



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
 Manila

Reference Number:	VIII-024
Project ID:	P00835714VS

BAGONG PILIPINAS

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
 Undersecretary for Regional Operations in NCR,  
 Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated May 2, 2024 of **EDGAR B. TABACON, CESO IV, Regional Director – DPWH Regional Office VIII**, endorsing the request of OIC-District Engineer **ROSITA A. TINAWIN – DPWH Leyte 4<sup>th</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No.: 300226114918000</b> <b>Project ID: P00835714VS</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		
Rehabilitation (Completion) of Multi-Purpose Building, Barangay <u>Guiana II</u> , Palompon, Leyte			Rehabilitation (Completion) of Multi-Purpose Building, Barangay <u>Guiwan II</u> , Palompon, Leyte		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW1- Rehabilitation / Major Repair of Multi Purpose Building: 1.00 Number of Buildings	₱12,341,340/ Number of Building	₱ 12,341,340	CW1- Rehabilitation / Major Repair of Multi Purpose Building: 1.00 Number of Buildings	₱12,341,340/ Number of Building	₱ 12,341,340
EAO	-	₱ 124,660	EAO	-	₱ 124,660
<b>Total:</b>		<b>₱ 12,466,000</b>	<b>Total:</b>		<b>₱ 12,466,000</b>

**Justification based on the attachment of the District Engineering Office:**

- To correct the typographical error in the project description from "Guiana II" to "Guiwan II", since the former does not exist within the Municipality of Palompon nor found in the geographical information available, thereby changing it with the latter to indicate the correct location of the project. Attached is Certification issued by John Erwin G. Aquino, Municipal Engineer, Palompon, Leyte, confirming therein the correct name of barangay which is "Guiwan II".
- The project will serve as a facility for social and community events, workspace and other recreational activities beneficial to the community.

Attached are the following supporting documents.

- Certificate of Availability of Funds, Certificate of Reasonableness, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map and Detailed Engineering Design



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 CAVM/NDB

Project ID: **P00835714VS**