



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 11, 2025

MEMORANDUM


TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **AMINODIN P. MANIRI**
District Engineer
Zamboanga del Norte 2nd District Engineering Office
Sta. Isabel, Dipolog City

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (S01060MN) - **K1924+000 - K1924+725, K1924+968 - K1929+436, K1929+475 - K1929+750 - - - P100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 mksa/AVS/LMM/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 5, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 25 April 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Norte 2nd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102102501000 Project ID: P00901522MN OO1: Ensure Safe and Reliable National Road System. Asset Preservation - Preventive Maintenance - Secondary Roads. Sindangan-Siayan-Dumingag-Mahayag Rd (S01060MN).			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads. Sindangan-Siayan-Dumingag-Mahayag Rd (S01060MN) - K1924+000 - K1924+725; K1924+968 - K1929+436; K1929+475 - K1929+750		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 6.233 Lane Km.	₱15,722,765.92/ Lane Km.	₱ 98,000,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 10.922 Lane Km.	₱8,972,715.62/ Lane Km ₱17.8 M/km	₱98,000,000.00
EAO	-	₱ 2,000,000.00	EAO	-	₱ 2,000,000.00
Total:		₱100,000,000.00	Total:		₱100,000,000.00

Justification:

- Identification of Project Limits.** Since there are no identified project limits for this project, it is determined to locate this project after the two (2) asphalt overlay projects (**Project IDs P00909552MN - 54.264M and P00909553MN - 41.861M**), specifically at stations **K1924+000 - K1924+725, K1924+968 - K1929+436, and K1929+475 - K1929+750**. The two adjacent project involves the same scope of work and are likewise funded under the FY 2025 Annual Infrastructure Program based on General Appropriations Act. The newly identified road segments are part of the same road section and have been prioritized for asphalt overlay, based on the findings of the Road Condition (RoCond) survey conducted by the Zamboanga del Norte 2nd District Engineering Office (DEO). Most of these sections are in **"Poor to Fair Condition"**, warranting immediate intervention. As a result of the adjustment, there is an **increase in project length by 2,344.50 meters**. (See attached Straight Line Diagram)
- Increase in Physical Target and Decrease in Unit Cost.** The original project's physical target increased from **6.233 lane km** to **10.922 lane km**. The decrease in the unit cost was based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

AG-CO-00505-904

- The project includes Roadway Lighting and Reflectorized Thermoplastic Pavement Markings.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Straight-Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONQAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03804