



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



JUL 16 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 10 April 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310207100388000 Project ID: P00906219VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Primary Roads			Network Development - Off-Carriageway Improvement - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0734 + 578 - K0735 + 526, K0736 + 030 - K0736 + 254, K0738 + 215 - K0738 + 384, K0742 + 108 - K0742 + 430			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0734 + 578 - K0735 + 526, K0736 + 030 - K0736 + 254, K0738 + 215 - K0738 + 384, K0740 + 000 - K0740 + 170 , K0742 + 108 - K0742 + 430		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Paving of Shoulders: 4,340 Square meters	₱ 3,874.45/ Square meter	₱ 16,815,125	CW1- Off-Carriageway Improvement: Paving of Shoulders: 4,066 Square meters	₱ 3,613.81/ Square meter	₱ 14,693,753.66
			CW2- Construction of Drainage Structure along Road: 214.00 Lineal meters	₱ 9,912.95/ Lineal meter	₱ 2,121,371.34
EAO		₱ 609,875	EAO		₱ 609,875
Total:		₱ 17,425,000	Total:		₱ 17,425,000


Justifications provided by the requesting Implementing Office:

1. Station limits are added in the project description to include road segment that needs paving of shoulders to provide and enhance road safety, functionality by providing safe space for vehicles to pull off during emergency situations and provide lateral support for the pavement structure.
2. The inclusion of New Component (CW2)- Construction of Drainage Structure along Road (reinforced concrete lined canal, rectangular) is to address the drainage needs within the project site. New project component is added since it comprises more than 10% in the overall project implementation.
3. Based on the plan and actual site condition, the project involves paving of shoulder including the provision of drainage structure (reinforced concrete lined canal, rectangular) constructed on critical areas to mitigate flooding in the area and other items of work necessary in the implementation of the project, in which the corresponding unit cost and physical targets are attained.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/ DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB
Project ID: P00906219VS

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary