



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2025

MEMORANDUM


TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **REYNERIO P. ALCACHUPAS**
District Engineer
Zamboanga del Norte 1st District Engineering Office
Segabe, Piñan, Zamboanga del Norte

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System Asset Preservation-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Dipolog-Oroquieta National Rd - K1827 + 000 - K1829 + 000 - - -
P15,373,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 mksa/AVS/LMM/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 26, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 21 April 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100631000. Project ID: P00909016MN. OO1: Ensure Safe and Reliable National Road System. Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads. Dipolog-Oroquieta National Rd - K1827 + 000'- K1829 + 000.			OO1: Ensure Safe and Reliable National Road System . Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads . Dipolog-Oroquieta National Rd - K1827 + 000'- K1829 + 000.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road / 1,995.000 Lineal Meters .	₱7,551.65/ Lineal Meters .	₱ 15,065,540.00.	CW1- Construction of Drainage Structure along Road / 2,105.000 Lineal Meters .	₱4,998.99/ Lineal Meters	₱ 10,522,881.00
			CW2- Off- Carriageway Improvement: Paving of Shoulders / 4,165.100 Square Meters	₱970.60/ Square Meters	₱ 4,042,659.00
			ROW Acquisition / 333.333 Square Meters	-	₱ 500,000.00
EAO	-	₱ 307,460.00.	EAO	-	₱ 307,460.00 .
Total:		₱ 15,373,000.00.	Total:		₱ 15,373,000.00.
Justification: <ul style="list-style-type: none">• Increase in physical target/decrease in the unit cost of CW1 due to:<ul style="list-style-type: none">✓ Minimal earthworks on some portions of the project than anticipated.✓ Minimal haulage cost. Distance from source is only 7.422 km.✓ Validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• Decrease in the component cost of CW1 to allocate the needed amount for CW2 Off-Carriageway Improvement: Paving of Shoulders to provide a stable surface for vehicles to pull over in case of emergencies or breakdowns, reducing the risk of accidents.					

APR 01 - 202505 - 10990


- Inclusion of ROW Component to compensate the affected owners of structures/improvements within the station limit. **See attached ROWALD and DRAM Certification.**
- The derived unit costs are based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Approved Detailed Engineering Design (DED), BP Form 202, Certificate of Availability of Funds (CAF), Modification Advice Form (MAF), Certificate of Reasonableness of Cost Estimate, Straight Line Diagram, Geotagged Photos, and GIS Map of the Proposed Project Work Location.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03771