



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 17, 2025

MEMORANDUM


TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **REYNERIO P. ALCACHUPAS**
District Engineer
Zamboanga del Norte 1st District Engineering Office
Segabe, Piñan, Zamboanga del Norte

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Road Signs, Roadway Lighting) along Dipolog-Oroquieta National Rd - K1795 + (-415) – **K1802+500 - - - ₱ 12,200,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 mksa/AVS/LMM/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 22, 2025

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 10 April 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300214102102000 Project ID: P00935126MN Convergence and Special Support Program . Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239. Installation/Application of Road Safety Facilities (Road Signs, Roadway Lighting) along Dipolog-Oroquieta National Rd - K1795 + (-415) - K1796 + 475.			 Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Road Signs, Roadway Lighting) along Dipolog-Oroquieta National Rd - K1795 + (-415) – K1802+500 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Road Signs /- 184 Number of Signs	₱14,742.61/ Number of Sign	₱ 2,712,640.00	CW1- Road Safety: Road Signs / 110 Number of Signs .	₱23,334.60/ Number of Sign	₱ 2,566,806.00
CW2- Road Safety: Street Lighting / 27 Number of Units	₱342,346.67/ Number of Unit	₱ 9,243,360.00	CW2- Road Safety: Street Lighting / 61 Number of Units .	₱153,921.21/ Number of Unit	₱ 9,389,194.00
EAO	–	₱ 244,000.00	EAO	–	₱ 244,000.00
Total:		₱ 12,200,000.00	Total:		₱ 12,200,000.00

Justification:

- Decrease in physical target/increase in the unit cost for CW1 Road Safety: Road Signs due to inclusion of Metal Beam Guardrails (294 In.m.) to prevent vehicles from leaving the roadway and reduce the severity of crashes.
- Increase in physical target but decrease in unit cost for CW2 Road Safety: Street Lighting due to usage of 10m Pole (100W) at 25 meters spacing instead of 12m Pole (200W).
- Change in station limits consistent to actual limits covered by the road safety facilities.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Approved Detailed Engineering Design (DED), BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, and GIS Map of the Proposed Project Work Location.

AG-EO-202504-02694


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/LMM/ERP