



**Bonifacio Drive, Port Area, Manila**

**Bonifacio Drive, Port Area, Manila**

**FOR : Secretary MANUEL M. BONOAN**  
This Department

This refers to the memorandum dated April 28, 2025 of DPWH Region V Regional Director **VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Ramon Anselmo C. Calagos, Camarines Sur 1st District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                         |                    | As Modified        |                                                                                                                                   |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|--------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| Project Description                                                                                                                                                         |                    |                    |                                                                                                                                   |
| <b>UACS No. : 300215105710000</b><br><b>Project ID : P009476421Z</b>                                                                                                        |                    |                    |                                                                                                                                   |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM                                                                                                                                     |                    |                    |                                                                                                                                   |
| Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities |                    |                    |                                                                                                                                   |
| Construction of Road, Serranzana, Sipocot, Camarines Sur                                                                                                                    |                    |                    |                                                                                                                                   |
| Physical Target                                                                                                                                                             | Unit Cost (P'000)  | Allocation (P'000) | Physical Target                                                                                                                   |
| CW1 – Construction of Concrete Road – 16.730 Lane km                                                                                                                        | 8,447.355/ Lane Km | 141,324.25         | CW1- Construction of Concrete Road – 3.859 Lane km<br>CW2 – Construction of Road Slope Protection Structure – 4,921 Square meters |
| EAO                                                                                                                                                                         | -                  | 5,125.75           | EAO                                                                                                                               |
| Total:                                                                                                                                                                      |                    | 146,450.00         | Total:                                                                                                                            |
|                                                                                                                                                                             |                    | 5,125.75           | 146,450.00                                                                                                                        |

**Justifications provided by the requesting Implementing Office:**

1. The decrease in target from 16.73 lane km. to 3.859 lane km is attributed as a result of final detailed engineering and program of works appropriate on actual site condition (inclusion of drainage and slope protection structure).
2. Added a CW2 for road slope protection structure to prevent erosion, and provide a strong foundation for road embankments

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), and Detailed Engineering Design (DED) Plan.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated May 26, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00549