Updated Annual Procurement Plan for FY 2025
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BACONC PILIPINAS

Code Is this an Early Mode of Procurement Schedule for Each Procurement Activity Source of Estimated Budget (PhP) Remarks
(PAP) Procur_ement PMO/ Pr:z::?tr;::n: Advertieomant [Sebmissioni| Totica oF] Contract Funds Total MOOE co (brief description of Project)
Project End-User {YesINo; Posting of | Opening of | Award Signing
IBIREI Bids
[International Competitive Bidding]
24700033 Road Network Bridge with total length of 279.20
Development Project in Conflict - m; 8.54 km, 2-lane roadway
Affected Areas in Mindanao, Sub- (6.70m) with 150mm-280mm thick
- |Project 2 Contract Package 1, UPMO - RMC | NO Competitive Bidding 03/07/25 04/22/25|  05M14/25|  05/20/25(Foreign 1,500,000,000.00 -1 1,500,000,000.00 [PCCP; Earthworks, Subbase
Parang - Balabagan Road, Sta. Course, Drainage, Slope
0+000 to Sta. 8+820, JICA Loan Protection, Construction of Satellte
Agreement No. PH-F-P1 Engineer's Field Office and
Miscellaneous Works
[International Competitive Bidding]
24700034 Road Network Bridge with total length of 464.53
Development Project in Conflict - m; 3.50 km, 2-lane roadway
Affected Areas in Mindanao, Sub- (6.70m) with 150mm-280mm thick
- |Project 2 Contract Package 2, UPMO - RMC | NO Competitive Bidding 03/07/25 04/22/25| 05/14/25|  05/20/25|Foreign 1,500,000,000.00 - 1,500,000,000.00 |PCCP; Earthworks, Subbase
Parang - Balabagan Road, Sta. Coarse, Drainage, Slope
8+820 to Sta. 12+780, JICA Loan Protection, Construction of Satelite
Agreement No. PH-F-P1 Engineer's Field Office and
Miscellaneous Works
[International Competitive Bidding]
24700035 Road Network Bridge with total length of 286.90
Development Project in Conflict - m; 5.08 km, 2-lane roadway
Affected Areas in Mindanao, Sub- (6.35m) with 150mm-280mm thick
- |Project 2 Contract Package 4, UPMO - RMC | NO Competitive Bidding 03/07/25 04/22/25|  05/14/25|  05/20/25|Foreign 1,500,000,000.00 -| 1,500,000,000.00 [PCCP; Earthworks, Subbase
Parang - Balabagan Road, Sta. Coarse, Drainage, Slope
31+320 to Sta. 36+693.67, JICA Protection, Construction of
Loan Agreement No. PH-F-P1 Satellite Engineer's Field Office
and Miscellaneous Works
Submitted by: Recommending roval: Approved:

12.1.1 PICDC/MCRG

Undersecretary for Technical Services and
Infarmation Management Service
Chairperson, BAC for Civil Works

S/

MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services




