Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

NEGROS ORIENTAL 3R° DISTRICT ENGINEERING OFFICE
Siaton, Negros Oriental, Region VII

BAGONG PILIPINAS
February 20, 2025 RE '_ 4 S En
ATE. /2 -
MEMORANDUM P N Tn

PWH - M"E_!_‘ !

FOR : Engr. DANILO J. VILLA, JR.
Regional Director, DPWH R07

ATTENTION : CHIEF, CONSTRUCTION DIVISION

SUBJECT : Submission of List of Contractors with Deficiencies enumerated
under Section 34.3.b.ii of the 2016 Revised IRR of R.A. 9184

Anent the Memorandum for the submission of the List of Contractors with Delays and Other
Deficiencies on their on-going contracts (D.O. 127, Series 2018) as of February 20, 2025,
using the attached format, please be informed that this Office has no contracts incurring
delays and deficiencies.

OSCAR U DELA CRUZ, DPA

l?trict Engineer

R07.21.2 AKM/NBD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

REGION ViI BAGONG PILIPINAS

LIST OF CONTRACTORS WITH DELAYS AND OTHER DEFICIENCIES ON THEIR ON-GOING CONTRACTS (DO 127, Series 2018)
As of February 20, 2025

Legend:
A - reported negative slippage of at least fifteen percent (15%) in a single contract due to contractor's fault or negligence; or
B - reported negative slippage of at least ten percent (10%) in two or more contracts due to contracor's fault or negligence;
C - failure of the contractor to commence repair works on on-going contracts within seven (7) days and to complete them within thirty (30) days after receipt of the procuring entity's notice of defects and deficiencies; or
D - failure of the contractor to commence repair works on en-going contracts with pending certificate of acceptance within thirty (30) days and to complete the works within ninety (90) days after receipt of the procuring entity’s
notice of defects and failures; or
E - substandard quality of work as per contract plans and specifications; or
F - unsatisfactory performance of the contractor's obligations as per contract terms and conditions, at the time of inspection; or

G - liquidated damages currently imposed on the contractor

Deficiency Remarks
Name of Contractor Contract ID No. Contract Name Implementing Office *Select letter from Legend *Additional information (if any)
above corresponding to deficiency
N A N A N A NA NA NA
Prepared by: . Submitted by:

NMPUTADO ,% OSCAR U. CRUZ, DPA

Chie‘, Construction Section d 9{ DistriEl/Engineer



