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FOR / TO Senior Undersecretary
Undersecretaries
Assistant Secretaries
Bureau Directors
Service Directors
Regional Directors
Heads of UPMOs
District Engineers
BACChairpersons and Members
This Department

For information and guidance, attached is a copy of GPPB Resolution No. 20-2020
entitled "APPROVING FURTHER AMENDMENTS TO THE REVISED GUIDELINES FOR
THE IMPLEMENTATION OF INFRASTRUCTURE PROJECTSBY ADMINISTRATION".

A copy of said Resolution may also be downloaded from the DPWH website:
http:// dDwhweb. If an office cannot access the DPWH website, a hard copy may be
obtained from the Records Management Division, HRAS, upon request.

M~PALAFOX, CESO III
Assistant Secretary for Support Services

Incl: GPPB Resolution No. 20-2020 dated October 22, 2020

Cc: Office of the Secretary
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RESOLUTION NO. 20-2020

APPROVING FURTHER AMENDMENTS TO THE REVISED GUIDELINES FOR THE
IMPLEMENTATION OF INFRASTRUCTURE PROJECTS BY ADMINISTRATION

WHEREAS, Republic Act (RA) No. 9184, otherwise known as the "Government
Procurement Reform Act," took effect on 26 January 2003, while its 2016 revised
Implementing Rules and Regulations (IRR) took effect on 28 October 2016;

WHEREAS, Section 63 of RA No. 9184 and its 2016 revised IRR authorizes the
Government Procurement Policy Board (GPPB) to formulate public procurement policies,
rules and regulations, and amend its IRR and corresponding standard forms for procurement,
whenever necessary;

WHEREAS, Section 7.3.2 of the 2016 revised IRR of RA No. 9184 requires all procuring
entities (PEs) to include in their Project Procurement Management Plan the information on
whether projects shall be implemented by administration in accordance with the guidelines
issued by the GPPB;

WHEREAS, Section 53.2 of the 2016 revised IRR of RA No 9184 provides that the PE
has the option to undertake an infrastructure project by administration, or through the Armed
Forces of the Philippines Corps of Engineers in high security risk areas, during emergency
cases, such as in case of imminent danger to life or property during a state of calamity, or
when time is of the essence arising from natural or man-made calamities or other causes
where immediate action is necessary to prevent damage to or loss of life or property, or to
restore vital public services, infrastructure facilities, and other public utilities;

WHEREAS, the FYs 2005 to 2008 General Appropriations Act (GAA) include a DPWH
Special Provision,1 which stated the cases in undertaking infrastructure projects by
administration and the requirement for the local government units (LGUs) to obtain the
validation of the Secretary of Public Works and Highways if the project cost is Five Million
Pesos (PhP 5 Million) up to Twenty Million Pesos (PhP 20 Million), or the President of the
Philippines, upon the favorable recommendation of the Secretary of Public Works and
Highways, if the project co~t was more than PhP 20 Million;

WHEREAS, GPPB Resolution No. 13-2005,2 as amended by GPPB Resolution No. 18-
2006,3 has been issued to provide the guidelines for the implementation of infrastructure
projects by administration (Guidelines), which included the relevant provisions of the said GAA
special provision, particularly on the cases for implementing infrastructure projects by
administration and obtaining the validation of the Secretary of Public Works and Highways;

1 The DPWH Special Provision for GAA FY 2005 - 2008 stated:
"4. Work By Administration. Except as may be expressly authorized by the President of the Philippines, any project in this
Act with a cost of Five Million Pesos (P5,OOO,OOO)or less, based on the approved program, may be done by
administration or force account by the agency concerned. A project costing over Five Million Pesos (P5,000,OOO) may be
undertaken by administration by the agency concerned only in case of: (i) emergency arising from natural calamities or where
immediate action is necessary to prevent imminent loss of life or property, or to comply with government commitments;
(ii) failure to award a contract after competitive public bidding for a valid cause; (iii) termination or rescission of contract;
(iv) areas with critical peace and order problems as certified by the Local Peace and Order Council: PROVIDED, That prior
authority shall be obtained from the Secretary of Public Works and Highways, if the project cost is Twenty· Million Pesos
(P20,000,OOO) or less, or from the President of the Philippines, upon the recommendation of the Secretary of Public
Works and Highways, if the project cost is more than Twenty Million Pesos (P20,000,OOO)."

2 Dated 5 August 2005.

3 Dated 6 December 2006.
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WHEREAS, the FYs 2009 to 2013 GAA provided for a DPWH Special Provision4 that
increased the threshold amount for project costs requiring validation of the concerned officials
to PhP 20 Million or Fifty Million Pesos (PhP 50 Million), as the case may be;

WHEREAS, GPPB Resolution No. 7-20095 amended Item 3.3 of the Guidelines to reflect
the aforesaid changes in the threshold amount based on the project cost of infrastructure
projects undertaken by administration. However, the said GAA special provision was already
deleted in the GAA for FY 2014 up to the present;

WHEREAS, while the aforesaid DPWH special provision was deleted from the GAA
beginning FY 2014, a similar GAA General Provision6 was retained from FYs 2014 to 2020
covering the implementation of nationally funded projects by the LGUs, which have the
capability to implement the project by administration and comply with the budgetary
requirements therefor;

WHEREAS, in FYs 2015 to 2020 GAA, the DPWH Special Provision7 provided that the
DPWH may delegate its nationally funded projects to the LGUs with the capability to
implement either by administration or contract, subject to its overall technical supervision;

WHEREAS, on 17 December 2019, during the National Economic Development
Authority (NEDA) Board Regional Development Committee - Technical Board (RDCom-TB)
meeting, the NEDA Caraga-Mindanao Area Committee presented its proposal to limit the
requirement for the validation of the DPWH on implementing agencies undertaking projects
by administration under Item 3.3 of GPPB Resolution No 07-2009 to municipalities only,
instead of all LGUs, particularly provinces and highly urbanized cities with project
implementation capability;

WHEREAS, NEDA Board RDCom-TB submitted a letter-request8 to the GPPB, through
its Technical Support Office (TSO), endorsing the said proposed amendment to GPPB
Resolution No. 07-2009 in view of the track record and capabilities demonstrated by the

4 The DPWH Special Provision for GAA FY 2009 - 2013 stated:
"3. Work By Administration. Any project in this Act with a cost of Twenty Million Pesos (P20,000,000.00) or less,
based on the approved program, may be done by administration or force account by the agency concerned.

A project costing over Twenty Million Pesos (P20,000,000.00) may also be undertaken by administration by the
agency concerned: PROVIDED, That prior authority shall be obtained from the Secretary of Public Works and
Highways, if the project cost is' more than Twenty Million Pesos (P20,000,000.00) but not more than Fifty Million
Pesos (P50,000.000.00), or from the President of the Philippines, upon the recommendation of the Secretary of
Public Works and Highways, if the project cost is more than Fifty Million Pesos (P50,000,000.00). In both cases,
prior consultation shall be made with the representative of the district concerned."

5 Dated 30 September 2009.

6 Implementation of Nationally Funded Projects. Pursuant to Section 17(c) pf RA No. 7160, the National Government may
designate LGUs as implementing agencies for public works, infrastructure projects, including the construction of local roads, other
facilities, services, and other programs appropriated in this Act of the following agencies: Department of Public Works and
Highways (DPWH). Department of Agriculture (DA), National Irrigation Administration (NIA), Department of Health (DOH),
Department of Social Welfare and Development (DSWD), Department of Education (DepED), Department of Environment and
Natural Resources (DENR), Department of the Interior and Local Government (DILG), and the Department of Transportation
(DOTr), subject to the following:

(a) The LGU has the capability to implement by administration or contract in accordance with the design, plan, and
specifications, and such other standards and policies of the National Government;
(b) The LGU-recipient of nationally funded local public works and infrastructure projects and other programs, services and
facilities shall commit to fund the cost of maintenance and repairs thereof; and
(c) the amounts appropriated for the LGUs shall be released during the fiscal year to be deposited in a trust fund and shall
be made available for disbursement for the purpose XXX.

7DPWH Special Provision in GAAs FY 2015 - 2020 provides, "Restriction on Project Implementation. To ensure the efficient
implementation of infrastructure projects, the DPWH may delegate in the following instances: (i) XXX; (ii) XXX, and (iii) LGUs
with the capability to implement either by administration or contract as determined by the DPWH, subject to the overall technical
supervision of the DPWH."
8 Dated 6 March 2020.
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provinces and highly urbanized cities in implementing projects above PhP 20 million and to
facilitate the timely implementation of LGU projects;

WHEREAS, during the 8th Inter Agency Technical Working Group (IATWG) Meeting on
15 October 2020,9 the GPPB-TSO presented to the IATWG the following recommendations:

a. to revise Item 3.1 of the Guidelines to require the PEs to specify in the APP the
mode of procurement for the different project components, e.g. necessary tools
and construction equipment for the project;

b. to amend Item 3.2 of the Guidelines and limit the requirement for the DPWH
validation of the track record and capabilities of implementing agencies to
undertake projects by administration to the LGUs undertaking nationally funded
infrastructure projects, given that this is the intent of the GAA special and general
provisions upon which the rule was based.

Moreover, all LGUs should be given a wider latitude in deciding the
implementation of locally funded projects as an exercise of their local
autonomy,10 thus, the modification to the NEDA-RDCom TB's request to apply
the requirement for DPWH validation of all infrastructure projects of
municipalities undertaken by administration and not to provinces and highly
urbanized cities.

This will become more evident in 2022, when the LGUs are expected to receive
substantial increase in their Internal Revenue Allotment shares in view of the
implementation of the Supreme Court landmark ruling in the Mandanas case,11
which translates to a corresponding increase in projects to be implemented by
the LGUs; and

c. to delete Item 3.3 of the Guidelines since the requirement for implementing
agencies to obtain the said validation of the DPWH in undertaking infrastructure
projects by administration refers to nationally funded projects, as mentioned in
Item 3.2.

WHEREAS, during the IATWG meeting, the Department of Interior and Local
Government (DILG) and the DPWH informed the Group that no submission was made to them
with respect to the earlier email request of the GPPB- TSO to provide data on the number of
ongoing or completed infrastructure projects that the LGUs implemented by administration as
they did not experience having any LGU implementing such projects;

WHEREAS, during the IATWG discussion, it was noted that Item 3.3 of the Guidelines
provided the cases12 wherein infrastructure projects may be undertaken by administration,
which are also reflected in Section 53.2 of the 2016 revised IRR of RA No. 9184, particularly
in emergency cases such as in case of imminent danger to life or property during a state of
calamity, or when time is of the essence arising from natural or man-made calamities or other
causes where immediate action is necessary to prevent damage to or loss of life or property,
or to restore vital public services, infrastructure facilitie.s and other public utilities;

9 Conducted via Google Meet.

10 Citing Section 25, Article" of the 1987 Philippine Constitution in relation to Section 17(a) of RA No. 7160, which provided that
the State shall guarantee and promote the autonomy of the local government units to ensure their fullest development as self-
reliant communities.

11 Mandanas, et. al. v. Ochoa, et al. (GR. No. 199802, July 03, 2018), which clarities that the share from the IRA of the LGUs is
not only confined to National Internal Revenue taxes, as it should include all other national taxes like customs duties.
12 Item 3.3 of the Guidelines provides the following cases: (i) emergency arising from natural calamities or where immediate
action is necessary to prevent imminent loss of life or property, (ii) to comply with government commitments, as certified by the
concerned government authority, (iii) failure to award a contract after competitive bidding for a valid cause, (iv) termination or
rescission of contract, and (v) areas with critical peace and order problems as certified by the Local Peace and Order Council.
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WHEREAS, after deliberations, the IATWG agreed to endorse, for approval of the
Board, the following modifications to the Guidelines:

a. Refine Item 3.2 to clarify that the requirement for DPWH validation of track
record and capability of implementing agencies applies only to the LGUs
undertaking nationally funded projects by administration;

b. Emphasize that the LGUs, as implementing agencies of nationally funded
projects undertaken by administration, should undertake these projects by
themselves and are prohibited from subcontracting any portion of the
construction; and

c. Delete Item 3.3 of the Guidelines considering that:

i. the basis of this provision is the DPWH special provision in the GAA, which
may be subject to change every fiscal year;

ii. Section 53.2 of the 2016 revised IRR of RA No. 9184 already covers the
emergency cases for undertaking infrastructure projects by administration;
and

Hi. the DPWH validation requirement for implementing agencies undertaking
infrastructure projects by administration was only intended for the LGUs
implementing nationally funded projects, as mentioned in Item. 3.2.

WHEREAS, during the 12th GPPB meeting13 on 22 October 2020, the GPPB- TSO made
further recommendations to revise the Guidelines, as follows:

a. Direct PEs under Item 3.1 to include in their APP the mode of procurement for
the different project components, e.g. necessary tools and construction
equipment for the project;

b. Clarify the second paragraph of Item 3.2 on the requirement for the DPWH
validating the track record and capability of implementing agencies since this
should cover only the LGUs undertaking nationally funded infrastructure projects
by administration;

c. Delete Item 3.3 considering that: (i) the basis for this provision is the DPWH
special provision in the GAA, which may be subject to change every year, (ii) the
cases for undertaking infrastructure projects by administration are already found
in Section 53.2 of the 2016 revised IRR of RA No. 9184, and (iii) the DPWH
validation requirement for implementing agencies undertaking infrastructure
projects by administration were only intended for the LGUs implementing
nationally funded projects, as mentioned in Item 3.2.

d. Clarify that the implementing agencies undertaking projects by administration
shall comply with the conditions in the Guidelines. Further, the technical
supervision and monitoring of these implementing agencies shall be in
accordance with the existing laws, rules· and regulations, including the
Guidelines, and issuances of the concerned agency; and

e. Emphasize under Item 3.4 that the implementing agencies for infrastructure
projects undertaken by administration are prohibited from subcontracting any
portion of the construction of projects.

WHEREAS, the Board, after careful review and due deliberation of the final comments
and suggestions of its members, agreed to approve the recommendations of the GPPB- TSO

13 Conducted via 80091e Meet.
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on all matters regarding the Revised Guidelines for the Implementation of Infrastructure
Projects by Administration, as stated below.

Now, THEREFORE,for and in consideration of the foregoing, WE, the Members of the
GOVERNMENTPROCUREMENTPOLICYBOARD,by virtue of the powers vested on US,by law and
other executive issuances, hereby RESOLVE,to confirm, adopt, and approve, as WE hereby
confirm, adopt, and approve the following:

1. APPROVE the proposed amendments to the Revised Guidelines for the
Implementation of Infrastructure Projects by Administration, a copy of which is
attached as Annex "A;" and

2. DIRECT the GPPB-T80 to coordinate with the DILG and NEDA Board RDCom to
explore, identify, and discuss possible measures for the effective monitoring of the
LGUs as implementing agencies undertaking infrastructure projects by
administration.

This Resolution shall take effect immediately.

APPROVED this 22nd day of October 2020 at Manila, Philippines.
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Sgd

WENDEL E. AVISADO
GPPB, Chairperson

DEPARTMENT OF BUDGET AND
MANAGEMENT

NATIONAL ECONOMIC AND
DEVELOPMENT AUTHORITY

Sgd.

DEPARTMENT OF ENERGY

Sgd.

DEPARTMENT OF HEALTH

Sgd.

DEPARTMENT OF NATIONAL
DEFENSE

Sgd.

DEPARTMENT OF SCIENCE AND
TECHNOLOGY

Sgd.

DEPARTMENT OF TRANSPORTATION

Sgd.

PRIVATE SECTOR REPRESENTATIVE

Sgd.

LAURA B. PASCUA
Alternate to the Chairperson

DEPARTMENT OF BUDGET AND
MANAGEMENT

DEPARTMENT OF EDUCATION

Sgd.

DEPARTMENT OF FINANCE

Sgd.

DEPARTMENT OF THE INTERIOR AND
LOCAL GOVERNMENT

DEPARTMENT OF PUBLIC WORKS AND
HIGHWAYS

Sgd.

DEPARTMENT OF TRADE AND INDUSTRY

DEPARTMENT OF INFORMATION AND
COMMUNICATIONS TECHNOLOGY
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ANNEX "A"

Unit 2504 RafflesCorporateCenter
F.OrtigasJr. Road,OrtigasCenter

PasigCity, Philippines1605

GPPB RESOLUTION NO. 18-2006 dated 6 December 2006,
as amended by GPPB RESOLUTION NO. 07-2009 dated 30 September 2009
REVISED GUIDELINES FOR THE IMPLEMENTATION OF INFRASTRUCTURE

PROJECTS BY ADMINISTRATION

ORIGINAL AMENDMENT

3.0 Conditions and Requirements for 3.0 Conditions and Requirements for
the use of "By Administration" the use of "By Administration"

3.1. Projects undertaken by Administration 3.1. Projects undertaken by Administration,
shall be included in the approved shall be included in the approved
Annual Procurement Plan (APP) of the Annual Procurement Plan (APP) of the
procuring entity concerned. If the procuring entity concerned, AS WELL
original mode of procurement AS THE PROCUREMENT OF THE
recommended in the APP was Public DIFFERENT PROJECT
Bidding but cannot be ultimately COMPONENTS, I.E. TOOLS AND
pursued, or the project to be CONSTRUCTION EQUIPMENT
undertaken by administration has not COVERED UNDER SUB-ITEM NO.
been previously included, the BAC, 3.5. If the original mode of procurement
through a resolution shall justify and recommended in the /\PP •••••as Publio
recommend the change in the mode of Bidding but cannot be ultimately
procurement or the updating of the pursued, or the project to be
APP to be approved by the Head of undertaken by administration has not
the Procuring Entity. been previously included, the BAC,

through a resolution shall justify and
reoommend the ohange in the mode of
procurement or the updating of the
I\PP to be approved by the Head of the
Procuring Entity. ANY CHANGE TO
THE APP SHALL BE IN
ACCORDANCE WITH SECTION 7.4
OF THE 2016 REVISED IRR OF RA
NO. 9184.
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3.2. To undertake
administration,
agency must:

projects by 3.2. To undertake
the implementing administration, the

agenciES must:

projects by
implementing

a. have a track record of having
completed, or supervised a
project, by administration or by
contract, similar to and with a cost
of at least fifty percent (50%) of the
project at hand; and

b. own the tools and construction
equipment to be used or have
access to such tools and
equipment owned by other
government agencies.

The criteria for evaluating the track
record and capability of implementing
agencies shall be in accordance with
the guidelines to be issued by the
Department of Public Works and
Highways in consultation with the
leagues enumerated under the Local
Government Code.

GPPB Resolution No. 20-2020, dated 22 October 2020

a. have a track record of having
completed, or supervised a project,
by administration or by contract,
similar to and with a cost of at least
fifty percent (50%) of the project at
hand; and

b. own the tools and construction
equipment to be used or have
access to such tools and
equipment owned by other
government agencies.

The DEPARTMENT OF PUBLIC
WORKS AND HIGHWAYS SHALL
VALIDATE criteria for evaluating the
track record and capability of THE
LGUS, AS implementing agencies
FOR NATIONALLY FUNDED
PROJECTS shall be in accordance
',\lith the guidelines issued by the
Department of Public \fIlorks and
Highways in consultation 'Nith the
leagues enumerated under the Local
Government Code.
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3.3. Any project costing Twenty Million ~ Any projoct costing Twenty Million
Pesos (Php 20,000,000) or less may Pesos (Php 20,000,000) or loss may
be undertaken by administration or bo undortakon by administration or
force account by the implementing f-orco account by tho implomonting
agency concerned. A project costing agoncy concernod. /\ projoct costing
over Twenty Million Pesos (Php ovor Twonty Million Posos (Php
20,000,000) may be undertaken by the 20,000,000) may bo undortakon by tho
agency concerned only in the following agoncy concerned only in tho following
cases: eases;.

a. emergency arising from natural a. omorgoncy arising from natural
calamities or where immediate calamitios or whore immodiato
action is necessary to prevent action is nocossary to provont
imminent loss of life or property; imminont loss of lito or proporty;

b. to comply with government b. to comply v:ith govornment
commitments, as certified by the commitmonts, as cortifiod by tho
concerned government authority; concernod governmont authority;

c. failure to award a contract after c. failuro to award a contract aftor
competitive bidding for a valid compotitivo bidding for a valid
cause; cnuso;

d. termination or rescission of d. tormination or roscission of
contract; contract;

e. areas with critical peace and order e. aroas y:ith critical poaco and ordor
problems as certified by the Local probloms as cortifiod by tho Local
Peace and Order Council; Peaco and Ordor Council;

PROVIDED, that prior authority shall be PROVIDED, that prior authority shall
obtained from the Secretary of Public Works bo obtninod from tho Socrotary of
and Highways, if the project cost is Twenty Public Works and Highways, if tho
Million (Php 20,000,000.00) up to Fifty projoot cost is Twonty Million (Php
Million Pesos (Php 50,000,000.00), or from 20,000,000.00) up to Fifty Million
the President of the Philippines, upon Pesos (Php 50,000,000.00), or from
favorable recommendation of the Secretary tho Prosidont of tho Philippinos, upon
of Public Works and Highways, if the project favorablo rocommondntion of tho
cost is more than Fifty Million Pesos (Php Secrotary of Publio '-Norks and
50,000,000.00). High'Nays, if tho projoct cost is more

than Fifty Million Posos (Php
50,000,000.00).
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3.4. No contractor shall be used by the
procuring entity, directly or indirectly
for works undertaken by
administration.

3.3. [NEW] IMPLEMENTING AGENCIES
UNDERTAKING INFRASTRUCTURE
PROJECTS BY ADMINISTRATION
SHALL COMPLY WITH THE
CONDITIONS IN THESE
GUIDELINES. FURTHER, THE
TECHNICAL SUPERVISION AND
MONITORING OF THESE
IMPLEMENTING AGENCIES SHALL
BE IN ACCORDANCE WITH THE
EXISTING LAWS, RULES AND
REGULATIONS, INCLUDING THESE
GUIDELINES AND THE ISSUANCES
OF THE CONCERNED AGENCY.

3.4. [REVISED) No contractor shall be
used by the procuring entity, OR ITS
IMPLEMENTING AGENCY
UNDERTAKING INFRASTRUCTURE
PROJECTS BY ADMINISTRATION
directly or indirectly for works
undertaken by administration.
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