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SUBJECT: REVISED PROCEDURES IN SEEKING
PRIOR CLEARANCE FROM THE
SECRETARY FOR VARIA TION ORDERS
ON CIVIL WORKS AND CONSULTANCY
SERVICES CONTRACTS

In line with our continuing effort to simplify operating procedures, all Requests for Prior
Clearance to Issue Variation Order on Civil Works and/or Consultancy Services Contracts for
approval/disapproval of the Secretary shall, henceforth, be submitted by the concerned Implementing
Offices directly to the Office of the Undersecretary for Operations concerned, for review and
recommendation.

Prior clearance to issue variation order should not be taken as an outright approval for the
variation order itself. A "request for prior clearance" should only be an "anuncio" for the approving
official to establish the need for additional works/variations. As such, the request need not be
supported by voluminous supporting documents normally required for the review/evaluation of plans
and proposed variation orders. Thus, only the basic documents required under the Memorandum of the
Secretary dated 25 August 2003 (copy attached) shall be submitted. To facilitate the review process,
the Implementing Office concerned shall provide the corresponding Executive Summary, Routing Slip
and Checklist of required supporting documents.

After the review of the request by the concerned Undersecretary for Operations, the request
shall be referred to the Assistant Secretary for Planning for assessment and recommendation as to
funding availability and if warranted, NEDA-ICC requirements. In case there are no funds available,
the request shall be returned by the Assistant Secretary for Planning to the Undersecretary for
Operations for further discussions with the Implementing Office concerned. In case the request for
prior clearance requires a more thorough review, the Undersecretary for Operations concerned may
require the submission of additional supporting documents and/or may refer the matter to the
concerned Bureim(s)/Service(s) for further assessment, validation and/or evaluation.

This order shall amend/modify other previous issuances inconsistent herewith and shall take
effect immediately.
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DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

MANILA

MEMORANDUM

TO

SUBJECT

ALL PMO PROJECT DIRECTORS AND MANAGERS
This Department

PRIOR CLEARANCE FOR VARIATION ORDERS FOR
FOREIGN-ASSISTED CONTRACTS

To provide for more efficient implementation and management of foreign-assisted
projects, you are hereby directed to secure prior clearance from the Secretary, through the
Undersecretary/Assistant Secretary for Operations concerned, before implementing any
Variation Order (Change Order/Extra Work Order) on a foreign-assisted contract for civil
works/consulting services, except for Variation Orders within your delegated authority to
approve.

In your request for such prior clearance for a Variation Order, you shall submit the
following basic documents to the Secretary through the Undersecretary/Assistant
Secretary for Operations concerned:

1. Memorandum-request for clearance/authority to implement the Variation Order,
with justifications.

2. Project Profile (using the format prescribed for ODA projects)

3. Implementation Schedule and Financial Program (using PIO Form No. 1-2003)

For compliance.

\iri)FLO~ Q Z
Acting Secretary
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