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DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

MANILA

DEPARTMENT ORDER) SUBJECT:

NO. 94__ \
SeriesOf200~ ~\11\1A\~

, JUN 2 1 2001
SUBMISSION OF PROCUREMENT
PLANS AND REVOCATION OF
DEPARTMENT ORDER NO. 164,
SERIES OF 1999

In order to provide more transparency in the conduct of pre-construction

activities of this Department, all Project Implementing Offices (Project

Management Offices, Bureaus, Regional and District Offices) are hereby directed

to submit on or before 25 June 2001 to the concerned Chairmen of the Bids and

Awards Committees (BAC) for both civil works projects and for materials,

supplies, equipment and services their Annual Procurement Plan using the

attached format which shall be continuously updated as more projects are on-line

and as scheduled activities are completed. The status of the activities of each

project in the Procurement Plan shall be submitted to the BAC-Technical Working

Group which will prepare a consolidated status report every 15th and 30th of the

month for submissionto the concernedHead of Office.

This revokes Department Order. No. 164, Series of 1999 provided,

however, that prior to advertisement the heads of the implementing offices and the

Undersecretaries / Assistant Secretaries concerned ensure that the proposed

construction period is determined in accordance with guidelines given in

Department Order No. 178 Series of 1991, and provided further that the pre-

construction activities are determined in accordancewith AO. 129, series of 1994,

of the Office of the President.

This Order takes effect immediately.
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