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16 November 1988

DEPARTMENT ORDER)
SUBJECT: NEGOTIATED CONTRACTS INCLUDING
No. J ) SUPPLEMENTAL AGREEMENTS
1988 {///4

Series o

We wish to reiterate Ministry Order No. 1% series of 1987,
banning negotiated contracts unless in extreme emergencies
allowed by the rules and regulations.

Effective as of date, supplemental agreements shall be
avoided as these agreements partake of the nature of a negotiated
contract which this Office has banned, as per Ministry Order No.
1, series of 1987.

" For agreements initiated prior to this date and for which
formal documents have already been entered into by authorized
field officials, subject to the approval of this Office, same may
be forwarded for consideration, provided the following criteria
are met:

1. The need to enter into the supplemental agreement is
brought about by an emergency and unforeseen
circumstances and not by lack of anticipation of the
requirements of the project.

2. The supplemental agreement involves overruns in contract
quantities of items of work and/or changes of
classification of materials, which are integral to the
original scope of the contract, due to changes in field
conditions.

3. The total cost of works covered by +the supplemental
agreement, which is contiguous to an on-going project,
shall not exceed ten percent (10%) of the contract cost
of the on-going project over and above that allowed as
extra work.

4. The work for the structure in indivisible from an
engineering point of view.

5. The funding for the supplemental agreement shall be
charged to savings generated from the original contract.

(55 Prices shall not be more than the original contract
prices plus escalation, less cost of mobilization; but
in cases where costs have gone down, corresponding
reduction in unit prices shall be effected.
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All supplemental agreements under negotiation which are not
complying with the above criteria shall be immediately stopped
and the proposed works awarded thru competitive public bidding.

Any official or contractor found antedating agreements to
avoid application of this Department Order shall be severely
dealt with.

Extreme emergency cases not complying with the above =shall
be brought to the attention of the Office of the Secretary for
specific review and consideration.




	Page 1
	Images
	Image 1
	Image 2


	Page 2
	Images
	Image 1



