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REPUBLIC OF THE PHILIPPINES
MINISTRY OF PUBLIC HIGHWAYS
OFTICE OF THE MINISTER
MENILA

25 September. 1979

MINISTRY ORDER) _
: SUBJECT: Reguirement for Contractors
No. [/ 2;; - to Submit Projected Payments
Schedule

Series of 1979

In order to facilitate budget and cash flow programming
in this Ministry, thereby ensuring prompt payments to all
contractors, the following guidelines are hereby issued:

1., BEffective 1 October 1979, all contractors who submit
applications for progress payments shall be reguired to accom=—
pany such applications with updated projections of their
expected payments for each appropriate calendar year, until
the scheduled completion of the project, broken down into
payments expected for each quarter.

These projections shall state the approximate amounts
which, in the estimate of the contractor, will reflect his
own projected schedule of work accomplishment during the given
period of time.

2., When bidding for contracts, a tentative payments
schedule shall be submitted by each contractor together with
his bid. J : . :

3, All new contracts from 1 October 1979 shall provide
that progress payments projections must Dbe submitted by all
coniractors before any issuance by this Ministry of the
notice to proceed.

The Deputy Minister, all Bureau Directors, Regional
Directors, District and City Engineers, and the Director of
the Special Projects Service are hereby enjoined to strictly
observe and implement these guidelines.
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