Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 15, 2017

MEMORANDUM

FOR i Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference with the Memorandum dated June 13, 2017 of Regional Director Ador G. Canlas,
CESO 1V, DPWH Regional Office VII , favourably endorsing the request for Project Modification of District
Engineer Leslie Anthony S. Molina, Cebu 2nd District Engineering Office under the FY 2017 GAA in the
prescribed form (2017, version 2.1), to wit:

FROM TO
Locally-Funded Projects Locally-Funded Projects
LIP - Buildings and Other Structures-Multipurpose/Facilities LIP - Buildings and Other Structures-Multipurpose/Facilities
Construction Of Health Center at Simala, Sibonga, Completion OF Multi-Purpose Building at Poblaciap,
Cebu Sibonga, Cebu
Allocation -P 2 Million Allocation -P 2 Million
Physical -1 building Physical -1 building
Target Target
=R 2 Million / building -P 2 Million / building
Unit Cost Unit Cost
JUSTIFICATION:

The modification is requested in order to correct the project title and project site, considering that the said
project is a multi-purpose building facility.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC),
Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds (CAF),
BP 202, Justification, Approved GAA 2017, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for
consideration aqd approval,

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED /DISAPPROVED:

Department of Public Works and Highways
Office of the Secretary

WIN7C01974

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD,
PPP and Planning Service

3.4 MBB/APJ/RRB




