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REPUBLIC OF THE PHILIPPINES

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

MANilA

16 April 1990

DEPARTME~O~R ~
NUMBER ~/1 SUBJECT:
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Seri es of 1950 ,,)

Supplemental Guidelines for Planning and
Estimating of Labor-Based Projects.

To futher improve the procedure for plannimg and estimating,
including the preparation of Programs of Work (paWs), for road projects
to be undertaken thru labor-based/equipment-supported methods (LB/ESM),
all Regional, District and City Offices and other concerned units of the
Department are hereby directed to adopt the attached format and
"Supplemental Guidel ines for the Preparation of Program of Work for
LB/ES Projects".

The use of the enclosed three (3) Terrain Models as additional
reference in planning and estimating LB/ES projects is likewise
directed.

This Order takes effect immediately and confirms the adoption of
the new POW format for all approved LB/ES and CARP projects.
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