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Republic of the Philippines 

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS 
MISAMIS OCCIDENTAL 

  2nd DISTRICT ENGINEERING OFFICE 
REGIONAL OFFICE X 

Tangub City 

 
 

INVITATION TO BID 
 

For 

 
Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San Nicolas 

Section), Tudela, Misamis Occidental 

 

The DPWH Misamis Occidental 2nd District Engineering Office, Tangub City, through the GAA 2025 intends 
to apply the sum of One Hundred Twenty-Five Million Four Hundred Fifty Thousand Pesos                   

(₱ 125,450,000.00) being the Approved Budget for the Contract (ABC) to payments under the 
contract for 25KJ0078: Construction of By-Pass and Diversion Roads Mountain Bypass Road 

(Tigdok – San Nicolas Section), Tudela, Misamis Occidental 
 

1.  Bids received in excess of the ABC shall be automatically rejected at bid opening. 
 

2. The DPWH Misamis Occidental 2nd District Engineering Office, Tangub City, through its Bids and Awards 
Committee now invites bids for the hereunder Works: 

 
Name of Contract : Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 

Nicolas Section), Tudela, Misamis Occidental 
Contract ID No. : 25KJ0078 
Locations : Tigdok – San Nicolas Section, Tudela, Misamis Occidental 
Scope of Works : Construction of Road 
Approved Budget  
for the Contract 

: 125,450,000.00 

Contract Duration : 333 CD 

 
3. Prospective Bidders should be (1) registered with and classified by the Philippine Contractors 

Accreditation Board (PCAB) with PCAB LICENSE Category of A for Classification GE-1; Size Range 
Medium B.  The description of an eligible Bidder is contained in the Bidding Documents, particularly, in 

Annex II-1.1 B Section II and III of Bidding Documents. 
 

Contractors/applicants who wish to participate in this bidding are encouraged to enroll in the DPWH 
Civil Works Application (CWA) at the DPWH Procurement Service (PrS), 5th Floor, DPWH Bldg., 

Bonifacio Drive, Port Area, Manila, while those already enrolled shall keep their records current and 

updated.  The Contractor’s eligibility to bid on the project will be determined using the DPWH 
Contractor Profile Eligibility Process (CPEP) and subject for further post-qualification.  Information on 

registration can be obtained from the PrS during working weekdays from 8:00 am to 5:00 pm at the 
DPWH website www.dpwh.gov.ph. 

 
4. Bidding will be conducted through open competitive bidding procedures using non-discretionary 

pass/fail criterion as specified in the 2016 Revised Implementing Rules and Regulations (IRR) of 

Republic Act 9184 (RA 9184), otherwise known as the “Government Procurement Reform Act”.  The 
contract shall be awarded to the Lowest Calculated Responsive Bidder (LCRB) who was determined as 

such during post-qualification. 
 

5. Interested Bidders may obtain further information from the DPWH Misamis Occidental 2nd District 

Engineering Office and inspect the Bidding Documents at Brgy. Sta. Maria, Tangub City during 
weekdays from 8:00 am to 5:00 pm. 

 
6. A complete set of Bidding Documents may be acquired by interested bidders on March 5 - 25, 2025 

from the address below and upon payment of the applicable fee for the Bidding Documents, pursuant 

to the latest Guidelines issued by the GPPB, in the amount of Fifty Thousand Pesos (₱ 50,000.00). 
 

http://www.dpwh.gov.ph/
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7. It may also be downloaded free of charge from website of the Philippine Government Electronic 
Procurement System (PhilGEPS), and the website of the Procuring Entity, provided that bidders shall 

pay the applicable fee for the Bidding Documents not later than the submission of their bids. 
 

8. The DPWH Misamis Occidental 2nd District Engineering Office, Tangub City will hold a Pre-Bid 

Conference on March 13, 2025 at 10:00 AM at DPWH Conference Room, which shall be open to 
prospective bidders. 

 
Note: online streaming of Pre-Bid Conference and Opening of Bids of the said date and time will be 

seen at Youtube Channel. “DPWH Misamis Occidental 2nd DEO Procurement LS or Youtube Link @ 

https://www.youtube.com/channel/UCphTroVRU_-31YlWAfAYDDw 

 

9. Bid submission maybe done manually or electronically/online. However, bidders should only select one 
mode of submission, either manual or electronic.  Similar to manual submission, the guidelines for the 

preparation and submission of an electronic bid are contained in the BDS. 
 

10. Bids must be duly received by the BAC Secretariat at the address below for manual submission or at 

(Email address: electronicbids_misamisoccidental2@dpwh.gov.ph) for electronic submission on 
or before March 25, 2025 until 1:00 PM.  All bids must be accompanied by a bid security in any of 

the acceptable forms and in the amount stated in ITB Clause 18. 
 

11. Bid Opening shall be on March 25, 2025 at 01:00 PM at DPWH conference room.  Bids will be 

opened in the presence of the bidders’ representative who choose to attend at the address below. Late 
bids shall not be accepted. 

 
12. The DPWH Misamis Occidental 2nd DEO, Tangub City reserves the right to reject any and all bids, 

declare a failure of bidding, or not award the contract at any time prior to contract award in accordance 

with Section 41 of RA 9184 and its IRR, without thereby incurring any liability to the affected bidder or 
bidders. 

 
13. For further information, please refer to: 

 
 

LIZA A. SOLIJON       MANUEL P. MEDINA      

Head, BAC-Secretariat       BAC – Chairperson        
DPWH – Mis. Occ. 2nd DEO, Tangub City    DPWH – Mis. Occ. 2nd DEO, Tangub City 

Tel. no.: n/a       Tel no.: n/a  
Email address: solijon.liza@dpwh.gov.ph    Email address: medina.manuel@dpwh.gov.ph   

   

ITB Date of Issue: March 4, 2025 
 

 
Approved by: 

 
 

 

 
(SGD)MANUEL P. MEDINA 

            BAC- Chairperson 
 

 

Date of Publication: March 5 - 12, 2025 
R10 16 BAC/asa/las/mpm 

 
 
 
 
 
 
 
 
 

https://www.youtube.com/channel/UCphTroVRU_-31YlWAfAYDDw
mailto:solijon.liza@dpwh.gov.ph
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A. GENERAL 
 

1. Scope of Bid 
1.1. The Procuring Entity as defined in the BDS, invites bids for the construction of Works, as 

described in Section VI. Specifications. The name and identification number of the Contract is 

provided in the BDS. 
1.2. The successful bidder will be expected to complete the Works by the intended completion 

date specified in SCC Clause 1.16. 
2. Source of Funds 

The Procuring Entity has a budget or has applied for or received funds from the Funding Source 
named in the BDS, and in the amount indicated in the BDS. It intends to apply part of the funds 

received for the Project, as defined in the BDS, to cover eligible payments under the Contract for 

the Works. 
 

3. Corrupt, Fraudulent, Collusive, and Coercive Practices 
3.1 The Procuring Entity, as well as bidders and contractors, shall observe the highest standard of 

ethics during the procurement and execution of the contract. In pursuance of this policy, the 

Funding Source:  
 

(a) defines, for purposes of this provision, the terms set forth below as follows: 
 

(i) "corrupt practice" means behavior on the part of officials in the public or 
private sectors by which they improperly and unlawfully enrich themselves, 

others, or induce others to do so, by misusing the position in which they are 

placed, and includes the offering, giving, receiving, or soliciting of anything of 
value to influence the action of any such official in the procurement process 

or in contract execution; entering, on behalf of the Procuring Entity, into any 
contract or transaction manifestly and grossly disadvantageous to the same, 

whether or not the public officer profited or will profit thereby, and similar 

acts as provided in Republic Act 3019; 
 

(ii) "fraudulent practice" means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the 

Procuring Entity, and includes collusive practices among Bidders (prior to or 
after Bid submission) designed to establish bid prices at artificial, 

noncompetitive levels and to deprive the Procuring Entity of the benefits of 

free and open competition;  
 

(iii) “collusive practices” means a scheme or arrangement between two or more 
bidders, with or without the knowledge of the Procuring Entity, designed to 

establish bid prices at artificial, non-competitive levels; and  

 
(iv) “coercive practices” means harming or threatening to harm, directly or 

indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of a contract;  

 

(b) will reject a proposal for award if it determines that the bidder recommended for award 
has engaged in corrupt or fraudulent practices in competing for the Contract; and 

 
(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be 

awarded Contract funded by the Funding Source if it at any time determines that the 
firm has engaged in corrupt or fraudulent practices in competing or, or in executing, a 

Contract funded by the Funding Source.  

 
3.2 Further, the Procuring Entity will seek to impose the maximum civil, administrative, and/or 

criminal penalties available under the applicable laws on individuals and organizations deemed 
to be involved in any of the practices mentioned in ITB Clause 3.1(a). 

 

3.3 Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect and 
audit records and accounts of a contractor in the bidding for and performance of a contract 

themselves or through independent auditors as reflected in the GCC Clause 34. 
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4. Conflict of Interest 
4.1. All bidders found to have conflicting interests shall be disqualified to participate in the 

procurement at hand, without prejudice to the imposition of appropriate administrative, civil, 
and criminal sanctions. A Bidder may be considered to have conflicting interests with another 

Bidder in any of the events described in paragraphs (a) through (c) and a general conflict of 

interest in any of the circumstances set out in paragraphs (d) through (g) below: 
 

(a) A Bidder has controlling shareholders in common with another Bidder; 
 

(b) A Bidder receives or has received any direct or indirect subsidy from any other Bidder; 
 

(c) A Bidder has the same legal representative as that of another Bidder for purposes of 

this Bid; 
 

(d) A Bidder has a relationship, directly or through third parties, that puts them in a 
position to have access to information about or influence on the bid of another Bidder 

or influence the decisions of the Procuring Entity regarding this bidding process. This 

will include a firm or an organization who lends, or temporarily seconds, its personnel to 
firms or organizations which are engaged in consulting services for the preparation 

related to procurement for or implementation of the project if the personnel would be 
involved in any capacity on the same project; 

 
(e) A Bidder submits more than one bid in this bidding process. However, this does not 

limit the participation of subcontractors in more than one bid; 

 
(f) A Bidder who participated as a consultant in the preparation of the design or technical 

specifications of the goods and related services that are the subject of the bid; or 
 

(g) A Bidder who lends, or temporary seconds, its personnel to firms or organizations which 

are engaged in consulting services for the preparation related to procurement for or 
implementation of the project, if the personnel would be involved in any capacity on the 

same project. 
 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be 
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), members of the 

Technical Working Group (TWG), members of the BAC Secretariat, the head of the Project 
Management Office (PMO) or the end-user unit, and the project consultants, by consanguinity 

or affinity up to the third civil degree. On the part of the bidder, this Clause shall apply to the 
following persons: 

 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself; 
 

(b) If the Bidder is a partnership, to all its officers and members; 
(c) If the Bidder is a corporation, to all its officers, directors, and controlling stockholders; 

and 

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or (c) of this Clause 
shall correspondingly apply to each of the members of the said JV, as may be 

appropriate. 
 

Relationship of the nature described above or failure to comply with this Clause will result in the 
automatic disqualification of a Bidder. 

 

5. Eligible Bidders 
5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to participate in 

this Bidding: 
 

(a) Duly licensed Filipino citizens/sole proprietorships; 

 
(b) Partnerships duly organized under the laws of the Philippines and of which at least 

seventy-five percent (75%) of the interest belongs to citizens of the Philippines; 
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(c) Corporations duly organized under the laws of the Philippines, and of which at least 
seventy-five percent (75%) of the outstanding capital stock belongs to citizens of the 

Philippines; 
 

(d) Cooperatives duly organized under the laws of the Philippines, and of which at least 

seventy-five percent (75%) of the interest belongs to citizens of the Philippines; and 
 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more 
persons/entities that intend to be jointly and severally responsible or liable for a 

particular contract: Provided, however, that, in accordance with Letter of Instructions 
No. 630, Filipino ownership or interest of the joint venture concerned shall be at least 

seventy five percent (75%): Provided, further, that joint ventures in which Filipino 

ownership or interest is less than seventy five percent (75%) may be eligible where the 
structures to be built require the application of techniques and/or technologies which 

are not adequately possessed by a person/entity meeting the seventy five percent 
(75%) Filipino ownership requirement: Provided, finally, that in the latter case, Filipino 

ownership or interest shall not be less than twenty five percent (25%). For this 

purpose, Filipino ownership or interest shall be based on the contributions of each of 
the members of the joint venture as specified in their JVA.  

 
5.2. The Procuring Entity may also invite foreign bidders when provided for under any Treaty or 

International or Executive Agreement as specified in the BDS. 
 

5.3. Government Corporate Entities may be eligible to participate only if they can establish that 

they (a) are legally and financially autonomous, (b) operate under commercial law, and (c) 
are not dependent agencies of the GOP or the Procuring Entity. 

 
5.4. Unless otherwise provided in the BDS, the Bidder must have completed at least one contract 

similar to the Project the value of which, adjusted to current prices using the National 

Statistics Office consumer price index, must be at least equivalent to a percentage of the ABC 
stated in the BDS.  

 
For this purpose, contracts similar to the Project shall be those described in the BDS, and 

completed within the period stated in the Invitation to Bid and ITB Clause 12.1 (a)(iii). 
 

5.5. Unless otherwise provided in the BDS, the Bidder must submit a computation of its Net 

Financial Contracting Capacity (NFCC), which must be at least equal to the ABC to be bid, 
calculated as follows: 

 
NFCC = [(Current assets minus current liabilities) (K)] minus the value of all outstanding or 

uncompleted portions of the projects under ongoing contracts, including awarded contracts 

yet to be started coinciding with the contract to be bid. 
 

Where: 
 

K = 10 for a contract duration of one year or less, 15 for a contract duration of more than one 

year up to two years, and 20 for a contract duration of more than two years. 
 

The values of the bidder’s current assets and current liabilities shall be based on the data 
submitted to the BIR, through its Electronic Filing and Payment System (EFPS). 

 
6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the form 

prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1 b (iii). 
 

6.2. The Bidder is responsible for the following: 
 

(a) Having taken steps to carefully examine all of the Bidding Documents; 

 
(b) Having acknowledged all conditions, local or otherwise, affecting the implementation of 

the contract; 
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(c) Having made an estimate of the facilities available and needed for the contract to be 
bid, if any; and 

 
(d) Having complied with its responsibility to inquire or secure Supplemental/Bid Bulletin/s 

as provided under ITB Clause 10.3. 

 
(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP or any of its 

agencies, offices, corporations, or LGUs, including foreign government/foreign or 
international financing institution whose blacklisting rules have been recognized by the 

GPPB; 
 

(f) Ensuring that each of the documents submitted in satisfaction of the bidding 

requirements is an authentic copy of the original, complete, and all statements and 
information provided therein are true and correct; 

 
(g) Authorizing the Head of the Procuring Entity or its duly authorized representative/s to 

verify all the documents submitted; 

 
(h) Ensuring that the signatory is the duly authorized representative of the Bidder, and 

granted full power and authority to do, execute and perform any and all acts necessary 
and/or to represent the Bidder in the bidding, with the duly notarized Secretary’s 

Certificate attesting to such fact, if the Bidder is a corporation, partnership, cooperative, 
or joint venture; 

 

(i) Complying with the disclosure provision under Section 47 of the Act in relation to other 
provisions of Republic Act 3019; and 

 
(j) Complying with existing labor laws and standards, if applicable. 

Failure to observe any of the above responsibilities shall be at the risk of the Bidder concerned. 

 
6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site and 

determined the general characteristics of the contract works and the conditions for this 
Project. Unless otherwise indicated in the BDS, failure to furnish all information or 

documentation required in this Bidding Documents shall result in the rejection of the bid and 
the disqualification of the Bidder. 

 

6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy itself by 
such means as it considers necessary or desirable as to all matters pertaining to this Project, 

including: (a) the location and the nature of the contract, project, or work; (b) climatic 
conditions; (c) transportation facilities; (c) nature and condition of the terrain, geological 

conditions at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access roads; 
and (d) other factors that may affect the cost, duration and execution or implementation of 

the contract, project, or work.  
 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous interpretations 

or conclusions by the prospective or eligible bidder out of the data furnished by the procuring 
entity. 

 
6.6. Before submitting their bids, the Bidders are deemed to have become familiar with all existing 

laws, decrees, ordinances, acts and regulations of the Philippines which may affect the 
contract in any way. 

 

6.7. The Bidder shall bear all costs associated with the preparation and submission of his bid, and 
the Procuring Entity will in no case be responsible or liable for those costs, regardless of the 

conduct or outcome of the bidding process.  
 

6.8. Bidders should note that the Procuring Entity will only accept bids only from those that have 

paid the nonrefundable fee for the Bidding Documents at the office indicated in the Invitation 
to Bid.  
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7. Origin of GOODS and Services 
Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or Contracting 

of Works or Services other than those prohibited by a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations. 

 

8. Subcontracts 
8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to 

an extent as may be approved by the Procuring Entity and stated in the BDS. However, 
subcontracting of any portion shall not relieve the Bidder from any liability or obligation that 

may arise from the contract for this Project.  
 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 and comply 

with the eligibility criteria specified in the BDS. In the event that any subcontractor is found 
by the Procuring Entity to be ineligible, the subcontracting of such portion of the Works shall 

be disallowed.  
 

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be 

subcontracted at any stage of the bidding process or during contract implementation. If the 
Bidder opts to disclose the name of the subcontractor during bid submission, the Bidder shall 

include the required documents as part of the technical component of its bid. 
 

 
B. CONTENTS OF BIDDING DOCUMENTS 

 

9. Pre-Bid Conference 
9.1. If so specified in the BDS, a pre-bid conference shall be held at the venue and on the date 

indicated therein, to clarify and address the Bidders’ questions on the technical and financial 
components of this Project. 

 

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that they fully understand 
the Procuring Entity’s requirements. Non-attendance of the Bidder will in no way prejudice its 

bid; however, the Bidder is expected to know the changes and/or amendments to the Bidding 
Documents discussed during the pre-bid conference. 

 
9.3. Any statement made at the pre-bid conference shall not modify the terms of the bidding 

documents unless such statement is specifically identified in writing as an amendment thereto 

and issued as a Supplemental/Bid Bulletin.  
 

10. Clarification and Amendment of Bidding Documents 
10.1. Bidders who have purchased the Bidding Documents may request for clarification(s) on any 

part of the Bidding Documents or for an interpretation. Such a request must be in writing and 

submitted to the Procuring Entity at the address indicated in the BDS at least ten (10) 
calendar days before the deadline set for the submission and receipt of Bids. 

 
10.2. Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s initiative for purposes of 

clarifying or modifying any provision of the Bidding Documents not later than seven (7) 

calendar days before the deadline for the submission and receipt of Bids. Any modification to 
the Bidding Documents shall be identified as an amendment. 

 
10.3. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the Philippine 

Government Electronic Procurement System (PhilGEPS) and the website of the Procuring 
Entity concerned, if available. It shall be the responsibility of all Bidders who secure the 

Bidding Documents to inquire and secure Supplemental/Bid Bulletins that may be issued by 

the BAC. However, bidders who have submitted bids before the issuance of the 
Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw their bids in 

accordance with ITB Clause 23. 
 

 

C. PREPARATION OF BIDS 
 

11. Language of Bids 
The Bid, as well as all correspondence and documents relating to the Bid exchanged by the Bidder 

and the Procuring Entity, shall be written in English. Supporting documents and printed literature 
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furnished by the Bidder may be in another language provided they are accompanied by an accurate 
translation in English certified by the appropriate embassy or consulate in the Philippines, in which 

case the English translation shall govern, for purposes of interpretation of the Bid. 
 

12. Documents Comprising the Bid: Eligibility and Technical Components 

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following eligibility 
and technical documents: 

 
(a) Eligibility Documents 

 
Class "A" Documents: 

 

(i) Registration certificate from the Securities and Exchange Commission (SEC), 
Department of Trade and Industry (DTI) for sole proprietorship, or Cooperative 

Development Authority (CDA) for cooperatives, or any proof of such registration as 
stated in the BDS; 

 

(ii) Mayor’s permit issued by the city or municipality where the principal place of business 
of the prospective bidder is located; 

 
(iii) Statement of all its ongoing and completed government and private contracts within ten 

(10) years from the submission of bids, unless otherwise stated in the BDS, including 
contracts awarded but not yet started, if any. The statement shall include, for each 

contract, the following: 

 
(iii.1) name of the contract; 

(iii.2) date of the contract; 
(iii.3)   contract duration; 

(iii.4)   owner’s name and address; 

(iii.5)   nature of work; 
(iii.6)   contractor’s role (whether sole contractor, subcontractor, or partner in a JV) 

and percentage of participation; 
(iii.7)   total contract value at award; 

(iii.8)   date of completion or estimated completion time; 
(iii.9)   total contract value at completion, if applicable; 

(iii.10)   percentages of planned and actual accomplishments, if applicable; 

(iii.11)   value of outstanding works, if applicable; 
(iii.12)   the statement shall be supported by the notices of award and/or notices to 

proceed issued by the owners; and 
(iii.13)   the statement shall be supported by the Constructors Performance 

Evaluation System (CPES) rating sheets, and/or certificates of completion 

and owner’s acceptance, if applicable; 
 

(iv) Unless otherwise provided in the BDS, valid Philippine Contractors Accreditation Board 
(PCAB) license and registration for the type and cost of the contract for this Project; 

 

(v) Audited financial statements, showing, among others, the prospective total and current 
assets and liabilities, stamped “received” by the BIR or its duly accredited and 

authorized institutions, for the preceding calendar year which should not be earlier than 
two (2) years from the date of bid submission; 

 
(vi) NFCC computation in accordance with ITB Clause 5.5;  

 

(vii) Latest Constructor’s Performance Evaluation System (CPES) rating; and 
 

(viii) Construction Safety and Health Program. 
 

Class "B" Document: 

 
(ix) If applicable, valid Joint Venture Agreement (JVA) or, in lieu thereof, duly notarized 

statements from all the potential joint venture partners stating that they will enter into 
and abide by the provisions of the JVA in the instance that the bid is successful shall be 

included in the bid. 
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(b) Technical Documents 

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts to submit the bid security 
in the form of: 

 

(i.1) a bank draft/guarantee or an irrevocable letter of credit issued by a foreign bank, 
it shall be accompanied by a confirmation from a Universal or Commercial Bank; 

or 
 

(i.2) a surety bond accompanied by a certification coming from an authorized 
Insurance Commission that a surety or insurance company is authorized to issue 

such instrument; 

 
(ii) Project Requirements, which shall include the following: 

 
(ii.1) Organizational chart for the contract to be bid; 

 

(ii.2) Pursuant to Section 34, Rule 10 of the Revised Implementing Rules and 
Regulations (IRR) of Republic Act 9184, the Lowest Calculated Bid shall undergo 

post qualification, which includes verification of pledged key technical personnel. 
  

If a proposed Key Technical Personnel is an employee of the bidder and working 
on another project at the time of the bidding, the bidder shall submit a 

certification that (1) the personnel will be pulled out from the ongoing project 

once the bidder is awarded the contract, and (2) he/she will be replaced with 
another person with equal or better qualifications, as certified by the head of the 

implementing office. 
 

The bidder may propose a Key Technical Personnel who is not its employee 

provided that the said personnel is required to submit a certification that he/she 
will work for the bidder if it is awarded the contract under bidding. 

 
The certification under Item 6 or Item 7 shall be included in the first envelope of 

the sealed bid. 
 

(ii.3) Also to be verified during post-qualification is the set of equipment pledged by the 

bidder. The bidder should specify in the submitted bid the location of the 
equipment where they can be inspected. If any piece of equipment is not in the 

specified location, then the bidder shall be post-disqualified.; and 
 

(iii) Sworn statement in accordance with Section 25.2(b)(iv) of the IRR of RA 9184 and 

using the form prescribed in Section IX, Bidding Forms. 
 

13. Documents Comprising the Bid: Financial Component 
13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain the 

following: 

 
(a) Financial Bid Form in accordance with the form prescribed in Section IX, Bidding 

Forms.; and 
 

(b) Any other document required in the BDS. 
 

13.2. Unless indicated in the BDS, all Bids that exceed the ABC shall not be accepted. 

 
14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by a 
Bidder in addition or as a substitute to its original bid which may be included as part of its 

original bid or submitted separately therewith for purposes of bidding. A bid with options is 

considered an alternative bid regardless of whether said bid proposal is contained in a single 
envelope or submitted in two (2) or more separate bid envelopes. 
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14.2. Bidders shall submit offers that comply with the requirements of the Bidding Documents, 
including the basic technical design as indicated in the drawings and specifications. Unless 

there is a value engineering clause in the BDS, alternative bids shall not be accepted. 
 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV. A Bidder who 

submits or participates in more than one bid (other than as a subcontractor if a subcontractor 
is permitted to participate in more than one bid) will cause all the proposals with the Bidder’s 

participation to be disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and entities concerned. 

 
 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based on the 
priced Bill of Quantities submitted by the Bidder.  

 
15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Bids not addressing or providing all of the required items in the Bidding 

Documents including, where applicable, bill of quantities, shall be considered non-responsive 
and, thus, automatically disqualified. In this regard, where a required item is provided, but no 

price is indicated, the same shall be considered as non-responsive, but specifying a "0" (zero) 
for the said item would mean that it is being offered for free to the Government. 

 
15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 

other cause, prior to the deadline for submission of bids, shall be included in the rates, prices, 

and total bid price submitted by the Bidder. 
 

15.4. Unless otherwise provided in the BDS, all bid prices for the given scope of work in the 
contract as awarded shall be considered as fixed prices, and therefore not subject to price 

escalation during contract implementation, except under extraordinary circumstances as 

indicated in the BDS and specified in GCC Clause 48 and its corresponding SCC provision. 
 

16. Bid Currencies 
16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the BDS. 

However, for purposes of bid evaluation, bids denominated in foreign currencies shall be 
converted to Philippine currency based on the exchange rate prevailing on the day of the Bid 

opening. 

 
16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of bid 

evaluation and comparing the bid prices will convert the amounts in various currencies in 
which the bid price is expressed to Philippine Pesos at the exchange rate as published in the 

BSP reference rate bulletin on the day of the bid opening. 

 
16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made in 

Philippine Pesos. 
 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed one hundred 
twenty (120) calendar days from the date of the opening of bids. 

 
17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the Procuring 

Entity may request Bidders to extend the period of validity of their bids. The request and the 
responses shall be made in writing. The bid security described in ITB Clause 18 should also be 

extended corresponding to the extension of the bid validity period at the least. A Bidder may 

refuse the request without forfeiting its bid security, but his bid shall no longer be considered 
for further evaluation and award. A Bidder granting the request shall not be required or 

permitted to modify its bid. 
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18. Bid Security 
18.1. The bid security, issued in favor of the Procuring Entity, in the amount stated in the BDS shall 

be equal to the percentage of the ABC in accordance with the following schedule: 
 

 

Form of Bid Security 

Amount of Bid Security  

(Equal to Percentage of the ABC) 

(a) Cash or cashier’s/manager/s check issued by a 

Universal or Commercial Bank 

 

 

 
Two percent (2%) 

(b) Bank draft/guarantee or irrevocable letter       
of credit issued by a Universal or       

Commercial Bank: Provided, however, that it 

shall be confirmed or authenticated by a 
Universal or Commercial Bank, if issued by a 

foreign bank. 

(c) Surety bond callable upon demand issued by a 

surety or insurance company duly certified by 

the Insurance Commission as authorized to 
issue such security; and/or  

 

Five percent (5%) 

(d) Any combination of the foregoing. 

 

Proportionate to share of form 

with respect to total amount of 
security 

 
For biddings conducted by local government units, the Bidder may also submit bid securities 

in the form of cashier’s/manager’s check, bank draft/guarantee, or irrevocable letter of credit 

from other banks certified by the BSP as authorized to issue such financial statement. 
 

18.2. The bid security should be valid for the period specified in the BDS. Any bid not accompanied 
by an acceptable bid security shall be rejected by the Procuring Entity as non-responsive.  

 

18.3. No bid securities shall be returned to bidders after the opening of bids and before contract 
signing, except to those that failed or declared as post-disqualified, upon submission of a 

written waiver of their right to file a motion for reconsideration and/or protest. Without 
prejudice on its forfeiture, Bid Securities shall be returned only after the bidder with the 

Lowest Calculated Responsive Bid has signed the contract and furnished the Performance 
Security, but in no case later than the expiration of the Bid Security validity period indicated in 

ITB Clause 18.2. 

 
18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the posting of the 

performance security, pursuant to ITB Clause 32, the successful Bidder’s Bid security will be 
discharged, but in no case later than the Bid security validity period as indicated in ITB Clause 

18.2. 

 
18.5. The bid security may be forfeited: 

(a) if a Bidder: 
(i) withdraw its bid during the period of bid validity specified in ITB Clause 17; 

 

(ii) does not accept the correction of errors pursuant to ITB Clause 27.3(b); 
 

(iii) fails to submit the requirements within the prescribed period, or a finding against 
their veracity, as stated in ITB Clause 28.2; or 

 
(iv) any other reason stated in the BDS. 

 

(b) if the successful Bidder: 
(i) fail to sign the contract in accordance with ITB Clause 31; 

 
(ii) fails to furnish performance security in accordance with ITB Clause 32; or 

 

(iii) any other reason stated in the BDS. 
 

19. Format and Signing of Bids 
19.1. Bidders shall submit their bids through their duly authorized representative using the 

appropriate forms provided in Section IX. Bidding Forms on or before the deadline specified in 
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the ITB Clause 21 in two (2) separate sealed bid envelopes, and which shall be submitted 
simultaneously. The first shall contain the technical component of the bid, including the 

eligibility requirements under ITB Clause 12.1, and the second shall contain the financial 
component of the bid.  

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to their 

format, and no substitute form shall be accepted. All blank spaces shall be filled in with the 
information requested.  

 
19.3. The Bidder shall prepare an original of the first and second envelopes as described in ITB 

Clauses 12 and 13. In addition, the Bidder shall submit copies of the first and second 
envelopes. In the event of any discrepancy between the original and the copies, the original 

shall prevail. 

 
19.4. The bid, except for un amended printed literature, shall be signed, and each and every page 

thereof shall be initialed, by the duly authorized representative/s of the Bidder. 
 

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed 

by the duly authorized representative/s of the Bidder. 
 

20. Sealing and Marking of Bids 
20.1. Unless otherwise indicated in the BDS, Bidders shall enclose their original eligibility and 

technical documents described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT”, and the original of their financial component in another sealed 

envelope marked “ORIGINAL-FINANCIAL COMPONENT”, sealing them all in an outer envelope 

marked “ORIGINAL BID”. 
20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking the inner 

envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY NO. ___ – FINANCIAL 
COMPONENT” and the outer envelope as “COPY NO. ___”, respectively. These envelopes 

containing the original and the copies shall then be enclosed in one single envelope. 

 
20.3. The original and the number of copies of the Bid as indicated in the BDS shall be typed or 

written in indelible ink and shall be signed by the bidder or its duly authorized 
representative/s. 

 
20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

 
(b) bear the name and address of the Bidder in capital letters; 

 
(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 10.1; 

 

(d) bear the specific identification of this bidding process indicated in the Invitation to Bid; 
and 

 
(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in 

accordance with ITB Clause 21. 24 

 
20.5. If bids are not sealed and marked as required, the Procuring Entity will assume no 

responsibility for the misplacement or premature opening of the bid. 
 

 
D. SUBMISSION AND OPENING OF BIDS 

 

21. Deadline for Submission of Bids 
Bids must be received by the Procuring Entity’s BAC at the address and on or before the date and 

time indicated in the BDS. 
 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by the Procuring 
Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be accepted by the 

Procuring Entity. 
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23. Modification and Withdrawal of Bids 
23.1. The Bidder may modify its bid after it has been submitted; provided that the modification is 

received by the Procuring Entity prior to the deadline prescribed for submission and receipt of 
bids. The Bidder shall not be allowed to retrieve its original bid, but shall be allowed to submit 

another bid equally sealed, properly identified, linked to its original bid marked as 

“TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and stamped “received” by the 
BAC. Bid modifications received after the applicable deadline shall not be considered and shall 

be returned to the Bidder unopened. 
 

23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has been submitted, for 
valid and justifiable reason; provided that the letter of withdrawal is received by the Procuring 

Entity prior to the deadline prescribed for submission and receipt of bids. 

 
23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned 

unopened to the Bidders. A Bidder may also express its intention not to participate in the 
bidding through a letter which should reach and be stamped by the BAC before the deadline 

for submission and receipt of bids. A Bidder that withdraws its bid shall not be permitted to 

submit another bid, directly or indirectly, for the same contract. 
 

23.4. No bid may be modified after the deadline for submission of bids. No bid may be withdrawn in 
the interval between the deadline for submission of bids and the expiration of the period of 

bid validity specified by the Bidder on the Financial Bid Form. Withdrawal of a bid during this 
interval shall result in the forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, 

and the imposition of administrative, civil, and criminal sanctions as prescribed by RA 9184 

and its IRR. 
 

 
24. Opening and Preliminary Examination of Bids 

24.1. The BAC shall open the first bid envelopes of Bidders in public as specified in the BDS to 

determine each Bidder’s compliance with the documents prescribed in ITB Clause 12. For this 
purpose, the BAC shall check the submitted documents of each bidder against a checklist of 

required documents to ascertain if they are all present, using a non-discretionary “pass/fail” 
criterion. If a bidder submits the required document, it shall be rated “passed” for that 

particular requirement. In this regard, bids that fail to include any requirement or are 
incomplete or patently insufficient shall be considered as “failed”. Otherwise, the BAC shall 

rate the said first bid envelope as “passed”. 

  
24.2. Immediately after determining compliance with the requirements in the first envelope, the 

BAC shall forthwith open the second bid envelope of each remaining eligible bidder whose 
first bid envelope was rated “passed”. The second envelope of each complying bidder shall be 

opened within the same day. In case one or more of the requirements in the second envelope 

of a particular bid is missing, incomplete or patently insufficient, and/or if the submitted total 
bid price exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC shall rate 

the bid concerned as “failed”. Only bids that are determined to contain all the bid 
requirements for both components shall be rated “passed” and shall immediately be 

considered for evaluation and comparison.  

 
24.3. Letters of withdrawal shall be read out and recorded during bid opening, and the envelope 

containing the corresponding withdrawn bid shall be returned to the Bidder unopened. If the 
withdrawing Bidder’s representative is in attendance, the original bid and all copies thereof 

shall be returned to the representative during the bid opening. If the representative is not in 
attendance, the Bid shall be returned unopened by registered mail. The Bidder may withdraw 

its bid prior to the deadline for the submission and receipt of bids, provided that the 

corresponding letter of withdrawal contains a valid authorization requesting for such 
withdrawal, subject to appropriate administrative sanctions. 

 
24.4. If a Bidder has previously secured a certification from the Procuring Entity to the effect that it 

has previously submitted the above-enumerated Class “A” Documents, the said certification 

may be submitted in lieu of the requirements enumerated in ITB Clause 12.1(a), items (i) to 
(vi).  
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24.5. In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class “A” 
Documents enumerated in ITB Clause 12.1(a) may be substituted with the appropriate 

equivalent documents, if any, issued by the country of the foreign Bidder concerned. 
 

24.6. Each partner of a joint venture agreement shall likewise submit the documents required in 

ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents required under ITB Clauses 
12.1(a)(iii) to 12.1(a)(vi) by any of the joint venture partners constitutes compliance. 

 
24.7. A Bidder determined as “failed” has three (3) calendar days upon written notice or, if present 

at the time of bid opening, upon verbal notification within which to file a request for 
reconsideration with the BAC: Provided, however, that the request for reconsideration shall 

not be granted if it is established that the finding of failure is due to the fault of the Bidder 

concerned: Provided, further, that the BAC shall decide on the request for reconsideration 
within seven (7) calendar days from receipt thereof. If a failed Bidder signifies his intent to file 

a request for reconsideration, the BAC shall keep the bid envelopes of the said failed Bidder 
unopened and/or duly sealed until such time that the request for reconsideration or protest 

has been resolved. 

 
E. EVALUATION AND COMPARISON OF BIDS 

 
25. Process to be Confidential 

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and TWG, are 
prohibited from making or accepting any kind of communication with any bidder regarding the 

evaluation of their bids until the issuance of the Notice of Award, unless otherwise allowed in 

the BDS or in the case of ITB Clause 26. 
 

25.2. Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s decision in 
respect of Bid evaluation, Bid comparison or contract award will result in the rejection of the 

Bidder’s Bid.  

 
26. Clarification of Bids 

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity may 
ask in writing any Bidder for a clarification of its bid. All responses to requests for clarification shall 

be in writing. Any clarification submitted by a Bidder in respect to its bid and that is not in response 
to a request by the Procuring Entity shall not be considered 

 

27. Detailed Evaluation and Comparison of Bids 
27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids which 

have passed the opening and preliminary examination of Bids, pursuant to ITB Clause 24, in 
order to determine the Lowest Calculated Bid.  

 

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity shall undertake 
the following: 

(a) The detailed evaluation of the financial component of the bids, to establish the correct 
calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to highest. The bid 

with the lowest price shall be identified as the Lowest Calculated Bid. 
 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids rated 
“passed,” using non-discretionary “pass/fail” criterion. Unless otherwise specified in the BDS, 

the BAC shall consider the following in the evaluation of bids: 
 

(a) Completeness of the bid. Unless the ITB specifically allows partial bids, bids not 

addressing or providing all of the required items in the Schedule of Requirements 
including, where applicable, bill of quantities, shall be considered non-responsive and, 

thus, automatically disqualified. In this regard, where a required item is provided, but 
no price is indicated, the same shall be considered as non-responsive, but specifying a 

"0" (zero) for the said item would mean that it is being offered for free to the Procuring 

Entity; and 
 

(b) Arithmetical corrections. Consider computational errors, omissions, and other bid 
modifications, if allowed in the BDS, to enable proper comparison of all eligible bids. 
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Any adjustment shall be calculated in monetary terms to determine the calculated 
prices. 

 
27.4. Based on the detailed evaluation of bids, those that comply with the abovementioned 

requirements shall be ranked in the ascending order of their total calculated bid prices, as 

evaluated and corrected for computational errors, discounts and other modifications, to 
identify the Lowest Calculated Bid. Total calculated bid prices, as evaluated and corrected for 

computational errors, discounts and other modifications, which exceed the ABC shall not be 
considered.  

 
27.5. Unless otherwise indicated in the BDS, the Procuring Entity’s evaluation of bids shall only be 

based on the bid price quoted in the Financial Bid Form  

 
27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For this purpose, all 

bidders shall be required to include in their bids the cost of all taxes, such as, but not limited 
to, value added tax (VAT), income tax, local taxes, and other fiscal levies and duties which 

shall be itemized in the bid form and reflected in the detailed estimates. Such bids, including 

said taxes, shall be the basis for bid evaluation and comparison.  
 

28. Post Qualification 
28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder that is evaluated as 

having submitted the Lowest Calculated Bid (LCB) complies with and is responsive to all the 
requirements and conditions specified in ITB Clauses 5, 12, and 13. 

 

28.2. Within a non-extendible period of three (3) calendar days from receipt by the Bidder of the 
notice from the BAC that it submitted the LCB, the Bidder shall submit the following 

documentary requirements:  
 

(a) Tax clearance per Executive Order 398, Series of 2005; 

 
(b) Latest income and business tax returns in the form specified in the BDS; 

(c) Certificate of PhilGEPS Registration; and 
 

(d) Other appropriate licenses and permits required by law and stated in the BDS. 
 

Failure of the Bidder declared as LCB to duly submit the requirements under this Clause 

or a finding against the veracity of such, shall be ground for forfeiture of the bid 
security and disqualification of the Bidder for award. 

28.3. The determination shall be based upon an examination of the documentary evidence of the 
Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as other 

information as the Procuring Entity deems necessary and appropriate, using a non-

discretionary “pass/fail” criterion. 
  

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the criteria for 
post-qualification, it shall declare the said bid as the Lowest Calculated Responsive Bid, and 

recommend to the Head of the Procuring Entity the award of contract to the said Bidder at its 

submitted price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3. 
 

28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which event the 
Procuring Entity shall proceed to the next Lowest Calculated Bid to make a similar 

determination of that Bidder’s capabilities to perform satisfactorily. If the second Bidder, 
however, fails the post qualification, the procedure for post qualification shall be repeated for 

the Bidder with the next Lowest Calculated Bid, and so on until the Lowest Calculated and 

Responsive Bid is determined for contract award. 
 

28.6. Within a period not exceeding seven (7) calendar days from the date of receipt of the 
recommendation of the BAC, the Head of the Procuring Entity shall approve or disapprove the 

said recommendation. In the case of government owned and government-owned and/or -

controlled corporations (GOCCs) and government financial institutions (GFIs), the period 
provided herein shall be fifteen (15) calendar days. 
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29. Reservation Clause 
29.1. Notwithstanding the eligibility or post-qualification of a bidder, the Procuring Entity concerned 

reserves the right to review its qualifications at any stage of the procurement process if it has 
reasonable grounds to believe that a misrepresentation has been made by the said bidder, or 

that there has been a change in the Bidder’s capability to undertake the project from the time 

it submitted its eligibility requirements. Should such review uncover any misrepresentation 
made in the eligibility and bidding requirements, statements or documents, or any changes in 

the situation of the Bidder which will affect its capability to undertake the project so that it 
fails the preset eligibility or bid evaluation criteria, the Procuring Entity shall consider the said 

Bidder as ineligible and shall disqualify it from submitting a bid or from obtaining an award or 
contract. 

 

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any and all 
Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the 

contract, without thereby incurring any liability, and make no assurance that a contract shall 
be entered into as a result of the bidding: 

 

(a) if there is prima facie evidence of collusion between appropriate public officers or 
employees of the Procuring Entity, or between the BAC and any of the bidders, or if the 

collusion is between or among the bidders themselves, or between a bidder and a third 
party, including any act which restricts, suppresses or nullifies or tends to restrict, 

suppress or nullify competition; 
 

(b) if the Procuring Entity’s BAC is found to have failed in following the prescribed bidding 

procedures; or  
(c) for any justifiable and reasonable ground where the award of the contract will not 

redound to the benefit of the Government as follows:  
 

(i) If the physical and economic conditions have significantly changed so as to 

render the project no longer economically, financially or technically feasible as 
determined by the head of the procuring entity; 

 
(ii) If the project is no longer necessary as determined by the head of the procuring 

entity; and 
 

(iii) If the source of funds for the project has been withheld or reduced through no 

fault of the Procuring Entity. 
 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 
 

(a) No bids are received; 

 
(b) All prospective bidders are declared ineligible; 

 
(c) All bids fail to comply with all the bid requirements or fail post qualification; or 

 

(d) The bidder with the Lowest Calculated Responsive Bid refuses, without justifiable cause 
to accept the award of contract, and no award is made. 

 
 

F. AWARD OF CONTRACT 
 

30. Contract Award 

30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the Bidder whose 
Bid has been determined to be the Lowest Calculated and Responsive Bid (LCRB). 

 
30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall notify the 

successful Bidder in writing that its Bid has been accepted, through a Notice of Award 

received personally or sent by registered mail or electronically, receipt of which must be 
confirmed in writing within two (2) days by the LCRB and submitted personally or sent by 

registered mail or electronically to the Procuring Entity. 
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30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be subject to the 
following conditions:  

 
(a) Submission of the following documents within the prescribed period from receipt by the 

Bidder of the notice that it has the Lowest Calculated and Responsive Bid: 

 
(i) Valid JVA, if applicable, within ten (10) calendar days; 

 
(ii) Valid PCAB license and registration for the type and cost of the contract to be bid 

for foreign bidders, within thirty (30) calendar days, if allowed under a Treaty or 
International or Executive Agreement mentioned in ITB Clause 12.1(a)(iv); 

 

(b) Posting of the performance security in accordance with ITB Clause 32; 
 

(c) Signing of the contract as provided in ITB Clause 31; and 
 

(d) Approval by higher authority, if required. 

 
31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its Bid has been 
accepted, the Procuring Entity shall send the Contract Form to the Bidder, which Contract has 

been provided in the Bidding Documents, incorporating therein all agreements between the 
parties. 

 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful Bidder shall 
post the required performance security, sign and date the contract and return it to the 

Procuring Entity. 
 

31.3. The Procuring Entity shall enter into contract with the successful Bidder within the same ten 

(10) calendar day period provided that all the documentary requirements are complied with. 
 

31.4. The following documents shall form part of the contract: 
(a) Contract Agreement; 

(b) Bidding Documents; 
(c) Winning bidder’s bid, including the Technical and Financial Proposals, and all other 

documents/statements submitted; 

(d) Performance Security; 
(e) Credit line in accordance with ITB Clause 5.5, if applicable; 

(f) Notice of Award of Contract; and 
(g) Other contract documents that may be required by existing laws and/or specified in the 

BDS. 

 
32. Performance Security 

32.1. To guarantee the faithful performance by the winning Bidder of its obligations under the 
contract, it shall post a performance security within a maximum period of ten (10) calendar 

days from the receipt of the Notice of Award from the Procuring Entity and in no case later 

than the signing of the contract.  
 

32.2. The performance security shall be denominated in Philippine Pesos and posted in favor of the 
Procuring Entity in an amount equal to the percentage of the total contract price in 

accordance with the following schedule: 
 

 

Form of Bid Security 

Amount of Bid Security  

(Equal to Percentage of the ABC) 

(a) Cash or cashier’s/manager/s check issued by a 
Universal or Commercial Bank 

 
 

 
Five percent (5%) 

(b) Bank draft/guarantee or irrevocable letter       
of credit issued by a Universal or       

Commercial Bank: Provided, however, that it 

shall be confirmed or authenticated by a 
Universal or Commercial Bank, if issued by a 

foreign bank. 

(c) Surety bond callable upon demand issued by a  
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surety or insurance company duly certified by 
the Insurance Commission as authorized to 

issue such security; and/or  

Thirty percent (30%) 

(d) Any combination of the foregoing. 
 

Proportionate to share of form 
with respect to total amount of 

security 

 
32.3. Failure of the successful Bidder to comply with the above-mentioned requirement shall 

constitute sufficient ground for the annulment of the award and forfeiture of the bid security, 
in which event the Procuring Entity shall initiate and complete the post qualification of the 

second Lowest Calculated Bid. The procedure shall be repeated until the Lowest Calculated 

and Responsive Bid is identified and selected for contract award. However, if no Bidder 
passed post-qualification, the BAC shall declare the bidding a failure and conduct a re-bidding 

with re-advertisement.  
 

33. Notice to Proceed 
33.1. Within three (3) calendar days from the date of approval of the Contract by the appropriate 

government approving authority, the Procuring Entity shall issue its Notice to Proceed to the 

Bidder. 
 

33.2. The date of the Bidder’s receipt of the Notice to Proceed will be regarded as the effective date 
of the Contract, unless otherwise specified in the BDS. 
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ANNEX II-1.1 B 
Section III.                March 14, 2025 

BID DATA SHEET 

ITB Clause 
 
 

1.1 The Procuring Entity is DPWH-Misamis Occidental 2nd District Engineering Office 

 
The scope of the Works under this Contract is Construction of Road 

 
The Contract Name is Construction of By-Pass and Diversion Roads Mountain 

Bypass Road (Tigdok – San Nicolas Section), Tudela, Misamis Occidental 
 

The Contract ID is 25KJ0078 

2 The Approved Budget of the Contract is ₱ 125,450,000.00 
 

The Funding Source is the Government of the Philippines through GAA 2025 

 
The name of the Project is [Insert the name of the project or “Not Applicable] 

 

5.2 Select one, delete the other 

 

Foreign bidders may participate in this Project as provided for in [State relevant 
provisions of the applicable Treaty or International or Executive Agreement.] or 

 
Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

 

8.1 State either “Subcontracting is not allowed.” Or “Subcontracting is allowed.” Specify the 
portions of Works and the Maximum percentage allowed to be subcontracted. 

 

NOTE: the contractor shall undertake not less than 50% of the contracted works with its 
own resources. Subcontracting is allowed subject to the DPWH evaluation and approval. 
 

8.3 If subcontracting is allowed specify the portions of Works and the maximum percentage 

allowed to be subcontracted, otherwise state “Not applicable.” 

9.1  The Procuring Entity will hold a Pre-Bid Conference for this Project on March 13, 2025 

at 10:00 AM at DPWH Conference Room, (online streaming: Youtube Channel. 
“DPWH Misamis Occidental 2nd DEO Procurement LS or Youtube Link @ 

https://www.youtube.com/channel/UCphTroVRU_-31YlWAfAYDDw) which shall be open 
to prospective bidders.  

9.4 Electronic Bidding in accordance with GPPB Resolution No. 23-2013 will not be adopted in 

this procurement. 

11.1 The Procuring Entity’s address is: 
 

MANUEL P. MEDINA 
BAC-Chairperson 

DPWH-Mis. Occ. 2nd DEO, Tangub City 
email address: medina.manuel@dpwh.gov.ph  

14.1 No further instructions. 

14.2a(2)(a)i No further instructions. 

14.2a(4)(b) The minimum work experience requirements for the key personnel are the following: 
 

 

Key Personnel Min. Years of 
Similar Experience 

(same position) 

Min. Years of Total 
Work Experience 

(same position) 

Project Manager 2 5 

Project Engineer 2 5 

Quantity Engineer 2 5 

Survey Engineer 2 5 

Materials Engineer 2 5 

Laboratory Technician 2 5 

https://www.youtube.com/channel/UCphTroVRU_-31YlWAfAYDDw
mailto:medina.manuel@dpwh.gov.ph
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Foreman 2 5 

Skilled Personnel 2 5 

Unskilled Personnel 2 5 

Service Driver  2 5 

Security Personnel 2 5 

First Aider 2 5 

Safety Practitioner 2 5 

Sanitation Aide 2 5 

 

Accredited Safety Officer (Required upon issuance of Notice of Award subject to D.O 98 
series of 2014: Submission of Construction Safety and Health Program Approved by the 

Department of Labor and Employment (DOLE). 
 

First Aider w/ certificate of Training issued by RED CROSS in compliance to DOLE 
requirements for the approval of Construction Safety & Health Program (Required upon 

issuance of Notice of Award) subject to D.O 98 series of 2014: Submission of Construction 

Safety and Health Program Approved by the Department of Labor and Employment 
(DOLE). 

 
The key personnel should meet the following number of years’ work experience. 

 

1. The experience means total years of civil works experience (of any  
 nature in construction and engineering consultancy services) 

 
2. Include the Tax Identification Number (TIN) of the Key Personnel. 

Compliance to D.O 98 series of 2016: Revised Guidelines on the Accreditation of 
Contractors’/Consultants’ Materials Engineer. 

 

3. Include the Contact number of the Materials Engineer.  
 

14.2a(4)© 1.) The minimum major equipment requirements are the following: 

 

Description Capacity Required Units 

 

Bulldozer, DX175  1 

Payloader, LX80-2C 1.50 cu.m 1 

Dump Truck 12 cu.yd 2 

Water Truck/Pump 16,000 L 1 

Motorized Road Grader G710A  1 

Vibratory Roller SD100DC 10 mt. 1 

Transit Mixer 5 cu.ft/min 4 

Concrete Vibrator  2 

Batching Plant 30 cu.m 1 

Concrete Screeder 5.5 Hp 1 

Concrete Saw, 14” Blade dia. 7.5 hp 1 

Bar Cutter Single Phase 1 

Joint Sealer Machine  1 

Plate Compactor 5 Hp 1 

Backhoe w/Pvmt. Breaker, SOLAR 220 LC-3 0.80 cu.m 1 

Backhoe, Wheel Mounted, PW60N-1 0.28 cu.m 1 

One Bagger Mixer  1 

Cargo Truck 2-5 mt 1 

Applicator Machine  1 

Kneading Machine  1 

High and Low Trailer with Prime Mover  1 

Boom Truck 2-5 mt 1 

Chain Saw  1 

Cutting Outfit  1 
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2.)  

Laboratory Equipment Required No. of 

Units 

Minimum 

Capacity/Unit 

 

For the minimum materials testing 

equipment, See Annex “A” page 1 of 8 

at the bottom part of this bid 
document. 

“Inclusion of the Minimum Materials Testing 
Equipment in the Technical Component of the 

Bid” 

  

   

   

   

 

Please refer to D.O 11, series of 2017 for the minimum materials testing 
equipment and D.O 127. Series of 2018, Strict Application of R.A 9184 in the 

conduct of Post-Qualification of Bidders with Delayed On-Going Contract with 
DPWH. 

 

14.3a The ABC is (₱ 125,450,000.00). Any bid with a financial component exceeding this 
amount shall not be accepted. 

14.3 b No further instructions 

17.1 Bids shall be valid until (120) calendar days from the date of opening 

18.1 The bid security shall be limited to a Bid Securing Declaration or one of the following 

forms in accordance with the following amounts: 
 

1. The amount of not less than 2% of ABC, if bid security is in cash, cashier’s check, 
bank draft/guarantee or irrevocable letter of credit; 

 
 2. The amount of not less than 5% of ABC, if bid security is in Surety Bond. 

 

18.3 The Bid Security shall be valid until (120) calendar days from the date set for bid 
opening. 

 

19.1 Insert value engineering clause if allowed, otherwise state “No further instructions.” 
 

20.4 The Bidder shall submit (insert number) original and (insert number) copies of the 

first (Technical) and second (Financial) components of its bid. 
 

21.3 d The specific identification of this bidding process is (insert Contract ID Number and 

Contract Name) 
 

22 Bid submission maybe done manually or electronically/online.  However, bidders should 

only select one mode of submission, either manual or electronic. 
 

The address for receipt of Bids submitted manually is (DPWH Misamis Occidental 2nd 
District Engineering Office, Brgy, Sta. Maria, Tangub City). 

 
The deadline for receipt of Bids is on (March 25, 2025 until 1:00 PM). 

 

For Bids to be submitted electronically/online, the following procedures should 
be observed following D.O. __-2020: 

 
1. Submission of electronic Official Receipt of purchase of the Bidding 

Documents 

 
Prior to the deadline of submission of bids, the prospective bidders shall send an 

e-mail with subject “Official Receipt for [insert Contract ID]” to [insert 
dedicated e-mail address]. Attached to the said e-mail is the copy of the 

Official Receipt of purchase of bidding documents in Portable Document File 
(PDF) format with file name in the format “<PCAB ID>_<CONTRACT 
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ID>_OfficialReceipt.pdf”. 
 

 For example, the filename of the attached PDF containing the Official Receipt 

 of the Contractor with PCAB ID No. 12345, who intends to participate in the 
 bidding of Contract ID No. 20ZO0123 shall be 

 “12345_20ZO0123_OfficialReceipt.pdf”. Further, the e-mail subject would be 
 “Official Receipt for 20ZO0123”. 

 
 In case a prospective bidder originally intends to join the bidding as a Joint 

 Venture (referred as “original bidder”), has been issued as Official Receipt of 

purchase of bidding documents and has submitted the electronic Official Receipt, 
but eventually decided to join the bidding with new members or as individual 

contractors (referred as regrouped bidder”), or vise-versa, the “regrouped bidder” 
should purchase a new document to be issued with corresponding Official Receipt 

in their name and submit the electronic Official Receipt following the same 

procedures. 
 

2. Confirmation of the electronically submitted Official Receipt 
 

2.1 An e-mail shall be received by a prospective bidder confirming its successful 
submission of the Official Receipt as required under Item 1. 

 

Only the electronic bids of bidders who have successfully submitted 
an electronic Official Receipt shall be accepted. 

2.2 An e-mail shall also be received by a prospective bidder in instances where 
their sent e-mail related to Item 1: 

 

a. Has incorrect subject Contract ID, which means that a corresponding 
folder with the same Contract ID does not exist in the eBid Portal; 

b. Has no attachment; 
c. Has as attachment but is not in the prescribed format; 

d. Has more than one (1) attachment; or 
e. Was received after the deadline of bid submission. 

 

For the foregoing cases, the prospective bidders should rectify/correct the 
noted deficiency/ies to comply with the requirements under Item 1 for its 

electronic bid to be accepted. 
 

3. Preparation and submission of an electronic Bid 

 
The prospective bidders shall prepare and submit their bids electronically 

following the steps prescribed under with D.O. __ -2020 in accordance with GPPB 
Resolution No. 09-2020 as follows: 

 

a. Following GPPB Resolution No. 09-2020, a bidder has the option to submit 
bid electronically.  However, if a bidder chooses to submit an 

electronic bid, the same bidder can no longer submit a bid manually 
for the same contract, and vice versa. 

 
b. Similar to manual submission, prospective bidders shall prepare their bids in 

two (2) file folders, each for the Technical and Financial Components.  

The file name of the Technical and Financial Components folders should be 
in the format <PCAB ID>_<CONTRACT ID_TECHNICAL and PCAB 

ID>_<CONTRACT_ID_FINANCIAL (e.g. 12345_20ZO0123 TECHNICAL, 
12345_20ZO0123 FINANCIAL). 

 

Subsequently, each of the Technical and Financial Components file folders 
shall be COMPRESSED, PASSWORD PROTECTED and NAMED in the 

format <PCAB ID>_<CONTRACT_ID>_TECHNICAL.zip (or .rar/.7z) 
and <PCAB ID>_<CONTRACT_ID>_FINANCIAL.zip (or .rar/.7z), 

respectively (e.g. 12345 20ZO0123 TECHNICAL.zip, 12345 20ZO0123 
FINANCIAL.zip). 
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c. Each file contained in the Technical and Financial Components              file    
folders shall be in PDF format (either scanned or exported/ published), with 

file name in the format                                       <PCAB 

ID>_<CONTRACT_ID>_DescriptiveFilename.pdf (e.g. 12345 
20ZO0123 PCABLicense.pdf, 12345 20ZO0123 

OmnibusSwornStatement.pdf). 
 

d. The compressed archive file folders of the Technical and Financial 
components shall be in a PASSWORD PROTECTED COMPRESSED 

ARCHIVE MAIN FILE FOLDER with filename in the format 

<PCAB>_CONTRACT ID>_Bid (e.g. 12345 20ZO0123 Bid). 
 

In case the total file size of the main archive file folder is more than the 
allowable size of an attachment per e-mail of the prospective bidder’s     e-

mail service provider (e.g. Gmail, Yahoo Mail, Outlook), they shall need to 

split its electronic bid into two or more PASSWORD PROTECTED 
COMPRESSED ARCHIVE MAIN FILE FOLDERS. 

 
e. The e-mail submitting the prospective bidder’s electronic bid should have a 

Subject in the format “Bid Submission for [Insert contract ID]” (e.g. Bid 
Submission for 20ZO0123”). 

 

In case of multiple compressed archive main file folders, it shall be 
submitted in multiple e-mails, each with Subject in the format “Bid 

Submission [Insert Number of main archive folder]/[Insert total 
number of main archive folders]” (e.g. “Bid Submission 1/2 for 

20ZO0123” and Submission 2/2 for 20ZO0123”. 

 
f. The prospective bidder shall submit its electronic bid to 

[electronicbids_misamisoccidental2@dpwh.gov.ph] using the 
prospective bidder’s e-mail address registered in the Civil Works Application 

(CWA). In case prospective bidders are not yet registered, they can use any 
e-mail address, subject of the verification of the BAC Secretariat.  

 

4. Modification of an electronic bid 
 

If a bidder wishes to modify its electronic bid, he may do so following the 
procedures in the manual submission of bid or he may choose to submit his 

modification electronically in the same format prescribed in the preparation and 

submission of an electronic bid, except that the subject of the e-mail submitting 
the bid modification shall be labelled “Bid Modification X for <Contract ID>”, 

where “X” represents the number of bid modification submitted. For example, the 
subject of an e-mail submitting a first bid modification for Contract ID No. 

20ZO0123 should be “Bid Modification 1 for 20ZO0123”. 

 
5. Non-participation in the Bidding 

 
In case a prospective bidder that have purchased a bidding document decided 

not to participate, he may choose to submit his letter of non-participation 
manually or electronically. In case of electronic submission, the contractor shall 

send an e-mail with the Subject “Non-participation for <Contract ID>” with the 

letter of non-participation as attachment with file name “<PCAB 
ID>_<CONTRACT ID>_Non-Participation.pdf”.  This e-mail should be sent to 

[electronicbids_misamisoccidental2@dpwh.gov.ph] before the deadline for 
bid submission. 

 

 
6. Withdrawal of Electronic Bid 

 
Bids may only be withdrawn prior the deadline for bid submission.  In case of 

withdrawal of an electronic bid, the bidder shall send an e-mail with the subject 
“Bid Withdrawal for <Contract ID>” and the letter of bid withdrawal in pdf format 

with filename “<PCAB ID>_<CONTRACT ID>_BidWithdrawal.pdf” shall be 
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attached. This e-mail should be sent to 
[electronicbids_misamisoccidental2@dpwh.gov.ph] before the deadline for 

bid submission. 

 
 

 
7. Opening of the electronic bid 

Only during the actual opening of bids shall the bidder disclose the passwords for 
his electronic bid.  This can be done by the bidder’s authorized representative 

verbally in person, through phone call, online platforms (e.g. videoconferencing, 

webcasting), or through writing.  In all cases, the bidders will have only three (3) 
attempts or fifteen (15) minutes, whichever comes first, to provide the correct 

password.  Otherwise, the bidder shall be disqualified except in unforeseen 
justifiable circumstances.  The bidder may also be subjected to the three-strike 

policy (D.O. 17, Series of 2015) as warranted by the circumstances. 

 
If the bidder chooses to disclose the password through phone call, he should 

make sure that the contact numbers as recorded in the Civil Works Application 
are open when the BAC calls to ask for the password.  The bidder may also 

choose to call the BAC number [cp no. 09482071693] during the bid opening 
time and wait for the opening of his bid for him to disclose the password.  For 

online call/video calls, the bidder may call the BAC Messenger/Skype account 

[insert BAC Messenger/Skype Account]. 
 

If the bidder chooses to attend the bid opening through online conference, the 
bidder should join the meeting using the following link [(facebook page) DPWH 

Misamis Occidental 2nd DEO – BAC]. 

 
If the bidder chooses to disclose the passwords through writing, the letters for 

password 1 (Main File Folder/Technical Component File Folder) and Password 2 
(Financial Component File Folder) should be enclosed in separate envelopes with 

the sender details (AMO, Bidder Name, Address) addressed to the BAC 
Chairperson, with the details of bidding (Contract ID, Contract Name, Bid 

Opening and Time), signed and sealed, with a remark “Password [insert 1 or 2]. 

Do not open before actual bid opening date and time”. 
 

All electronic bids (Password protected compressed archive main file folder/s) 
shall be opened first for the opening of the Technical Component compressed 

archive file folder/s. This shall be followed by the opening of the bids submitted 

manually for the opening of the Technical Component Envelopes. The same 
procedures apply for the Financial Component compressed archive for folder/s 

and financial component envelopes. 
 

If the electronic bid or file within it was found to be damaged, could not be 

extracted or opened, the bid shall be considered “Failed”. 
 

If the electronic bid is not password-protected or is not in the required format, 
the bid shall be accepted provided that the bidder acknowledges such condition. 

The BAC shall assume no responsibility for the misplacement of the contents of 
the improperly sealed or marked bid, or improperly compressed or password-

protected folder, or for its premature opening. 

 
8. File name convention in case of a Joint Venture Bidder 

For Joint Venture (JV), the format of PCAB ID to be used by the bidder in naming 
their files, folders and archives shall be “JV-<PCAB ID of the Lead Member>”. For 

example, if three (3) Contractors with PCAB ID Nos. 12345 (lead member), 

67890, and 24680 entered into a JV, the PCAB ID they must uses is JV-12345”. 
 

25 Electronic Bidding in accordance with GPPB Resolution No. 23-2013 will not be adopted 
for the Receipt of Bids in this procurement 

  

27.1 The place of opening of Bids is  
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BAC Conference Room 
DPWH-Mis. Occ 2nd DEO, Tangub City 

 

The date and Time of Opening of Bids are 
March 25, 2025, 1:00 PM. 

 

29 Electronic Bidding in accordance with GPPB Resolution No. 23-2013 will not be adopted 

for Bids Opening and Preliminary Examination in this procurement. 

 

34 b(2) List additional contract documents relevant to the Project that may be required by 

existing laws and/or the Procuring Entity, such as construction schedule and S-curve, 

manpower schedule, construction methods, equipment utilization schedule construction 
safety and health program approved by the Department of Labor and Employment, and 

Precedence Diagram Method (DPM) 
 

34 b(3)  

New Reiterated Additional Requirements: 
 

1.) 1 – unit DPWH Accredited Concrete/Asphalt Batching Plant 

Owned/Outsource within the province of Misamis Occidental. 

 

2.) 1 – unit Rock Crasher Plant Owned within the province of Misamis 
Occidental or Purchased Agreement between Contractor and 

Supplier of Aggregates within the province of Misamis Occidental. 

 

35 

 

Electronic Bidding in accordance with GPPB Resolution No. 23-2013 will not be adopted 

for Post-Qualification in this procurement. 
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1. Definitions 

For purposes of this Clause, boldface type is used to identify defined terms. 
1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to 

resolve disputes in the first instance, as provided for in GCC Clause 21. 

 
1.2. Bill of Quantities refers to a list of the specific items of the Work and their corresponding unit 

prices, lump sums, and/or provisional sums. 
 

1.3. The Completion Date is the date of completion of the Works as certified by the Procuring 
Entity’s Representative, in accordance with GCC Clause 49. 

 

1.4. The Contract is the contract between the Procuring Entity and the Contractor to execute, 
complete, and maintain the Works. 

 
1.5. The Contract Price is the price stated in the Letter of Acceptance and thereafter to be paid by 

the Procuring Entity to the Contractor for the execution of the Works in accordance with this 

Contract. 
 

1.6. Contract Time Extension is the allowable period for the Contractor to complete the Works in 
addition to the original Completion Date stated in this Contract. 

 
1.7. The Contractor is the juridical entity whose proposal has been accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded. 

 
1.8. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to the 

Procuring Entity in response to the Bidding Documents. 
 

1.9. Days are calendar days; months are calendar months. 

 
1.10. Day works are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 
 

1.11. A Defect is any part of the Works not completed in accordance with the Contract. 
 

1.12. The Defects Liability Certificate is the certificate issued by Procuring Entity’s Representative 

upon correction of defects by the Contractor. 
 

1.13. The Defects Liability Period is the one-year period between project completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 

any damage to the Works at his own expense. 

 
1.14. Drawings are graphical presentations of the Works. They include all supplementary details, 

shop drawings, calculations, and other information provided or approved for the execution of 
this Contract. 1.15. Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the Contractor and which 

shall not form or are not intended to form part of the Permanent Works. 
 

1.15. The Intended Completion Date refers to the date specified in the SCC when the Contractor is 
expected to have completed the Works. The Intended Completion Date may be revised only 

by the Procuring Entity’s Representative by issuing an extension of time or an acceleration 
order. 

 

1.16. Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

 
1.17. The Notice to Proceed is a written notice issued by the Procuring Entity or the Procuring 

Entity’s Representative to the Contractor requiring the latter to begin the commencement of 

the work not later than a specified or determinable date. 
 

1.18. Permanent Works all permanent structures and all other project features and facilities 
required to be constructed and completed in accordance with this Contract which shall be 



 

31 

delivered to the Procuring Entity and which shall remain at the Site after the removal of all 
Temporary Works.  

 
1.19. Plant refers to the machinery, apparatus, and the like intended to form an integral part of the 

Permanent Works. 

 
1.20. The Procuring Entity is the party who employs the Contractor to carry out the Works stated in 

the SCC. 
 

1.21. The Procuring Entity’s Representative refers to the Head of the Procuring Entity or his duly 
authorized representative, identified in the SCC, who shall be responsible for supervising the 

execution of the Works and administering this Contract. 

 
1.22. The Site is the place provided by the Procuring Entity where the Works shall be executed and 

any other place or places which may be designated in the SCC, or notified to the Contractor 
by the Procuring Entity’s Representative as forming part of the Site. 

 

1.23. Site Investigation Reports are those that were included in the Bidding Documents and are 
factual and interpretative reports about the surface and subsurface conditions at the Site. 

 
1.24. Slippage is a delay in work execution occurring when actual accomplishment falls below the 

target as measured by the difference between the scheduled and actual accomplishment of 
the Work by the Contractor as established from the work schedule. This is actually described 

as a percentage of the whole Works. 

 
1.25. Specifications mean the description of Works to be done and the qualities of materials to be 

used, the equipment to be installed and the mode of construction. 
 

1.26. The Start Date, as specified in the SCC, is the date when the Contractor is obliged to 

commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 

 
1.27. A Subcontractor is any person or organization to whom a part of the Works has been 

subcontracted by the Contractor, as allowed by the Procuring Entity, but not any assignee of 
such person. 

 

1.28. Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Permanent Works. 

 
1.29. Work(s) refer to the Permanent Works and Temporary Works to be executed by the 

Contractor in accordance with this Contract, including (i) the furnishing of all labor, materials, 

equipment and others incidental, necessary or convenient to the complete execution of the 
Works; (ii) the passing of any tests before acceptance by the Procuring Entity’s 

Representative; (iii) and the carrying out of all duties and obligations of the Contractor 
imposed by this Contract as described in the SCC. 

 

2. Interpretation 
2.1. In interpreting the Conditions of Contract, singular also means plural, male also means female 

or neuter, and the other way around. Headings have no significance. Words have their normal 
meaning under the language of this Contract unless specifically defined. The Procuring 

Entity’s Representative will provide instructions clarifying queries about the Conditions of 
Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract to the 

Works, the Completion Date, and the Intended Completion Date apply to any Section of the 
Works (other than references to the Completion Date and Intended Completion Date for the 

whole of the Works). 
 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the binding and 
controlling language for all matters relating to the meaning or interpretation of this Contract. 

All correspondence and other documents pertaining to this Contract which are exchanged by 
the parties shall be written in English. 
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3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the 
Philippines.  

 
4. Communications 

Communications between parties that are referred to in the Conditions shall be effective only when 

in writing. A notice shall be effective only when it is received by the concerned party. 
 

5. Possession of Site 
5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of 

so much of the Site as may be required to enable it to proceed with the execution of the 
Works. If the Contractor suffers delay or incurs cost from failure on the part of the Procuring 

Entity to give possession in accordance with the terms of this clause, the Procuring Entity’s 

Representative shall give the Contractor a Contract Time Extension and certify such sum as 
fair to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 
5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring 

Entity will be deemed to have delayed the start of the relevant activities. The resulting 

adjustments in contact time to address such delay shall be in accordance with GCC Clause 47. 
 

5.3. The Contractor shall bear all costs and charges for special or temporary right of-way required 
by it in connection with access to the Site. The Contractor shall also provide at his own cost 

any additional facilities outside the Site required by it for purposes of the Works. 
 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any person authorized by 

the Procuring Entity’s Representative access to the Site and to any place where work in 
connection with this Contract is being carried out or is intended to be carried out. 

 
6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this Contract. The 

Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, 
which may be required. All Materials and Plant on Site shall be deemed to be the property of 

the Procuring Entity. 
 

6.2. The Contractor shall commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Program of Work submitted by the Contractor, as updated 

with the approval of the Procuring Entity’s Representative, and complete them by the 

Intended Completion Date.  
 

6.3. The Contractor shall be responsible for the safety of all activities on the Site.  
 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative that 

comply with the applicable laws where the Site is located. 
 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as 
referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will 

approve any proposed replacement of key personnel only if their relevant qualifications and 

abilities are equal to or better than those of the personnel listed in the Schedule. 
 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the 

person leaves the Site within seven (7) days and has no further connection with the Work in 
this Contract. 

 

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at all times 
by all labor laws, including child labor related enactments, and other relevant rules. 

 
6.8. The Contractor shall submit to the Procuring Entity for consent the name and particulars of 

the person authorized to receive instructions on behalf of the Contractor. 

 
6.9. The Contractor shall cooperate and share the Site with other contractors, public authorities, 

utilities, and the Procuring Entity between the dates given in the schedule of other contractors 
particularly when they shall require access to the Site. The Contractor shall also provide 

facilities and services for them during this period. The Procuring Entity may modify the 



 

33 

schedule of other contractors, and shall notify the Contractor of any such modification 
thereto. 

 
6.10. Should anything of historical or other interest or of significant value be unexpectedly 

discovered on the Site, it shall be the property of the Procuring Entity. The Contractor shall 

notify the Procuring Entity’s Representative of such discoveries and carry out the Procuring 
Entity’s Representative’s instructions in dealing with them. 

 
7. Performance Security 

6.1. Unless otherwise specified in the SCC, within ten (10) calendar days from receipt of the Notice 
of Award from the Procuring Entity but in no case later than the signing of the contract by 

both parties, the Contractor shall furnish the performance security in any the forms prescribed 

in ITB Clause 32.2. 
 

6.2. The performance security posted in favor of the Procuring Entity shall be forfeited in the event 
it is established that the Contractor is in default in any of its obligations under the Contract. 

 

6.3. The performance security shall remain valid until issuance by the Procuring Entity of the 
Certificate of Final Acceptance. 

 
6.4. The performance security may be released by the Procuring Entity and returned to the 

Contractor after the issuance of the Certificate of Final Acceptance subject to the following 
conditions: 

 

(a) There are no pending claims against the Contractor or the surety company filed by the 
Procuring Entity; 

 
(b) The Contractor has no pending claims for labor and materials filed against it; and 

 

(c) Other terms specified in the SCC. 
 

7.5. The Contractor shall post an additional performance security following the amount and form 
specified in ITB Clause 32.2 to cover any cumulative increase of more than ten percent (10%) 

over the original value of the contract as a result of amendments to order or change orders, 
extra work orders and supplemental agreements, as the case may be. The Contractor shall 

cause the extension of the validity of the performance security to cover approved contract 

time extensions. 
 

7.6. In case of a reduction in the contract value or for partially completed Works under the 
contract which are usable and accepted by the Procuring Entity the use of which, in the 

judgment of the implementing agency or the Procuring Entity, will not affect the structural 

integrity of the entire project, the Procuring Entity shall allow a proportional reduction in the 
original performance security, provided that any such reduction is more than ten percent 

(10%) and that the aggregate of such reductions is not more than fifty percent (50%) of the 
original performance security.  

 

7.7. The Contractor, by entering into the Contract with the Procuring Entity, acknowledges the 
right of the Procuring Entity to institute action pursuant to Act 3688 against any subcontractor 

be they an individual, firm, partnership, corporation, or association supplying the Contractor 
with labor, materials and/or equipment for the performance of this Contract. 

 
8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than 

the percentage specified in ITB Clause 8.1.  
 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any liability or 
obligation under this Contract. The Contractor will be responsible for the acts, defaults, and 

negligence of any subcontractor, its agents, servants or workmen as fully as if these were the 

Contractor’s own acts, defaults, or negligence, or those of its agents, servants or workmen. 
 

8.3. Subcontractors disclosed and identified during the bidding may be changed during the 
implementation of this Contract, subject to compliance with the required qualifications and the 

approval of the Procuring Entity.  
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9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated 
in the SCC for each day that the Completion Date is later than the Intended Completion Date. 

The total amount of liquidated damages shall not exceed the amount defined in the SCC. The 

Procuring Entity may deduct liquidated damages from payments due to the Contractor. 
Payment of liquidated damages shall not affect the Contractor. Once the cumulative amount 

of liquidated damages reaches ten percent (10%) of the amount of this Contract, the 
Procuring Entity shall rescind this Contract, without prejudice to other courses of action and 

remedies open to it. 
 

9.2. If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer of the Procuring Entity shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. The Contractor shall be paid interest on 

the overpayment, calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Clause 40.1. 

 

10. Site Investigation Reports 
The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in the 

SCC supplemented by any information obtained by the Contractor. 
11. The Procuring Entity, Licenses and Permits the Procuring Entity shall, if requested by the  

Contractor, assist him in applying for permits, licenses or approvals, which are required for the 
Works. 

 

12. Contractor’s Risk and Warranty Security 
12.1. The Contractor shall assume full responsibility for the Works from the time project 

construction commenced up to final acceptance by the Procuring Entity and shall be held 
responsible for any damage or destruction of the Works except those occasioned by force 
majeure. the Contractor shall be fully responsible for the safety, protection, security, and 

convenience of his personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

 
12.2. The defects liability period for infrastructure projects shall be one year from project 

completion up to final acceptance by the Procuring Entity. During this period, the Contractor 
shall undertake the repair works, at his own expense, of any damage to the Works on account 

of the use of materials of inferior quality within ninety (90) days from the time the Head of 

the Procuring Entity has issued an order to undertake repair. In case of failure or refusal to 
comply with this mandate, the Procuring Entity shall undertake such repair works and shall be 

entitled to full reimbursement of expenses incurred therein upon demand. 
 

12.3. In case the Contractor fails to comply with the preceding paragraph, the Procuring Entity shall 

forfeit its performance security, subject its property (ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public bidding. All payables 

of the GOP in his favor shall be offset to recover the costs. 
 

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be held 

responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies in one or more key 
structural elements of the project which may lead to structural failure of the completed 

elements or structure, or “Structural Failures”, i.e., where one or more key structural elements 
in an infrastructure facility fails or collapses, thereby rendering the facility or part thereof 

incapable of withstanding the design loads, and/or endangering the safety of the users or the 
general public: 

 

(a) Contractor – Where Structural Defects/Failures arise due to faults attributable to improper 
construction, use of inferior quality/substandard materials, and any violation of the 

contract plans and specifications, the contractor shall be held liable; 
 

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate 

design and specifications as well as construction supervision, then the consultant who 
prepared the design or undertook construction supervision for the project shall be held 

liable; 
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(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and 
Supervisors – The project owner’s representative(s), project manager, construction 

manager, and supervisor(s) shall be held liable in cases where the Structural 
Defects/Failures are due to his/their willful intervention in altering the designs and other 

specifications; negligence or omission in not approving or acting on proposed changes to 

noted defects or deficiencies in the design and/or specifications; and the use of 
substandard construction materials in the project; 

 
(d) Third Parties - Third Parties shall be held liable in cases where Structural Defects/Failures 

are caused by work undertaken by them such as leaking pipes, diggings or excavations, 
underground cables and electrical wires, underground tunnel, mining shaft and the like, in 

which case the applicable warranty to such structure should be levied to third parties for 

their construction or restoration works.  
 

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end 
user of the constructed facility and/or non–compliance by a user with the technical design 

limits and/or intended purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on force majeure, 
shall cover the period specified in the SCC reckoned from the date of issuance of the 

Certificate of Final Acceptance by the Procuring Entity. 
 

12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank 
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with the 

following schedule:  

 
 

 

Form of Bid Security 

Minimum Amount in Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by Universal or 

Commercial Bank; provided, however, that the 
letter of credit shall be confirmed or 

authenticated by a Universal or Commercial 

Bank, if issued by a foreign bank 

 

 
 

Five percent (5%) 

(b) Bank guarantee confirmed by Universal or 

Commercial Bank; provided, however, that the 

letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 

Bank, if issued by a foreign bank 

 

Ten percent (10%) 

(c) Surety bond callable upon demand issued by 
GSIS or any surety or insurance company duly 

certified by the Insurance Commission 

Thirty percent (30%) 

 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for one 

year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, 
and returned only after the lapse of said one-year period. 

 
12.8. In case of structural defects/failure occurring during the applicable warranty period provided 

in GCC Clause 12.5, the Procuring Entity shall undertake the necessary restoration or 

reconstruction works and shall be entitled to full reimbursement by the parties found to be 
liable for expenses incurred therein upon demand, without prejudice to the filing of 

appropriate administrative, civil, and/or criminal charges against the responsible persons as 
well as the forfeiture of the warranty security posted in favor of the Procuring Entity. 

 
13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 

Contract shall be as provided by the laws of the Republic of the Philippines. 
 

14. Procuring Entity’s Risk 
14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the following 

are risks of the Procuring Entity:  

 
(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, 

Plant, Materials, and Equipment), which are due to: 
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(ii) any type of use or occupation of the Site authorized by the Procuring Entity after 

the official acceptance of the works; or  
 

(iii) negligence, breach of statutory duty, or interference with any legal right by the 

Procuring Entity or by any person employed by or contracted to him except the 
Contractor. 

 
(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is 

due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or 
radioactive contamination directly affecting the country where the Works are to be 

executed. 

 
15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for the 
duration of this Contract, the following insurance coverage: 

 

(a) Contractor’s All Risk Insurance; 
 

(b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the 
Contractor; 

 
(c) Personal injury or death of Contractor’s employees; and 

 

(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or 
omission causing damage to third persons. 

 
15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the 

insurances required under this Contract have been effected and shall, within a reasonable 

time, provide copies of the insurance policies to the Procuring Entity’s Representative. Such 
evidence and such policies shall be provided to the Procuring Entity’s through the Procuring 

Entity’s Representative. 
 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program for the 
execution of the Works and ensure the adequacy of the insurances at all times in accordance 

with the terms of this Contract and shall produce to the Procuring Entity’s Representative the 

insurance policies in force including the receipts for payment of the current premiums. The 
above insurance policies shall be obtained from any reputable insurance company approved 

by the Procuring Entity’s Representative.  
 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or any 

other insurance which he may be required to obtain under the terms of this Contract, the 
Procuring Entity may obtain and keep in force any such insurances and pay such premiums as 

may be necessary for the purpose. From time to time, the Procuring Entity may deduct the 
amount it shall pay for said premiums including twenty-five percent (25%) therein from any 

monies due, or which may become due, to the Contractor, without prejudice to the Procuring 

Entity exercising its right to impose other sanctions against the Contractor pursuant to the 
provisions of this Contract.  

 
15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, 

at the Contractor’s expense, take whatever measure is deemed necessary for its protection 
and that of the Contractor’s personnel and third parties, and/or order the interruption of 

dangerous Works. In addition, the Procuring Entity may refuse to make the payments under 

GCC Clause 40 until the Contractor complies with this Clause.  
 

15.6. The Contractor shall immediately replace the insurance policy obtained as required in this 
Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new 

insurance company acceptable to the Procuring Entity for any of the following grounds: 

 
(a) The issuer of the insurance policy to be replaced has: 

 
(i) become bankrupt; 
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(ii) been placed under receivership or under a management committee; 
(iii) been sued for suspension of payment; or 

 
(iv) been suspended by the Insurance Commission and its license to engage in business 

or its authority to issue insurance policies cancelled; or 

 
(v) Where reasonable grounds exist that the insurer may not be able, fully and 

promptly, to fulfill its obligation under the insurance policy.  
 

16. Termination for Default of Contractor 
16.1. The Procuring Entity shall terminate this Contract for default when any of the following 

conditions attend its implementation: 

 
16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred negative 

slippage of fifteen percent (15%) or more in accordance with Presidential Decree 1870, 
regardless of whether or not previous warnings and notices have been issued for the 

Contractor to improve his performance; 

 
16.3. Due to its own fault and after this Contract time has expired, the Contractor incurs delay in 

the completion of the Work after this Contract has expired; or 
 

16.4. The Contractor: 
 

(a) abandons the contract Works, refuses or fails to comply with a valid instruction of the 

Procuring Entity or fails to proceed expeditiously and without delay despite a written 
notice by the Procuring Entity;  

 
(b) does not actually have on the project Site the minimum essential equipment listed on the 

Bid necessary to prosecute the Works in accordance with the approved Program of Work 

and equipment deployment schedule as required for the project; 
 

(c) does not execute the Works in accordance with this Contract or persistently or flagrantly 
neglects to carry out its obligations under this Contract; 

 
(d) neglects or refuses to remove materials or to perform a new Work that has been rejected 

as defective or unsuitable; or 

 
(e) sub-lets any part of this Contract without approval by the Procuring Entity.  

 
16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be the property of 

the Procuring Entity if this Contract is rescinded because of the Contractor’s default. 

 
 

17. Termination for Default of Procuring Entity 
17.1. The Contractor may terminate this Contract with the Procuring Entity if the works are 

completely stopped for a continuous period of at least sixty (60) calendar days through no 

fault of its own, due to any of the following reasons:  
 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, 
right-of-way, or other items it is obligated to furnish under the terms of this Contract; or 

 
(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as 

certified by the Armed Forces of the Philippines Provincial Commander and approved by 

the Secretary of National Defense. 
 

18. Termination for Other Causes 
18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its 

convenience. The Head of the Procuring Entity may terminate this Contract for the 

convenience of the Procuring Entity if he has determined the existence of conditions that 
make Project Implementation economically, financially or technically impractical and/or 

unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and National 
Government policies. 
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18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party causes a 
fundamental breach of this Contract. 

 
18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

 

(a) The Contractor stops work for twenty-eight (28) days when no stoppage of work is shown 
on the current Program of Work and the stoppage has not been authorized by the 

Procuring Entity’s Representative;  
 

(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within twenty-eight (28) days; 

 

(c) The Procuring Entity shall terminate this Contract if the Contractor is declared bankrupt or 
insolvent as determined with finality by a court of competent jurisdiction. In this event, 

termination will be without compensation to the Contractor, provided that such 
termination will not prejudice or affect any right of action or remedy which has accrued or 

will accrue thereafter to the Procuring Entity and/or the Contractor. In the case of the 

Contractor's insolvency, any Contractor's Equipment which the Procuring Entity instructs 
in the notice is to be used until the completion of the Works; 

 
(d) A payment certified by the Procuring Entity’s Representative is not paid by the Procuring 

Entity to the Contractor within eighty-four (84) days from the date of the Procuring 
Entity’s Representative’s certificate;  

 

(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Procuring Entity’s Representative; 
 

(f) The Contractor does not maintain a Security, which is required; 

 
(g) The Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in the GCC Clause 9; 
and 

 
(h) In case it is determined prima facie by the Procuring Entity that the Contractor has 

engaged, before or during the implementation of the contract, in unlawful deeds and 

behaviors relative to contract acquisition and implementation, such as, but not limited to, 
the following: 

 
(i) corrupt, fraudulent, collusive and coercive practices as defined in ITB Clause 

3.1(a); 

 
(ii)     drawing up or using forged documents; 

 
(iv) using adulterated materials, means or methods, or engaging in production 

contrary to rules of science or the trade; and 

 
(v) any other act analogous to the foregoing. 

 
18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum 

civil, administrative and/or criminal penalties available under the applicable law on individuals 
and organizations deemed to be involved with corrupt, fraudulent, or coercive practices. 

 

18.5. When persons from either party to this Contract gives notice of a fundamental breach to the 
Procuring Entity’s Representative in order to terminate the existing contract for a cause other 

than those listed under GCC Clause 18.3, the Procuring Entity’s Representative shall decide 
whether the breach is fundamental or not. 

 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible. 
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19. Procedures for Termination of Contracts 
19.1. The following provisions shall govern the procedures for the termination of this Contract: 

 
(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for 

termination as aforementioned, or upon its own initiative, the Implementing Unit shall, 

within a period of seven (7) calendar days, verify the existence of such ground(s) and 
cause the execution of a Verified Report, with all relevant evidence attached; 

 
(b) Upon recommendation by the Implementing Unit, the Head of the Procuring Entity shall 

terminate this Contract only by a written notice to the Contractor conveying the 
termination of this Contract. The notice shall state: 

 

(i) that this Contract is being terminated for any of the ground(s) afore-mentioned, 
and a statement of the acts that constitute the ground(s) constituting the same; 

 
(ii) the extent of termination, whether in whole or in part;  

 

(iii) an instruction to the Contractor to show cause as to why this Contract should not 
be terminated; and  

 
(iv) special instructions of the Procuring Entity, if any. The Notice to Terminate shall 

be accompanied by a copy of the Verified Report; 
(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, the 

Contractor shall submit to the Head of the Procuring Entity a verified position paper 

stating why the contract should not be terminated. If the Contractor fails to show cause 
after the lapse of the 

 
(d) seven (7) day period, either by inaction or by default, the Head of the Procuring Entity 

shall issue an order terminating the contract; 

 
(e) The Procuring Entity may, at any time before receipt of the Bidder’s verified position 

paper to withdraw the Notice to Terminate if it is determined that certain items or works 
subject of the notice had been completed, delivered, or performed before the Contractor’s 

receipt of the notice; 
 

(f) Within a non-extendible period of ten (10) calendar days from receipt of the verified 

position paper, the Head of the Procuring Entity shall decide whether or not to terminate 
this Contract. It shall serve a written notice to the Contractor of its decision and, unless 

otherwise provided in the 
 

(g) said notice, this Contract is deemed terminated from receipt of the Contractor of the 

notice of decision. The termination shall only be based on the ground(s) stated in the 
Notice to Terminate; and  

 
(f) The Head of the Procuring Entity may create a Contract Termination Review Committee 

(CTRC) to assist him in the discharge of this function. All decisions recommended by the 

CTRC shall be subject to the approval of the Head of the Procuring Entity. 
 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional 
administrative sanctions as the internal rules of the agency may provide and/or further 

criminal prosecution as provided by applicable laws, the procuring entity shall impose on 
contractors after the termination of the contract the penalty of suspension for one (1) year for 

the first offense, suspension for two (2) years for the second offense from participating in the 

public bidding process, for violations committed during the contract implementation stage, 
which include but not limited to the following: 

 
(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start work 

or performance within the specified period in the Notice to Proceed (“NTP”); 

 
(b) Failure by the contractor to fully and faithfully comply with its contractual obligations 

without valid cause, or failure by the contractor to comply with any written lawful 
instruction of the procuring entity or its representative(s) pursuant to the implementation 
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of the contract. For the procurement of infrastructure projects or consultancy contracts, 
lawful instructions include but are not limited to the following: 

 
(i) Employment of competent technical personnel, competent engineers and/or work 

supervisors; 

 
(ii) Provision of warning signs and barricades in accordance with approved plans and 

specifications and contract provisions; 
 

(iii) Stockpiling in proper places of all materials and removal from the project site of 
waste and excess materials, including broken pavement and excavated debris in 

accordance with approved plans and specifications and contract provisions; 

 
(iv) Deployment of committed equipment, facilities, support staff and manpower; and 

 
(v) Renewal of the effectivity dates of the performance security after its expiration 

during the course of contract implementation. 

 
(c) Assignment and subcontracting of the contract or any part thereof or substitution of key 

personnel named in the proposal without prior written approval by the procuring entity. 
 

(d) Poor performance by the contractor or unsatisfactory quality and/or progress of work 
arising from his fault or negligence as reflected in the Constructor's Performance 

Evaluation System (“CPES”) rating sheet. In the absence of the CPES rating sheet, the 

existing performance monitoring system of the procuring entity shall be applied. Any of 
the following acts by the constructor shall be construed as poor performance: 

 
(i) Negative slippage of 15% and above within the critical path of the project due 

entirely to the fault or negligence of the contractor; and  

 
(ii) Quality of materials and workmanship not complying with the approved 

specifications arising from the contractor's fault or negligence. 
 

(e) Willful or deliberate abandonment or non-performance of the project or contract by the 
contractor resulting to substantial breach thereof without lawful and/or just cause. In 

addition to the penalty of suspension, the performance security posted by the contractor 

shall also be forfeited. 
 

20. Force Majeure, Release from Performance 
20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used 

interchangeably. In this regard, a fortuitous event or force majeure shall be interpreted to 

mean an event which the Contractor could not have foreseen, or which though foreseen, was 
inevitable. It shall not include ordinary unfavorable weather conditions; and any other cause 

the effects of which could have been avoided with the exercise of reasonable diligence by the 
Contractor. 

 

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely outside 
the control of either the Procuring Entity or the Contractor, the Procuring Entity’s 

Representative shall certify that this Contract has been discontinued. The Contractor shall 
make the Site safe and stop work as quickly as possible after receiving this certificate and 

shall be paid for all works carried out before receiving it and for any Work carried out 
afterwards to which a commitment was made. 

 

20.3. If the event continues for a period of eighty-four (84) days, either party may then give notice 
of termination, which shall take effect twenty-eight (28) days after the giving of the notice. 

 
20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of the 

value of the Works executed and of the materials and Plant reasonably delivered to the Site, 

adjusted by the following: 
 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 
 

(b) the cost of his suspension and demobilization; 
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(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period from the time of 
the notice of termination. 

 

21. Resolution of Disputes 
21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in 

connection with the implementation of the contract covered by the Act and this IRR, the 
parties shall make every effort to resolve amicably such dispute or difference by mutual 

consultation. 
 

21.2. If the Contractor believes that a decision taken by the PROCURING ENTITY’s Representative 

was either outside the authority given to the PROCURING ENTITY’s Representative by this 
Contract or that the decision was wrongly taken, the decision shall be referred to the Arbiter 

indicated in the SCC within fourteen (14) days of the notification of the PROCURING ENTITY’s 
Representative’s decision. 

 

21.3. Any and all disputes arising from the implementation of this Contract covered by the R.A. 
9184 and its IRR shall be submitted to arbitration in the Philippines according to the 

provisions of Republic Act No. 876, otherwise known as the “ Arbitration Law” and Republic 
Act 9285, otherwise known as the “Alternative Dispute Resolution Act of 2004”: Provided, 
however, That, disputes that are within the competence of the Construction Industry 
Arbitration Commission to resolve shall be referred thereto. The process of arbitration shall be 

incorporated as a provision in this Contract that will be executed pursuant to the provisions of 

the Act and its IRR-A: Provided, further, That, by mutual agreement, the parties may agree in 
writing to resort to other alternative modes of dispute resolution. Additional instructions on 

resolution of disputes, if any, shall be indicated in the SCC. 
 

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the 
Procuring Entity, from which part of the payments to the Contractor are being made: 

 
(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven 

(7) days of having received the suspension notice. 
 

(b) If the Contractor has not received sums due it for work already done within forty-five (45) 

days from the time the Contractor’s claim for payment has been certified by the Procuring 
Entity’s Representative, the Contractor may immediately issue a suspension of work 

notice in accordance with SCC Clause 45.2. 
 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide 
contractual matters between the Procuring Entity and the Contractor in the role representing 

the Procuring Entity’s  
 

23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to 

other people, except to the Arbiter, after notifying the Contractor, and may cancel any 
delegation after notifying the Contractor. 

 
24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, are 
subject to prior approval by the Procuring Entity’s Representative before its use. 

 

24.2. The Contractor shall be responsible for design of Temporary Works. 
 

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility 
for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, 

when required by the Procuring Entity. 
 

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative 
25.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion 

Date, the Procuring Entity’s Representative will obtain priced proposals for achieving the 
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necessary acceleration from the Contractor. If the Procuring Entity accepts these proposals, 
the Intended Completion Date will be adjusted accordingly and confirmed by both the 

Procuring Entity and the Contractor. 
 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring 

Entity, they are incorporated in the Contract Price and treated as a Variation. 
 

26. Extension of the Intended Completion Date 
26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a Variation 

is issued which makes it impossible for the Intended Completion Date to be achieved by the 
Contractor without taking steps to accelerate the remaining work, which would cause the 

Contractor to incur additional costs. Unless specified in the SCC, no payment shall be made 

for any event which may warrant the extension of the Intended Completion Date. 
 

26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend the 
Intended Completion Date within twenty-one (21) days of the Contractor asking the Procuring 

Entity’s Representative for a decision thereto after fully submitting all supporting information. 

If the Contractor has failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 
 

27. Right to Vary 
27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may 

instruct Variations, up to a maximum cumulative amount of ten percent (10%) of the original 

contract cost. 
27.2. Variations shall be valued as follows: 

 
(a) At a lump sum price agreed between the parties; 

 

(b) where appropriate, at rates in this Contract; 
 

(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis 
for valuation; or failing which 

 
(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed 

upon by both parties and approved by the Head of the Procuring Entity. 

 
28. Contractors Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the Contractor 
shall be entitled to the amount of such cost. If as a result of any of the said events, it is necessary 

to change the Works, this shall be dealt with as a Variation. 

 
29. Day works 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the 
Day works rates in the Contractor’s Bid shall be used for small additional amounts of work 

only when the Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 
 

29.2. All work to be paid for as Day works shall be recorded by the Contractor on forms approved 
by the Procuring Entity’s Representative. Each completed form shall be verified and signed by 

the Procuring Entity’s Representative within two days of the work being done. 
 

29.3. The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

 
30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the quality of the 

work, increase the Contract Price, or delay the execution of the Works. The Procuring Entity’s 

Representative may require the Contractor to provide an estimate of the expected effect of 
the future event or circumstance on the Contract Price and Completion Date. The estimate 

shall be provided by the Contractor as soon as reasonably possible.  
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30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making and 
considering proposals for how the effect of such an event or circumstance can be avoided or 

reduced by anyone involved in the work and in carrying out any resulting instruction of the 
Procuring Entity’s Representative. 

 

31. Program of Work 
31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s 

Representative for approval a Program of Work showing the general methods, arrangements, 
order, and timing for all the activities in the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, including 

any changes to the sequence of the activities. 

 
31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an updated 

Program of Work at intervals no longer than the period stated in the SCC. If the Contractor 
does not submit an updated Program of Work within this period, the PROCURING ENTITY’s 

Representative may withhold the amount stated in the SCC from the next payment certificate 

and continue to withhold this amount until the next payment after the date on which the 
overdue Program of Work has been submitted.  

 
31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the 

Contractor’s obligations. The Contractor may revise the Program of Work and submit it to the 
Procuring Entity’s Representative again at any time. A revised Program of Work shall show the 

effect of any approved Variations; and if allowed, any Compensation Event. 

 
31.5. When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s 

Representative with an updated cash flow forecast. The cash flow forecast shall include 
different currencies, as defined in the Contract, converted as necessary using the Contract 

exchange rates. 

 
31.6. All Variations shall be included in updated Program of Work produced by the Contractor. 

 
32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to attend 
a Management Conference. The Management Conference shall review the plans for remaining 

work and deal with matters raised in accordance with the early warning procedure. 

 
32.2. The Procuring Entity’s Representative shall record the business of Management Conferences 

and provide copies of the record to those attending the Conference and to the Procuring 
Entity. The responsibility of the parties for actions to be taken shall be decided by the 

PROCURING ENTITY’s Representative either at the Management Conference or after the 

Management Conference and stated in writing to all who attended the Conference. 
 

33. Bill of Quantities 
33.1. The Bill of Quantities shall contain items of work for the construction, installation, testing, and 

commissioning of work to be done by the Contractor. 

 
33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 

quantity of the work done at the rate in the Bill of Quantities for each item. 
 

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities for the 
particular item and is not more than twenty-five percent (25%) of the original quantity, 

provided the aggregate changes for all items do not exceed ten percent (10%) of the 

Contract price, the Procuring Entity’s Representative shall make the necessary adjustments to 
allow for the changes subject to applicable laws, rules, and regulations.  

 
33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the 

Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill of 

Quantities. 
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34. Instructions, Inspections and Audits 
34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the Work 

be entitled to examine, inspect, measure and test the materials and workmanship, and to 
check the progress of the construction. 

 

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a defect and the test shows that 

it does, the Contractor shall pay for the test and any samples. If there is no defect, the test 
shall be a Compensation Event. 

 
34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them audited 

by auditors appointed by the Funding Source, if so required by the Funding Source. 
 

35. Identifying Defects 
The Procuring Entity’s Representative shall check the Contractor’s work and notify the Contractor of 

any defects that are found. Such checking shall not affect the Contractor’s responsibilities. The 

Procuring Entity’s Representative may instruct the Contractor to search uncover defects and test 
any work that the Procuring Entity’s Representative considers below standards and defective. 

 
36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date 
and the end of the Defects Liability Periods shall be remedied by the Contractor at the Contractor’s 

cost if the loss or damage arises from the Contractor’s acts or omissions. 

 
 

37. Correction of Defects 
37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects before 

the end of the Defects Liability Period, which begins at Completion Date up to final 

acceptance by the Procuring Entity’s unless otherwise specified in the SCC. The Defects 
Liability Period shall be extended for as long as defects remain to be corrected. 

 
37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect within 

the length of time specified in the Procuring Entity’s Representative’s notice. 
 

37.3. The Contractor shall correct the defects which he notices himself before the end of the 

Defects Liability Period. 
 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity 
considers that correction of a defect is not essential, he can request the Contractor to submit 

a quotation for the corresponding reduction in the Contract Price. If the Procuring Entity 

accepts the quotation, the corresponding change in the SCC is a Variation. 
 

38. Uncorrected Defects 
38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his 

intention to use a third party to correct a Defect. If the Contractor does not correct the Defect 

himself within the period, the Procuring Entity may have the Defect corrected by the third 
party. The cost of the correction will be deducted from the Contract Price. 

 
38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in no 

way relieve the Contractor of its liabilities and warranties under the Contract. 
 

 

 
39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be submitted 
as a contract document, make an advance payment to the contractor in an amount not 

exceeding fifteen percent (15%) of the total contract price, to be made in lump sum or, at the 

most two, installments according to a schedule specified in the SCC. 
 

39.2. The advance payment shall be made only upon the submission to and acceptance by the 
Procuring Entity of an irrevocable standby letter of credit of equivalent value from a 

commercial bank, a bank guarantee or a surety bond callable upon demand, issued by a 
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surety or insurance company duly licensed by the Insurance Commission and confirmed by 
the Procuring Entity.  

 
39.3. The advance payment shall be repaid by the Contractor by an amount equal to the 

percentage of the total contract price used for the advance payment. 

 
39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the 

amounts refunded by the Monthly Certificates in the advance payment. 
 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in 
the Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1. 

 

40. Progress Payments 
40.1. The Contractor may submit a request for payment for Work accomplished. Such request for 

payment shall be verified and certified by the Procuring Entity’s Representative/Project 
Engineer. Except as otherwise stipulated in the SCC, materials and equipment delivered on 

the site but not completely put in place shall not be included for payment. 

 
40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be paid to 

the contractor as progress payment:  
 

(a) Cumulative value of the work previously certified and paid for. 
 

(b) Portion of the advance payment to be recouped for the month. 

 
(c) Retention money in accordance with the condition of contract. 

 
(d) Amount to cover third party liabilities. 

 

(e) Amount to cover uncorrected discovered defects in the works. 
 

40.3. Payments shall be adjusted by deducting there from the amounts for advance payments and 
retention. The Procuring Entity shall pay the Contractor the amounts certified by the Procuring 

Entity’s Representative within twenty-eight (28) days from the date each certificate was 
issued. Unless otherwise indicated in the SCC, no payment of interest for delayed payments 

and adjustments shall be made by the Procuring Entity. 

 
40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided 

that at least twenty percent (20%) of the work has been accomplished as certified by the 
Procuring Entity’s Representative. 

 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the 
Procuring Entity and shall be deemed covered by other rates and prices in the Contract. 

 
41. Payment Certificates 

40.1. The Contractor shall submit to the Procuring Entity’s Representative monthly statements of 

the estimated value of the work executed less the cumulative amount certified previously. 
 

40.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement and 
certify the amount to be paid to the Contractor.  

 
40.3. The value of Work executed shall: 

 

(a) be determined by the Procuring Entity’s Representative; 
 

(b) comprise the value of the quantities of the items in the Bill of Quantities completed; and 
 

(c) include the valuations of approved variations. 

 
40.4. The Procuring Entity’s Representative may exclude any item certified in a previous certificate 

or reduce the proportion of any item previously certified in any certificate in the light of later 
information. 
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42. Retention 
42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal 

to a percentage thereof using the rate as specified in SCC Clause 42.2. 
 

42.2. Progress payments are subject to retention of ten percent (10%), unless otherwise specified 

in the SCC, referred to as the “retention money.” Such retention shall be based on the total 
amount due to the Contractor prior to any deduction and shall be retained from every 

progress payment until fifty percent (50%) of the value of Works, as determined by the 
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work is 

satisfactorily done and on schedule, no additional retention shall be made; otherwise, the ten 
percent (10%) retention shall again be imposed using the rate specified therefore. 

 

42.3. The total “retention money” shall be due for release upon final acceptance of the Works. The 
Contractor may, however, request the substitution of the retention money for each progress 

billing with irrevocable standby letters of credit from a commercial bank, bank guarantees or 
surety bonds callable on demand, of amounts equivalent to the retention money substituted 

for and acceptable to the Procuring Entity, provided that the project is on schedule and is 

satisfactorily undertaken. Otherwise, the ten (10%) percent retention shall be made. Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be posted in 

favor of the Government shall be valid for a duration to be determined by the concerned 
implementing office/agency or Procuring Entity and will answer for the purpose for which the 

ten (10%) percent retention is intended, i.e., to cover uncorrected discovered defects and 
third party liabilities.  

 

42.4. On completion of the whole Works, the Contractor may substitute retention money with an 
“on demand” Bank guarantee in a form acceptable to the Procuring Entity. 

 
43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in 

quantities, including the introduction of new work items that are not included in the original 
contract or reclassification of work items that are either due to change of plans, design or 

alignment to suit actual field conditions resulting in disparity between the preconstruction 
plans used for purposes of bidding and the “as staked plans” or construction drawings 

prepared after a joint survey by the Contractor and the Procuring Entity after award of the 
contract, provided that the cumulative amount of the Variation Order does not exceed ten 

percent (10%) of the original project cost. The addition/deletion of Works should be within 

the general scope of the project as bid and awarded. The scope of works shall not be reduced 
so as to accommodate a positive Variation Order. A Variation Order may either be in the form 

of a Change Order or Extra Work Order.  
 

43.2. A Change Order may be issued by the implementing official to cover any increase/decrease in 

quantities of original Work items in the contract. 
 

43.3. An Extra Work Order may be issued by the implementing official to cover the introduction of 
new work necessary for the completion, improvement or protection of the project which were 

not included as items of Work in the original contract, such as, where there are subsurface or 

latent physical conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual nature differing 

materially from those ordinarily encountered and generally recognized as inherent in the Work 
or character provided for in the contract. 

 
43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another 

contract to be bid out if the works are separable from the original contract. In exceptional 

cases where it is urgently necessary to complete the original scope of work, the Head of the 
Procuring Entity may authorize a positive Variation Order go beyond ten percent (10%) but 

not more than twenty percent (20%) of the original contract price, subject to the guidelines 
to be determined by the GPPB: Provided, however, That appropriate sanctions shall be 

imposed on the designer, consultant or official responsible for the original detailed 

engineering design which failed to consider the Variation Order beyond ten percent (10%). 
 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after 
such work has been commenced or after the circumstances leading to such condition(s) 

leading to the extra cost, and within twenty-eight (28) calendar days deliver a written 
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communication giving full and detailed particulars of any extra cost in order that it may be 
investigated at that time. Failure to provide either of such notices in the time stipulated shall 

constitute a waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows:  

 

(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order or 
Extra Work Order should be issued, he shall prepare the proposed Order accompanied 

with the notices submitted by the Contractor, the plans therefore, his computations as to 
the quantities of the additional works involved per item indicating the specific stations 

where such works are needed, the date of his inspections and investigations thereon, and 
the log book thereof, and a detailed estimate of the unit cost of such items of work, 

together with his justifications for the need of such Change Order or Extra Work Order, 

and shall submit the same to the Head of the Procuring Entity for approval. 
 

(b) The Head of the Procuring Entity or his duly authorized representative, upon receipt of 
the proposed Change Order or Extra Work Order shall immediately instruct the technical 

staff of the Procuring Entity’s to conduct an on-the-spot investigation to verify the need 

for the Work to be prosecuted. A report of such verification shall be submitted directly to 
the Head of the Procuring Entity or his duly authorized representative. 

 
(c) The, Head of the Procuring Entity or his duly authorized representative, after being 

satisfied that such Change Order or Extra Work Order is justified and necessary, shall 
review the estimated quantities and prices and forward the proposal with the supporting 

documentation to the Head of Procuring Entity for consideration.  

 
(d) If, after review of the plans, quantities and estimated unit cost of the items of work 

involved, the proper office of the procuring entity empowered to review and evaluate 
Change Orders or Extra Work Orders recommends approval thereof, Head of the 

Procuring Entity or his duly authorized representative, believing the Change Order or 

Extra Work Order to be in order, shall approve the same. 
 

(e) The timeframe for the processing of Variation Orders from the preparation up to the 
approval by the Head of the Procuring Entity concerned shall not exceed thirty (30) 

calendar days.  
 

44. Contract Completion 

Once the project reaches an accomplishment of ninety-five (95%) of the total contract amount, the 
Procuring Entity may create an inspectorate team to make preliminary inspection and submit a 

punch-list to the Contractor in preparation for the final turnover of the project. Said punch-list will 
contain, among others, the remaining Works, Work deficiencies for necessary corrections, and the 

specific duration/time to fully complete the project considering the approved remaining contract 

time. This, however, shall not preclude the claim of the Procuring Entity for liquidated damages.  
45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by written 
order for such period as may be deemed necessary, due to force majeure or any fortuitous 

events or for failure on the part of the Contractor to correct bad conditions which are unsafe 

for workers or for the general public, to carry out valid orders given by the Procuring Entity or 
to perform any provisions of the contract, or due to adjustment of plans to suit field 

conditions as found necessary during construction. The Contractor shall immediately comply 
with such order to suspend the work wholly or partly.  

45.2. The Contractor or its duly authorized representative shall have the right to suspend work 
operation on any or all projects/activities along the critical path of activities after fifteen (15) 

calendar days from date of receipt of written notice from the Contractor to the district 

engineer/regional director/consultant or equivalent official, as the case may be, due to the 
following: 

 
(a) There exist right-of-way problems which prohibit the Contractor from performing work in 

accordance with the approved construction schedule.  

 
(b) Requisite construction plans which must be owner-furnished are not issued to the 

contractor precluding any work called for by such plans.  
 



 

48 

(c) Peace and order conditions make it extremely dangerous, if not possible, to work. 
However, this condition must be certified in writing by the Philippine National Police (PNP) 

station which has responsibility over the affected area and confirmed by the Department 
of Interior and Local Government (DILG) Regional Director. 

 

(d) There is failure on the part of the Procuring Entity to deliver government furnished 
materials and equipment as stipulated in the contract. 

 
(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) 

calendar days from the time the Contractor’s claim has been certified to by the procuring 
entity’s authorized representative that the documents are complete unless there are 

justifiable reasons thereof which shall be communicated in writing to the Contractor. 

 
45.3. In case of total suspension, or suspension of activities along the critical path, which is not due 

to any fault of the Contractor, the elapsed time between the effective order of suspending 
operation and the order to resume work shall be allowed the Contractor by adjusting the 

contract time accordingly. 

 
 

46. Payment on Termination 
46.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

the Procuring Entity’s Representative shall issue a certificate for the value of the work done 
and Materials ordered less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work not completed, as 

indicated in the SCC. Additional Liquidated Damages shall not apply. If the total amount due 
to the Procuring Entity exceeds any payment due to the Contractor, the difference shall be a 

debt payable to the Procuring Entity. 
 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a 

fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s Representative 
shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost 

of removal of Equipment, repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 
46.3. The net balance due shall be paid or repaid within twenty-eight (28) days from the notice of 

termination.  

 
46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring 

Entity shall promptly return the Performance Security to the Contractor. 
 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to fairly entitle the contractor to an extension of contract time, the 

Procuring Entity shall determine the amount of such extension; provided that the Procuring 
Entity is not bound to take into account any claim for an extension of time unless the 

Contractor has, prior to the expiration of the contract time and within thirty (30) calendar 

days after such work has been commenced or after the circumstances leading to such claim 
have arisen, delivered to the Procuring Entity notices in order that it could have investigated 

them at that time. Failure to provide such notice shall constitute a waiver by the Contractor of 
any claim. Upon receipt of full and detailed particulars, the Procuring Entity shall examine the 

facts and extent of the delay and shall extend the contract time completing the contract work 
when, in the Procuring Entity’s opinion, the findings of facts justify an extension. 

 

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable 
weather conditions and (b) inexcusable failure or negligence of Contractor to provide the 

required equipment, supplies or materials. 
 

47.3. Extension of contract time may be granted only when the affected activities fall within the 

critical path of the PERT/CPM network. 
 

47.4. No extension of contract time shall be granted when the reason given to support the request 
for extension was already considered in the determination of the original contract time during 
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the conduct of detailed engineering and in the preparation of the contract documents as 
agreed upon by the parties before contract perfection. 

 
47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable 

for the prosecution of the works at the site, based on the actual conditions obtained at the 

site, in excess of the number of rainy/unworkable days pre-determined by the Procuring 
Entity in relation to the original contract time during the conduct of detailed engineering and 

in the preparation of the contract documents as agreed upon by the parties before contract 
perfection, and/or for equivalent period of delay due to major calamities such as exceptionally 

destructive typhoons, floods and earthquakes, and epidemics, and for causes such as non-
delivery on time of materials, working drawings, or written information to be furnished by the 

Procuring Entity, non-acquisition of permit to enter private properties within the right-of-way 

resulting in complete paralyzation of construction activities, and other meritorious causes as 
determined by the Procuring Entity’s Representative and approved by the Head of the 

Procuring Entity. Shortage of construction materials, general labor strikes, and peace and 
order problems that disrupt construction operations through no fault of the Contractor may be 

considered as additional grounds for extension of contract time provided they are publicly felt 

and certified by appropriate government agencies such as DTI, DOLE, DILG, and DND, among 
others. The written consent of bondsmen must be attached to any request of the Contractor 

for extension of contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 

 
48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no price 

adjustment shall be allowed unless otherwise specified in the SCC. 
49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of 
Completion of the Works, and the Procuring Entity’s Representative will do so upon deciding that 

the work is completed.  

 
50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date the 
Procuring Entity’s Representative issues a certificate of Completion. 

 
51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated in the SCC.  
 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
SCC, or they do not receive the Procuring Entity’s Representative’s approval, the Procuring 

Entity’s Representative shall withhold the amount stated in the SCC from payments due to the 

Contractor. 
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Section V.  
March 14, 2025 

 
Special Conditions of Contract 

 

GCC Clause 
 
 

1.16 The Intended Completion Date is Three Hundred Thirty-Three (333) Calendar 

Days from the effective date of the contract. 
 

1.21 The PROCURING ENTITY is DPWH-Misamis Occidental 2nd District Engineering 

Office, Brgy. Sta, Maria, Tangub City. 

1.22 The PROCURING ENTITY’s Representative is The BAC-Chairperson, DPWH-Misamis 

Occidental 2nd District Engineering Office, Tangub City. 
 

1.23 The Site is located in Tigdok – San Nicolas Section, Tudela, Misamis Occidental 

 

1.27 The Start Date is seven (7) calendar days from the issuance of the Notice to 
Proceed. 

 

1.30 The Works consist of Construction of Road 

2.2 No further instructions. 

6.5 The Contractor shall employ the following Key Personnel: 

1 - Project Manager 

1 - Project Engineer 
1 - Quantity Engineer 

1 - Survey Engineer 

1 - Materials Engineer 
1 - Laboratory Technician 

  1 - Foreman 

     4 - Skilled Laborer 
  12 – Laborers 

  1 – Service Driver 

  1 – Security Personnel 
  1 – First Aider 

  1 – Safety Practitioner 
  1 – Sanitation Aide 

  1 – Pollution Control Officer 

7.1 No further instructions. 
 

8.1 

 

No further instructions. 

 

12.5 

 

Five (5) Years 

21.2 The Arbiter is: Construction Industry Arbitration Commission 
 

21.3 No further instructions. 

 

26.1 No further instructions. 

 

34.3 SAA No. ___________________ dated _____________________. 
 

37.1 No further instructions. 

39.1 The amount of the advance payment is not to exceed 15% of the Contract Price to 
be recouped every progress billing. 

 

40.1 
 

No further instructions. 

40.3 

 

No further instructions. 
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Section VI. Specifications 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STANDARD SPECIFICATIONS FOR BUILDINGS 
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Section VII. Drawings 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PLEASE REFER SEPARATE SHEET 
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Section VIII. Bill of Quantities 
Department of Public Works and Highways 

Contract ID: 25KJ0078 
Contract Name & Location: Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 

Nicolas Section), Tudela, Misamis Occidental 
 

B I L L   O F   Q U A N T I T I E S 
Part No.       1 – 3         Part Description     

(Columns (1), (2), (3) and (4) are to be filled up by the 
Procuring Entity) 

(Columns (5) and (6) are to be filled up by the Bidder) 

Pay 
Item #  

Description Unit Quantity 
Unit Price 
(Pesos) 

Amount 
(Pesos) 

(1) (2) (3) (4) (5) (6) 

A.1.1(8) 
Provision of Field Office for 
the Engineer (Rental Basis) 

Mos. 11.100 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

A.1.1(11) 

Provision of Furnitures/ 

Fixtures, Equipment & 

Appliances for the Field 
Office for the Engineer 

L.S. 1.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

B.5 
Project Billboard/Sign 
Board 

Each 2.000 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

B.7(1) 
Occupational Safety and 

Health Program 
Mos. 11.100 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

B.8(1) Traffic Management Mos. 11.100 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

B.9 Mobilization/Demobilization L.S. 1.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

100(3)a1 
Individual Removal of 
Trees, Small, 150mm – 

300mm dia. 

Each 65.000 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

101(2) 
Removal of Actual 

Structures/Obstruction 
Each 1.000 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

101(3)b1 
Removal of Actual 
Structures/Obstruction 

Sq.m 1,724.771 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

101(4)a1 

Removal of Actual 

Structures/Obstruction, 
610mm dia. RCPC 

Ln.m 10.000 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

101(6) 
Removal of Actual 
Structures and Obstruction, 

Concrete 

Cu.m 160.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

102(2) 
Surplus Common 
Excavation 

Cu.m 19,547.811 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

Submitted by:        Date: _____________________ 
Name of the Representative of the Bidder 
        
Position 
        
Name of the Bidder 
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Part No.       2 – 3         Part Description     

(Columns (1), (2), (3) and (4) are to be filled up by the 

Procuring Entity) 
(Columns (5) and (6) are to be filled up by the Bidder) 

Pay 
Item #  

Description Unit Quantity 
Unit Price 
(Pesos) 

Amount 
(Pesos) 

(1) (2) (3) (4) (5) (6) 

103(3) Foundation Fill Cu.m 91.800 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

103(6)a 
Pipe Culverts and Drain 

Excavation (Common Soil) 
Cu.m 136.630 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

104(1)a 
Embankment from 
Roadway/Structure 

Excavation (Common Soil) 

Cu.m 1,471.506 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

105(1)a 
Subgrade Preparation 

(Common Material) 
Sq.m 20,623.696 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

200(1) Aggregate Subbase Course Cu.m 4,477.194 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

311(1)c1 

Portland Cement Concrete 

Pavement (Unreinforced), 
t=0.23m, 14 days 

Sq.m 29,812.173 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

500(1)a3 
Pipe Culvert, 910mm dia. 

RCPC, Class II 
Ln.m 36.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

500(3)a 
Lined Canal, Rectangular, 
CHB 

Ln.m 6,435.026 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

502(2)a3 Inlets, Type 910mm dia. Each 8.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

504(2)c 
Removing, Cleaning and 
Relaying Salvaged Culvert 
Pipe, 910mm dia. 

Ln.m 14.000 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

506(1) Stone Masonry Cu.m 204.887 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

611(2) 
Seedlings/ Saplings for 

Other Program/ Initiatives 
Each 1,700.000 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

612(1) 
Reflectorized Thermoplastic 
Pavement Markings, White 

Sq.m 776.616 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

Submitted by:        Date: _____________________ 
Name of the Representative of the Bidder 
        
Position 
        
Name of the Bidder 

 



 

55 

Part No.       3 – 3         Part Description     

(Columns (1), (2), (3) and (4) are to be filled up by the 

Procuring Entity) 
(Columns (5) and (6) are to be filled up by the Bidder) 

Pay 
Item #  

Description Unit Quantity 
Unit Price 
(Pesos) 

Amount 
(Pesos) 

(1) (2) (3) (4) (5) (6) 

612(2) 
Reflectorized Thermoplastic 

Pavement Markings, Yellow 
Sq.m 294.075 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

624(9)a1 

Single Arm 8m -Pole Solar 

LED Roadway Lighting, 
60W-80W 

Each 124.000 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

    

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

    

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 

 

    

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 
___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 
___________________________________ 

In figures: Php  ______________________ 
 

    

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

In words: Pesos  _____________________ 
___________________________________ 

___________________________________ 
___________________________________ 
In figures: Php  ______________________ 

 

    

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

In words: Pesos  _____________________ 

___________________________________ 
___________________________________ 

___________________________________ 
In figures: Php  ______________________ 
 

Submitted by:        Date: _____________________ 
Name of the Representative of the Bidder 
        
Position 
        
Name of the Bidder 
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Department of Public Works and Highways 
Contract ID: 25KJ0078 

Contract Name & Location: Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 
Nicolas Section), Tudela, Misamis Occidental 

SUMMARY OF BID PRICES 
(All Parts of Bill Quantities) 

 
Instructions for completing the Summary of Bid Prices: 

1. Part No. - Enter the “Part No.” for each section of the BOQ where unit prices are entered 
2. Part Description - Enter the “Part Description” corresponding to the “Part No.”. 
3. Total Amount - Enter the “Total Amount” in Pesos for all pages having the same “Part 

Description” 
1 of 1 

Part No. Part Description Total Amount 
A.1.1(8) Provision of Field Office for the Engineer (Rental Basis)  

A.1.1(11) 
Provision of Furnitures/ Fixtures, Equipment & Appliances 

for the Field Office for the Engineer 
 

B.5 Project Billboard/Sign Board  

B.7(1) Occupational Safety and Health Program  

B.8(1) Traffic Management  

B.9 Mobilization/Demobilization  

100(3)a1 Individual Removal of Trees, Small, 150mm – 300mm dia.  

101(2) Removal of Actual Structures/Obstruction  

101(3)b1 Removal of Actual Structures/Obstruction  

101(4)a1 Removal of Actual Structures/Obstruction, 610mm dia. RCPC  

101(6) Removal of Actual Structures and Obstruction, Concrete  

102(2) Surplus Common Excavation  

103(3) Foundation Fill  

103(6)a Pipe Culverts and Drain Excavation (Common Soil)  

104(1)a 
Embankment from Roadway/Structure Excavation (Common 
Soil) 

 

105(1)a Subgrade Preparation (Common Material)  

200(1) Aggregate Subbase Course  

311(1)c1 
Portland Cement Concrete Pavement (Unreinforced), 

t=0.23m, 14 days 

 

500(1)a3 Pipe Culvert, 910mm dia. RCPC, Class II  

500(3)a Lined Canal, Rectangular, CHB  

502(2)a3 Inlets, Type 910mm dia.  

504(2)c 
Removing, Cleaning and Relaying Salvaged Culvert Pipe, 910mm 
dia. 

 

506(1) Stone Masonry  

611(2) Seedlings/ Saplings for Other Program/ Initiatives  

612(1) Reflectorized Thermoplastic Pavement Markings, White  

612(2) Reflectorized Thermoplastic Pavement Markings, Yellow  

624(9)a1 Single Arm 8m -Pole Solar LED Roadway Lighting, 60W-80W  

 xxxxxxxxxxxxxxxxxxxxx  

 Nothing Follows  

   

   

   

   

TOTAL BID AMOUNT ➔  

Total Bid Amount in Words:  

 
 

Name: __________________________________      in the capacity of ____________________ 
 
Signed:  _________________________________    Date:  _____________________  
 
Duly authorized to sign the Bid for and behalf on behalf of ______________________________ 
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Section IX.  
Bidding Forms 

 
 
 
 
 
 
 
 
 
 

TABLE OF CONTENTS 
 
 
 
 

1) Checklist of Eligibility Requirements of Bidders 

2) Bidders Checklist Requirements (Technical & Financial Proposals) 

3) Bid Form 

4) Form of Contract Agreement 

5) Omnibus Sworn Statement 

6) Key Personnel’s Affidavit of Commitment to Work On the Contract 

7) Inclusion of the Minimum Materials Testing Equipment in the Technical Component of the 

Bid 
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Republic of the Philippines 

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS 
MISAMIS OCCIDENTAL 

  2nd DISTRICT ENGINEERING OFFICE 
REGIONAL OFFICE X 

Tangub City 
 

 
CHECKLIST OF ELIGIBILITY REQUIREMENTS FOR BIDDERS 

 
 
LEGAL DOCUMENTS: 

 
➢ Registration certificate from SEC, Department of Trade and Industry (DTI), for sole proprietorship, 

or CDA for cooperatives, or any proof of such registration as stated in the Bidding Documents. 
 

➢ Mayor’s permit issued by the city or municipality where the principal place of business of the 

prospective bidder is located. 
 

➢ Certification under oath that each of the documents submitted in satisfaction of the eligibility 
requirements is an authentic and original copy, or a true and faithful reproduction of the original, 

complete, and that all statements and information provided therein are true and correct. 

 
➢ Government-Electronics Procurement System (G-PES) Registration. 

 
 

TECHNICAL DOCUMENTS 

 
➢ Statement of the prospective bidder of all its ongoing and completed government and private 

contracts, including contracts awarded but not yet started, if any, whether similar or not similar in 
nature and complexity to the contract to be bid, within a period of ten (10) years from the date of 

submission and receipt of bids, at least one (1) contract that is similar to the contract to be bid, and 
whose value, adjusted to current prices using the NSO consumer price indices, must be at least fifty 

percent (50%) of the ABC to be bid; 

 
➢ A valid Philippine Contractors Accreditation Board (PCAB) license and registration for the type and 

cost of the contract to be bid; 
 

➢ DPWH Contractor’s Information; 

 
➢ Constructors Performance Evaluation System (CPES) rating must be satisfactory; 

 
 

 
FINANCIAL DOCUMENTS 

 

➢ The prospective bidder’s audited financial statements, showing, among others, the prospective 
bidder’s total and current assets and liabilities, stamped “received” by the BIR or its duly accredited 

and authorized institutions, for the preceding calendar year which should not be earlier than two (2) 
years from the date of bid submission.  

 

➢ The prospective bidder’s computation for its Net Financial Contracting Capacity (NFCC). 
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Department of Public Works and Highways 
Contract ID: 25KJ0078 

Contract Name & Location: Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 
Nicolas Section), Tudela, Misamis Occidental 

 
BIDDER’S CHECKLIST OF REQUIREMENTS FOR ITS BID, INCLUDING TECHNICAL AND 

FINANCIAL PROPOSALS 
 
The Technical Proposal shall contain the following: 

 

➢ Eligibility requirements (refer to checklist) 
 

➢ Bid Securing Declaration 
 

➢ Project Requirements, which shall include the following: 
(1) Duly signed Organizational chart for the contract to be bid; 

 

(2) Duly signed List of contractor’s personnel (viz, Project Manager, Project Engineers, Materials 
Engineers, and Foreman), to be assigned to the contract to be bid, with their complete 

qualification and experience data; 
 

(3) Duly signed List of contractor’s equipments units, which are owned, leased, and/or under 

purchase agreements, supported by certification of availability of equipment from the 
equipment lessor/vendor for the duration of the project; 

 
(4) Minimum Materials Testing Equipment for Small/Medium/Large Contractors; 

 

(5) Tax Clearance;  
 

(6) Latest Income Tax/Business tax returns; and  
 

(7) Certificate of PhilGEPS Registration. 
 

➢ Sworn statement by the prospective bidder or its duly authorized representative in the form prescribed 

by the GPPB as to the following: 
 

(1) It is not ”blacklisted” or barred from bidding by the GOP or any of its agencies, offices, 
corporations, or LGUs, including foreign government/foreign or international financing institution 

whose blacklisting rules have been recognized by the GPPB; 

 
(2) Each of the documents submitted in satisfaction of the bidding requirements is an Authentic 

copy of the original, complete, and all statements and information provided therein are true and 
correct; 

 
(3) It is authorizing the Head of the Procuring Entity or his duly authorized representative/s to 

verify all the documents submitted; 

 
(4) The signatory is the duly authorized representative of the prospective bidder, and Granted full 

power and authority to do, execute and perform any and all acts necessary and/ or to represent 
the prospective bidder in the bidding, with the duly notarized Secretary’s Certificate attesting to 

such fact, if the prospective bidder is a corporation, partnership or joint venture; 

 
(5) It complies with the disclosure provision under Section 47 of the Act in relation to Other 

provisions of R.A 3019; 
 

(6) It complies with the responsibilities of a prospective or eligible bidder provided in The PBDs; 

and 
(7) It complies with existing labor laws and standard.  
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The Financial Proposal shall contain the following: 
 
 
➢ Form of Bid (Form DPWH-INFR-30) 
 
➢ Summary of Bid Prices 
 
➢ Duly signed Bid Prices in the Bill of Quantities (Forms DPWH-INFR-47 and 48) 
 
➢ Duly signed Detailed Estimates 
 
➢ Duly signed Cash Flow by Quarter and Payments Schedule (Form DPWH-INFR-49) 
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Department of Public Works and Highways 
Contract ID: 25KJ0078 

Contract Name & Location: Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 
Nicolas Section), Tudela, Misamis Occidental 

 
B I D   F O R M 

Date:  _______________________ 

      Project Identification No.:  _______________________ 
 

To: Department of Public Works & Highways 
Misamis Occidental 2nd DEO, Tangub City 

 

Having examined the Philippine Bidding Documents (PBDs) including the Supplemental or Bid Bulletin 
Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we the undersigned, declare 

that:  
a.    We have no reservation to the PBDs, including the Supplemental or Bid Bulletins, for the 

Procurement Project: [insert name of contract];  
 

b.   We offer to execute the Works for this Contract in accordance with the PBDs; 

 
c.   The total price of our Bid in words and figures, excluding any discounts offered below is [insert 

information]; 
 

d.   The discounts offered and the methodology for their application are: [insert information]; 
 

e.   The total bid price includes the cost of all taxes, such as, but not limited to: [specify the applicable 
taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies 
and duties], which are itemized herein and reflected in the detailed estimates; 

 

f.   Our Bid shall be valid within the period stated in the PBDs, and it shall remain binding upon us at 
any time before the expiration of that period; 

 
g.   If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert 

percentage amount] percent of the Contract Price for the due performance of the Contract, or a 

Performance Securing Declaration in lieu of the allowable forms of Performance Security, subject 
to the terms and conditions of issued GPPB guidelines12 for this purpose; 

 
h.   We are not participating, as Bidders, in more than one Bid in this bidding process, other than 

alternative offers in accordance with the Bidding Documents; 
 

i.   We understand that this Bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal Contract is 
prepared and executed; and 

 
j.   We understand that you are not bound to accept the Lowest Calculated Bid or any other Bid that 

you may receive. 

 
k.   We likewise certify/confirm that the undersigned, is the duly authorized representative of the 

bidder, and granted full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing contract for the 

[Name of Project] of the [Name of the Procuring Entity]. 
 

l.   We acknowledged that failure to sign each and every page of this Bid Form, including the Bill of 

Quantities, shall be a ground for the rejection of our Bid. 
 

Name  :       
Legal Capacity  :       

Signature :       

Duly authorized to sign the Bid for and on behalf of:       
Date  :       
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CONTRACT AGREEMENT 
 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between [name and 
address of PROCURING ENTITY] (hereinafter called the “Entity”) and [name and address of Contractor] 
(hereinafter called the “Contractor”).  

 
WHEREAS, the Entity is desirous that the Contractor execute [name and identification number of 

contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for [contract price in words 
and figures in specified currency] by the Contractor for the execution and completion of such Works and the 

remedying of any defects therein. 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to. 
 

2. The following documents as required by the 2016 revised Implementing Rules and Regulations 

of Republic of Republic Act No. 9184 shall be deemed to form and be read and construed as 
part of this Agreement, viz.: 

 
(a) Philippine Bidding Documents (PBDs); 

i. Drawing/Plans; 

ii. Specification; 
iii. Bill of Quantities 

iv. General and Special Conditions of Contract; 
v. Supplemental or Bid Bulletins, if any; 

 

(b) Winning Bidder’s bid, including the Eligibility requirements, Technical and Financial 
Proposals, and all other documents or statements submitted; 

 
Bid Form, including all the documents/statements contained in the Bidder’s bidding envelopes, 

as annexes, and all other documents submitted (e.g. Bidder’s response to request for 
clarifications on the bid), including corrections to the bid, if any, resulting from the Procuring 

Entity’s bid evaluation; 

 
(c) Performance Security; 

(d) Notice of Award of Contract and the Bidder’s conforme thereto; and 
(e) Other contract documents that may be required by existing laws and/or the Procuring 

Entity concerned in the PBDs.  Winning bidder agree that additional contract 

documents or information prescribed by the GPPB that are subsequently 
required for submission after the contract execution, such as the Notice to 

Proceed, Variation Orders, and Warranty Security, shall likewise form part of 
the Contract. 

 
3. In consideration for the sum of [total contract price in words and figures] or such other sums as 

may ascertained, [Named of the bidder] agrees to [state the object of the contract] in 

accordance with his/her/its Bid. 
 

4. The [Name of the procuring entity] agrees to pay the above-mentioned sum in accordance with 
the terms of the Bidding. 

 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day and 
year first before written. 

 
  [insert name and signature]    [insert name and signature] 

 

       [insert signatory’s Legal Capacity]           [insert signatory’s Legal Capacity] 
  for:       for: 

 
   [Insert Procuring Entity]    [Insert Name of Supplier] 

 
Acknowledgment 

[Format shall be based on the latest Rules on Notarial Practice] 
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OMNIBUS SWORN STATEMENT (Revised) 
[shall be submitted with the bid] 

 

 

REPUBLIC OF THE PHILIPPINES)  
CITY/MUNICIPALITY OF ______) S.S.  

 

AFFIDAVIT 
 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after having 
been duly sworn in accordance with law, do hereby depose and state that:  

 
1.  [Select one, delete the other:] 
 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of Bidder] with 
office address at [address of Bidder];  

 
[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and designated 

representative of [Name of Bidder] with office address at [address of Bidder];  

 
2.  [Select one, delete the other:] 
 

[If a sole proprietorship:] As the owner and sole proprietor or authorized representative of [Name of 

Bidder], I have full power and authority to do, execute and perform any and all acts necessary to 
participate, submit the bid, and to sign and execute the ensuing contract for [Name of the Project] of 

the [Name of the Procuring Entity], as shown in the attached duly notarized Special Power of Attorney;  

 
[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and authority to 

do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and 
execute the ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as shown 

in the attached [state title of attached documents showing proof of authorization (e.g., duly notarized 

Secretary’s Certificate, Board/Partnership Resolution, or Special Power of Attorney, whichever is 
applicable;)]; 

 
3.  [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines or any of 

its agencies, offices, corporations, or Local Government Units, foreign government/foreign or international 

financing institution whose blacklisting rules have been recognized by the Government Procurement Policy 
Board; by itself or by relation, membership, association, affiliation, or controlling interest with 

another blacklisted person or entity as defined and provided for in the Uniform Guidelines on 
Blacklisting; 

 
4.  Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the 

original, complete, and all statements and information provided therein are true and correct;  

 
5.  [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized representative(s) to 

verify all the documents submitted;  
 

6.  [Select one, delete the rest:] 
 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the Procuring 

Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat, the head of the Project Management Office or end-user unit, and the project consultants by 

consanguinity or affinity up to the third civil degree;  
 
[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to 

the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree;  
 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to 

the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree; 
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[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of [Name 
of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project Management 

Office or the end-user unit, and the project consultants by consanguinity or affinity up to the third civil 

degree;  
 

7.  [Name of Bidder] complies with existing labor laws and standards; and  
 

8.  [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in compliance with the 
Philippine Bidding Documents, which includes:  

 

a)  Carefully examine all of the Bidding Documents;  
b)  Acknowledging all conditions, local or otherwise, affecting the implementation of the Contract;  

c)  Making an estimate of the facilities available and needed for the contract to be bid, if any; and  
d)  Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the Project].  

 

9.  [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form of 
consideration, pecuniary or otherwise, to any person or official, personnel or representative of the 

government in relation to any procurement project or activity. 
 

10. In case advance payment was made or given, failure to perform or deliver any of the 
obligations and undetakings in the contract shall be sufficient grounds to constitute criminal 

liability for Swindling (Estafa) or the commission of fraud with unfaithfulness or abuse of 

confidence through misappropriating or converting any payment received by a person or entity 
under an obligation involving the duty to deliver certain goods or services, to prejudice and the 

government of the Philippines pursuant to article 315 of the Act No. 3815 s. 1930, as amended,or 
the Revised Penal Code. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 
Philippines.  

 [Insert NAME OF BIDDER OR ITS AUTHORIZED 
REPRESENTATIVE] 

[Insert signatory’s legal capacity Affiant] 
 

 

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 

 
 
 
 
 
 
 
 
 
GPPB Resolution No. 16-2020, dated 16 September 2020 
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Department of Public Works and Highways 
Contract ID: 25KJ0078 

Contract Name & Location: Construction of By-Pass and Diversion Roads Mountain Bypass Road (Tigdok – San 
Nicolas Section), Tudela, Misamis Occidental 

 
KEY PERSONNEL’S AFFIDAVIT OF COMMITMENT TO WORK ON THE CONTRACT 

 
Date of Issuance 
 
Name of Head of Procuring Entity 
Position 
Name of Procuring Entity 
Address 
 

Dear Sir/Madame: 
 

1. I confirm that _______________________ Name of Contractor 

_______________  _______________________________ has engaged my 
services for the position of _______________________________ in the above 

stated Contract if it is awarded to the contractor. 
 

2. I, therefore, commit to assume the said position in the above stated Contract 

once it is awarded to the Contractor, and I shall employ the best care, skill, and 
ability to perform the duties of such position in accordance with the Conditions of 

Contract, Specifications, Drawings, and other provisions of the Contract 
Agreement. I am aware that I have to stay in the jobsite for the duration of the 

assignment. 
 

3. I do not allow the use of my name to enable the Contractor to qualify for the 

above stated Contract without my commitment to assume the said position, since 
I understand that to do so shall be a sufficient ground for my disqualification from 

this Contract and future biddings of the DPWH. 
 

4. I submit, and certify as true and correct, my biodata as follows: 

a. Name:           
b. Date of Birth:          

c. Nationality:          
d. Educational Attainment:        

e. Specialty:          
f. PRC License No. and Date:        

g. Employment Record:         

 

Name & Address of 

Employer 

Position From 

Mo./Yr. 

To 

Mo./Yr. 

Total Period 

Yrs. & Mos. 

     

     

     

     

 
h. Work Experience (Project Handled): 

i. Project Name & Location 

ii. Owner’s Name and Address 
iii. My Position 

i. Proj. Description 

ii. Total Proj. Cost 

i. Part of Proj. I 

   handled 
ii. Cost of Part 

i. Start Due 

ii. Compl. Date 

Completed Projects     

    

On-Going Projects     
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Very truly yours, 
 
 
 
      

Name and Signature of Personnel 
 

 
 

 

Noted by: 
 

      
Name and Signature of Contractor’s Authorized Representatives 

 

 
 

 
 

REPUBLIC OF THE PHILIPPINES) 
CITY OF _____________________) 

 

 
 

SUBSCRIBED and SWORN TO before me this ____ day of _______________, 20___ 
at_____________________________, affiant exhibiting to me his/her Residence Certificate 

No.____________ issued at _______________________ on _________________, 20___. 

 
 

              
  Notary Public 
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Annex “A” 
Inclusion of the Minimum Materials Testing Equipment in the Technical Component of the Bid 

                   
Page 1 of 8 

 

Minimum Materials Testing Equipment for Small Contractors 
 

                 Equipment 
 

Sieve, Std., 200 mm 

      Diameter, opening 75 mm (3”) 
               -ditto-              63 mm (2 ½”) 

               -ditto-              50 mm (2”) 
               -ditto-              37.5 mm (1 ½”) 

               -ditto-              25.0 mm (1”) 

               -ditto-              19.0 mm (3/4”) 
               -ditto-              12.5 mm (1/2”) 

               -ditto-              9.5 mm (3/8”) 
               -ditto-              4.75 mm (No.4) 

               -ditto-              2.36 mm (No.4) 
               -ditto-              2.00 mm (No.10) 

               -ditto-              1.18 mm (No.16) 

               -ditto-              0.600 mm (No. 30) 
               -ditto-              0.425 mm (No. 40) 

               -ditto-              0.300 mm (No. 50)                                      
               -ditto-              0.150 mm (No. 100) 

               -ditto-              0.075 mm (No. 200) 

 
 

                   Tests 
 

 

 
 

 
 

 

 
 

 
 

Grading Test, 
PL-LL Tests 

Soundness Test, 

Abrasion Test, Field 
Density Test, 

Specific Gravity 
 

 

 
 

 
 

 

         Materials/Products 
 

 

 
 

 
 

 

 
 

 
 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregate, Soil Aggregates 
Aggregate Surface Course 

 
 

 

 
 

 
 

Pan, Brass, 200mm dia. X 50 mm deep 

Cover, Brass, Sleve 

Brush, Wire, Sleve 

Mortar & Pestle  

 
 

PL-LL Tests 
 

 

 
 

 
 

 
 

Laboratory  

Compaction 
 

 
 

 

 

 
Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Soil Aggregates, 

Aggregate Surface Course 
 

 
Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Stabilized Road 

Mix Base Course, 
Treated Plant Mix 

Base Course 

 

Atterberg Limit Test Set 
      1 – Liquid Limit Set 

      1 – Mixing Dish 
      1 – Spatula, flexible 

      1 – Graduated Cylinder, glass, 100 ml 

      24 – Moisture Content can, 60 ml, tin 

Glass Plate, Plastic Limit 

Hammer, Modified Compaction 

 
 

Mold, Compaction, 152.4 mm diameter x 116.4 

mm height 
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Moisture Content Can, 225mL, tin 
 

 
 

 

  
 

 
 

 
 

Laboratory 

Compaction 
 

 
 

 
 

FDT 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Stabilized Road 
Mix 

 
 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Compacted 
Subbase Course, Compacted 
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Minimum Materials Testing Equipment for Small Contractors 

Equipment Tests Materials / Products 
 

 

 

 

 

Base Course, Aggregate 

Surface Course 

 

Field Density Test Set 

      1 – Sand Density Cone 
      1 – Jug, Glass or Plastic, 4-L capacity 

      1 – Density Plate 
      1 – Straight Edge 

      1 – Spoon  
      1 – 25 mm Chisel, Steel 

      1 – 4-L Field Can 

      1 – Mallet, rubber 
      1 – Scoop, sand 

  

 

 

 
 

 
 

 Field Density Test 
 

 

 
 

 

 

 
Excavated Materials, 

Embankment, 
Fine/coarse/Crushed 

Aggregates, Compacted 
Base Course, 

Compacted Subbase 

Course, Aggregate 
Surface Course 

 

Auger , Post Hole , with two-m extension Soil Sampling Disturbed Soil Sampling 

Cylinder , Glass , Double Graduated , 500mL 
cap. 

PL-LL Test, Compaction Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Compacted 
Base Course, 

Compacted Subbase 
Course, Aggregate 

Surface Course 

Bowl, Mixing , 250mm dia.x90mm high  

Pan , Square , G.I. 600mmx600mmx75mm 

Spade or Shovel 

Pickaxe 

Crowbar 

 

 
Balance, Triple Beam, 311g cap. 

(0.01g sensitivity) 
 

 

 

PL-LL Test 
 

Excavated Materials 

Embankment, Portland 
Cement, Soil 

Aggregates 

 

Specific Gravity Test 

Excavated Materials, 

Embankment, Fine 
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  Aggregates 

 
Balance, Triple Beam, 2610g cap. 

(0.1g sensitivity) 
 

 

 
Soundness Test, FDT, 

Moisture Content 
 

 

Excavated Materials, 
Embankment, Fine/ 

Coarse, Crushed 
Aggregates, Soil 

Aggregates, Aggregate 

Surface Course 

 

Specific Gravity Test 

Excavated Materials, 

Embankment, Fine 
Aggregates 

 

Balance, Heavy Duty Solution, 20kg cap. (1g 

sensitivity) 
 

Compaction, Specific 

Gravity, Field 

Density Test 

 

Soil Analysis 

Mold , Steel , Cylinder , 150mmx300mm Compression Test Fresh Concrete Mix 

Mold , Steel Beam , 150mmx150mmx500mm Flexural Test Fresh Concrete Mix 

Slump Test Set 

      Slump Cone, Complete with base and     
tamping rod 

Trowel, Triangular or Rectangular or 

Rectangular 
Blade , 90mmx180mm Scale 

 

 
Concrete Slump Test 

 

 
Fresh Concrete Mix 

Thermometer, Metal, dial type, 0-250°C 
 

Temperature Monitor 
Of Concrete & Asphalt 

Concrete Aggregate 

 

Concrete Measure 0.014 cu.m. cap. (1/2 cu.ft.) 

 

 

Unit Weight 

 

Concrete Aggregate 
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Minimum Materials Testing Equipment for Small Contractors 

                  Equipment                    Tests           Materials / Products 

Straight Edge, Steel 300mm 

long 

        Laboratory Compaction                   Soil Aggregate 

Concrete Mixer, Portable        Mixing of Fresh Concrete                   Mix Products 
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Minimum Materials Testing Equipment for Medium Contractors 
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Minimum Materials Testing Equipment for Medium Contractors 

                  Equipment                     Tests           Materials/Products 

 
Balance, Triple Beam, 311g cap. 

(0.01g sensitivity) 

 
PL-LL Tests 

Excavated Materials, 
Embankment, Portland Cement, 

Soil Aggregates 

Equipment Tests Materials/Products 

Sieve , Std., 200 mm 

 diameter, opening 75 mm (3”) 
             -ditto-     63 mm (2 ½”) 

             -ditto-     50 mm (2”)                              

             -ditto-     37.5 mm (1 ½”)   
             -ditto-     25.0 mm (1”)  

             -ditto-     19.0 mm (3/4”) 
             -ditto-     12.5 mm (1/2”) 

             -ditto-     9.5 mm (3/8”)  

             -ditto-     4.75 mm (No.4) 
             -ditto-     2.36 mm (No.8)  

             -ditto-     2.00 mm (No.10) 
             -ditto-     1.18 mm (No.16) 

             -ditto-    0.600 mm (No.30)  
             -ditto-    0.425 mm (No.40)   

             -ditto-    0.300 mm (No.50)    

             -ditto-    0.150 mm (No.100)   
             -ditto-    0.075 mm (No.200) 

  

 

 
 

 

 
 

 
 

Grading Test, 

PL-LL Test, 
Soundness Test, 

Abrasion Test, 
Field Density Test 

(FDT), Specific 
Gravity 

 

 
 

 

 
 

 
 

 

 
Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregate, Soil Aggregates, 
Aggregate Surface Course 

Pan, Brass, 200mm dia. X 50 mm deep    

Cover, Brass, Sieve                     

Brush, Fine Sieve                      

Brush, Wire, Sieve 

 
 

Balance, Heavy Duty Solution, 20kg 
cap. 

(1g sensitivity) 

 
 

Compaction, 
Specific Gravity, 

Field Density Test 

(FDT) 

 
Soil Analysis 

Mortar , Soil , Porcelain, 125mm dia.  

 

 
 

 
 

PL-LL Tests 

 

 

 
 

 
 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Soil Aggregates, 
Aggregate Surface Course 

Pestle, Soil, Rubber Tip 

 
Atterberg Limit Test Set 

          1 – Liquid Limit Device 

          1 – Mixing Dish 
          1 – Spatula , Flexible 

          1 – Graduated Cylinder, glass, 
100ml 

       12 – Moisture Content can, 60 ml, 

tin 
 

Glass Plate, Plastic Limit 
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Balance, Triple Beam, 2610g cap. 

(0.19g sensitivity) 

Soundness Test, 
Field Density Test 

(FDT),  

Moisture Content 

Excavated Materials, 
Embankment,  

Fine/Coarse/Crushed 

Aggregates, Soil Aggregates, 
Aggregates Surface Course 

Hammer, Modified Compaction  

Laboratory 

Compaction 

Excavated Materials, 

Embankment, 

Fine/Coarse/Crushed 
Aggregates, Stabilized Road Mix 

Base Course, Treated Plant Mix 
Base Course 

 

Mold, Compaction, 
101.6 mm diameter x 116.4 mm height 

 

 
 

 
 

 

Moisture Content Can, 225mL, tin 

 

 
Laboratory 

Compaction 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Stabilized Road Mix 

 

 
Field Density Test 

(FDT) 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Compacted Base  
Course, Compacted Subbase 

Course, Aggregate Surface 

Course 

Concrete Measure 0.014 cu.m. cap. (1/2 

cu.ft.) 

Unit Weight Concrete Aggregate 

Straight Edge, Steel 300 mm long Laboratory 

Compaction 

Soil Aggregate 

Field Density Test Set 

      1 -  Sand Density Cone   
      1 – Jug, Glass or Plastic, 4-L capacity                                                   

      1 -  Density Plate 

      1 -  Straight Edge      
      1 -  Spoon 

      1 -  25mm Chisel, Steel 
      1 -  4-L Field Can 

      1 – Mallet, rubber 

      1 – Scoop, sand 
 

 

 

 
 

 

Field Density Test 
(FDT) 

 

 
Excavated Materials, 

Embankment, 

Fine/Coarse/Crushed 
Aggregates, Compacted Base 

Course, Compacted Subbase 
Course, Aggregate Surface 

Course 

Auger, Post Hole, with two-m extension Soil Sampling Disturbed Soil Sampling 

Cylinder, Glass, Double Graduated, 500 
ml cap. 

PL-LL Tests, 
Laboratory 

Compaction 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Compacted Base 
Bowl, Mixing , 250mm dia.x90mm high 
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Minimum Materials Testing Equipment for Medium Contractors 

Equipment Tests Materials Aggregate 

Surface Course 

Pan, Square, G.I. 600mmx600mmx75mm  

Aggregate and soil 

test sampling, Field 

Density Test (FDT) 

Course, Aggregate Surface 
Course Spade or Shovel 

Pickaxe 

Crowbar 

Concrete Mixer, Portable Mixing of Fresh 

Concrete 

Mix Products 

Slump Test Set 

   1 – Slump Cone, Complete with base 

and 
          Tamping rod 

   1 – Trowel, Triangular or Rectangular 
blade, 

            90mmx180mm 
   1 – Scale 

 

 

Concrete Slump Test 

 

 

Fresh Concrete Mix 

Mold , Steel , Cylinder , 150mmx300mm Compression Test Fresh Concrete Mix 

Mold , Steel Beam, 
150mmx150mmx500mm 

Flexural Test Fresh Concrete Mix 

Vertical Capping Set 
      1 – Vertical Cylinder Capper with 

      Capping plate, 150mm diameter 

      1 – Capping compound warmer pot, 
4-L              cap. 

      1 – Capping ladle 
      1 – Carton capping compound 

 
 

Capping of concrete 

cylinder sample 

 
 

 

Hardened Concrete 

 

Thermometer, Metal, dial type, 0-250°C 

Temperature  

Monitor of Concrete 
& Asphalt 

 

Concrete & Asphalt mixes 

 
 

                               
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

                                                                                                                                                     
 



 

73 

 
Minimum Materials Testing Equipment for Large Contractors 

              Equipment              Tests          Materials/Products 

 
Sieve, Std., 200 mm 

     Diameter, opening 75 mm (3”) 
                    -ditto-         63 mm (2 

½”) 

                    -ditto-         50 mm (2”) 
                    -ditto-         37.5 mm (1 

½”) 
                    -ditto-         25.0 mm 

(1”) 

                    -ditto-         19.0 mm 
(3/4”) 

                    -ditto-         12.5 mm 
(1/2”) 

                    -ditto-         9.5 mm 
(3/8”) 

                    -ditto-         4.75 mm 

(No.4) 
                    -ditto-         2.36 mm 

(No.8) 
                    -ditto-        2.00 mm 

(No.10) 

                    -ditto-        1.18 mm 
(No.16) 

                    -ditto-        0.600 mm 
(No.30) 

 
 

 
 

 

 
Grading Test, 

PL-LL Test 
Soundness Test, 

Abrasion Test, 

Field Density Test, 
Specific Gravity 

 
 

 
 

 

Excavated materials, 
Embankment, 

Fine/Coarse/Crushed 
Aggregate, Soil Aggregates, 

Aggregate Surface Course 
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Minimum Materials Testing Equipment for Large Contractors 

                      Equipment                Tests         Materials/Products 

-ditto-        0.425 mm (No.40) 

-ditto-        0.300 mm (No.50) 

-ditto-        0.150 mm (No.100) 
-ditto-        0.075 mm (No.200) 

  

Pan , Brass , 200mm dia. X 50 mm 
deep 

Cover , Brass , Sieve 

Brush, Fine Sieve 

Brush, Wire , Sieve 

 
 

Balance, Heavy Duty Solution, 20kg 
cap. 

(1g sensitivity) 

Compaction 
Specific Gravity 

Test, 
Field Density Test 

(FDT) 

 
 

Soil Analysis 

 Mortar, Soil , Porcelain , 125mm dia.  

 

 

 

 

 
Pestle , Soil , Rubber Tip 
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Atterberg Limit Test Set 
        1 – Liquid Limit Device 

        1 – Mixing Dish 

        1 – Spatula, Flexible 
        1 – Graduated Cylinder, glass, 

100 ml 
        1 – Moisture Content can , 60 

ml , tin 

 
 

PL-LL Tests 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Soil Aggregates, 
Aggregate Surface Course 

          Glass Plate , Plastic Limit 

 

Balance, Triple Beam, 311g cap. 
(0.01g sensitivity) 

 

PL-LL Tests 

Excavated Materials, 

Embankment, Soil Aggregates 

 
Specific Gravity Test 

Excavated Materials, 
Embankment, Fine Aggregates, 

 

 
 

Balance, Triple Beam, 2610g cap. 

(0.01g sensitivity)  

 

Soundness Test, 
Field Density Test, 

(FDT), 

Moisture Content 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Soil Aggregates, 

Aggregate Surface Course 

 
Specific Gravity Test 

Excavated Materials, 
Embankment, Coarse 

Aggregates 

 

Hammer, Modified Compaction 
 

 
Mold, Compaction, 

101.6 mm diameter x 116.4mm 

height 

 

 
Laboratory 

Compaction 

Excavated Materials. 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Stabilized Road Mix 
Base Course, Treated Plant Mix 

Base Course 
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Minimum Materials Testing Equipment for Large Contractors 

                Equipment Tests Materials/Products 

 

 
Moisture Content Can, 225mL, tin 

 

Laboratory  
Compaction 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Stabilized Road Mix 

 

Field Density Test 
(FDT) 

Excavated Materials, 

Embankment, 
Fine/Coarse/Crushed 

Aggregates, Compacted Base 

Course, Compacted Subbase 
Course 

Concrete Measure 0.014 cu.m. cap. (1/2 
cu.ft.) 

Unit Weight Concrete Aggregate 
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Straight Edge, Steel 300 mm long Laboratory 
Compaction 

Soil Aggregate 

 
 

CBR Apparatus complete with accessories 

(Mechanical) 

 
Determination 

Of California 

Bearing Ratio 

Fine/Coarse/Crushed 
Aggregates, Stabilized Road Mix 

Base Course, Treated Plant Mix 

Base Course, Aggregate Surface 
Course 

Field Density Test Set 
     1 – Sand Density Cone 

     1 – Jug, Glass or Plastic, 4-L capacity 

     1 – Density Plate 
     1 – Straight Edge 

     1 – Spoon 
     1 – 25 mm Chisel, Steel 

     1 – 4-L Field Can 

     1 – Mallet, rubber 
     1 – Scoop, sand 

 
 

 

 
Field Density 

 Test (FDT) 

 
 

 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 
Aggregates, Compacted Base 

Course, Aggregate Surface 

Course 

Auger, Post Hole, with two-m extension Soil Sampling Disturbed Soil Sampling 

Cylinder, Glass, Double Graduated, 500 mL 

cap. 

 

PL-LL Test 

 
Aggregate and soil 

test sampling, Field 
Density Test 

Excavated Materials, 

Embankment, 

Fine/Coarse/Crushed 
Aggregates, Compacted Base 

Course, Compacted Subbase 
Course 

Aggregate Surface Course 

Bowl, Mixing, 250mm dia.x90mm high 

Pan, Square, G.I. 600mmx600mmx75mm 

Spade or Shovel 

Pickaxe 

Crowbar 

Concrete Mixer, Portable Mixing of Fresh 
Concrete 

Fresh Concrete Mix 

 

Slump Test Set 
      

  1 – Slump Cone, Complete with base and 
tamping rod 

       1 – Trowel, Triangular or Rectangular 
blade, 

90mmx180mm 

      1 - Scale 
 

 

 

 
 

 
Concrete Slump 

Test 
 

 

 
 

 

 

 
 

 
Fresh Concrete Mix 

Mold, Steel, Cylinder, 150mmx300mm Compression Test Fresh Concrete Mix 

Mold, Steel Beam, 
150mmx150mmx500mm 

 Flexural Test Fresh Concrete Mix 
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Minimum Materials Testing Equipment for Large Contractors 

Equipment Tests Materials/Products 

Vertical Capping Set 

      1 – Vertical Cylinder Capper with 
       Capping plate, 150mm diameter 

      1 – Capping compound warmer pot, 
        4-L cap.                  

      1 – Capping ladle 

      1 – Carton capping compound 
 

 

 

 
 

Capping of 
concrete cylinder 

sample 

 

 
 

Hardened Concrete 

 
Thermometer, Metal, dial type, 0-250˚C 

Temperature 
Monitor of  

Concrete & 
Asphalt 

 
Concrete & Asphalt Mixes 

Volumetric flask 500 ml cap. with stopper Specific Gravity  

Of Sand 

 

Sand 

Sand Absorption Cone and Tamper 

Specific Gravity Test Set or Coarse 

Aggregate 
    1 – Semi – automatic precision balance 

          5 kg cap., o.1g sensitivity 
    1 – Wire Basket 

 

 

Bulk Specific 
Gravity 

Aggregates of Bituminous Mix, 

Asphalt Core, Fine/Coarse 
Aggregates, 

Los Angeles Abrasion Machine complete 
with 

Abrasive steel and #12sieve 

Abrasion Test of 
Aggregates 

Coarse/Crushed Aggregates, 
Soil Aggregates, Aggregate 

Surface Course 

Oven, Field, with temperature control Field Density Test 
(FDT) 

Excavated Materials, 
Embankment, 

Fine/Coarse/Crushed 

Aggregates, Compacted Base 
Course, Compacted Subbase 

Course, Aggregate Surface 
Course 

Compression Machine, portable Compression Test Fresh Concrete Mix 

Concrete Beam Tester, Flexural Flexural Test Fresh Concrete Mix 

Concrete Core Drilling Machine complete 
with 

accessories 

In-situ Test for 
Concrete/Asphalt 

Pavement 

Concrete Asphalt Pavement 
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Extractor , Centrifuge or Reflux, 1500g 
cap. 

Extraction Bituminous Mix 

Carbon Tetrachloride Asphalt Content/ 
Grading of  

Aggregates 

Asphalt/Aggregate Materials in 
Bituminous Mix 

Marshall Stability Apparatus complete with 

accessories 

Marshall Stability  

Test/Job mix of 
Asphalt 

Asphalt Mix 
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Bid Securing Declaration Form 
[shall be submitted with the Bid if bidder opts to provide this form of bid security] 

              
 

REPUBLIC OF THE PHILIPPINES )  

CITY OF _______________________ ) S.S.  
 

 
BID-SECURING DECLARATION 

Project Identification No.: [Insert number] 
 

To: Department of Public Works & Highways 

Misamis Occidental 2nd DEO, Sta. Maria, Tangub City 
 

I/We, the undersigned, declare that:  
 

1.  I/We understand that, according to your conditions, bids must be supported by a Bid Security, which 

may be in the form of a Bid-Securing Declaration.  
 

2.  I/We accept that: (a) I/we will be automatically disqualified from bidding for any procurement contract 
with any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) 

I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing 

Declaration, within fifteen (15) days from receipt of the written demand by the procuring entity for the 
commission of acts resulting to the enforcement of the bid securing declaration under Sections 23.1(b), 

34.2, 40.1 and 69.1, except 69.1(f), of the IRR of RA 9184; without prejudice to other legal action the 
government may undertake.  

 
3.  I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  

 
(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your request;  

 
(b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, and (i) 

I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver to avail of said right;  

 
(c) I am/we are declared as the bidder with the Lowest Calculated and Responsive Bid, and I/we have 

furnished the performance security and signed the Contract. 
 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of  [month]  [year] at [place 
of execution]. 
 

         [Insert NAME OF BIDDER’S AUTHORIZED 
REPRESENTATIVE]  
      [Insert signatory’s legal capacity]  

                              Affiant 

 

 
 

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 

 

 
 

 
 

 
 
 
GPPB Resolution No. 16-2020, dated 16 September 2020 
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Annex "A" 
INTEGRITY PLEDGE 

FOR DPWH CONSTRUCTOR 
 
 
We believe that corruption detracts from the contribution of infrastructure projects to national development. 
 

We recognize that the national executive government, in particular the DPWH leadership, is taking initiatives 

to reduce corruption and promote integrity. 
 

We realize that such initiatives cannot be successful without our full cooperation. 
 

As professionals, business owners and development partners, we are fully aware of our responsibility to our 
stakeholders and to society to conduct our business with the highest degree of professionalism and ethical 

standards. 

 
In view of the following, we pledge the following: 

 
▪ We will promote healthy competition and will not engage in collusion and rigging that make a 

mockery of the bidding process. 

 
▪ We will provide value-for-money services by including in our bid offers only the costs that go 

directly to the project and reasonable profit, and by executing projects in accordance with 
engineering standards. 

 

▪ We will not engage in bribery in cash or in any other form and we will not offer or yield to any 
demand or request for payoff money. 

 
▪ We will maintain only one book of accounts and we will ensure that our financial reports are 

accurate and transparent. 
 

▪ We will install internal controls and systems for good governance and accountability. 

 
▪ We will ensure that our employees embrace our commitment to integrity by developing or 

enhancing our internal Code of Conduct. 
 

▪ We will continue to participate in dialogues with DPWH and fellow contractors to address any 

concerns in a fair and transparent manner. 
 

 
 

 
__________________________________ 

Name & Signature 

 
__________________________________ 

Chief Executive Officer/Managing Owner 
__________________________________ 

Company 

 
__________________________________ 

Date Signed 
 
 
 


