

Department of Public Works and Highways - Bohol 1st District Engineering Office Updated Annual Procurement Plan No. 1 for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101154000 - 23HA0001	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0000+050 - K0001+000	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	58,247,400.00	0.00	58,247,400.00	Asphalt Overlay
310102101156000 - 23HA0002	Preventive Maintenance - Secondary Roads - Jct (TER) Dauis-Panglao Rd - K0007+750 - K0008+000 K0011+842.40 - K0013+400	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	56,717,875.00	0.00	56,717,875.00	Asphalt Overlay
310105100930000 - 23HA0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Secondary Roads - Tagbilaran North Rd (Tagbilaran- Jetafe Sect) - K0008+875 - K0009+000, K0041+363 - K0041+552, K0055+326 - K0055+700	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	19,722,500.00	0.00	19,722,500.00	Reconstruction of Concrete Pavement
310202101299000 - 23HA0004	Road Widening - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0020+000 - K0021+443	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	49,215,000.00	0.00	49,215,000.00	Concreting of Roads
300203102452000 - 23HA0005	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage Houses and Cawasan Falls, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204100526000 - 23HA0006	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads

300204101426000 - 23HA0007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/08/2022	11/29/2022	02/08/2023	02/17/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300221101500000 - 23HA0008	Construction of Road, Antequera, Bohol	DEO	YES	Competitive Bidding	11/15/2022	12/05/2022	02/10/2023	02/21/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads
300204101425000 - 23HA0009	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid Basak Provincial Road in support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO	YES	Competitive Bidding	11/15/2022	12/05/2022	02/10/2023	02/21/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101432000 - 23HA0010	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support of the Agribusiness Industry, Maribojoc, Bohol	DEO	YES	Competitive Bidding	11/15/2022	12/05/2022	02/10/2023	02/21/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300201100120000 - 23HA0011	Construction/ Improvement of Access Roads leading to Airports - Jct. PICR via Biking-Libaong-Bolod Access Road leading to New Bohol - Panglao International Airport, Panglao, Bohol	DEO	YES	Competitive Bidding	11/15/2022	12/05/2022	02/10/2023	02/21/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads
300204101431000 - 23HA0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes)-Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO	YES	Competitive Bidding	11/15/2022	12/05/2022	02/10/2023	02/21/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Roads

300203102451000 - 23HA0013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	YES	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GoP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
300226107848000 - 23HA0014	Construction of Multi-Purpose Building, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
310106100978000 - 23HA0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Panglao Island Circumferential Rd (S00066BH) – K0001+(-321) – K0001+120	DEO	YES	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GoP	11,696,300.00	0.00	11,696,300.00	Concreting of Road
300221103863000 - 23HA0016	Construction of Road, Barangay Pagnitoan, Maribojoc, Bohol	DEO	YES	Competitive Bidding	11/22/2022	12/13/2022	02/13/2023	02/22/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
320101110119000 - 23HA0018	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure and Drainage System of Cantomimbo Flood Control, Balilihan, Bohol	DEO	YES	Competitive Bidding	11/25/2022	12/14/2022	02/14/2023	02/23/2023	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Flood Control
300221103861000 - 23HA0019	Construction of Road, C. Saligumba St. (Manga-Ubujan boundary Road), Manga, Tagbilaran City, Bohol	DEO	YES	Competitive Bidding	11/25/2022	12/14/2022	02/14/2023	02/23/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300203102449000 - 23HA0021	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	YES	Competitive Bidding	11/25/2022	12/14/2022	02/14/2023	02/23/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300226107844000 - 23HA0022	Construction of Multi-Purpose Building, Tubigon, Bohol	DEO	YES	Competitive Bidding	11/25/2022	12/14/2022	02/14/2023	02/23/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107846000 - 23HA0023	Construction (Completion) of Multi-Purpose Building, Panglao, Bohol	DEO	YES	Competitive Bidding	11/25/2022	12/14/2022	02/14/2023	02/23/2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building

310103101105000 - 23HA0024	Preventive Maintenance - Tertiary Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0010+(-1113) - K0010+(-983), K0010+(-983) - K0010+(-683), K0010+(-683) - K0010+000, K0010+000 - K0011+000, K0018+000 - K0019+000, K0036+993 - K0037+066	DEO	YES	Competitive Bidding	11/29/2022	12/20/2022	02/16/2023	02/24/2023	GoP	85,101,420.00	0.00	85,101,420.00	Asphalt Overlay
310103101100000 - 23HA0026	Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0033+680 - K0034+000, K0034+444 - K0036+000	DEO	YES	Competitive Bidding	11/29/2022	12/20/2022	02/16/2023	02/24/2023	GoP	51,264,660.00	0.00	51,264,660.00	Asphalt Overlay
310111100587000 - 23HA0027	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0018+000 - K0018+450	DEO	YES	Competitive Bidding	11/29/2022	12/20/2022	02/16/2023	02/24/2023	GoP	15,128,260.00	0.00	15,128,260.00	Concreting of Road
300203102453000 - 23HA0028	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitaugan-Bungahan-Tupas(Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101429000 - 23HA0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300204101430000 - 23HA0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bentig-Tinibgan-Sampoangon Road connecting Tagbilaran North Road in support to Furnitures and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road

300221103864000 - 23HA0031	Construction of Can-agong Circumferential Road, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300221101499000 - 23HA0032	Construction of Road, Albuquerque, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300226102895000 - 23HA0033	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107850000 - 23HA0034	Construction (Completion) of Multi-Purpose Building, Sikatuna, Bohol	DEO	YES	Competitive Bidding	12/03/2022	12/27/2022	02/17/2023	02/28/2023	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
310302100440000 - 23HA0035	Replacement of Permanent Weak Bridges - Sampilangon Br. (B00199BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	Competitive Bidding	02/03/2023	02/22/2023	02/28/2023	03/09/2023	GoP	23,716,000.00	0.00	23,716,000.00	Construction of Pre-stressed concrete Bridge on reinforced Concrete Piles
300204101427000 - 23HA0036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	YES	Competitive Bidding	12/08/2022	12/27/2022	02/17/2023	02/28/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
310106100977000 - 23HA0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0005 + (-1427) - K0005 + (-1158)	DEO	NO	Competitive Bidding	01/31/2023	02/21/2023	02/27/2023	03/08/2023	GoP	9,226,700.00	0.00	9,226,700.00	Reconstruction to Concrete Pavement
310103101295000 - 23HA0038	Preventive Maintenance - Tertiary Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0017 + 298 - K0017 + 442	DEO	NO	Competitive Bidding	01/31/2023	02/21/2023	02/27/2023	03/08/2023	GoP	3,430,000.00	0.00	3,430,000.00	Asphalt Overlay
310108101586000 - 23HA0039	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K0009+719 - K0009+757, K0009+814 - K0009+906	DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	02/21/2023	03/02/2023	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Slope Protection

310209100441000 - 23HA0040	Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0010+298 - K0010+500, K0014+140 - K0014+500	DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	02/21/2023	03/02/2023	GoP	11,830,560.00	0.00	11,830,560.00	Concreting of Road Shoulders
320101110121000 - 23HA0041	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Macaas, Tubigon, Bohol	DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	02/21/2023	03/02/2023	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Flood Control Structure
300221103862000 - 23HA0042	Construction of Road, Loon, Bohol	DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	02/21/2023	03/02/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
300204101428000 - 23HA0043	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO	NO	Competitive Bidding	02/03/2022	02/22/2022	02/28/2023	03/09/2023	GoP	62,230,000.00	0.00	62,230,000.00	Concreting of Road
300201100119000 - 23HA0044	Construction/ Improvement of Access Roads leading to Airports - Jct. Dauis-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO	NO	Competitive Bidding	02/03/2022	02/22/2022	02/28/2023	03/09/2023	GoP	2,450,000.00	0.00	2,450,000.00	Concreting of Road
300226107851000 - 23HA0046	Construction (Completion) of Multi-Purpose Building, Balilihan, Bohol	DEO	NO	Competitive Bidding	02/03/2022	02/22/2022	02/28/2023	03/13/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of 1 Building and Completion of 4 Building
300214100426000 - 23HA0047	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S00019BH) K0014+953 - K0021+771, Sikatuna, Bohol	DEO	NO	Competitive Bidding	02/10/2023	03/01/2023	03/07/2023	03/16/2023	GoP	49,869,270.00	0.00	49,869,270.00	Installation of Solar Street Light
300214100427000 - 23HA0048	Installation of Solar Lighting along Tagbilaran City-Corella-Sikatuna-Loboc Rd (S00019BH) K0007+(-378) - K0014+953, Corella, Bohol	DEO	NO	Competitive Bidding	02/10/2023	03/01/2023	03/07/2023	03/16/2023	GoP	59,519,270.00	0.00	59,519,270.00	Installation of Solar Street Light

310109101195000 - 23HA0049	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, K0048+351 - K0048+491	DEO	NO	Competitive Bidding	02/10/2023	03/01/2023	03/07/2023	03/16/2023	GoP	53,075,000.00	0.00	53,075,000.00	Construction of Slope Protection
300202100262000 - 23HA0050	Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO	NO	Competitive Bidding	02/10/2023	03/01/2023	03/07/2023	03/16/2023	GoP	39,200,000.00	0.00	39,200,000.00	Concreting of Road
300226107843000 - 23HA0051	Construction of Multi-Purpose Building, Loon, Bohol	DEO	NO	Competitive Bidding	02/17/2023	03/08/2023	03/14/2023	03/23/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107845000 - 23HA0052	Rehabilitation of Multi-Purpose Building, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	02/17/2023	03/08/2023	03/14/2023	03/23/2023	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Multi-Purpose Building
300226107854000 - 23HA0053	Construction of Multi-Purpose Building (Classroom Building), Danao Elementary School, Panglao, Bohol	DEO	NO	Competitive Bidding	02/17/2023	03/08/2023	03/14/2023	03/23/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107849000 - 23HA0054	Construction of Multi-Purpose Building (Municipal Integrated Bus Terminal), Baranagy Potohan, Tubigon, Bohol	DEO	NO	Competitive Bidding	02/22/2023	03/13/2023	03/17/2023	03/28/2023	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
300214100563000 - 23HA0055	Installation of Solar Street Lights along Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	02/24/2023	03/15/2023	03/21/2023	03/30/2023	GoP	49,000,000.00	0.00	49,000,000.00	Installation of Solar Street Light
300202100263000 - 23HA0056	Construction/ Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	NO	Competitive Bidding	02/24/2023	03/15/2023	03/21/2023	03/30/2023	GoP	41,650,000.00	0.00	41,650,000.00	Concreting of Roads
300221103866000 - 23HA0057	Improvement of Manga-Tiptip-Cabawan Road, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	02/24/2023	03/15/2023	03/21/2023	03/30/2023	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Roads

300203102454000 - 23HA0059	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camogao Falls, Balilihan, Bohol	DEO	NO	Competitive Bidding	03/04/2023	03/27/2023	03/31/2023	04/11/2023	GoP	55,370,000.00	0.00	55,370,000.00	Construction of Concrete Road
300226107866000 - 23HA0060	Construction of Multi-Purpose Building, Brgy. Bunacan, Tubigon, Bohol	DEO	NO	Competitive Bidding	03/04/2023	03/27/2023	03/31/2023	04/11/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300221103865000 - 23HA0061	Construction (Completion) of Road beside Ubujan Elementary School going to Upper Salazar, Brgy. Ubujan, Tagbilaran City	DEO	NO	Competitive Bidding	03/04/2023	03/27/2023	03/31/2023	04/11/2023	GoP	2,970,000.00	0.00	2,970,000.00	Concreting of Road
310102101163000 - 23HA0062	Preventive Maintenance - Secondary Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0031+457 - K0032+000, K0045+051 - K0046+823, K0049+000 - K0049+390, K0056+000 - K0057+000	DEO	NO	Competitive Bidding	04/06/2023	04/27/2023	05/04/2023	05/12/2023	GoP	97,465,000.00	0.00	97,465,000.00	Asphalt Overlay
300221103868000 - 23HA0063	Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc Antequera Catagbacan (Loon) Road in Antequera, Bohol	DEO	NO	Competitive Bidding	03/14/2023	04/03/2023	04/12/2023	04/20/2023	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Road Slope Protection Structure
300226107868000 - 23HA0064	Construction of Multi-Purpose Building in Sto. Niño, Balilihan, Bohol	DEO	NO	Competitive Bidding	03/14/2023	04/03/2023	04/12/2023	04/20/2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300214100562000 - 23HA0065	Installation of Solar Streetlights at Barangay Ulbujan leading to National Highway at Barangay Desamparados, Calape, Bohol	DEO	NO	Competitive Bidding	03/14/2023	04/03/2023	04/12/2023	04/20/2023	GoP	4,900,000.00	0.00	4,900,000.00	Installation of Road Safety Street Lighting
300221101507000 - 23HA0066	Construction of Road, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	03/14/2023	04/03/2023	04/12/2023	04/20/2023	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road
320101110122000 - 23HA0068	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Alburquerque, Bohol	DEO	NO	Competitive Bidding	03/25/2023	04/18/2023	04/25/2023	05/04/2023	GoP	17,640,000.00	0.00	17,640,000.00	Construction of Flood Mitigation Structures and Drainage Systems
300226107870000 - 23HA0069	Construction (Completion) of Multi-Purpose Building, Loon, Bohol	DEO	NO	Competitive Bidding	03/25/2023	04/18/2023	04/25/2023	05/04/2023	GoP	17,820,000.00	0.00	17,820,000.00	Construction of Multi-Purpose Building

300226107856000 - 23HA0070	Construction (Completion) of Multi-Purpose Building in Barangay Bungahan, Antequera, Bohol	DEO	NO	Competitive Bidding	03/25/2023	04/18/2023	04/25/2023	05/04/2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
320101109238000 - 23HA0071	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labuon Flood Control, Calape, Bohol	DEO	NO	Competitive Bidding	03/31/2023	04/25/2023	05/02/2023	05/11/2023	GoP	51,145,000.00	0.00	51,145,000.00	Construction of Flood Mitigation Structure
300221103869000 - 23HA0072	Construction of Sambog, Corella to JA Clarin Tagbilaran City National Road, Bohol	DEO	NO	Competitive Bidding	03/31/2023	04/25/2023	05/02/2023	05/11/2023	GoP	34,650,000.00	0.00	34,650,000.00	Concreting of Road
300221103867000 - 23HA0073	Concreting of Road, Fermin Torralba Street Extension, Brgy. Cogon, Tagbilaran, Bohol	DEO	NO	Competitive Bidding	03/31/2023	04/25/2023	05/02/2023	05/11/2023	GoP	15,097,500.00	0.00	15,097,500.00	Concreting of Road
300226107860000 - 23HA0074	Construction (Completion) of Multi-Purpose Building (Tagbilaran City Sports Center/Coliseum) in Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	03/31/2023	04/25/2023	05/02/2023	05/11/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
320101110120000 - 23HA0075	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System/Outfall for New Gallares Hospital and other facilities, Cortes, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/26/2023	05/03/2023	05/11/2023	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure System
320101110123000 - 23HA0076	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/26/2023	05/03/2023	05/11/2023	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Flood Mitigation Structure and Drainage System
300228100399000 - 23HA0077	Construction of Poblacion Multi-Purpose Building (Evacuation Center) in Corella, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/26/2023	05/03/2023	05/11/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107863000 - 23HA0078	Construction of Multi-Purpose Building, Brgy. Taloto, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/26/2023	05/03/2023	05/11/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107847000 - 23HA0079	Construction (Completion) of Multi-Purpose Building, Barangay Mayacabac, Dausi, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/26/2023	05/03/2023	05/11/2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building

310106100979000 - 23HA0080	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0003+000 - K0004+000	DEO	NO	Competitive Bidding	04/05/2023	04/27/2023	05/04/2023	05/12/2023	GoP	31,109,120.00	0.00	31,109,120.00	Concreting of Road
300203102450000 - 23HA0081	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/27/2023	05/04/2023	05/12/2023	GoP	19,600,000.00	0.00	19,600,000.00	Construction of RCDG Bridge with Piles
300226107864000 - 23HA0082	Construction of Multi-Purpose Building, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/27/2023	05/04/2023	05/12/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226107865000 - 23HA0083	Construction of Multi-Purpose Building, Brgy. Monserrat, Cortes, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/27/2023	05/04/2023	05/12/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107858000 - 23HA0084	Construction (Completion) of Multi-Purpose Buildings in Barangay Ticugan, Loon, Bohol	DEO	NO	Competitive Bidding	04/05/2023	04/27/2023	05/04/2023	05/12/2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
300207100987000 - 23HA0085	Rehabilitation of PNP Headquarters, Camp Dagohoy, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	04/21/2023	05/10/2023	05/16/2023	05/25/2023	GoP	49,000,000.00	0.00	49,000,000.00	Rehabilitation of PNP Headquarters
300226107852000 - 23HA0086	Construction of Multi-Purpose Building, Brgy. Badiang, Sikatuna, Bohol	DEO	NO	Competitive Bidding	04/21/2023	05/10/2023	05/16/2023	05/25/2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
310112100436000 - 23HA0087	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Panglao Island Circumferential Rd - K0006+(-1383) - K0006+(-960), Dauis, Bohol	DEO	NO	Competitive Bidding	04/21/2023	05/10/2023	05/16/2023	05/25/2023	GoP	7,252,000.00	0.00	7,252,000.00	Construction of Drainage
310302100441000 - 23HA0088	Replacement of Permanent Weak Bridges - Buacan Br. (B00023BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	Competitive Bidding	04/26/2023	05/16/2023	05/22/2023	05/31/2023	GoP	11,760,000.00	0.00	11,760,000.00	Construction of Concrete Flat Slab Bridge
300228100397000 - 23HA0089	Construction of Evacuation Center, Brgy. Mansasa, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	04/29/2023	05/23/2023	05/29/2023	06/07/2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Evacuation Center

300228100407000 - 23HA0090	Construction of Multi-Purpose Building (Evacuation Center), Villa Aurora, Antequera, Bohol	DEO	NO	Competitive Bidding	04/29/2023	05/23/2023	05/29/2023	06/07/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300228100400000 - 23HA0091	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	05/11/2023	05/30/2023	06/05/2023	06/14/2023	GoP	11,385,000.00	0.00	11,385,000.00	Construction of Multi-Purpose Building
300226107862000 - 23HA0092	Construction of Multi-Purpose Building, Brgy. Ubujan, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	05/11/2023	05/30/2023	06/05/2023	06/14/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
320101109239000 - 23HA0093	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Structure, Jct. Tagbilaran North Road K0002+170 and Peñaflo Street leading to Outfall, Brgys. Cogon, Booy and Taloto, Tagbilaran City, Bohol (Phase 1)	DEO	NO	Competitive Bidding	05/30/2023	06/20/2023	06/26/2023	07/05/2023	GoP	72,375,000.00	0.00	72,375,000.00	Construction / Maintenance of Flood Mitigation Structure and Drainage Systems
300228100398000 - 23HA0094	Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	06/03/2023	06/27/2023	07/04/2023	07/13/2023	GoP	26,730,000.00	0.00	26,730,000.00	Construction of Evacuation Center
300226107855000 - 23HA0095	Construction of Multi-Purpose Facilities (Gym with Bench), Brgy. San Isidro, Tagbilaran, Bohol	DEO	NO	Competitive Bidding	06/03/2023	06/27/2023	07/04/2023	07/13/2023	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Facilities
300228100401000 - 23HA0096	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion, Corella, Bohol	DEO	NO	Competitive Bidding	06/03/2023	06/27/2023	07/04/2023	07/13/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226107857000 - 23HA0097	Construction of Multi-Purpose Building (Community Center) in Tubigon, Bohol	DEO	NO	Competitive Bidding	06/03/2023	06/27/2023	07/04/2023	07/13/2023	GoP	2,970,000.00	0.00	2,970,000.00	Construction of Multi-Purpose Building
23HA0098	Concreting of Brgy. Bagacay Kawayan to Brgy. Bagacay Saong FMR, Brgy. Bagacay Kawayan and Brgy. Bagacay Saong, Loon, Bohol	DEO	NO	Competitive Bidding	06/08/2023	06/27/2023	07/04/2023	07/13/2023	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0099	Concreting of Brgy. Baucan Sur FMR, Brgy. Baucan Sur, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/08/2023	06/27/2023	07/04/2023	07/13/2023	GoP	12,935,000.00	0.00	12,935,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0100	Concreting of Brgy. Genomoan FMR, Brgy. Genomoan, Loon, Bohol	DEO	NO	Competitive Bidding	06/08/2023	06/27/2023	07/04/2023	07/13/2023	GoP	4,975,000.00	0.00	4,975,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023

23HA0101	Concreting of Brgy. Sal-ing FMR, Brgy. Sal-ing, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/08/2023	06/27/2023	07/04/2023	07/13/2023	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-05-009810 Dated May 04, 2023 under DA FY 2023
23HA0102	Concreting of Brgy. Tan-awan FMR, Brgy. Tan-awan, Tubigon, Bohol	DEO	NO	Competitive Bidding	06/08/2023	06/27/2023	07/04/2023	07/13/2023	GoP	14,925,000.00	0.00	14,925,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0103	Concreting of Brgy. Baucan Norte FMR, Brgy. Baucan Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	9,950,000.00	0.00	9,950,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0104	Concreting of Brgy. Cantalid FMR (Phase III), Brgy. Cantalid, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
23HA0105	Concreting of Brgy. Lourdes FMR, Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	11,940,000.00	0.00	11,940,000.00	Concreting of Farm to Market Road; SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
300204101252000 - 23HA0106	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/16/2023	08/01/2023	08/10/2023	GoP	120,625,000.00	0.00	120,625,000.00	Concreting of Road
300229100407000 - 23HA0107	Rehabilitation of Calape Waterworks System, Calape, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/26/2023	08/01/2023	08/10/2023	GoP	4,950,000.00	0.00	4,950,000.00	Rehabilitation of Water Supply Systems
23HA0108	Construction of 1STY2CL & 1STY3CL, Dorol ES, Balilihan, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/26/2023	08/01/2023	08/10/2023	GoP	14,430,000.00	0.00	14,430,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
23HA0109	Construction of 1STY2CL, De La Paz High School, Cortes, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/26/2023	08/01/2023	08/10/2023	GoP	6,500,000.00	0.00	6,500,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023

300204101251000 - 23HA0110	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Tanday-Corella Provincial Road connecting TCSR in support to Agribusiness Industries, Corella, Bohol	DEO	NO	Competitive Bidding	11/29/2022	12/20/2022	02/16/2023	02/24/2023	GoP	72,375,000.00	0.00	72,375,000.00	Concreting of Road
300226104574000 - 23HA0111	Construction of Multi-Purpose Building (Tagbilaran City Coliseum), Brgy. Dampas, Tagbilaran City, Bohol (Phase 2)	DEO	NO	Competitive Bidding	05/12/2023	06/05/2023	06/09/2023	06/19/2023	GoP	59,400,000.00	0.00	59,400,000.00	Construction of Multi-Purpose Building
300226104578000 - 23HA0112	Completion of Multi-Purpose Building (Coliseum and Sports Area), Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	05/12/2023	06/05/2023	06/09/2023	06/19/2023	GoP	99,000,000.00	0.00	99,000,000.00	Construction of Multi-Purpose Building
300205100282000 - 23HA0113	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Loon-Cabilao Waterworks, Loon, Bohol	DEO	NO	Competitive Bidding	05/19/2023	06/13/2023	06/19/2023	06/26/2023	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Water Supply System
23HA0114	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	DEO	NO	Competitive Bidding	07/21/2023	08/09/2023	08/15/2023	08/24/2023	GoP	2,316,000.00	0.00	2,316,000.00	SR2023-02-004373 Dated February 06, 2023 under Fund 01101101 - Regular Agency Fund - General Fund - New General Appropriations - Specific Budgets of National Government Agencies
300205100903000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Balilihan Waterworks Project, Phase 3, Balilihan, Bohol	DEO	NO	Competitive Bidding	05/05/2023	05/29/2023	06/02/2023	06/12/2023	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Water Supply Systems
300205100904000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Solar Water System in Balilihan, Bohol	DEO	NO	Competitive Bidding	05/12/2023	06/05/2023	06/09/2023	06/19/2023	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Water Supply Systems

300215103367000	Construction/ Concreting of Del Rosario-Boyog Proper Road, Balilihan, Bohol	DEO	NO	Competitive Bidding	04/21/2023	05/15/2023	05/19/2023	05/29/2023	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road
300226104573000	Construction of Multi-Purpose Building at Corella, Bohol	DEO	NO	Competitive Bidding	04/21/2023	05/15/2023	05/19/2023	05/29/2023	GoP	67,550,000.00	0.00	67,550,000.00	Construction of Multi-Purpose Building
300226107853000	Construction of the Multi-Purpose Facility (Tagbilaran Sports Center/Coliseum) at Brgy. Poblacion II, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	05/05/2023	05/29/2023	06/02/2023	06/12/2023	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226107859000	Construction of Multi-Purpose Building, Baclayon, Bohol	DEO	NO	Competitive Bidding	05/05/2023	05/29/2023	06/02/2023	06/12/2023	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226107861000	Construction of Bohol Convention Center, Bohol	DEO	NO	Competitive Bidding	05/19/2023	06/13/2023	06/19/2023	06/26/2023	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building
300226107867000	Construction of Multi-Purpose Building in Malayo, Cortes, Bohol	DEO	NO	Competitive Bidding	04/14/2023	05/08/2023	05/12/2023	05/22/2023	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226107869000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Baclayon, Bohol	DEO	NO	Competitive Bidding	02/24/2023	03/20/2023	03/24/2023	04/03/2023	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
n/a	Construction of 1STY6CL, San Roque Integrated School, Balilihan, Bohol	DEO	NO	Competitive Bidding	07/29/2023	08/22/2023	08/29/2023	09/07/2023	GoP	18,262,675.97	0.00	18,262,675.97	SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
CS0001-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section), K009+719 - K009+757	DEO	NO	NP-53.9 - Small Value Procurement	01/17/2023	01/24/2023	02/20/2023	02/24/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0002-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Construction of Road Slope Protection Structure along Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) Road in Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	01/17/2023	01/24/2023	02/20/2023	02/24/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS0003-23	Consultancy Services for the Conduct of Soil Testing/Exploration for the Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct. (TNR) Cortes-Balilihan-Macaas Road, K0048+351 - K0048+491	DEO	NO	NP-53.9 - Small Value Procurement	01/17/2023	01/24/2023	02/20/2023	02/24/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0004-23	Conduct of Soil Testing/Exploration for the Construction of Bohol Conventional Center, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	01/23/2023	01/31/2023	02/22/2023	02/27/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0005-23	Conduct of Soil Testing/Exploration for the Construction of Evacuation Center, Brgy. Poblacion, Corella, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	01/23/2023	01/31/2023	02/22/2023	02/27/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0006-23	Conduct of Soil Testing/Exploration for the Rehabilitation of PNP Headquarters, Camp Dagohoy, Tagbilaran City, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	01/23/2023	01/31/2023	02/22/2023	02/27/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0007-23	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	08/25/2023	09/01/2023	09/18/2023	09/22/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS0008-23	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Albuquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	08/25/2023	09/01/2023	09/18/2023	09/22/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

n/a	Conduct of Soil Testing/Exploration for the Proposed Construction of Pinayagan Norte Bridge along Tagbilaran North Rd (Tagbilaran-Jetafe Sect), K0051+307	DEO	NO	NP-53.9 - Small Value Procurement	08/17/2023	08/23/2023	09/13/2023	09/17/2023	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
n/a	Common Office Supplies	DEO	NO	Shopping	03/15/2023	03/22/2023	03/29/2023	04/03/2023	GoP	16,923,711.60	16,923,711.60	0.00	Purchase of common office supplies (shopping)
n/a	Office Equipment Supplies and Consumables	DEO	NO	Shopping	03/15/2023	03/22/2023	03/29/2023	04/03/2023	GoP	4,182,393.00	4,182,393.00	0.00	Purchase of office equipment (shopping)
n/a	Repair and Maintenance of Service Vehicle	DEO	NO	Shopping	05/15/2023	05/22/2023	05/29/2023	06/02/2023	GoP	26,219,691.35	26,219,691.35	0.00	Repair and Maintenance of Service Vehicle thru shopping
n/a	Supplies/Materials & Equipment	DEO	NO	Shopping	05/15/2023	05/22/2023	05/29/2023	06/02/2023	GoP	2,616,390.40	2,616,390.40	0.00	Purchase of Supplies/Materials & Equipment thru shopping
n/a	Motor Vehicles, Accessories and Supplies	DEO	NO	Competitive Bidding	07/17/2023	07/24/2023	07/31/2023	08/04/2023	GoP	43,134,089.00	43,134,089.00	0.00	Purchase of Motor Vehicles, Maintenance Parts & Supplies thru Public Bidding / Small Value
n/a	Repair and Maintenance of Printers / Copier	DEO	NO	Direct Contracting	05/15/2023	05/22/2023	05/29/2023	06/02/2023	GoP	1,000,000.00	1,000,000.00	0.00	Repair and Maintenance of Printers Copier thru Shopping / Direct Contracting
n/a	Information Technology Equipments and Parts	DEO	NO	Shopping	09/18/2023	09/25/2023	10/02/2023	10/05/2023	GoP	35,735,155.24	35,735,155.24	0.00	Purchase of Information Technology Equipments and Parts thru Shopping / Direct Contracting
n/a	Construction Supplies & Equipment	DEO	NO	Competitive Bidding	03/15/2023	03/22/2023	03/29/2023	04/03/2023	GoP	71,473,036.00	71,473,036.00	0.00	Purchase of Construction Supplies & Equipment thru Public Bidding
n/a	Computer Parts / Repair and Accessories	DEO	NO	Shopping	03/15/2023	03/22/2023	03/29/2023	04/03/2023	GoP	6,097,122.00	6,097,122.00	0.00	Purchase/Repair of Computer, Parts & Accessories thru Shopping / Direct Contracting
n/a	Janitorial Supplies	DEO	NO	Shopping	03/15/2023	03/22/2023	03/29/2023	04/03/2023	GoP	2,561,788.45	2,561,788.45	0.00	Purchase of Janitorial Supplies thru Shopping
n/a	Airconditioning Units Maintenance and Services	DEO	NO	Shopping	07/17/2023	07/24/2023	07/31/2023	08/04/2023	GoP	2,440,000.00	2,440,000.00	0.00	Purchase of Maintenance Parts / Services. Airconditioning thru Shopping / Direct Contracting
n/a	Electrical Supplies	DEO	NO	Shopping	07/14/2023	07/21/2023	07/28/2023	08/03/2023	GoP	43,756,585.60	43,756,585.60	0.00	Purchase of Electrical Supplies thru Shopping
n/a	Furnitures and Fixtures	DEO	NO	Shopping	09/18/2023	09/25/2023	10/02/2023	10/06/2023	GoP	4,248,522.40	4,248,522.40	0.00	Purchase of Furnitures and Fixtures thru Shopping / Direct Contracting
n/a	Laboratory / Field Equipments	DEO	NO	Competitive Bidding	09/18/2023	09/25/2023	10/02/2023	10/06/2023	GoP	50,707,402.42	50,707,402.42	0.00	Purchase of Laboratory / Field Equipments thru Shopping / Public Bidding.


n/a	Other Miscellaneous Needs (Unforseen Parts and Supply)	DEO	NO	Shopping	07/14/2023	07/21/2023	07/28/2023	08/03/2023	GoP	7,019,902.00	7,019,902.00	0.00	Purchase of other materials for maintenance of service vehicle thru shopping
-----	---	-----	----	----------	------------	------------	------------	------------	-----	--------------	--------------	------	--

Submitted by:



LEONCIA R. BAOL
Head, Procurement Unit

Recommended by:



RUBEN D. DE LOS REYES
BAC Chairman

Approved by:



JOHN PAUL T. GASCON
OIC-District Engineer