

(DPWH Leyte 4th DEO, Ormoc City)Annual Procurement Plan for FY 2019												
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CY 2019											
CID NO. 19IF0008	Retrofitting/ Strengthening of Permanent Bridges - Panlilahan Br. (BDO571LT) along Ormoc-Baybay-So. Leyte Bdry. Rd	Construction	Competitive Bidding	5/23-30/19	11/06/19	6/21/19	07/03/2019	GoP	10,485,872.27		10,485,872.27	Retrofitting/ Strengthening of Permanent Bridge
CID NO. 19IF0019	Off-Carriageway Improvement - Primary Roads - Palo-Canigara-Ormoc Rd - K984+000-K984+320.50, K986+401-K984+727, K1001 + 863-K1001+928, K1002+520-K1003+000, K1003+000-K1003+405.90, K1003+405.90-1003+719, K1003+726-K1004+478, K1004+483-K1004+694, K1004+717-K1004+729, K1005+221.8-K1005+653.80, K1005+653.80-K1006+732.20, K1006+732.20-K1007+000	Construction	Competitive Bidding	11/19-26/18	12/11/18			GoP	57,899,945.12		57,899,945.12	Awaiting for release of SAA (Sub-allotment Advice)
CID NO. 19IF0023	Construction of Road, Brgy. Bagong Buhay, Ormoc City, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/09	GoP	2,969,950.09		2,969,950.09	Const. of Road
CID NO. 19IF0024	Construction of Road, Brgy. Bantigue, Ormoc City, Leyte	Construction	Competitive Bidding	10/18-25/18	11/15/18	05/14/2019	6/14/09	GoP	2,969,945.11		2,969,945.11	Const. of Road
CID NO. 19IF0025	Construction of Road, Brgy. Borok, Ormoc City, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	05/14/2019	6/14/09	GoP	2,969,896.01		2,969,896.01	Const. of Road
CID NO. 19IF0026	Construction of Road, Brgy. Cacao, Kananga, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/09	GoP	2,969,737.43		2,969,737.43	Const. of Road
CID NO. 19IF0027	Construction of Road, Brgy. Lat-osan, Palompon, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	6/21/19	07/02/2019	GoP	4,949,601.30		4,949,601.30	Const. of Road
CID NO. 19IF0028	Construction of Road, Brgy. Leondol - Brgy. Manillinao, Ormoc City, Leyte	Construction	Competitive Bidding	10/18-25/18	11/15/18	05/14/2019	6/14/19	GoP	4,949,871.66		4,949,871.66	Const. of Road
CID NO. 19IF0029	Construction of Road, Brgy. Lonoy, Kananga, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	2,969,789.62		2,969,789.62	Const. of Road
CID NO. 19IF0030	Construction of Road, Brgy. Nasunogan, Ormoc City, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	2,974,443.55		2,974,443.55	Const. of Road
CID NO. 19IF0031	Construction of Road, Brgy. Sabang Bao, Ormoc City, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	05/14/2019	8/14/19	GoP	1,978,899.71		1,978,899.71	Const. of Road
CID NO. 19IF0032	Construction of Road, Brgy. San Jose - Brgy. Bayog, Ormoc City, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	3,959,367.32		3,959,367.32	Const. of Road
CID NO. 19IF0033	Construction of Road, Brgy. Sumangga, Ormoc City, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	05/14/2019	8/14/19	GoP	9,899,934.13		9,899,934.13	Const. of Road
CID NO. 19IF0034	Construction of Road, Brgy. Matiga-a, Ormoc City	Construction	Competitive Bidding	8/2/18	10/23/18	6/21/19	07/02/2019	GoP	4,949,575.30		4,949,575.30	Const. of Road
CID NO. 19IF0035	Construction of Road, Sitio 1, Brgy. San Pablo, Ormoc City, Leyte	Construction	Competitive Bidding	10/11-18/18	11/8/18	05/14/2019	6/14/19	GoP	269,499.55		269,499.55	Const. of Road

CID NO. 19IF0036	Construction of Road, Sitio Bagalongon, Brgy. Poblacion, Kananga, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	2,969,839.61	2,969,839.61	Const. of Road
CID NO. 19IF0037	Construction of Road, Sitio Tinago, Brgy. Benolho, Albuera, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	2,969,517.65	2,969,517.65	Const. of Road
CID NO. 19IF0047	Construction of Road, Sitio Cadicoy, Brgy. San Jose, Ormoc City, Leyte	Construction	Competitive Bidding	09/25/18	10/16/18	05/14/2019	6/14/19	GoP	2,969,554.99	2,969,554.99	Const. of Access Roads
CID NO. 19IF0048	Construction/ Improvement of Access Roads leading to Seaport - Access Road leading Isabel Port, Isabel, Leyte	Construction	Competitive Bidding	10/26/18	11/26/18	05/14/2019	6/14/19	GoP	2,969,992.01	2,969,992.01	Const. of Access Roads
CID NO. 19IF0051	Construction/ Improvement of Access Roads leading to Seaports, Access Road Leading to Ormoc Port, Ormoc City, Leyte	Construction	Competitive Bidding	10/24-31/18	11/21/18	6/21/19	07/02/2019	GoP	6,236,899.65	6,236,899.65	Const. of Access Roads
CID NO. 19IF0054	Construction of Missing Links/ New Roads - Albuera-Burauen Road, Package 2, Leyte	Construction	Competitive Bidding	11/19-26/18	12/11/18	6/21/19	07/02/2019	GoP	144,749,893.27	144,749,893.27	Scheduled for bidding
CID NO. 19IF0058	Construction of Road, Barangay Domonar - Barangay Mabini, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	6/21/19	07/02/2019	GoP	9,899,772.90	9,899,772.90	Const. of Road
CID NO. 19IF0059	Construction of Road, Barangay Cambacbac - Barangay Domonar, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	6/21/19	07/02/2019	GoP	3,959,887.12	3,959,887.12	Const. of Road
CID NO. 19IF0060	Rehabilitation of Bridge Embankment, Barangay Mabini, Palompon, Leyte	Construction	Competitive Bidding	11/27/18	12/17/18	6/21/19	07/02/2019	GoP	1,879,859.25	1,879,859.25	Rehabilitation of Bridge Embankment
CID NO. 19IF0061	Construction of Road, Sitio Canawagan, Barangay Rizal, Kananga, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	6/21/19	07/02/2019	GoP	3,959,983.38	3,959,983.38	Const. of Road
CID NO. 19IF0062	Construction of Sea Wall with Wave Deflector front along War Veterans Street in front of Brgy. Punta ES, Ormoc City	Construction	Competitive Bidding	12/7-14/18	12/28/18	6/21/19	07/02/2019	GoP	19,799,878.04	19,799,878.04	Const. Of Sea Wall
CID NO. 19IF0063	Construction of Road leading to Barangay Ipil National High School, Ormoc City, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	06/28/19		GoP	1,360,637.13	1,360,637.13	Awarded
CID NO. 19IF0065	Construction of Road, Zone Mars, Barangay Montebello, Kananga, Leyte	Construction	Competitive Bidding	12/7-14/18	12/28/18	6/21/19	07/02/2019	GoP	3,959,942.59	3,959,942.59	Const. of Road
CID NO. 19IF0066	Road Concreting in Brgy. Mabini Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	3,959,838.08	3,959,838.08	Road Concreting
CID NO. 19IF0067	Road Concreting in Purok 5-7, Sto. Rosario, Brgy. Sto. Niño, Brgy. Salvacion Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,949,758.59	4,949,758.59	Road Concreting
CID NO. 19IF0068	Rehabilitation of Multi-Purpose Hall, Brgy. San Vicente, Ormoc City	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,974,999.20	4,974,999.20	Rehabilitation of Brgy. Hall
CID NO. 19IF0069	Water System, Level III, Brgy. Gaas, Ormoc City, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,756,276.84	4,756,276.84	Water System
CID NO. 19IF0070	Water System, Level III, Brgy. Masarayao, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,949,740.62	4,949,740.62	Water System
CID NO. 19IF0071	Water System, Level III, Brgy. Tagaytay, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19		07/02/2019	GoP	4,949,945.29	4,949,945.29	Water System
CID NO. 19IF0072	Water System, Level II, Brgy. Naghalin, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,949,732.25	4,949,732.25	Water System

CID NO. 19IF0073	Rehabilitation of Palompon Civic Center, Rizal St. Government Center, Palompon, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	6,929,204.49	6,929,204.49	Rehabilitation of Civic Center
CID NO. 19IF0074	Water System, Level II, Brgy. Montebello, Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	6,929,802.53	6,929,802.53	Water System
CID NO. 19IF0075	Water System, Level II, Brgy. San Ignacio, Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	2,969,645.57	2,969,645.57	Water System
CID NO. 19IF0076	Water System, Level III, Brgy. Biliboy, Ormoc City, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	2,853,817.77	2,853,817.77	Water System
CID NO. 19IF0077	Water System, Level III, Brgy. Patag, Ormoc City, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	2,969,946.37	2,969,946.37	Water System
CID NO. 19IF0078	Water System, Level II, Brgy. Rizal, Kananga, Leyte	Construction	Competitive Bidding	2/14-21/19	3/6/19	6/21/19	07/02/2019	GoP	4,949,871.71	4,949,871.71	Water System
CID NO. 19IF0079	Water System, Level III, Sitio Cabulan, Libertad, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	4,949,800.63	4,949,800.63	Water System
CID NO. 19IF0080	Water System, Level III, Brgy. Tugbong, Kananga, Leyte	Construction	Competitive Bidding	2/13-20/19	3/5/19	6/21/19	07/02/2019	GoP	2,969,814.11	2,969,814.11	Water System
CID NO. 19IF0081	Activity No. 66X-Selective Replacement of Concrete Pavement within Iybe IV DEO	Maintenance	Competitive Bidding	2/18-25/19	3/12/19	6/21/19	07/02/2019	Others	2,808,575.00	2,808,575.00	Replacement of Concrete Pavement
CID NO. 19IF0082	Construction of Road, Brgy. Libas, Merida, Leyte	Construction	Competitive Bidding	5/23-30/19	06/11/19	6/21/19	07/02/2019	GoP	4,949,795.58	4,949,795.58	Const. of Road
CID NO. 19IF0083	Construction of Concrete Road with Slope Protection, Albuera-Burauen Road (Albuera Section), Albuera, Leyte	Construction	Competitive Bidding	5/23-30/19	06/11/19	6/17/19	07/01/2019	GoP	49,499,869.75	49,499,869.75	Const. of Road
CID NO. 19IF0084	Construction/Rehabilitation of Covered Court, Brgy. Naghalin, Kananga, Leyte	Construction	Competitive Bidding	5/23-30/19	06/11/19	6/21/19	07/02/2019	GoP	2,969,998.16	2,969,998.16	Const./Rehab. Of Covered Court
CID NO. 19IF0085	Construction of Covered Court, Brgy. Montealegre, Leyte	Construction	Competitive Bidding	5/23-30/19	06/11/19	05/07/2019		GoP	4,949,999.61	4,949,999.61	Contract on process
CID NO. 19IF0086	Construction of Multi-Purpose Building (Isabel Liga ng mga Barangay Building), Isabel, Leyte	Construction	Competitive Bidding	5/23-30/19	06/11/19	6/21/19	07/02/2019	GoP	4,949,999.09	4,949,999.09	Const. of Multi-Purpose Bldg.
CID NO. 19IF0087	Concreting of Brgy. San Miguel-Brgy. Cantandoy FMR, Brgy. San Miguel & Brgy. Cantandoy, Palompon, Leyte	Construction	Competitive Bidding	5/27/19	6/18/19			GoP	4,974,480.75	4,974,480.75	Short of Award Awaiting for DA funding release
CID NO. 19IF0088	Concreting of Brgy. Sto. Domingo FMR, Brgy. Sto. Domingo, Kananga, Leyte	Construction	Competitive Bidding	5/27/19	6/18/19			GoP	4,974,969.69	4,974,969.69	Short of Award Awaiting for DA funding release
CID NO. 19IF0089	Concreting of Brgy. Cabalwen FMR, Merida, Leyte	Construction	Competitive Bidding	5/27/19	6/18/19			GoP	4,974,702.17	4,974,702.17	Short of Award Awaiting for DA funding release
CID NO. 19IF0090	Concreting of Brgy. Mahayag-Brgy. Anislag FMR, Phase II Brgy. Mahayag and Brgy. Anislag, Isabel, Leyte	Construction	Competitive Bidding	5/27/19	6/18/19			GoP	4,974,862.55	4,974,862.55	Short of Award Awaiting for DA funding release
CID NO. 19IF0091	Concreting of Brgy. Mas-in-Brgy. Green Valley-Brgy. Esperanza FMR Brgy. Mas-in, Brgy. Green Valley, and Brgy. Esperanza, Ormoc City	Construction	Competitive Bidding	5/27/19	6/18/19			GoP	4,974,912.45	4,974,912.45	Short of Award Awaiting for DA funding release

CID NO. 19IF0092	Construction of Footbridge, Zone I, Brgy Lonoy, Kananga, Leyte	Construction	Competitive Bidding	6/4-25/19	6/25/19	6/27/19	07/03/2019	GoP	1,979,680.00	1,979,680.00	Const. of Footbridge
CID NO. 19IF0093	Construction of Footbridge at Brgy. San Juan, Ormoc City, Leyte (Phase I) Brgy. San Juan, Ormoc City, Leyte	Construction	Competitive Bidding	6/4-25/19	6/25/19	6/27/19	07/03/2019	GoP	2,474,945.24	2,474,945.24	Const. of Footbridge
CID NO. 19IF0095	Construction/Completion of Multi-Purpose Building (Benabaye MPC) Poblacion, Merida, Leyte	Construction	Competitive Bidding	6/4-25/19	6/25/19	6/27/19	07/03/2019	GoP	4,949,999.78	4,949,999.78	Const. of Multi-Purpose Bldg.
CID NO. 19IF0096	Construction of Missing Links/ New Roads - Albuera-Burauen Road, Package 2, Leyte	Construction	Competitive Bidding	7/2-9/19				GoP	144,749,822.53	144,749,822.53	Scheduled for bidding
CID NO. 19IF0098	Construction of Multi-Purpose (Municipal) Building, Phase I, Matag-ob, Leyte	Construction	Competitive Bidding	7/2-9/19				GoP	8,909,999.92	8,909,999.92	Scheduled for bidding
CY 2018 (Updated)											
CID NO. 18IF0076	Concreting of Brgy. Tubod FMR, Merida, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5, 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 11, 2018	GAA CY 2018	4,949,739.61	4,949,739.61	Concreting of Road
CID NO. 18IF0078	18IF0078-Concreting of Brgy. Tabunok MR, Isabel, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5, 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 16, 2018	GAA CY 2018	4,949,479.08	4,949,479.08	Concreting of Road
CID NO. 18IF0079	Concreting of Brgy. Mahayag-Brgy. Anislag FMR, Isabel, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5, 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 16, 2018	GAA CY 2018	4,949,929.00	4,949,929.00	Concreting of Road
CID NO. 18IF0081	Rehabilitation of Department of Social Welfare and Development Office, Ormoc City, Leyte	Construction	Competitive Bidding	Jan. 29-Feb 5, 2018	Feb. 20, 2018	Mar. 23, 2018	Apr. 11, 2018	GAA CY 2018	11,879,998.11	11,879,998.11	Rehabilitation
CID NO. 18IF0082	Completion of Bantigue Level III Water System, Barangay Bantigue, Ormoc City	Construction	Competitive Bidding	Feb. 8-15, 2018	Mar. 1, 2018	Mar. 5 2018	Mar. 21, 2018	GAA CY 2018	2,969,686.53	2,969,686.53	Water system
CID NO. 18IF0083	Construction of Local Road (FMR) Barangay Kawayan to Barangay San Isidro, Kananga, Leyte	Construction	Competitive Bidding	Feb. 8-15, 2018	Mar. 1, 2018	Mar. 7, 2018	Mar. 23, 2018	GAA CY 2018	2,969,321.00	2,969,321.00	Const. of Local Road
CID NO. 18IF0084	Asphalt Overlay with Thermoplastic Pavement Markings along Palompon-Isabel-Merida-Ormoc Road K1124+1000-K1128+543	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	April 12, 2018	May 08, 2018	GAA CY 2018	96,499,353.93	96,499,353.93	Asphalt Overlay
CID NO. 18IF0085	Asphalt Overlay with Thermoplastic Pavement Markings along Ormoc-Baybay So. Leyte Bdry. Road K1034+146-K1037+246	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	April 12, 2018	May 08, 2018	GAA CY 2018	96,499,582.80	96,499,582.80	Asphalt Overlay
CID NO. 18IF0086	Asphalt Overlay with Thermoplastic Pavement Markings along Palo-Carigara-Ormoc Road K0996+335-K0998+916	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr 19, 2018	GAA CY 2018	14,650,443.79	14,650,443.79	Asphalt Overlay
CID NO. 18IF0087	Asphalt Overlay with Thermoplastic Pavement Markings along Palompon-Isabel-Merida-Ormoc Road K1119+349-K1124+1000	Construction	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018 original	April 12, 2018	08-May-18	GAA CY 2018	96,499,667.35	96,499,667.35	Asphalt Overlay
CID NO. 18IF0088	Rehabilitation and Improvement of Existing Ormoc City Airport Terminal Building, Building Facilities and Amenities (Phase II), Ormoc City	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr. 19, 2018	GAA CY 2018	14,650,443.79	14,650,443.79	Rehab. Of City Airport Bldg.

CID NO. 181F0089	Rehabilitation and Improvement of Existing Ormoc City Airport Terminal Building and Site Development (Phase III), Ormoc City	Construction	Competitive Bidding	Mar. 5-12, 2018	Mar. 26, 2018	April 6, 2018	Apr. 19, 2018	GAA CY 2018	33,008,735.57	33,008,735.57	Rehab. And Impvt.
CID NO. 181F0092	Repair/Maintenance of Raquiza Flood Control, Isabel, Leyte	Maintenance	Competitive Bidding	Mar. 7-14, 2018	Mar. 28, 2018	Apr. 10, 2018	Apr. 24, 2018	GAA CY 2018	4,949,689.12	4,949,689.12	Repair/Maint of Flood Control
CID NO. 181F0093	Repair/Maintenance of Drainage along Ormoc-Baybay So. Leyte Bdry. Road, K1014+200-K1014+600	Maintenance	Competitive Bidding	Apr. 3-10, 2018	April 24, 2018	Apr. 25, 2018	May 28, 2018	GAA CY 2018	1,979,285.01	1,979,285.01	Repair/Maint. Of Roads
CID NO. 181F0094	Repair/Maintenance of Drainage along Kananga-Tungonan-Hot Spring Road, K0995+000-K0996+000	Maintenance	Competitive Bidding	Mar. 7-14, 2018	Mar. 28, 2018	Apr. 10, 2018	Apr. 26, 2018	GAA CY 2018	2,969,405.78	2,969,405.78	Repair/Maint. Of Roads
CID NO. 181F0095	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 25, 2018	May 22, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0096	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 25, 2018	May 22, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0097	Construction of Rainwater Collection System (RWCS) Cogon Central School, Ormoc City	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0098	Construction of Rainwater Collection System (RWCS) Balugo National High School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0099	Construction of Rainwater Collection System (RWCS) Albuera North Central School, Albuera, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0100	Construction of Rainwater Collection System (RWCS) Lonoy Elementary School, Kananga, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0101	Construction of Rainwater Collection System (RWCS) Matubgan Elementary School, Kananga, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0102	Construction of Rainwater Collection System (RWCS) Lamanoc Elementary School, Merida, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0103	Construction of Rainwater Collection System (RWCS) Libas Elementary School, Merida, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 8, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0104	Construction of Rainwater Collection System (RWCS) Imelda Primary School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0105	Construction of Rainwater Collection System (RWCS) Bonoy Primary School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 22, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0106	Construction of Rainwater Collection System (RWCS) Matag-ob Central School, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0107	Construction of Rainwater Collection System (RWCS) San Vicente Day Care Center, Matag-ob, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0108	Construction of Rainwater Collection System (RWCS) Palompon North Central School, Palompon, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0109	Construction of Rainwater Collection System (RWCS) Palompon National High School, Palompon, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0110	Construction of Rainwater Collection System (RWCS) Matang National High School, Isabel, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection
CID NO. 181F0111	Construction of Rainwater Collection System (RWCS) Isabel National High School, Isabel, Leyte	Construction	Competitive Bidding	Mar. 9-16, 2018	Apr. 3, 2018	Apr. 12, 2018	May 11, 2018	GAA CY 2018	192,999.13	192,999.13	Const. of Rainwater Collection

CID NO. 18IF0112	Concreting of Brgy. Sabang, Sitio Tabunok-Brgy. Himarco FMR, Brgy. Sabang and Brgy. Hinaico, Palompon, Leyte	Construction	Competitive Bidding	Mar 22-29, 2018	Apr. 12, 2018	Apr. 13, 2018	May 11, 2018	GAA CY 2018	4,949,459.33	4,949,459.33	Concreting of Roads
CID NO. 18IF0113	Construction of Bypass/Diversion Roads, Ormoc City Diversion Road (Brgy. San Juan-Lao-Naungan) Package A, Leyte: Construction of Gravel/Construction of Concrete Road Including Slope Protection.	Construction	Competitive Bidding	Apr. 3-10, 2018	Apr. 24, 2018	Apr. 26, 2018	May 22, 2018	GAA CY 2018	96,499,532.98	96,499,532.98	Const. of Bypass/Diversion Rd.
CID NO. 18IF0114	Construction of Bypass/Diversion Roads, Ormoc City Diversion Road (Brgy. San Juan-Lao-Naungan) Package B, Leyte: Construction of Gravel/Construction of Concrete Road Including Slope Protection.	Construction	Competitive Bidding	Apr. 3-10, 2018	Apr. 24, 2018	Apr. 26, 2018	May 21, 2018	GAA CY 2018	96,499,776.09	96,499,776.09	Const. of Bypass/Diversion Rd.
CID NO. 18IF0115	Repair/Maintenance of DPWH Building, Area Equipment Service Building Annex A & B Support Building) Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	GAA CY 2018	1,979,998.80	1,979,998.80	Repair/Maint. Of DPWH Bldg.
CID NO. 18IF0116	Repair/Maintenance of DPWH Building, Ware house Building, Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	SR2018-03-007562	494,999.45	494,999.45	Repair/Maint. Of DPWH Bldg.
CID NO. 18IF0117	Repair/Maintenance of DPWH Building, Consultant Building) Leyte IV DEO Government Center, Ormoc City, Leyte	Maintenance	Competitive Bidding	Apr. 23-30, 2018	May 15, 2018	May 18, 2018	June 5, 2018	GAA CY 2018	296,997.12	296,997.12	Repair/Maint. Of DPWH Bldg.
CID NO. 18IF0118	Concreting of Farm to Mill Road, Brgy. Juanon to Brgy. Dolores, Ormoc City, Leyte	Construction	Competitive Bidding	June 11-18, 2018	July 3, 2018			2018 GAA Farm to Mill Road	11,548,581.85	11,548,581.85	Concreting of Farm to Mill Rd.
CID NO. 18IF0119	Activity No. 71X Special Maintenance: Pavement Maintenance Leveling of Asphalt along National Roads within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	June 14-20, 2018	July 5, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	4,999,589.10	4,999,589.10	Special Maint. Pavement
CID NO. 18IF0120	Activity No. 66X Selective Replacement of Concrete Pavement along National Roads within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	June 11-18, 2018	July 5, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	6,135,738.69	6,135,738.69	Replacement of Concrete Pavement
CID NO. 18IF0121	Activity No. 71X-Special Maintenance of Traffic Service, Installation/Application/Construction of Reflective Thermoplastic Striping Maintenance (Solid Form) within Leyte Fourth District Engineering Office.	Maintenance	Competitive Bidding	July 3-9, 2018	July 24, 2018	July 30, 2018	Aug. 13, 2018	FY 2018 ra 10964 Regular 2018 Current	6,217,923.21	6,217,923.21	Special Maintenance of Traffic Service
CID NO. 18IF0122	Reconstruction of Ormoc City (Leyte) Grandstand, Ormoc City, Leyte	Construction	Competitive Bidding	Sept. 4-11, 2018	Sept. 26, 2018	Sept. 28, 2018	Oct. 4, 2018	FY 2018 NDRRM Fund	31,448,453.04 Original	31,448,453.04 Original	Reconst. Of Ormoc City Grandstand
CID NO. 18IF0126	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Linao Central School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 18IF0127	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 San Antonio Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 18IF0128	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Donghol Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 18IF0129	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Camp Downes Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 18IF0130	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Can-untog Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom

CID NO. 181F0131	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Libertad Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0132	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Ormoc City SPED Center, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0133	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Naungan Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 24, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0134	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lilo-an Central School, Ormoc City	Construction	Competitive Bidding	Oct. 2-9, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0135	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Albuera North Central School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0136	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Seguinon Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0137	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dr. Geronimo B. Zaldivar Memorial School of Fisheries, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0138	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Pedro Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0139	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Palompon North Central School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0140	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinabilan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0141	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sabang Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 3-10, 2018	Oct. 25, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0142	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Hugpa Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,804.52	3,880,804.52	Const. of Classroom
CID NO. 181F0143	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cambalading Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0144	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lamasnoc Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,781,894.01	3,781,894.01	Const. of Classroom
CID NO. 181F0145	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tallayan Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 181F0146	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sherwood Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom

CID NO. 18IF0147	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinubdan Elementary School Palompon Leyte	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0148	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Billiboy Primary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0149	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Licuma Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0150	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mabini Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 9-16, 2018	Nov. 6, 2018	Nov. 19, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0151	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, L. Cabubug Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0152	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Patag Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,368.93	3,831,368.93	Const. of Classroom
CID NO. 18IF0153	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Manilinao Elementary School Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,896.52	3,880,896.52	Const. of Classroom
CID NO. 18IF0154	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Monterko Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,896.52	3,880,896.52	Const. of Classroom
CID NO. 18IF0155	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Minesite Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,880,896.52	3,880,896.52	Const. of Classroom
CID NO. 18IF0156	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lomonon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,979,893.25	3,979,893.25	Const. of Classroom
CID NO. 18IF0157	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lomonon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,979,893.25	3,979,893.25	Const. of Classroom
CID NO. 18IF0158	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Caduhaan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 26, 2018	Nov. 8, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,880,896.52	3,880,896.52	Const. of Classroom
CID NO. 18IF0159	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Parilla Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 10-17, 2018	Nov. 7, 2018	Nov. 18, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,979,893.25	3,979,893.25	Const. of Classroom
CID NO. 18IF0160	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Soob Elementary School, Albuera, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom
CID NO. 18IF0161	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Libas Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom
CID NO. 18IF0162	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Casilda Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom

CID NO. 181F0163	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Merida Central School, Merida, Leyte	Construction	Competitive Bidding	Oct. 18-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 3, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom
CID NO. 181F0164	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cangcosme Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,930,374.33	3,930,374.33	Const. of Classroom
CID NO. 181F0165	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Santiago Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,861,070.79	3,861,070.79	Const. of Classroom
CID NO. 181F0166	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Canlipan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43	3,930,353.43	Const. of Classroom
CID NO. 181F0167	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cantuhoon Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 16-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43	3,930,353.43	Const. of Classroom
CID NO. 181F0168	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cambacbac Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 18-23, 2018	Nov. 12, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	4,078,862.27	4,078,862.27	Const. of Classroom
CID NO. 181F0169	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dulhugan Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17, 2018	Nov. 13, 2018	Nov. 23, 2018	Dec. 11, 2018	DEP-ED CY 2018	3,930,353.43	3,930,353.43	Const. of Classroom
CID NO. 181F0170	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tinablan National High School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom
CID NO. 181F0171	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Magsaysay Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,831,378.36	3,831,378.36	Const. of Classroom
CID NO. 181F0172	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, JICA Lao Elementary School, Palompon, Leyte	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,897.28	3,880,897.28	Const. of Classroom
CID NO. 181F0173	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Pablo Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,897.28	3,880,897.28	Const. of Classroom
CID NO. 181F0174	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sumangga Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,809.70	3,880,809.70	Const. of Classroom
CID NO. 181F0175	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Lao Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,861,096.02	3,861,096.02	Const. of Classroom
CID NO. 181F0176	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Domonar Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 7, 2018	DEP-ED CY 2018	4,078,862.27	4,078,862.27	Const. of Classroom
CID NO. 181F0177	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Cogon Central School, Ormoc City	Construction	Competitive Bidding	Oct. 17-24, 2018	Nov. 13, 2018	Nov. 26, 2018	Dec. 10, 2018	DEP-ED CY 2018	3,880,897.28	3,880,897.28	Const. of Classroom
CID NO. 181F0178	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Puerto Belle Elementary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,861,096.75	3,861,096.75	Const. of Classroom

CID NO. 181F0179	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mahayag Primary School, Merida, Leyte	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	4,276,906.77	4,276,906.77	Const. of Classroom
CID NO. 181F0180	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Ipi Elementary School, Ormoc, City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	4,078,902.53	4,078,902.53	Const. of Classroom
CID NO. 181F0181	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Airport Primary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,866.31	3,880,866.31	Const. of Classroom
CID NO. 181F0182	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Nueva Vista Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,880,809.70	3,880,809.70	Const. of Classroom
CID NO. 181F0183	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Tambulid Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 4, 2018	DEP-ED CY 2018	3,831,395.27	3,831,395.27	Const. of Classroom
CID NO. 181F0184	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Mas-in Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 22-29, 2018	Nov. 19, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,930,397.54	3,930,397.54	Const. of Classroom
CID NO. 181F0185	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Bawang National High School, Isabel, Leyte	Construction	Competitive Bidding	Nov. 27, 2018	Dec. 17, 2018	Dec. 21, 2018	Dec. 26, 2018	DEP-ED CY 2018	18,087,755.21	18,087,755.21	Const. of Classroom
CID NO. 181F0186	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 San Vicente Elementary School, Matag-ob, Leyte	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 28, 2018	DEP-ED CY 2018	8,949,974.98	8,949,974.98	Const. of Classroom
CID NO. 181F0187	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Sta. Rosa Elementary School, Matag-ob, Leyte	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	8,167,704.26	8,167,704.26	Const. of Classroom
CID NO. 181F0188	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, H. Serafica Elementary School (Bayog), Ormoc City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 19, 2018	DEP-ED CY 2018	8,118,194.07	8,118,194.07	Const. of Classroom
CID NO. 181F0189	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Dolores National High School, Ormoc City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	11,959,501.35	11,959,501.35	Const. of Classroom
CID NO. 181F0190	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3 Ipi National High School, Ormoc, City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	12,355,510.45	12,355,510.45	Const. of Classroom
CID NO. 181F0191	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, San Isidro Elementary School, Ormoc City,	Construction	Competitive Bidding	Oct. 22, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 10, 2018	DEP-ED CY 2018	11,959,500.17	11,959,500.17	Const. of Classroom

CID NO. 18IF0192	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, Ormoc City Central School, Ormoc City	Construction	Competitive Bidding	Oct. 25, 2018	Nov. 22, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,781,894.55	3,781,894.55	Const. of Classroom
CID NO. 18IF0193	CY 2018 Basic Educational Facilities Fund (BEFF), Construction of Classroom, Batch 3, VL Villaseñor Elementary School, Ormoc City	Construction	Competitive Bidding	Oct. 26, 2018	Nov. 26, 2018	Nov. 28, 2018	Dec. 7, 2018	DEP-ED CY 2018	3,372,318.00	3,372,318.00	Const. of Classroom
CID NO. 18IF0194	Restoration of Damage Pavement along Libungao-Matag-ob Rd. K 1016+128, K1016+278.6, K1016+483.2, K1016+723.4	Maintenance	Competitive Bidding	Oct. 25, 2018	Nov. 28, 2018	Nov. 29, 2018	Dec. 7, 2018	AMWP CY 2018	2,288,946.00	2,288,946.00	Restoration of Damage Pavement
GOODS AND SERVICES 2019											
CID NO. 19GIF0001	Supply /Delivery of the following Materials Testing Equipment for use on the Quality Control Section within Leyte IV DEO 1 unit Proctor -CBR Compactor Automatic ASTM/AASHTO Standard for 4" & 6" Control ; 1 set Pavement Density Gauge	Construction	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,873,750.00	1,873,750.00	Various materials testing equipment
CID NO. 19GIF0002	Supply /Delivery of the following Materials for use in the Maintenance of National Roads within Leyte IV DEO 120 bags Bown Asphalt (Grade .30) ; 300 bags Thermoplastic Powder (White)	Maintenance Section	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,583,400.00	1,583,400.00	Maintenance materials
CID NO. 19GIF0003	Supply/Delivery of 120 drums of Penetration Asphalt, 60/70, for use in the Maintenance National Roads within Leyte IV DEO	Maintenance Section	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	1,911,600.00	1,911,600.00	Penetration Asphalt
CID NO. 19GIF0004	Supply/Delivery of 420 Pails Instant Cold Mix for use in the Maintenance National Roads within Leyte IV DEO	Maintenance Section	Competitive Bidding	01/30/2019	02/19/2019	5/14/19	5/20/19	GoP	2,079,000.00	2,079,000.00	Instant Cold Mix
1	Purchase/Delivery of maintenance supplies for use of National Road (ACT 303) of Leyte Fourth DEO, Ormoc City	Maintenance SECTION	NP-53.9 - Small Value Procurement	March 28, 2019	April 10, 2019 @ 10:00 A.M	04/17/2019	April 22 - 29, 2019	GoP	493,000.00	487,200.00	Maintenance Supplies
2	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 121) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30, 2019- February 5, 2019	February 21, 2019 @ 10:00 A.M	March 28, 2019	March 28, 2019- April 5, 2019	GoP	1,911,600.00	1,905,600.00	Maintenance Supplies
3	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 111) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30, 2019- February 5, 2019	February 21, 2019 @ 10:00 A.M	March 28, 2019	March 28, 2019- April 5, 2019	GoP	1,583,400.00	1,575,000.00	Maintenance Supplies
4	Purchase/Delivery of Maintenance Supplies for use in Maintenance Section (ACT 122 AND ACT 302) at DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	January 30, 2019- February 5, 2019	February 21, 2019 @ 10:00 A.M	March 28, 2019	March 28, 2019- April 5, 2019	GoP	2,079,000.00	2,058,000.00	Maintenance Supplies
5	Purchase/Delivery of banner and upholstery use @ DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	May 9, 2019	May 15, 2019 @ 10:00 A.M	May 15, 2019	June 5, 2019	GoP	15,700.00	15,500.00	banner and upholstery
6	Purchase/Delivery of Communication radio supplies for Disaster Operations at DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	May 9, 2019	May 15, 2019 @ 10:00 A.M	May 15, 2019	June 11, 2019	GoP	18,250.00	18,250.00	Communication Radio supplies


7	Purchase/Delivery of spare parts of heavy equipments and service vehicles at DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	May 9, 2019	May 15, 2019 @ 10:00 A.M	May 15, 2019	June 11, 2019	GoP	47,710.00		47,710.00	spare parts for heavy equipments and service vehicles
8	Purchase/Delivery general services supplies @DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 24, 2019	May 2, 2019 @ 10:00 A.M	May 15, 2019	July 12, 2019	GoP	333,000.00		332,100.00	General Services supplies
9	Purchase/Delivery Quality Assurance equipments @ Leyte 4th DEO, Ormoc City	QAH Section	NP-53.9 - Small Value Procurement	April 24, 2019	May 2, 2019 @ 10:00 A.M	May 15, 2019	July 12, 2019	GoP	325,350.00		324,000.00	QAH equipment
10	Purchase/Delivery of Information Technology Equipment and Accessories for use at Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23, 2019	March 28, 2019 up to 10:00 A.M.	March 29, 2019	March 29-April 5, 2019	GoP	94,750.00		94,750.00	IT Equipment, Parts and Accessories
11	Purchase/Delivery of supplies for various supplies for brushcutters @ DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 5, 2019	April 10, 2019 @ 10:00 A.M	May 15, 2019	May 16-22, 2019	GoP	142,000.00		141,000.00	supplies for brushcutters
12	Purchase/Delivery of maintenance supplies for use of National Road of Leyte Fourth DEO, Ormoc City (CY 2019 AMWP/ PB)	Maintenance SECTION	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15, 2019	May 16-22, 2019	GoP	499,980.00		499,980.00	Maintenance Supplies
13	Purchase/Delivery of fuels for use of service vehicles and heavy equipments at Leyte Fourth DEO, Ormoc City	Maintenance SECTION	Competitive Bidding	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15, 2019	May 16-22, 2019	GoP	480,000.00		470,000.00	fuels
14	Purchase/Delivery of supplies for use of service vehicles and heavy equipments at Leyte Fourth DEO, Ormoc City	Maintenance SECTION	NP-53.9 - Small Value Procurement	April 5, 2019	April 10, 2019 @ 10:00 A.M	May 15, 2019	May 16-22, 2019	GoP	85,000.00		80,000.00	supplies for brushcutters
15	Purchase/Delivery various supplies for use in the connection with the Maintenance of National Roads and Bridges, Maintenance Section	Maintenance SECTION	NP-53.9 - Small Value Procurement	April 5, 2020	April 10, 2019 @ 10:00 A.M	May 15, 2020	May 16-22, 2020	GoP	137,000.00		137,000.00	Maintenance Supplies
16	Purchase/Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	March 23, 2019	March 28, 2019 up to 10:00 A.M.	March 29, 2019	March 29-April 5, 2019	GoP	98,000.00		95,750.00	consumables ink
17	Purchase/Delivery of various office supplies for use in the first quarter at the different offices of the DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15, 2019	May 16-22, 2019	GoP	100,650.00		96,875.00	consumables ink
18	Purchase/Delivery various supplies for use in the connection with the Maintenance of National Roads and Bridges, Maintenance Section	Maintenance SECTION	NP-53.9 - Small Value Procurement	April 5, 2019	April 10, 2019 @ 10:00 A.M	April 25, 2019	April 25, 2019	GoP	142,000.00		141,000.00	office supplies

19	Purchase/Delivery various supplies for use in the connection with the Maintenance of National Roads and Bridges, Maintenance Section	Maintenance SECTION	NP-53.9 - Small Value Procurement	March 23, 2019	March 28, 2019 up to 10:00 A.M.	March 29, 2019	March 29-April 5, 2019	GoP	50,000.00	50,000.00	Maintenance Supplies
20	Purchase/Delivery of various office supplies for use in the different offices of the DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 5, 2020	April 10, 2019 @ 10:00 A.M	May 15, 2020	May 16-22, 2020	GoP	84,000.00	83,250.00	office supplies
21	Purchase/Delivery of Catering Services for use in the second quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	July 15, 2019	July 18, 2019	July 18, 2019	July 22, 2019	GoP	80,000.00	80,000.00	Catering Services
22	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the third quarter at the sections/offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	August 1-6, 2019	August 7, 2019 up to 10 a.m	August 22, 2019	August 23-28, 2019	GoP	3,000,000.00	3,000,000.00	ICT Equipment, Parts and Accessories
23	Purchase/Delivery of Heavy Equipments for use in DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	September 3, 2019	September 17, 2019 up to 10:00 a.m	September 18, 2019	September 19-27, 2019	GoP	35,000,000.00	35,000,000.00	Heavy Equipments
24	Purchase/Delivery of various tarpaulin printing at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 24, 2019	June 10, 2019 up to 10:00 a.m	June 10, 2019	June 11-14, 2019	GoP	2,355.00	2,355.00	tarpaulin printing
25	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the first quarter for the service vehicles assigned at the different offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 10, 2019	May 15, 2019 @ 10:00 A.M	May 15, 2019	June 11-14, 2020	GoP	23,650.00	23,600.00	office supplies
26	Purchase/Delivery of Janitorial Supplies for use in the first quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	04/17/2019	April 22 - 29, 2019	GoP	28,408.40	28,408.40	janitorial supplies
27	Procurement of Team Synergy Activity (T-shirt)	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 6, 2019 - May 13, 2019	May 14, 2019 up to 10:00 A.M.	May 15, 2019	May 16-22, 2019	GoP	900,000.00	1,000,000.00	Team Synergy Activity
28	Purchase/Delivery of Heavy Equipments for use in DPWH Leyte 4th DEO, Ormoc City	Maintenance Section	Competitive Bidding	September 3, 2019	September 17, 2019 up to 10:00 a.m	September 18, 2019	September 19-27, 2019	GoP	35,000,000.00	35,000,000.00	Heavy Equipments
29	Purchase/Delivery of various tarpaulin printing at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	June 4-5, 2019	June 6, 2019 up to 10:00 a.m	June 10, 2019	June 11-14, 2019	GoP	50,000.00	50,000.00	tarpaulin printing
30	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the first quarter for the service vehicles assigned at the different offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	May 16, 2019	May 24, 2019 @ 10:00 am	May 28, 2019	June 27, 2019	GoP	510,000.00	505,000.00	preventive maintenance for service vehicles and heavy equipment
31	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 2nd quarter for the service vehicles assigned at the different offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	12-Apr-19	May 2, 2019 @ 10:00 A.M	May 17, 2019	May 17, 2019	GoP	975,000.00	955,500.00	preventive maintenance for service vehicles and heavy equipment


32	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 2nd quarter for the service vehicles assigned at the different offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	April 4, 2019	April 10, 2019 @ 10:00 A.M	April 11, 2019	April 11, 2020	GoP	480,000.00	470,000.00	preventive maintenance for service vehicles and heavy equipment
33	Purchase/Delivery of Janitorial Supplies for use in the 3rd quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	August 1-6, 2019	August 7, 2019 up to 10:00 a.m	August 22, 2019	August 23-28, 2019	GoP	94,968.55	94,968.55	janitorial supplies
34	Purchase/Delivery of Janitorial Supplies for use in the 4th quarter at the offices of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	October 2-4, 2019	October 8, 2019 up to 10:00 am	October 9, 2019	October 10-16, 2019	GoP	48,836.40	48,836.40	janitorial supplies
35	Purchase/Delivery of toner for copier machine for use in the 1st quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/2019	April 22 - 29, 2019	GoP	3,257,945.00	3,257,945.00	toners for copiers
36	Purchase/Delivery of toner for copier machine for use in the 2nd quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	June 4-5, 2019	June 6, 2019 up to 10:00 a.m	June 10, 2019	June 11-14, 2019	GoP	2,866,135.00	2,866,135.00	toners for copiers
37	Purchase/Delivery of toner for copier machine for use in the 3rd quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	September 3, 2019	September 17, 2019 up to 10:00 a.m	September 18, 2019	September 19-27, 2019	GoP	4,751,655.00	4,751,655.00	toners for copiers
38	Purchase/Delivery of toner for copier machine for use in the 4th quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	October 2-4, 2019	October 22, 2019 up to 10:00 am	October 23, 2019	October 24-29, 2019	GoP	567,860.00	567,860.00	toners for copiers
39	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the second quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	April 3-5, 2019	April 23, 2019 up to 10:00 A.M.	April 25, 2019	April 26-May 3, 2019	GoP	2,500,000.00	2,500,000.00	preventive maintenance for service vehicles and heavy equipment
40	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 3rd quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	June 4-5, 2019	June 18, 2019 up to 10:00 a.m	June 19, 2019	June 20-26, 2019	GoP	2,000,000.00	2,000,000.00	preventive maintenance for service vehicles and heavy equipment
41	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 4th quarter for the service vehicles assigned at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Direct Contracting	October 2-4, 2019	October 17, 2019 up to 10:00 a.m	October 18, 2019	October 22-25, 2019	GoP	2,500,000.00	2,500,000.00	preventive maintenance for service vehicles and heavy equipment
42	Purchase/Delivery of 400 printed tshirts for activities @ DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	July 11, 2019	July 18, 2019	July 18, 2019	July 18, 2019	GoP	84,000.00	80,000.00	tshirts for activities

43	Purchase/Delivery of Electrical Supplies for use in the first quarter at the different sections of the DPWH Regional Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Shopping	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/2019	April 22 - 29, 2019	GoP	6,311.50		6,311.50	electrical supplies
44	Purchase/Delivery of Construction and Hardware Material Supplies for use in the first quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	04/19/2019	April 22 - 29, 2019	GoP	6,988,520.00		6,988,520.00	construction and hardware materials
45	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 2nd quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	June 4-5, 2019	June 18, 2019 up to 10:00 a.m	June 19, 2019	June 20-26, 2019	GoP	12,946,329.50		12,946,329.50	construction and hardware materials
46	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 3rd quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	September 3, 2019	September 17, 2019 up to 10:00 a.m	September 18, 2019	September 19-27, 2019	GoP	13,547,455.00		13,547,455.00	construction and hardware materials
47	Purchase/Delivery of Construction and Hardware Material Supplies for use in the 4th quarter at the sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	Competitive Bidding	October 2-4, 2019	October 17, 2019 up to 10:00 a.m	October 18, 2019	October 22-25, 2019	GoP	12,124,629.00		12,124,629.00	construction and hardware materials
48	Purchase/Delivery of 250 printed tshirts for activities @ DPWH Leyte 4th DEO, Ormoc City	DPWH Leyte Fourth DEO	NP-53.9 - Small Value Procurement	September 3, 2019	September 17, 2019 up to 10:00 a.m	September 18, 2019	September 19-27, 2019	GoP	70,000.00		70,000.00	tshirts for activities


Prepared by:


ELENITA P. BENSUSAN
 Engineer III
 Head of the Procurement Unit

Recommended by:


IRWIN L. ANTONIO
 Asst. District Engineer
 BAC CHAIRMAN

Approved by:


LINO FRANCISCO C. GONZALEZ
 District Engineer