

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GO0001 310110100155000	Construction of Drainage Structure along Bacolod South Rd - K0001 + 000 - K0001 + 160	DPWH	Yes	Competitive Bidding	November 13-19, 2019	December 3, 2019	January 29, 2020	January 31, 2020	GoP	35,000,000.00			Drainage
20GO0002 310110100154000	Construction of Drainage Structure along Bacolod South Rd - K0001 + 000 - K0001 + 160	DPWH	Yes	Competitive Bidding	November 5-11, 2019	November 25, 2019	January 29, 2020	January 31, 2020	GoP	5,000,000.00			Drainage
20GO0004 310209100247000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Lizares Ave - K0002 + (-081) - K0002 + 370	DPWH	Yes	Competitive Bidding	November 15-21, 2019	December 5, 2019	January 29, 2020	January 31, 2020	GoP	4,059,000.00			Off-carriageway impv't
20GO0005 310209100246000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Lacson St - K0001 + (-143) - K0001 + 915	DPWH	Yes	Competitive Bidding	November 15-21, 2019	December 5, 2019	January 29, 2020	January 31, 2020	GoP	9,594,000.00			Off-carriageway impv't
20GO0006 310209100249000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Sum-ag-Abuanan Rd - K0010 + (-346) - K0010 + 825	DPWH	Yes	Competitive Bidding	November 7-13, 2019	November 27, 2019	January 29, 2020	January 31, 2020	GoP	10,539,000.00			Off-carriageway impv't
20GO0007 320101105081000	Construction of Revetment with Floodwall along Lupit River, Phase 4, Bacolod City	DPWH	Yes	Competitive Bidding	November 5-11, 2019	November 25, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	29,000,000.00			Floodwall
20GO0008 320101105083000	Construction of Revetment with Floodwall in Magsungay River, Phase 4, Bacolod City	DPWH	Yes	Competitive Bidding	November 13-19, 2019	December 3, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	32,800,000.00			Floodwall
20GO0009 320101105080000	Construction of Flood Control Structure, Brgy. Pahanocoy, Phase 2, Bacolod City	DPWH	Yes	Competitive Bidding	November 7-13, 2019	November 27, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	35,000,000.00			Flood Control Structure
20GO0010 320101105084000	Construction of Revetment with Floodwall in Solum Creek, Bacolod City	DPWH	Yes	Competitive Bidding	November 15-21, 2019	December 5, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	20,000,000.00			Floodwall
20GO0011 320101105085000	Construction of Revetment with Floodwall in Vito Creek, Bacolod City	DPWH	Yes	Competitive Bidding	November 5-11, 2019	November 25, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	12,000,000.00			Floodwall
20GO0012 320101105082000	Construction of Revetment with Floodwall in Catmon Creek	DPWH	Yes	Competitive Bidding	November 15-21, 2019	December 5, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	8,000,000.00			Floodwall
20GO0013 310101100338000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod North Rd - K0000 + 000 - K0001 + 000	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	January 7, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	30,000,000.00			Asphalt overlay
20GO0014 310101100339000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod South Rd - K0000 + 000 - K0001 + 000	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	January 7, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	28,500,000.00			Asphalt overlay
20GO0015 310102100385000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod Circumferential Rd - K0003 + (-222) - K0003 + 575, K0003 + 575 - K0004 + 050, K0005 + 549 - K0006 + 040	DPWH	Yes	Competitive Bidding	November 22-28, 2019	December 23, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	62,102,000.00			Asphalt overlay
20GO0016 310102100514000	Preventive Maintenance of Road: Asphalt Overlay - along Sto Niño-Banago Rd (North) - K0001 + (-422) - K0001 + (-181), K0001 + 107 - K0001 + 734, K0001 + 743 - K0001 + 973	DPWH	Yes	Competitive Bidding	November 22-28, 2019	December 23, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	18,000,000.00			Asphalt overlay
20GO0017 310103100414000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod-City Bdry Rd - K0009 + 014 - K0009 + 340, K0012 + 047 - K0013 + 108, K0014 + 401 - K0015 + 445, K0018+850 - K0019 + 586	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	60,880,000.00			Asphalt overlay
20GO0018 310103100548000	Preventive Maintenance of Road: Asphalt Overlay - along East Capitol Rd - Chainage 8 - Chainage 195	DPWH	Yes	Competitive Bidding	November 13-19, 2019	January 9, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	6,000,000.00			Asphalt overlay
20GO0019 310207100107000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Bacolod South Rd - K0001 + 160 - K0004 + 085, K0005 + (-915) - K0005 + 298	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	January 7, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	34,575,000.00			Off-carriageway impv't
20GO0020 310208100273000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Bacolod Circumferential Rd - K0004 + 050 - K0004 + 817, K0007 + 605 - K0009 + 682	DPWH	Yes	Competitive Bidding	November 22-28, 2019	December 23, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	28,120,000.00			Off-carriageway impv't

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GO0021 310209100181000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Bacolod-City Bdry Rd - K0010 + 387 - K0012 + 047, K0013 + 108 - K0014 + 401	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	46,005,000.00			Off-carriageway impv't
20GO0022 310209100245000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Cottage Rd - (S00110NR) Chainage 11 - Chainage 269	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	5,160,000.00			Off-carriageway impv't
20GO0023 310209100248000	Off-Carriageway Improvement: Shoulder Paving/Construction - along Plaza-Capitol Rd - K0001 + (-465) - K0001 + 057	DPWH	Yes	Competitive Bidding	November 7-13, 2019	January 9, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	7,400,000.00			Off-carriageway impv't
20GO0024 320102101326000	Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) along Lupit River, Phase 2, Bacolod City	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	15,000,000.00			Floodwall
20GO0025 300203100096000	Construction/Improvement of Access Roads leading to Declared Tourism Destination - along Hernaez Street leading to Murcia Proper and Mambukal Resort, Brgy. Mansilingan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 15-21, 2019	January 9, 2020	January 29, 2020	January 31, 2020	GoP	40,000,000.00			Tourism road
20GO0026 300203101229000	Construction/Improvement of Access Roads leading to Declared Tourism Destination - along Arceo-Alegria Road leading to Murcia Proper gateway to various Mountain Resort, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 22-28, 2019	December 23, 2019	October 5, 2020	October 9, 2020	GoP/ MYCA	32,000,000.00			Tourism road
20GO0037 300105200293000	Construction of DPWH Bacolod City District Engineering Office (Site Improvement), Barangay Taculing, Bacolod City	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 18, 2019	January 29, 2020	January 31, 2020	GoP	1,500,000.00			Site impv't
20GO0039 300104216103000	Construction (Completion) of Multi-Purpose Building, Kabugwason Elementary School, Barangay Mansilingan, Bacolod City	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	500,000.00			Construction of MPB
20GO0040 300104216104000	Construction (Completion) of Multipurpose Building, Francisco R. Flores Elementary School, Punta Taytay, Bacolod City	DPWH	Yes	Competitive Bidding	October 24-30, 2019	November 14, 2019	January 29, 2020	January 31, 2020	GoP	500,000.00			Construction of MPB
20GO0041 300104216105000	Construction of Multipurpose Building (Gymnasium) at Negros Occidental High School (NOHS), Brgy. 39, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 5-11, 2019	December 5, 2019	October 5, 2020	October 9, 2020	GoP	3,500,000.00			Construction of MPB
20GO0042 300104216106000	Rehabilitation/Upgrading of Multipurpose Building, Brgy. 10, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 5-11, 2019	December 5, 2019	October 5, 2020	October 9, 2020	GoP	1,500,000.00			Rehab of MPB
20GO0043 300104216107000	Construction of Multipurpose Building at Brgy. 14, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 6, 2019	January 29, 2020	January 31, 2020	GoP	2,000,000.00			Construction of MPB
20GO0044 300104216108000	Construction of Multipurpose Building at Brgy. 29, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 6, 2019	January 29, 2020	January 31, 2020	GoP	3,000,000.00			Construction of MPB
20GO0045 300104216109000	Repair/Rehabilitation/Improvement of Multipurpose Building (Brgy. Hall) at Brgy. Alangilan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 7-13, 2019	December 9, 2019	October 5, 2020	October 9, 2020	GoP	1,000,000.00			Rehab of MPB
20GO0046 300104216110000	Rehabilitation/Improvement of Multipurpose Building (Brgy. Hall) at Brgy. Handumanan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2020	October 5, 2020	October 9, 2020	GoP	3,000,000.00			Rehab of MPB
20GO0047 300104216111000	Repair/Rehabilitation/Improvement of Multipurpose Building at Brgy. Mansilingan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 7-13, 2019	February 4, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	5,500,000.00			Rehab of MPB
20GO0048 300104216112000	Construction of Multipurpose Building at Brgy. Taculing, Bacolod City	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 6, 2019	January 29, 2020	January 31, 2020	GoP	2,500,000.00			Construction of MPB
20GO0049 300104216113000	Repair/Rehabilitation/Improvement of Multipurpose Building at Brgy. Villamonte, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 22-28, 2019	December 12, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	7,000,000.00			Rehab of MPB
20GO0050 300104216114000	Rehabilitation/Improvement of Multipurpose Building at Estefania Elementary School, Brgy. Estefania, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 29-December 5, 2019	December 19, 2019	October 5, 2020	October 9, 2020	GoP	1,000,000.00			Rehab of MPB
20GO0052 300104216116000	Construction of Multipurpose Building, Kapisan Village, Brgy. Vista Alegre, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 22-28, 2019	November 11, 2019	January 29, 2020	January 31, 2020	GoP	2,500,000.00			Construction of MPB

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GO0053 300104216117000	Construction of Multi-Purpose Building, Purok Cubay Melinda Home Owners, Barangay Vilamonte, Bacolod City	DPWH	Yes	Competitive Bidding	December 9-15, 2019	January 3, 2020	January 29, 2020	January 31, 2020	GoP	2,000,000.00			Construction of MPB
20GO0054 300104216118000	Construction of Multi-Purpose Building, St. Anne Carvic, Brgy. Mandalagan, Bacolod City	DPWH	Yes	Competitive Bidding	October 24-30, 2019	November 14, 2019	January 29, 2020	January 31, 2020	GoP	2,500,000.00			Construction of MPB
20GO0055 300104216119000	Rehabilitation of Multi-Purpose Building at Brgy. 16, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 6, 2019	January 29, 2020	January 31, 2020	GoP	1,500,000.00			Rehab of MPB
20GO0056 300104216120000	Rehabilitation of Multi-Purpose Building at Brgy. 2, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 17-23, 2019	November 6, 2019	January 29, 2020	January 31, 2020	GoP	1,000,000.00			Rehab of MPB
20GO0057 300104216121000	Rehabilitation of Multi-Purpose Building at Barangay 12, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 24-30, 2019	November 14, 2019	January 29, 2020	January 31, 2020	GoP	1,000,000.00			Rehab of MPB
20GO0058 300104216122000	Rehabilitation/Improvement of Multi-Purpose Building, Purok Active, Brgy. Mandalagan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 13-19, 2019	December 3, 2019	September 14, 2020	September 23, 2020	GoP	500,000.00			Rehab of MPB
20GO0059 300104216123000	Rehabilitation of Multi-Purpose Building, Brgy. Sum-ag, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 13-19, 2019	December 3, 2019	September 14, 2020	September 23, 2020	GoP	500,000.00			Rehab of MPB
20GO0060 300104216124000	Rehabilitation of Multipurpose Building, Purok Villa Esperanza, Brgy. Tangub, Bacolod City	DPWH	Yes	Competitive Bidding	October 22-28, 2019	November 11, 2019	January 29, 2020	January 31, 2020	GoP	500,000.00			Rehab of MPB
20GO0061 300104216125000	Rehabilitation of Multi-Purpose Building, Ramonito Maravilla Sr. National High School, Brgy. Estefania, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	December 17, 2019	September 14, 2020	September 23, 2020	GoP	1,000,000.00			Rehab of MPB
20GO0062 300104216129000	Rehabilitation of Multi-Purpose Building, Brgy. Tangub, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 24-30, 2019	November 14, 2019	January 29, 2020	January 31, 2020	GoP	2,000,000.00			Rehab of MPB
20GO0063 300109200711000	Construction of Drainage System, Brgy. Tangub, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 22-28, 2019	November 11, 2019	January 29, 2020	January 31, 2020	GoP	2,500,000.00			Drainage
20GO0064 300109200712000	Construction of Drainage System, Villa Lucasan, Brgy. Mandalagan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 5-11, 2019	November 25, 2019	January 29, 2020	January 31, 2020	GoP	3,000,000.00			Drainage
20GO0065 300109200422000	Construction of Drainage System, Brgy. Bata, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 5-11, 2019	December 5, 2019	August 24, 2020	August 27, 2020	GoP	4,000,000.00			Drainage
20GO0067 300117206830000	Concreting of Road, Brgy. Estefania, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	December 17, 2019	August 24, 2020	August 27, 2020	GoP	2,000,000.00			Concreting of Road
20GO0068 300104216126000	Construction of Multipurpose Building, Handumanan National High School, Brgy. Handumanan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 27-December 3, 2019	December 17, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00			Construction of MPB
20GO0069 300119200368000	Construction of Footbridge (concrete), Purok Lison, Brgy. 1, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	November 15-21, 2019	December 5, 2019	August 24, 2020	August 26, 2020	GoP	2,000,000.00			Footbridge
20GO0070 300121200796000	Construction/Rehabilitation of Water System, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	December 20-26, 2019	January 9, 2020	October 5, 2020	October 9, 2020	GoP	2,000,000.00			Water System
20GO0071 300121200797000	Construction of Water System (Level II)(Overhead Water Tank), Estefania Elementary School, Brgy. Estefania, Bacolod City	DPWH	Yes	Competitive Bidding	October 22-28, 2019	November 11, 2019	October 5, 2020	October 9, 2020	GoP	2,000,000.00			Water System
20GO0072 300121200798000	Construction of Water System (Level II)(Overhead Water Tank), Purok Active, Brgy. Mandalagan, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	October 22-28, 2019	November 11, 2019	January 29, 2020	January 31, 2020	GoP	2,000,000.00			Water System
20GO0073 300121200799000	Construction of Water System(Level II)(Overhead Water Tank), Purok Bantud, Brgy. Pahanocoy, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	February 5-11, 2020	March 10, 2020	April 20, 2020	April 29, 2020	GoP	2,000,000.00			Water System

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GO0074 300121200800000	Construction of Water System (Level II)(Overhead Water Tank), Brgy. Estefania, Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	December 20-26, 2019	January 9, 2020	April 20, 2020	April 29, 2020	GoP	2,000,000.00			Water System
20GO0075 300203101230000	Reconstruction/Improvement of Access Roads leading to Declared Tourism Destination - along B.S. Aquino Drive (From San Juan St. to Burgos St. leading to Mambukal Resort), Bacolod City, Negros Occidental	DPWH	Yes	Competitive Bidding	December 16-22, 2019	January 6, 2019	October 5, 2020	October 9, 2020	GoP	46,000,000.00			Tourism Road
20GO0076 310101100340000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod-Sn Carlos Rd - K0007 + 273 - K0008 + 000, K0008 + 977 - K0009 + 191	DPWH	Yes	Competitive Bidding	November 13-19, 2019	December 20, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	27,200,000.00			Asphalt overlay
20GO0077 310102100513000	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod Circumferential Rd - K0008 + 894 - K0009 + 617	DPWH	Yes	Competitive Bidding	November 7-13, 2019	December 20, 2019	November 17, 2020	November 19, 2020	GoP/ MYCA	21,000,000.00			Asphalt overlay
20GO0078 300101200001000	Construction of Two (2) Storey - Six (6) Classroom at Vista Alegre Granada Relocation Elementary School	DPWH	Yes	Competitive Bidding	December 5-10, 2019	December 27, 2019	July 29, 2020	July 30, 2020	Dep-Ed			17,687,859.38	2st-6cl
20GO0080 300117206827000	Construction/Rehabilitation/Improvement of Roads, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	January 16-22, 2020	February 4, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	35,500,000.00			Construction of Road
20GO0081 300103202549000	Construction of Multi-Purpose Building (Gymnasium), Brgy. Mansilingan, Bacolod City	DPWH	No	Competitive Bidding	January 17-23, 2020	February 6, 2020	October 5, 2020	October 9, 2020	GoP	2,000,000.00			Construction of MPB
20GO0082 300104216127000	Construction of Multi-Purpose Building (Provincial Library), Brgy. 39, Bacolod City	DPWH	No	Competitive Bidding	February 5-11, 2020	March 5, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	30,000,000.00			Construction of MPB
20GO0083 300104216128000	Construction and/or Repair/Rehab of Multi-Purpose Building, Brgy. 6, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	February 13-19, 2020	March 4, 2020	October 5, 2020	October 9, 2020	GoP	5,000,000.00			Construction of MPB
20GO0084 300104216115000	Rehabilitation/Improvement of Multi-Purpose Building (Provincial Police Office), Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	March 10-16, 2020	April 23, 2020	September 14, 2020	September 23, 2020	GoP	2,000,000.00			Construction of MPB
20GO0085 300103202550000	Construction of Multi-Purpose Building, Brgy. Banago, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	March 11-17, 2020	June 22, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	15,000,000.00			Construction of MPB
20GO0086 300103202551000	Rehabilitation of existing Multi-Purpose building (Public Market), Brgy. Granada, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	February 5-11, 2020	March 6, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	14,000,000.00			Rehab of MPB
20GO0087 300103202552000	Rehabilitation of existing Multi-Purpose Building (Public Market), Brgy. Sum-ag, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	February 5-11, 2020	February 26, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	16,500,000.00			Rehab of MPB
20GO0088 300108200254000	Construction of Drainage System, Brgy. 10, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	January 31-February 6, 2020	February 19, 2020	August 24, 2020	August 27, 2020	GoP	2,000,000.00			Drainage
20GO0089 300108200255000	Construction of Drainage System, Brgy. 21, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	January 31-February 6, 2020	February 19, 2020	August 24, 2020	August 27, 2020	GoP	2,000,000.00			Drainage
20GO0090 300108200256000	Construction of Drainage System, Brgy. 7, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	January 31-February 6, 2020	February 19, 2020	August 24, 2020	August 27, 2020	GoP	2,000,000.00			Drainage
20GO0091 300108200257000	Construction of Drainage System, Brgy. Granada, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	January 31-February 6, 2020	February 19, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	10,000,000.00			Drainage
20GO0092 300117206828000	Construction/Repair/Rehabilitation/Improvement of Road including Drainage, Bacolod City	DPWH	No	Competitive Bidding	February 5-11, 2020	March 10, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	50,000,000.00			Construction of Road
20GO0093 300117206829000	Road Concreting, Barangay Bata, Bacolod City	DPWH	No	Competitive Bidding	February 5-11, 2020	February 26, 2020	November 17, 2020	November 19, 2020	GoP/ MYCA	10,000,000.00			Concreting of Road
20GO0094 300120200265000	Construction of Water Supply System (Level II), Brgy. Granada, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	February 5-11, 2020	March 10, 2020	October 5, 2020	October 9, 2020	GoP	2,500,000.00			Water System
20GO0095 200000100019000	Repair/Maintenance of DPWH Building (Installation of Outdoor Tiles), Zardonyx St., Brgy. Taculing, Bacolod City	DPWH	No	Competitive Bidding	April 23-29, 2020	May 13, 2020	May 21, 2020	May 27, 2020	MAINTENANCE		3,000,000.00		Repair/Maintenance
20GO0096 200000100019000	Repair/Maintenance of DILG Building PNP-Station 6, Bacolod City Police Office, Brgy. Taculing, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	April 23-29, 2020	May 13, 2020	May 21, 2020	May 27, 2020	MAINTENANCE		1,000,000.00		Repair/Maintenance

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Subm/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GO0097 200000100019000	Repair/Maintenance of DILG Building Highway Patrol Group, Camp Alfredo M. Montelibano Sr., Bacolod City	DPWH	No	Competitive Bidding	April 23-29, 2020	May 13, 2020	May 21, 2020	May 27, 2020	MAINTENANCE		1,500,000.00		Repair/Maintenance
20GO0098 200000100019000	Repair/Maintenance of DPWH Building (Old Building), Zardonyx St., Brgy. Taculing, Bacolod City	DPWH	No	Competitive Bidding	April 23-29, 2020	May 13, 2020	May 21, 2020	May 27, 2020	MAINTENANCE		1,000,000.00		Repair/Maintenance
20GO0099 200000100019000	Repair/Maintenance of DPWH Building Guardhouse, Zardonyx St., Brgy. Taculing, Bacolod City	DPWH	No	Competitive Bidding	April 23-29, 2020	May 13, 2020	May 21, 2020	May 27, 2020	MAINTENANCE		700,000.00		Repair/Maintenance
20GO0100 200000100020000	Repair/Maintenance of Revetment with Floodwall at Magsungay River, Brgy. Aliis, Bacolod City	DPWH	No	Competitive Bidding	May 13-19, 2020	June 2, 2020	June 15, 2020	June 22, 2020	MAINTENANCE		3,150,000.00		Revetment w/ Floodwall
20GO0101 300205100010000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities in Region VI	DPWH	No	Competitive Bidding	May 1-7, 2020	June 11, 2020	June 23, 2020	June 29, 2020	GoP	4,192,650.00			Rain Water Collector
20GO0102 200000100491000	71X-Special Maintenance (Installation of Road Safety Facilities Along Bacolod City National Roads), Bacolod City	DPWH	No	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 22, 2020	July 30, 2020	MAINTENANCE		3,484,000.00		Road Safety Facilities
20GO0103 310203206018000	Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	July 17-23, 2020	August 7, 2020	August 13, 2020	August 17, 2020	DA			12,500,000.00	Concreting of Road
20GO0104 310203206019000	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	July 17-23, 2020	August 7, 2020	August 13, 2020	August 17, 2020	DA			12,500,000.00	Concreting of Road
20GO0105 400400000001000	Construction of Revetment w/ Floodwall along Sum-ag River, Bacolod City	DPWH	No	Competitive Bidding	August 12-18, 2020	September 2, 2020	September 22, 2020	September 24, 2020	GoP	40,000,000.00			Floodwall
20GO0106 400400000001000	Construction/ Repair/ Rehabilitation/ Improvement/ Upgrading of Local Road in Brgy. 16, 35, 34, 14 & 13, Bacolod City	DPWH	No	Competitive Bidding	August 12-18, 2020	September 2, 2020	September 14, 2020	September 23, 2020	GoP	40,000,000.00			Const/Repair/R ehab/Impvt/Up grading of Road
20GO0107 300116202328000	Widening/Improvement/Upgrading of Honorata Manalo (Buri Road), Brgy. Mandalagan, Bacolod City	DPWH	No	Competitive Bidding	August 26-September 1, 2020	September 15, 2020	October 13, 2020	October 16, 2020	GoP	54,000,000.00			Widening/Impr ovement of Road
20GO0109 300206100009000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender – Responsive Facilities in Region VI, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	November 19-25, 2020	December 9, 2020	December 15, 2020	December 17, 2020	GoP	1,856,250.00			Const/Rehb/Im pvt of Facilities
20GO0111	Concreting of Brgy. Cabug FMR, Brgy. Cabug, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	December 11-17, 2020	January 4, 2021	February 19, 2021	February 24, 2021	DA			10,000,000.00	Concreting of Road
20GO0112	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	DPWH	No	Competitive Bidding	December 11-17, 2020	January 4, 2021	February 19, 2021	February 24, 2021	DA			10,000,000.00	Concreting of Road
TOTAL										1,120,482,900.00	13,834,000.00	62,687,859.38	


Prepared By:


HELEN S. ESPERANCILLA
Engineer III, Head-Procurement Staff

Recommended By:


RAMON S. BELLEZA, JR.
BAC Chairperson

Approved By:


JAIME S. JAVELLANA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-03-0002 (20GGO0001) 300104216118000	LOT 1: Supply of Materials for use in Patching of Potholes, Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District, Bacolod City	Maintenance Section	Competitive Bidding	3/4/2020	3/4/2020	3/27/2020	3/31/2020	GoP	2,000,000.00	2,000,000.00		Hot Asphalt 60/70, Blown (Hard) Asphalt and SS1
(20GGO0001) 300104216118000	LOT 2: Supply of Materials for use in Patching of Potholes, Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District, Bacolod City	Maintenance Section	Competitive Bidding	3/4/2020	3/4/2020	3/27/2020	3/31/2020	GoP	2,112,790.00	2,112,790.00		Hardware and construction materials
2020-03-0003 200000100017000	Supply of materials for use in Personal Protective Equipment of Maintenance Point Persons (MPP's) Activities along National Roads and Bridges by the Maintenance Section, this District.	Maintenance Section	NP-53.9 - Small Value Procurement	3/6/2020	3/13/2020	3/23/2020	3/26/2020	GoP	666,200.00	666,200.00		PPE
2020-03-0005 200000100017000	Supply of office supplies for use in the Maintenance Section, of this district.	Maintenance Section	Direct Contracting	3/20/2020	3/20/2020	3/26/2020	3/30/2020	GoP	39,752.00	39,752.00		Toners
200000100017000	LOT 1: Supply of office supplies for use in the Maintenance Section, of this district.	Maintenance Section	NP-53.9 - Small Value Procurement	3/13/2020	3/13/2020	5/18/2020	5/28/2020	GoP	84,119.90	84,119.90		Office Supplies
200000100017000	LOT 2: Supply of office supplies for use in the Maintenance Section, of this district.	Maintenance Section	Shopping	3/13/2020	3/13/2020	5/18/2020	5/28/2020	GoP	29,432.50	29,432.50		Janitorial Supplies
2020-03-0006 200000100017000	To supply fuels for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District.	Maintenance Section	NP-53.9 - Small Value Procurement	3/10/2020	3/10/2020	3/24/2020	3/26/2020	GoP	882,000.00	882,000.00		Fuel
2020-03-0007 200000100620000	Supply of materials to be used in the activity of National Women's Month Celebration 2020.	Planning and Design Section	Shopping	3/10/2020	3/10/2020	4/17/2020	4/23/2020	GoP	39,718.60		39,718.60	T-shirt and prizes
2020-03-0008 200000100620000	Procurement of Meals - Snacks for use in the activity of National Women's Month Celebration 2020.	Planning and Design Section	Shopping	3/10/2020	3/10/2020	4/17/2020	4/23/2020	GoP	10,281.60		10,281.60	Snacks and drinks
2020-03-0009	LOT 1: Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	NP-53.9 - Small Value Procurement	3/17/2020	3/17/2020	5/18/2020	5/28/2020	GoP	64,193.50		64,193.50	Office Supplies and Janitorial Supplies
200000100034000	LOT 2: Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	Direct Contracting	6/2/2020	6/2/2020	6/9/2020	6/11/2020	GoP	67,000.00		67,000.00	Pantum Printer Toners
200000100034000	LOT 3: Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	Direct Contracting	6/2/2020	6/2/2020	6/9/2020	6/11/2020	GoP	27,728.00		27,728.00	Rowe Printer Toners



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	LOT 4: Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	Direct Contracting	3/20/2020	3/20/2020	3/26/2020	3/30/2020	GoP	40,700.00		40,700.00	Ineo+ Toners
200000100034000	LOT 5: Office Supplies for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	Direct Contracting	3/20/2020	3/20/2020	3/26/2020	3/30/2020	GoP	39,657.00		39,657.00	Blizhub 206 Toners
2020-03-0010 200000100034000	LOT 1: For use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/31/2020	4/29/2020	GoP	477,500.00		477,500.00	PPE
200000100017000	LOT 2: For use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office.	Planning and Design Section	Shopping	3/16/2020	3/16/2020	3/31/2020	4/29/2020	GoP	25,070.00		25,070.00	Caution Tape, etc.
2020-04-0011 (20GG00002) 200000100034000	Supply of Survey Equipment use in data capturing/mapping in Vertical Projects for the proposed Infra Program, project monitoring of on-going projects and other related activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	Competitive Bidding	4/23/2020	4/23/2020	6/25/2020	6/30/2020	GoP	6,250,000.00		6,250,000.00	Surveying Instruments
2020-04-0012 100000100001000	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office.	Administrative Section	Shopping	4/28/2020	4/28/2020	5/13/2020	5/15/2020	GoP	23,300.00		23,300.00	Purified Drinking Water
2020-05-0013 100000100001000	For use in DPWH-Bacolod City District Engineering Office	Administrative Section	Shopping	5/6/2020	5/6/2020	5/20/2020	5/22/2020	GoP	40,450.00		40,450.00	Hand Sanitizer & etc.
2020-05-0014 310204100769000.EAO	Supply of tires and batteries for service vehicles with plate number 060405 and 060409, assigned at the Quality Assurance Section, this District.	Quality Assurance Section	Shopping	5/27/2020	5/27/2020	6/11/2020	6/16/2020	GoP	30,965.00		30,965.00	Tires & Battery
2020-06-0015 200000100017000	LOT 1: For use in the PM Schedule of Service Vehicles Mitsubishi L300, Toyota Hi-Lux (2014 Model), JM-2021 - HINO 30, Toyota 4KU Engine (Ford Fiera), Isuzu C-190, various heavy equipment Road Grader, Payloader, Two (2) Units Isuzu Dump Truck TD50 and Isuzu TDJ, Chain Saw, Grass Cutter, Plate Compactor, Concrete Cutter, Water Pump, Kettle Engine and Generator, assigned in Maintenance Section, this District.	Maintenance Section	NP-53.9 - Small Value Procurement	6/2/2020	6/2/2020	6/24/2020	6/26/2020	GoP	263,300.00	263,300.00		Oils and Lubricants
200000100017000	LOT 2: For use in the PM Schedule of Service Vehicles Mitsubishi L300, Toyota Hi-Lux (2014 Model), JM-2021 - HINO 30, Toyota 4KU Engine (Ford Fiera), Isuzu C-190, various heavy equipment Road Grader, Payloader, Two (2) Units Isuzu Dump Truck TD50 and Isuzu TDJ, Chain Saw, Grass Cutter, Plate Compactor, Concrete Cutter, Water Pump, Kettle Engine and Generator, assigned in Maintenance Section, this District.	Maintenance Section	NP-53.9 - Small Value Procurement	6/2/2020	6/2/2020	6/24/2020	6/26/2020	GoP	134,640.00	134,640.00		Spare parts
2020-06-0016	For use in Brother DCP-D2550DW Monochrome Laser Printer assigned at the Office of the Procurement Unit, this District.	Procurement Unit	Shopping	6/3/2020	6/3/2020	6/11/2020	6/16/2020	GoP	6,000.00		6,000.00	Toner
2020-06-0017 310204100769000.EAO	Supply of parts for the repair and maintenance of copier machine at the Quality Assurance Section, this District.	Quality Assurance Section	Direct Contracting	6/3/2020	6/3/2020	6/10/2020	6/15/2020	GoP	10,725.00		10,725.00	Photocopier parts



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonynx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-06-0018 200000100017000	For use in the Thermoplastic Kneading Machine (Thermoplastic Pavement Markings) along National Roads and Bridges, assigned in the Maintenance Section, this District.	Maintenance Section	Shopping	6/8/2020	6/8/2020	6/23/2020	6/25/2020	GoP	45,768.00	45,768.00		LPG Refill
2020-06-0019 310305100572000.EAO	To purchase supply of Diesel Fuel, Oil and Lubricant for use in various Service Vehicles of DPWH - Bacolod City District Engineering Office.	Administrative Section	NP-53.9 - Small Value Procurement	6/19/2020	6/19/2020	6/26/2020	6/30/2020	GoP	500,063.75		500,063.75	Fuel, Oil & Lubricant
2020-06-0020 200000100017000	For use in the replacement of tires of Service Vehicle with Plate No. BIA-241 (H1-6369), assigned in the Maintenance Section, this District.	Maintenance Section	Shopping	6/19/2020	6/19/2020	7/6/2020	7/8/2020	GoP	22,200.00	22,200.00		Outer Casing
2020-07-0021 300203100006000.EAO 310110100155000.EAO	For the conduct of COVID-19 Rapid Antibody Test among DPWH-Bacolod City District Engineering Office employees.	Administrative Section	NP-53.2 Emergency Cases	7/2/2020	7/2/2020	7/16/2020	7/20/2020	GoP	358,500.00		358,500.00	COVID-19 Rapid Antibody Test
2020-07-0022 100000100001000	For use in DPWH-Bacolod City District Engineering Office	Administrative Section	Shopping	7/3/2020	7/3/2020	7/20/2020	7/24/2020	GoP	35,350.00		35,350.00	Janitorial Supplies
20GG00003 200000100023000	Labor Services for the CONDUCT OF MAINTENANCE SERVICES FOR AUTOMATED TRAFFIC DATA COLLECTION PROGRAM FOR CY 2020 BACOLOD CITY (FOR THE FOLLOWING ROAD SECTIONS; a.) SVO6235NR Bacolod South Road 10+000, b.) SVO6245NR Bacolod Circumferential Road South 6+100 c.) SVO6242NR Bacolod San Carlos Road 5+000 & d.) SVO6240NR Bacolod City Boundary Road 3+000, BACOLOD CITY	Planning and Design Section	NP-53.9 - Small Value Procurement	7/16/2020	7/16/2020	7/27/2020	7/30/2020	GoP	206,375.38		206,375.38	Labor Services
2020-07-0024 310110100155000.EAO	For use in the DE's Quarters at DPWH-Bacolod City District Engineering Office	Administrative Section	Shopping	7/16/2020	7/16/2020	7/30/2020	8/5/2020	GoP	27,876.00		27,876.00	Furniture and Fixture
2020-07-0025 310204100769000.EAO	LOT 1 : For use in Service Vehicle Isuzu Fuego Pick-up with Temporary Plate No. 060403 assigned in the Construction Section, this office	Construction Section	NP-53.9 - Small Value Procurement	7/17/2020	7/17/2020	8/4/2020	8/10/2020	GoP	52,020.00		52,020.00	Various spare parts
	LOT 2 : For use in Service Vehicle Isuzu Fuego Pick-up with Temporary Plate No. 060403 assigned in the Construction Section, this office	Construction Section	Shopping	7/17/2020	7/17/2020	8/4/2020	8/10/2020	GoP	38,400.00		38,400.00	Tires
2020-07-0026 100000100001000 310305100572000.EAO	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office.	Administrative Section	Shopping	7/24/2020	7/24/2020	8/11/2020	5/28/2020	GoP	30,000.00		30,000.00	Purified Drinking Water
2020-07-0027 200000100100000	LOT 1: Survey Equipment/Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District	Planning and Design Section	NP-53.9 - Small Value Procurement	7/30/2020	7/30/2020	8/25/2020	9/1/2020	GoP	103,018.00		103,018.00	PPE Supplies
200000100100000	LOT 2: Survey Equipment/Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	7/30/2020	7/30/2020	8/25/2020	9/1/2020	GoP	43,345.00		43,345.00	Various office supplies
2020-07-0028	LOT 1: For use in the Maintenance services for Automated Traffic Data Collection Program for CY 2020 assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO.	Planning and Design Section	Shopping	7/29/2020	7/29/2020	8/25/2020	9/1/2020	GoP	13,928.00		13,928.00	Various office supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 2: For use in the Maintenance services for Automated Traffic Data Collection Program for CY 2020 assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO.	Planning and Design Section	Shopping	7/29/2020	7/29/2020	8/25/2020	9/1/2020	GoP	14,739.52		14,739.52	PPE
20GGO0004 200000100034000	Rental of one (1) unit Action Utility Vehicle or its equivalent (with fuel and driver) which will be used to convey surveyors for the: a.) conduct of data collection, for the conduct of road condition and inventory update, Bacolod City	Planning and Design Section	NP-53.9 - Small Value Procurement	7/29/2020	7/29/2020	8/13/2020	8/17/2020	GoP	60,000.00		60,000.00	Service Vehicle Rental
2020-07-0029 200000100034000	Supply of Diesel Fuel for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District	Planning and Design Section	NP-53.9 - Small Value Procurement	7/30/2020	7/30/2020	8/25/2020	9/1/2020	GoP	200,000.00		200,000.00	Fuel (Diesel)
2020-07-0030 100000100001000	For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	8/5/2020	8/5/2020	8/25/2020	9/1/2020	GoP	66,446.00		66,446.00	Janitorial Supplies
2020-07-0031 200000100507000	LOT 1: Supply Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related activities assigned to the Planning and Design Section of this District	Planning and Design Section	NP-53.9 - Small Value Procurement	8/7/2020	8/7/2020	8/27/2020	9/14/2020	GoP	95,050.00		95,050.00	PPE
200000100507000	LOT 2: Supply Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related activities assigned to the Planning and Design Section of this District	Planning and Design Section	NP-53.9 - Small Value Procurement	8/7/2020	8/7/2020	9/23/2020	9/28/2020	GoP	190,850.00		190,850.00	Office Supplies
2020-07-0032	LOT 1: Office Supplies and Construction Materials for use in the preparation of Right-of-Way Action Plan (RAP) and Environmental Assessment (EIA) Documents assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	8/7/2020	8/7/2020	8/27/2020	9/14/2020	GoP	9,213.90		9,213.90	Office Supplies
	LOT 2: Office Supplies and Construction Materials for use in the preparation of Right-of-Way Action Plan (RAP) and Environmental Assessment (EIA) Documents assigned to the Planning and Design Section of this District	Planning and Design Section	NP-53.9 - Small Value Procurement	8/7/2020	8/7/2020	8/27/2020	9/14/2020	GoP	55,810.00		55,810.00	PPE
2020-08-0033	LOT 1: Survey Uniform and IT Supplies for the conduct of Instructional/Coordination Meeting, Validation Survey and other MYPS enhancement-related activities assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	8/10/2020	8/10/2020	9/28/2020	10/5/2020	GoP	5,720.00		5,720.00	PPE
	LOT 2: Survey Uniform and IT Supplies for the conduct of Instructional/Coordination Meeting, Validation Survey and other MYPS enhancement-related activities assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	8/10/2020	8/10/2020	9/28/2020	10/5/2020	GoP	8,780.00		8,780.00	IT Supplies
2020-08-0034	For use in Service Vehicle Isuzu Fuego Pick-up with Temporary Plate No. 060403 assigned in the Construction Section, this office.	Construction Section	Shopping	8/7/2020	8/7/2020	8/27/2020	9/14/2020	GoP	15,258.00		15,258.00	Various spare parts
2020-09-0035	For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District.	Maintenance Section	NP-53.9 - Small Value Procurement	9/3/2020	9/3/2020	9/18/2020	9/23/2020	GoP	440,000.00	440,000.00		Diesel Fuel
2020-09-0036	LOT 1: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	Shopping	9/22/2020	9/22/2020	10/7/2020	10/12/2020	GoP	41,250.70		41,250.70	Furniture and Fixtures
	LOT 2: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	Shopping	9/22/2020	9/22/2020	10/7/2020	10/12/2020	GoP	39,150.00		39,150.00	Janitorial Supplies
2020-09-0037 200000100618000	Survey Equipment for use in the preparation of Right-of-Way Action Plan (RAP) and Environmental Assessment (EIA) Documents assigned to the Planning and Design Section of this District.	Planning and Design Section	NP-53.9 - Small Value Procurement	10/7/2020	10/7/2020	10/22/2020	10/29/2020	GoP	120,400.00		120,400.00	Surveying Instrument and Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-09-0038	Survey Equipment for the Instructional/Coordination Meeting, Validation Survey and other MYPS enhancement-related activities assigned to the Planning and Design Section of this District.	Planning and Design Section	Shopping	9/22/2020	9/22/2020	10/7/2020	10/12/2020	GoP	45,500.00		45,500.00	GPS Tracker
2020-09-0039	LOT 1: Office Supplies and Survey Shoes for the Pavement Management System (PMS) Calibration, Assessment and Validation Program in Region VI assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	9/28/2020	9/28/2020	10/13/2020	10/16/2020	GoP	30,976.20		30,976.20	Office Supplies
	LOT 2: Office Supplies and Survey Shoes for the Pavement Management System (PMS) Calibration, Assessment and Validation Program in Region VI assigned to the Planning and Design Section of this District	Planning and Design Section	Shopping	9/28/2020	9/28/2020	10/13/2020	10/16/2020	GoP	19,500.00		19,500.00	PPE
2020-09-0040 300203101230000.EAO	To purchase supply of Diesel Fuel for use in various Service Vehicles of DPWH - Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	9/24/2020	9/24/2020	10/9/2020	10/16/2020	GoP	823,875.00		823,875.00	Diesel Fuel
2020-09-0041 300116202320000.EAO 100000100001000	To purchase Janitorial Supplies for use in various Sections and Units of DPWH - Bacolod City District Engineering Office.	BCDEO	NP-53.9 - Small Value Procurement	10/6/2020	10/6/2020	10/21/2020	10/27/2020	GoP	659,903.00		659,903.00	Janitorial Supplies
2020-09-0042 310204100769000.EAO	For use in the Photocopier Machine (Develop) under Construction Section, this office.	Construction Section	Direct Contracting	9/28/2020	9/28/2020	10/6/2020	10/12/2020	GoP	15,140.00		15,140.00	Photocopier Parts
2020-09-0043 200000100620000	For the Conduct of 18-Day Campaign to End Violence Against Women (CY 2020)	Planning and Design Section	NP-53.9 - Small Value Procurement	10/6/2020	10/6/2020	10/21/2020	10/28/2020	GoP	50,000.00		50,000.00	Shirts
2020-10-0044 200000100017000	LOT 1: To supply office supplies for use in the Maintenance Section, of this district	Maintenance Section	Shopping	10/9/2020	10/9/2020	10/23/2020	11/4/2020	GoP	17,724.00	17,724.00		Office Supplies
200000100017000	LOT 2: To supply office supplies for use in the Maintenance Section, of this district	Maintenance Section	NP-53.9 - Small Value Procurement	10/9/2020	10/9/2020	10/23/2020	11/19/2020	GoP	83,175.00	83,175.00		Janitorial Supplies
200000100017000	LOT 4: To supply office supplies for use in the Maintenance Section, of this district	Maintenance Section	Direct Contracting	10/16/2020	10/16/2020	10/26/2020	11/4/2020	GoP	225,688.00	225,688.00		Photocopier Parts
2020-10-0045 310203206019000.EAO 310203206016000.EAO	For use in the various events in DPWH - Bacolod City DEO	Administrative Section	NP-53.9 - Small Value Procurement	10/9/2020	10/9/2020	10/23/2020	10/29/2020	GoP	75,000.00		75,000.00	Audio Equipment
2020-10-0046 200000100017000	LOT 1: To supply various spareparts and accessories for use in the Preventive Maintenance Schedule of Service Vehicles Mitsubishi L300, Toyota Hi-Lux (2014 Model), JM-2021 - HINO 30, Toyota 4KU Engine (Ford Fiera), Isuzu C-190, various heavy equipments Road Grader, Payloader, Two (2) Units Isuzu Dump Truck TD50 and Isuzu TDJ, Chain Saw, Grass Cutter, Plate Compactor, Concrete Cutter, Water Pump, Kettle Engine and Generator, assigned in Maintenance Section, this district	Maintenance Section	NP-53.9 - Small Value Procurement	10/16/2020	10/16/2020	10/28/2020	11/4/2020	GoP	117,900.00	117,900.00		Oils and Lubricants



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	LOT 2: To supply various spareparts and accessories for use in the Preventive Maintenance Schedule of Service Vehicles Mitsubishi L300, Toyota Hi-Lux (2014 Model), JM-2021 - HINO 30, Toyota 4KU Engine (Ford Fiera), Isuzu C-190, various heavy equipments Road Grader, Payloader, Two (2) Units Isuzu Dump Truck TD50 and Isuzu TDJ, Chain Saw, Grass Cutter, Plate Compactor, Concrete Cutter, Water Pump, Kettle Engine and Generator, assigned in Maintenance Section, this district	Maintenance Section	Shopping	10/16/2020	10/16/2020	10/28/2020	11/4/2020	GoP	12,120.00	12,120.00		Oil Filters & Fuel Filters
200000100017000	LOT 3: To supply various spareparts and accessories for use in the Preventive Maintenance Schedule of Service Vehicles Mitsubishi L300, Toyota Hi-Lux (2014 Model), JM-2021 - HINO 30, Toyota 4KU Engine (Ford Fiera), Isuzu C-190, various heavy equipments Road Grader, Payloader, Two (2) Units Isuzu Dump Truck TD50 and Isuzu TDJ, Chain Saw, Grass Cutter, Plate Compactor, Concrete Cutter, Water Pump, Kettle Engine and Generator, assigned in Maintenance Section, this district	Maintenance Section	NP-53.9 - Small Value Procurement	10/16/2020	10/16/2020	10/28/2020	11/4/2020	GoP	334,440.00	334,440.00		Various spare parts
2020-10-0047 400400000001000.EAO	LOT 1: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/16/2020	10/16/2020	10/28/2020	11/3/2020	GoP	59,074.40		59,074.40	Fixtures
400400000001000.EAO	LOT 2: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/16/2020	10/16/2020	11/11/2020	11/17/2020	GoP	350,388.00		350,388.00	Airconditioning Unit
400400000001000.EAO	LOT 3: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/16/2020	10/16/2020	10/28/2020	11/3/2020	GoP	236,810.00		236,810.00	Furnitures
2020-10-0048	To purchase various common Office Supplies for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	NP-53.9 - Small Value Procurement	10/20/2021	10/20/2021	10/28/2020	11/4/2020	GoP	780,810.44		780,810.44	Office Supplies
400400000001000.EAO	To purchase various common Office Supplies for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	Direct Contracting	10/19/2020	10/19/2020	10/27/2020	11/4/2020	GoP	161,500.00		161,500.00	Photocopier parts
310203206019000.EAO 300101200001000.EAO	To purchase various common Office Supplies for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	Direct Contracting	10/19/2020	10/19/2020	10/27/2020	11/4/2020	GoP	19,080.00		19,080.00	Photocopier parts
	To purchase various common Office Supplies for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	Direct Contracting	10/19/2020	10/19/2020	10/27/2020	11/4/2020	GoP	35,254.50		35,254.50	Photocopier parts
2020-10-0049 200000100017000	LOT 1: To supply batteries and tires for use in various service vehicles and equipment assigned in the Maintenance Section, this district.	Maintenance Section	NP-53.9 - Small Value Procurement	10/20/2020	10/20/2020	10/28/2020	11/4/2020	GoP	84,000.00	84,000.00		Batteries
200000100017000	LOT 2: To supply batteries and tires for use in various service vehicles and equipment assigned in the Maintenance Section, this district.	Maintenance Section	NP-53.9 - Small Value Procurement	10/20/2020	10/20/2020	10/28/2020	11/12/2020	GoP	593,400.00	593,400.00		Outer Casing
2020-10-0050 400400000001000.EAO	LOT 1: Supply of various equipment for use in the Maintenance Section, DPWH - Bacolod City District Engineering Office	Maintenance Section	NP-53.9 - Small Value Procurement	10/21/2020	10/21/2020	10/29/2020	11/4/2020	GoP	299,000.00		299,000.00	Electric Angle Grinder, etc.
400400000001000.EAO	LOT 2: Supply of various equipment for use in the Maintenance Section, DPWH - Bacolod City District Engineering Office	Maintenance Section	NP-53.9 - Small Value Procurement	10/21/2020	10/21/2020	10/29/2020	11/4/2020	GoP	328,500.00		328,500.00	Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-10-0051 (20GG00006) 300116202320000.EAO 3102091001010000.EAO 310103100414000.EAO	LOT 1: Supply of IT Equipment to be use in DPWH – Bacolod City DEO	BCDEO	Competitive Bidding	10/29/2020	10/29/2020	11/24/2020	12/3/2020	GoP	3,191,500.00		3,191,500.00	IT Equipment
400400000001000.EAO	LOT 2: Supply of IT Equipment to be use in DPWH – Bacolod City DEO	BCDEO	NP-53.9 - Small Value Procurement	10/29/2020	10/29/2020	11/13/2020	11/19/2020	GoP	450,000.00		450,000.00	Photocopier Machines
2020-10-0052 400400000001000.EAO	Supply of Generator Set and its accessories (including installation) in replacement of existing Generator Set of DPWH-BCDEO Network Room including the DE and ADE's Bldg.	Administrative Section	NP-53.9 - Small Value Procurement	10/29/2020	10/29/2020	11/13/2020	11/18/2020	GoP	600,000.00		600,000.00	Generator Set
2020-10-0054 200000100620000	For the Conduct of 18-Day Campaign to End Violence Against Women (CY 2020)	Planning and Design Section	Shopping	10/29/2020	10/29/2020	11/13/2020	11/19/2020	GoP	14,960.00		14,960.00	Face Masks and event materials
2020-10-0055 310103100414000	LOT 1: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	11/12/2020	11/12/2020	11/25/2020	12/3/2020	GoP	54,500.00		54,500.00	Binding Machine, etc.
	LOT 3: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/30/2020	10/30/2020	11/25/2020	12/3/2020	GoP	180,470.00		180,470.00	Door Closer, Door Knob, etc.
	LOT 4: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/30/2020	10/30/2020	11/25/2020	12/3/2020	GoP	256,767.20		256,767.20	Fog Machine, Alcohol Dispenser, etc.
	LOT 5: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	10/30/2020	10/30/2020	11/25/2020	12/3/2020	GoP	100,000.00		100,000.00	Water Dispenser
2020-10-0056 300116202320000.EAO	For use in the Photocopier Machine (HP) under Construction Section, this office	Construction Section	Shopping	10/30/2020	10/30/2020	11/19/2020	12/1/2020	GoP	27,000.00		27,000.00	Toner
2020-10-0057 (20GG00007) 320101105000000.EAO 320101105001000.EAO 320101105002000.EAO 320101105003000.EAO 320101105004000.EAO 320101105005000.EAO 320102101326000.EAO 300203101230000.EAO 310101100330000.EAO	Supply of Sub Soil Drilling Machine Laboratory Equipment with complete accessories for use in Soil Exploration and Analysis for Various Infrastructure Projects of DPWH – Bacolod City District Engineering Office	Quality Assurance Section	Competitive Bidding	11/4/2020	11/4/2020	12/15/2020	12/21/2020	GoP	2,588,000.00		2,588,000.00	Sub-Soil Drilling Machine
2020-10-0058 300116202320000.EAO	LOT 1: Supply of Laboratory Chemicals, Apparatus and Equipment for use in the Quality Assurance Laboratory, DPWH – Bacolod City District Engineering Office, Bacolod City	Quality Assurance Section	Shopping	11/6/2020	11/6/2020	11/20/2020	12/2/2020	GoP	21,120.00		21,120.00	Laboratory Chemicals
(20GG00008) 400400000001000.EAO 310207100107000.EAO	LOT 2: Supply of Laboratory Chemicals, Apparatus and Equipment for use in the Quality Assurance Laboratory, DPWH – Bacolod City District Engineering Office, Bacolod City	Quality Assurance Section	Competitive Bidding	11/4/2020	11/4/2020	12/15/2020	12/21/2020	GoP	2,257,638.00		2,257,638.00	Laboratory Equipment and accessories
2020-11-0059 400400000001000.EAO	To purchase various Information Technology accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	Direct Contracting	11/10/2020	11/10/2020	11/19/2020	12/1/2020	GoP	11,250.00		11,250.00	Photocopier Parts



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonynx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100414000.EAO	To purchase various Information Technology accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	BCDEO	NP-53.9 - Small Value Procurement	11/11/2020	11/11/2020	11/24/2020	12/3/2020	GoP	491,776.50		491,776.50	IT accessories
2020-11-0060 310102100395000.EAO	Supply of Construction materials for use in the improvement of multi-purpose building, this district, Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	11/11/2020	11/11/2020	11/24/2020	12/3/2020	GoP	326,510.12		326,510.12	Hardware and Construction Materials
2020-11-0061 310103100414000	LOT 1: For use in the repair of Service Vehicle Toyota Hi-Lux Pick-up with Temporary Plate No. 060406 assigned in the Construction Section, this Office	Construction Section	NP-53.9 - Small Value Procurement	11/17/2020	11/17/2020	11/25/2020	12/3/2020	GoP	55,200.00		55,200.00	Outer Casing
310103100414000.EAO	LOT 2: For use in the repair of Service Vehicle Toyota Hi-Lux Pick-up with Temporary Plate No. 060406 assigned in the Construction Section, this Office	Construction Section	Shopping	11/17/2020	11/17/2020	11/25/2020	12/3/2020	GoP	44,100.00		44,100.00	Spare parts
2020-11-0062 310103100414000.EAO	Outer Casing for use in service vehicles Toyota Hilux Pick-up (Temporary Plate No. 060402) and Toyota Hilux Pick-up (Temporary Plate No. 060410) for use in the Bacolod City District Engineering Office	Office of the D.E.	NP-53.9 - Small Value Procurement	11/24/2020	11/24/2020	12/9/2020	12/15/2020	GoP	100,800.00		100,800.00	Outer Casing
2020-11-0063 200000100034000	LOT 1: Trolley for use to carry Inflatable Boat for FY 2021 Flood Control project and spare parts of service vehicles such as Ford Ranger ADA-6013, Mitsubishi Adventure with Temporary Plate No. 060408 and JMC Pick-up FAB-2232 for use in project implementation for FY 2021 Infrastructure program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	11/24/2020	11/24/2020	12/9/2020	12/14/2020	GoP	110,400.00		110,400.00	Outer Casing
200000100034000	LOT 2: Trolley for use to carry Inflatable Boat for FY 2021 Flood Control project and spare parts of service vehicles such as Ford Ranger ADA-6013, Mitsubishi Adventure with Temporary Plate No. 060408 and JMC Pick-up FAB-2232 for use in project implementation for FY 2021 Infrastructure program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	11/24/2020	11/24/2020	12/9/2020	12/14/2020	GoP	136,540.00		136,540.00	Spare parts
200000100034000	LOT 3: Trolley for use to carry Inflatable Boat for FY 2021 Flood Control project and spare parts of service vehicles such as Ford Ranger ADA-6013, Mitsubishi Adventure with Temporary Plate No. 060408 and JMC Pick-up FAB-2232 for use in project implementation for FY 2021 Infrastructure program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	11/24/2020	11/24/2020	12/9/2020	12/14/2020	GoP	150,000.00		150,000.00	Trolley/Trailer
2020-12-0064	IT Equipment for use in the preparation of Right-of-Way Action Plan (RAP) and Environmental Assessment (EIA) Documents and other related activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/21/2020	12/29/2020	GoP	174,500.00		174,500.00	Laptop Computer and External Hard Drive
2020-12-0065 200000100034000	IT Equipment for use in the Conduct of Feasibility Study/Pre-Feasibility/Preliminary Detailed Engineering (PDE) Activities for Region VI assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/21/2020	12/29/2020	GoP	794,000.00		794,000.00	IT Equipment
2020-12-0066 200000100507000	LOT 1: IT Equipment for use in PCMA Application, for Bridge and other Public Works Design and other related activities assigned and Triple-ply Facemask use as Personal Protective Equipment of the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/21/2020	12/29/2020	GoP	170,000.00		170,000.00	Laptop Computer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonynx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000010050700	LOT 2: IT Equipment for use in PCMA Application, for Bridge and other Public Works Design and other related activities assigned and Triple-ply Facemask use as Personal Protective Equipment of the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	Shopping	12/3/2020	12/3/2020	12/21/2020	12/29/2020	GoP	30,000.00		30,000.00	Face Masks
2020-12-0067 200000100017000	LOT 1: To supply various materials for use in Patching of Potholes, Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/16/2020	12/22/2020	GoP	440,000.00	440,000.00		Hot Asphalt 60/70, and Blown (Hard) Asphalt
200000100017000	LOT 2: To supply various materials for use in Patching of Potholes, Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/16/2020	12/22/2020	GoP	474,000.00	474,000.00		Thermoplastic Paints
2020-12-0068 200000100017000	To supply fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/3/2020	12/3/2020	12/16/2020	12/21/2020	GoP	615,000.00	615,000.00		Diesel and Gasoline Fuel
2020-12-0069 200000100618000	Smartphone for use in actual Geotagging and Georeferencing of Trees and Structures affected by the proposed projects for the purpose of Environmental Inventories and Permits and preparation of Right-of-Way Action Plan (RAP) assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/7/2020	12/7/2020	12/23/2020	1/5/2021	GoP	225,000.00		225,000.00	Smart Phone
2020-12-0070 200000100507000	Smartphone for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	Shopping	12/7/2020	12/7/2020	12/23/2020	1/5/2021	GoP	45,000.00		45,000.00	Smart Phone
2020-12-0071 200000100034000	Smartphone for use in actual Geotagging of projects, Video Conferencing/Communicating using Zoom Application/Viber/Messenger and Microsoft Office Ready and for use in other related activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/7/2020	12/7/2020	12/23/2020	1/5/2021	GoP	270,000.00		270,000.00	Smart Phone
2020-12-0072	Supply of document camera for use in the various activity at the Quality Assurance Section, this district, DPWH-Bacolod City District Engineering Office	Quality Assurance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	118,720.00		118,720.00	Document Camera and Camera Bag
2020-12-0073 200000100034000	For use in various unit head of the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	54,000.00		54,000.00	Sr. Executive Chairs
2020-12-0074 310102100513000.EAO	To supply equipment unit for use in the daily activities of Maintenance Point Person (MPP) along various national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	422,250.00		422,250.00	VHF Repeater (Repeater System) and Portable Transceiver
2020-12-0075	LOT 1: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	141,204.00		141,204.00	Furniture
	LOT 2: For use in DPWH-Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	132,300.00		132,300.00	Hardware Supplies
2020-12-0076 300117206827000.EAO 300117206830000.EAO	For the office supplies and District Newsletter production in the Office of the Assistant District Engineer/ Public Information Staff of Bacolod City District Engineering Office	Office of the A.D.E. & Public Information Staff	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	63,469.40		63,469.40	Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonynx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-12-0077 310101100339000.EAO	LOT 1: Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060405, 060407 & 060409, assigned at the Quality Assurance Section, this District, Bacolod City District Engineering Office	Quality Assurance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	58,800.00		58,800.00	Outer Casing
310101100339000.EAO	LOT 2: Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060405, 060407 & 060409, assigned at the Quality Assurance Section, this District, Bacolod City District Engineering Office	Quality Assurance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	237,819.75		237,819.75	Spare parts
2020-12-0078 300108200257000.EAO 300117206630000.EAO	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office	BCDEO	Shopping	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	30,000.00		30,000.00	Purified Drinking Water
2020-12-0079 200000100017000	LOT 1: Supply of various materials for use in the Const./Repair of Manhole/Drainage, Signages and other Maintenance Activities along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	415,000.00	415,000.00		Aggregates
200000100017000	LOT 2: Supply of various materials for use in the Const./Repair of Manhole/Drainage, Signages and other Maintenance Activities along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	580,970.00	580,970.00		Construction materials
2020-12-0080 310101100339000.EAO 310207100107000.EAO	LOT 1: Various Spareparts for use in the Repair of Service Vehicles Isuzu Fuego Pick-up with Temporary Plate Nos. 060403, 060405 and Service Vehicle with Plate No. SKA-466 for use in Project Implementation assigned in the Construction Section, this Office	Construction Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	128,160.00		128,160.00	Outer Casing
310101100339000.EAO 310207100107000.EAO	LOT 2: Various Spareparts for use in the Repair of Service Vehicles Isuzu Fuego Pick-up with Temporary Plate Nos. 060403, 060405 and Service Vehicle with Plate No. SKA-466 for use in Project Implementation assigned in the Construction Section, this Office	Construction Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	182,844.00		182,844.00	Spare parts
2020-12-0081	To purchase various Personal Protective Equipment (PPE) for use in the Maintenance Point Person (MPP's) daily activities and for service vehicle / equipment drivers of DPWH along various national roads and bridges, this district	Maintenance Section	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	714,000.00	714,000.00		PPE
2020-12-0082	LOT 1: Supply of IT accessories for the Network Room and DPWH - Bacolod City DEO	ICTS	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	70,500.00		70,500.00	IT Accessories
	LOT 2: Supply of IT accessories for the Network Room and DPWH - Bacolod City DEO	ICTS	Shopping	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	10,000.00		10,000.00	Hand Truck and Ladder
2020-12-0083 300103202552000.EAO	LOT 1: For disaster preparedness activities of DPWH-Bacolod City District Engineering Office	BCDEO	NP-53.9 - Small Value Procurement	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	122,176.75		122,176.75	Medical Supplies
300103202552000.EAO	LOT 2: For disaster preparedness activities of DPWH-Bacolod City District Engineering Office	BCDEO	Shopping	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	26,040.00		26,040.00	PPE Supplies and rescue equipment
300103202552000.EAO	LOT 3: For disaster preparedness activities of DPWH-Bacolod City District Engineering Office	BCDEO	Shopping	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	6,500.00		6,500.00	Oxygen Tank
2020-12-0084 300108200257000.EAO 300108200256000.EAO	Audio Equipment for use in the Conference Room of DPWH - Bacolod City DEO	Administrative Section	Shopping	12/14/2020	12/14/2020	12/28/2020	1/5/2021	GoP	31,250.00		31,250.00	Audio Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan (GOODS & SERVICES) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-12-0085 200000100034000	LOT 1: Rectangular Table Folding and other materials; Office Supplies for use in Planning and Design Section of this District, DPWH - BCDEO	Planning and Design Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	45,251.00		45,251.00	Hardware supplies and materials
200000100034000	LOT 2: Rectangular Table Folding and other materials; Office Supplies for use in Planning and Design Section of this District, DPWH - BCDEO	Planning and Design Section	NP-53.9 - Small Value Procurement	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	54,749.00		54,749.00	Office supplies
2020-12-0086 300100200257000.EAO	Upgrade current closed circuit television (CCTV) and purchase additional camera to be place on different strategic area of DPWH - Bacolod City District Engineering Office	Administrative Section	NP-53.9 - Small Value Procurement	12/19/2020	12/19/2020	12/28/2020	1/5/2021	GoP	506,500.00		506,500.00	CCTV
2020-12-0087 300203101229000.EAO 300117206027000.EAO	LOT 1: Purchase of security supplies and equipment for use of watchmen assigned in DPWH - Bacolod City District Engineering Office	Administrative Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	6,252.00		6,252.00	Two Way Radio / Transceiver
	LOT 2: Purchase of security supplies and equipment for use of watchmen assigned in DPWH - Bacolod City District Engineering Office	Administrative Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	11,288.00		11,288.00	26" Expandable Police Baton, Whistle; good quality, etc.
2020-12-0088 200000100023000	Maintenance/Repair of Infrastructure Facilities and Other Related Activities - Maintenance Services for Automated Traffic Data Collection Program	Planning and Design Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	18,613.00		18,613.00	Janitorial Supplies
2020-12-0089 310101100330000.EAO	To supply tires for use in service vehicle Toyota Innova with Plate No. 060433 assigned in the Finance Section, this district	Finance Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	30,000.00		30,000.00	Outer Casing
2020-12-0090 200000100017000	To supply tires for use in service vehicle Toyota Pick-up Hilux with Plate NO. 060410 assigned in the Maintenance Section, this district	Maintenance Section	Shopping	12/18/2020	12/18/2020	12/28/2020	1/5/2021	GoP	34,000.00	34,000.00		Outer Casing
TOTAL									40,322,482.61	11,461,619.40	28,860,863.21	

Prepared by:

HELEN S. ESPERANCILLA
 Engineer III/Head, BAC Secretariat

Recommended by:

RAMON S. BELLEZA, JR.
 Chairperson, BAC

Approved by:

JAIME S. JAVELLANA
 District Engineer

DPWH Bacolod City District Engineering Office Updated FY 2020 Annual Procurement Plan-Non CSE for 2nd Semester (CONSULTANCY)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Post ing of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSGC01 200000100034000	Conduct of Preliminary Detailed Engineering (Geotechnical Exploration) of Lupit River, Magsungay River, Pahanocoy Creek, Catmon Creek, Vito Creek, Sum-ag River, Mandalagan River, Banago River, Mambuloc Creek, Cabalagnan Creek and Alangilan Bridge (B00338NR)	DPWH	No	Competitive Bidding	March 5-11, 2020	June 10, 2020	June 24, 2020	June 29, 2020	FY 2020 RA 11465 Regular 2020 CURRENT (PDE)	5,000,000.00			Geotechnical Exploration
TOTAL										5,000,000.00			


Prepared By:


HELEN S. ESPERANCILLA
 Engineer III, Head-Procurement Staff

Recommended By:


RAMON S. BELLEZA, JR.
 BAC Chairperson

Approved By:


JAIME S. JAVELLANA
 District Engineer