



Republic of the Philippines  
Department of Public Works and Highways  
**LEYTE FIFTH**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office No. VIII  
Brgy. Hipusngo Baybay City, Leyte

January 17, 2022

**ROWENA CANDICE M. RUIZ**

Executive Director V  
Government Procurement Policy Board (GPPB)  
Unit 2506 Raffles Corporate Center  
F. Ortigas Jr. Avenue, Ortigas Center  
Pasig City

**SUBJECT: Final Annual Procurement Plan (APP) for FY 2022 for Civil Works**

**Madame:**

Respectfully submitting the Approved Final Annual Procurement Plan (APP) for FY 2022 for Civil Works, using the prescribed and updated format.

Trust you find everything in order.

Very truly yours,

**EUSEBIO T. CULAS**  
District Engineer

cc: 1. BAC Secretariat, Portula, Nonilon O.  
DPWH Regional Office VIII  
Baras, Palo, Leyte  
2. Undersecretary for Support Services,  
ARDELIZA R. MEDENILLA, MNSA, CESO I  
DPWH Central Office  
Bonifacio Drive, Port Area, Manila

Ends: 1. Approved Final FY 2022 APP for Civil Works

RO8.14.5 ccd/MLBS/ETC

**DPWH-Leyte 5th District Engineering Office**  
**Final Annual Procurement Plan FY 2022 for Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (LT) – K0997+814-K0999+000, Mahaplag, Leyte, CID # <b>22IG0001</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	14,700,000.00	-	14,700,000.00	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Construction of Road, Barangay Eastern, Hilongos, Leyte, CID # <b>22IG0002</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Proteccion, Hilongos, Leyte, CID # <b>22IG0003</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay A. Bonifacio, Javier, Leyte, CID # <b>22IG0004</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Batug, Javier, Leyte, CID # <b>22IG0005</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Bantigue, Hilongos, Leyte, CID # <b>22IG0006</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road and Concreting of Municipal Plaza, Barangay Tabok, Hindang, Leyte, CID # <b>22IG0007</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Mag-atubang, Abuyog, Leyte, CID # <b>22IG0008</b>	Construction Section	Yes	Competitive Bidding	September 22 to September 28, 2021	October 12, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Hipusngo Flood Control Structure, Brgy. Hipusngo, Baybay City, Leyte, CID # <b>22IG0009</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Dungca-an Flood Control Structure ( Pagbanganan Section ), Baybay City, Leyte, CID # <b>22IG0010</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of By-Pass and Diversion Roads, Hindang By-Pass/ Diversion Road, Leyte, CID # <b>22IG0011</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,902,000.00	-	48,902,000.00	Construction of By-Pass and Diversion Roads
	Construction of Bagalongon Flood Control Structure, Brgy. Balinsasayao, Abuyog, Leyte, CID # <b>22IG0012</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Flood Control Structure, Baybay City, Leyte, CID # <b>22IG0013 (Re-ad)</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Dungca-an Flood Control Structure, (Mouth Section Baybay Side) Baybay City, Leyte, CID # <b>22IG0014</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Flood Control Structure
	Construction of Road, Barangay Balocawehay, Abuyog, Leyte, CID # <b>22IG0015</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Jubasan, Inopacan, Leyte, CID # <b>22IG0016</b>	Construction Section	Yes	Competitive Bidding	October 1 to October 7, 2021	October 21, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Network Development Program – Construction of By-Pass and Diversion Roads – Abuyog By-Pass Road, Leyte, CID # <b>22IG0017</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,500,000.00	-	48,500,000.00	Construction of By-Pass and Diversion Roads
	Construction of By-Pass and Diversion Roads, Bato By-Pass Road, Leyte, CID # <b>22IG0018</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	48,902,000.00	-	48,902,000.00	Construction of By-Pass and Diversion Roads
	Preventive Maintenance (Asphalt Overlay) along Ormoc-Baybay-Southern Leyte Bdry Rd – K1053+151 – K1053+305, K1053+382 – K1053+829, K1054+000 – K1055+019, Baybay City, Leyte, CID # <b>22IG0019</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	23,520,000.00	-	23,520,000.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development – Road Widening – Primary Road – Daang Maharlika (LT) – K1003+200 – K1003+912, K1003+943 – K1003+972, Mahaplag, Leyte, CID # <b>22IG0020</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	20,956,320.00	-	20,956,320.00	Road Widening
	Network Development – Road Widening – Primary Roads – Ormoc-Baybay Southern Leyte Bdry. Road – K1049+729 – K1049+927, K1054+836 – K1055+080, Baybay City, Leyte, CID # <b>22IG0021</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	12,715,500.00	-	12,715,500.00	Road Widening
	Construction of Road, Barangay Gacat, Baybay City, Leyte, CID # <b>22IG0022</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Banahao, Baybay City, Leyte, CID # <b>22IG0023</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Road, Barangay Himamaa, Bato, Leyte, CID # <b>22IG0024</b>	Construction Section	Yes	Competitive Bidding	October 14 to October 20, 2021	November 4, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Bridge – Widening of Permanent Bridges, Buyhang Br. (B00252LT) along Ormoc-Baybay-Southern Leyte Road, Baybay City, Leyte, CID # <b>22IG0025</b>	Construction Section	Yes	Competitive Bidding	October 29 to November 4, 2021	November 18, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Bridge – Widening of Permanent Bridges
	Construction of Multi-Purpose Building of Mahaplag infirmery Building, Poblacion, Mahaplag, Leyte, CID # <b>22IG0026</b>	Construction Section	Yes	Competitive Bidding	October 29 to November 4, 2021	November 18, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Construction of Municipal Infirmery, Brgy. Iniguihan, Bato, Leyte, CID # <b>22IG0027 (Re-ad)</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	7,920,000.00	-	7,920,000.00	Construction of Municipal Infirmery
	Construction of Multi-Purpose Building, Brgy. San Pedro, Matalom, Leyte, CID # <b>22IG0028</b>	Construction Section	Yes	Competitive Bidding	October 29 to November 4, 2021	November 18, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (LT) – K0966+100 – K0967+188, K0967+217 – K0967+980, Abuyog, Leyte, CID # <b>22IG0029 (Re-ad)</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	55,931,400.00	-	55,931,400.00	Asset Preservation – Preventive Maintenance



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building (Sports Complex), Baybay City, Leyte, CID # <b>22IG0030</b>	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	49,000,000.00	-	49,000,000.00	Construction of Multi Purpose Building (Sports Complex)
	Construction of Road at Barangay Templaza to Barangay Monte Alegre, Matalom, Leyte, CID # <b>22IG0031</b>	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	19,600,000.00	-	19,600,000.00	Construction of Road
	Construction of Municipal Infirmary, Barangay Poblacion, Mahaplag, Leyte, CID # <b>22IG0032</b>	Construction Section	Yes	Competitive Bidding	November 16-22, 2021	December 07, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	7,920,000.00	-	7,920,000.00	Construction of Municipal Infirmary
	Bridge – Widening of Permanent Bridges, Lago-lago Br. (B00249LT) along Ormoc-Baybay-Southern Leyte Road, CID # <b>22IG0033</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	44,100,000.00	-	44,100,000.00	Bridge – Widening of Permanent Bridges
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) – NJR to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte, CID # <b>22IG0034</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	39,200,000.00	-	39,200,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide – Primary Roads – Tacloban-Baybay South Rd. – K0985+160 – K0985+260, CID # <b>22IG0035</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	29,400,000.00	-	29,400,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide
	Construction of Road, Barangay Caridad Norte, Matalom, Leyte, CID # <b>22IG0036</b>	Construction Section	Yes	Competitive Bidding	November 26, 2021-December 16, 2021	December 16, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte, CID # <b>22IG0037</b>	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	96,500,000.00	-	96,500,000.00	Flood Control Structure
	Construction of Marao Flood Control Structure, Marao River Basin, Right Side Bank, Brgy. Guinsangaan, Inopacan, Leyte, CID # <b>22IG0038</b>	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	96,500,000.00	-	96,500,000.00	Flood Control Structure
	Construction of Multi-Purpose Building, Baybay City, Leyte, CID # <b>22IG0039</b>	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Javier, Leyte, CID # <b>22IG0040</b>	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hindang, Leyte, CID # <b>22IG0041</b>	Construction Section	Yes	Competitive Bidding	December 03-09, 2021	December 23, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Bridge – Widening of Permanent Bridges, Mahaplag Br. (B00546LT) along Daang Maharlika (LT), CID # <b>22IG0042</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	41,160,000.00	-	41,160,000.00	Bridge – Widening of Permanent Bridges
	Bridge – Widening of Permanent Bridges, Tabang Br. (B00253LT) along Ormoc-Baybay-Southern Leyte Boundary Road, CID # <b>22IG0043</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	37,240,000.00	-	37,240,000.00	Bridge – Widening of Permanent Bridges
	Construction of Multipurpose Building, Inopacan, Leyte, CID # <b>22IG0044</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Abuyog, Leyte, CID # <b>22IG0045</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hilongos, Leyte, CID # <b>22IG0046</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Ormoc-Baybay-Southern Leyte Rd K1040+488-K1040+578, K1041+924-K1042+085, K1042+843-K1043+115, CID # <b>22IG0047</b>	Construction Section	Yes	Competitive Bidding	December 09-15, 2021	December 29, 2021	Short of Award, Waiting for GAA 2022 Fund		GoP	3,920,000.00	-	3,920,000.00	Construction/Upgrading/Rehabilitation of Drainage
										1,153,447,220.00			


Prepared by:

  
**ESTERLINA G. HORTELANO**  
 Head, BAC Secretariat

Submitted by:

  
**LYNDEL P. JABINES**  
 BAC Chairperson

Approved by:

  
**EUSEBIO T. CULAS**  
 District Engineer