

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	310205101186000	18B00075: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Manila North Road (Jct. Bangag-Paruddun Sect)-Jct. Cagayan Valley Road (Camalaniugan), Cagayan	Construction Division	YES	Competitive Bidding	12/13/2019	01/08/2020	02/17/2020	03/13/2020	GoP	676,630,000.00		676,630,000.00	Bridge Construction
2	310305102096000	20B00022: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Minanga Br. (B01129LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	06/06/2020	06/30/2020	07/17/2020	07/27/2020	GoP	50,000,000.00		50,000,000.00	Bridge Construction
3	310305101790000	20B00024: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Naguilian Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	08/12/2020	09/01/2020	09/21/2020	10/01/2020	GoP	249,993,000.00		249,993,000.00	Bridge Construction
4	310204100694000	20B00028: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela	Construction Division	YES	Competitive Bidding	03/19/2020	08/18/2020	10/26/2020	11/06/2020	GoP	139,000,000.00		139,000,000.00	Bridge Construction
5	310204102439000	24B00001: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City Bypass Road, Cauayan City, Isabela	Construction Division	YES	Competitive Bidding	10/24/2023	11/21/2023	02/05/2024	02/15/2024	GoP	48,250,000.00		48,250,000.00	Road Construction
6	310204101946000	24B00002: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/24/2023	11/21/2023	02/05/2024	02/15/2024	GoP	149,575,000.00		149,575,000.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	310204102805000	24B00003: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cordon Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/24/2023	11/21/2023	02/05/2024	02/15/2024	GoP	98,550,625.00		98,550,625.00	Road Construction
8	310204101026000	24B00004: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Santiago Circumferential Road, Isabela	Construction Division	YES	Competitive Bidding	10/24/2023	11/21/2023	02/05/2024	02/15/2024	GoP	145,775,000.00		145,775,000.00	Road Construction
9	310204102433000	24B00006: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road (Alcala Bridge), Package 1, Cagayan	Construction Division	YES	Competitive Bidding	10/24/2023	11/21/2023	02/05/2024	02/15/2024	GoP	193,000,000.00		193,000,000.00	Bridge Construction
10	310204101016000	24B00008: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Aurora Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	11/14/2023	12/08/2023	02/05/2024	02/15/2024	GoP	43,425,000.00		43,425,000.00	Road Construction
11	310101101181000	24B00009: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0399 + 008 - K0400 + 009, K0405 + 885 - K0406 + 340, K0439 + 000 - K0439 + 557, K0444 + 230 - K0447 + 200, K0447 + 720 - K0448 + 733, K0451 + 000 - K0452 + 942.5,	Construction Division	YES	Competitive Bidding	10/25/2023	11/21/2023	02/05/2024	02/15/2024	GoP	213,424,225.00		213,424,225.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	310104100636000	24B00010: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads - Daang Maharlika (LZ) - K0395 + 931 - K0397 + 098, K0401 + 820 - K0402 + 160, K0408 + 008 - K0409 + 598, K0409 + 641 - K0409+ 853	Construction Division	YES	Competitive Bidding	10/25/2023	11/21/2023	02/05/2024	02/15/2024	GoP	144,750,000.00		144,750,000.00	Road Construction
13	310303101595000	24B00012: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Magapit Suspension Br. (B01113LZ) along Bangag- Magapit Road	Construction Division	NO	Competitive Bidding	01/10/2024	01/30/2024	02/23/2024	03/04/2024	GoP	24,125,000.00		24,125,000.00	Bridge Construction
14	320102106245000	24B00013: OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Tuguegarao Circumferential Dike Road, Tuguegarao City, Cagayan, Package4	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	183,177,000.00		183,177,000.00	Road Construction
15	310204101953000	24B00014 (re-ad): OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Bayombong-Quezon-Bagabag Road, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	01/23/2024	02/13/2024	03/09/2024	03/19/2024	GoP	95,194,464.28		95,194,464.28	Road Construction
16	310205101182000	24B00015: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Aritao-Quirino Road, Package 1, Quirino	Construction Division	YES	Competitive Bidding	11/14/2023	12/08/2023	02/05/2024	02/15/2024	GoP	160,658,600.00		160,658,600.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	310205101184000	24B00016: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Jct Cagayan Valley Road - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd (Amulung Bridge and Approaches), Cagayan	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	142,056,776.78		142,056,776.78	Bridge Construction
18	310204102443000	24B00018: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Package 1, Cagayan	Construction Division	YES	Competitive Bidding	11/14/2023	12/08/2023	02/05/2024	02/15/2024	GoP	149,575,000.00		149,575,000.00	Road Construction
19	310204101017000	24B00019: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Bambang Bypass Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/14/2023	12/08/2023	02/05/2024	02/15/2024	GoP	148,582,000.00		148,582,000.00	Road Construction
20	310204102437000	24B00020: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cabagan -Sta Maria Bypass Road, Cabagan, Package 1, Isabela	Construction Division	YES	Competitive Bidding	11/15/2023	12/08/2023	02/05/2024	02/15/2024	GoP	149,575,000.00		149,575,000.00	Road Construction
21	310204102438000	24B00021: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cabagan -Sta Maria Bypass Road, Cabagan, Package 2, Isabela	Construction Division	YES	Competitive Bidding	11/15/2023	12/08/2023	02/05/2024	02/15/2024	GoP	142,593,000.00		142,593,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	310306100258000	24B00024: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - La Conwap Br. along Jct Abbag - Nagtipunan - Nueva Vizcaya Rd via Dupax	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	33,775,000.00		33,775,000.00	Road Construction
23	310205101180000	24B00025: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Aritao - Quirino Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/21/2023	12/12/2023	02/05/2024	02/15/2024	GoP	122,853,760.00		122,853,760.00	Road Construction
24	310204101945000	24B00026: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Ilagan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	11/21/2023	12/12/2023	02/05/2024	02/15/2024	GoP	101,325,000.00		101,325,000.00	Road Construction
25	310101101179000	24B00028: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0309 + (-496) - K0309 + (-423), K0309 + 000 - K0309 + 828	Construction Division	YES	Competitive Bidding	11/21/2023	12/12/2023	02/05/2024	02/15/2024	GoP	50,411,600.00		50,411,600.00	Road Construction
26	310101101187000	24B00029: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0318 + 600 - K0321 + 497	Construction Division	YES	Competitive Bidding	11/21/2023	12/20/2023	02/05/2024	02/15/2024	GoP	150,567,985.00		150,567,985.00	Road Construction
27	300214100664000	24B00030 (re-ad): Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0421 + 000 - K0422 + 000, K0435 + 605 - K0435 + 738	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	61,511,030.00		61,511,030.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	310104100635000	24B00031: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads - Daang Maharlika (LZ) - K0359 + (-382) - K0359 + 000, K0359 + 229 - K0359 + 509, K0360 + 000 - K0360 + 171	Construction Division	YES	Competitive Bidding	11/21/2023	12/12/2023	02/05/2024	02/15/2024	GoP	20,399,135.00		20,399,135.00	Road Construction
29	300214100665000	24B00032 (re-ad): Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0411 + 138 - K0411 + 965, K0415 + 177 - K0417 + 760	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	153,216,910.00		153,216,910.00	Road Construction
30	300214100653000	24B00033: Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0379 + 000 - K0379 + 358, K0380 + 000 - K0380 + 257, K0382 + (-433) - K0382 + (-215.9)	Construction Division	YES	Competitive Bidding	11/21/2023	12/12/2023	02/05/2024	02/15/2024	GoP	30,635,855.00		30,635,855.00	Road Construction
31	310205101185000	24B00034: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Jct. Delfin Albano Road, incl. Bridge (Cansan - Bagutari Br.), Isabela-Sta0+000-Sta0+729.077	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	90,778,750.00		90,778,750.00	Bridge Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	310104100631000	24B00035: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads - Daang Maharlika (LZ) - K0242 + 150 - K0245 + 970, K0251+000-K0251+812	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	144,625,669.64		144,625,669.64	Road Construction
33	300214100662000	24B00036: Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0309 + (-890) - K0309 + -606, K0310 + 522 - K0310 + 814, K0316 + 003 - K0317 + 247	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	78,260,535.00		78,260,535.00	Road Construction
34	310101101178000	24B00037: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0373 + (-583) - K0373 + 919	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	90,547,880.00		90,547,880.00	Road Construction
35	310104100634000	24B00038: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads - Daang Maharlika (LZ) - K0302 + 000 - K0302 + 933, K0306 + 701 - K0307 + 972, K0307 + 972 - K0308 + 075	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	63,789,395.00		63,789,395.00	Road Construction
36	310104100637000 310104100638000	24B00039: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads - Manila North Road- K0595+000-K0599+810, K0600+000-K0600+979.7, K0680+000-K0682+000, K0684+000-K0684+740, K0684+817-K0685+495	Construction Division	NO	Competitive Bidding	12/04/2023	12/27/2023	02/05/2024	02/15/2024	GoP	224,845,000.00		224,845,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	310204101947000	24B00040: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - San Mateo-Alfonso Lista Diversion Road, San Mateo Section, Isabela	Construction Division	NO	Competitive Bidding	12/05/2023	12/27/2023	02/05/2024	02/15/2024	GoP	98,781,000.00		98,781,000.00	Road Construction
38	310305102094000	24B00042: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Baretbet Br. (B01234LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	12/06/2023	02/13/2024	03/09/2024	03/19/2024	GoP	60,000,000.00		60,000,000.00	Bridge Construction
39	310205101181000	24B00043: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Aritao-Quirino Road (Umasok Br. And Approaches), Package 2, Quirino	Construction Division	NO	Competitive Bidding	12/06/2023	12/27/2023	02/05/2024	02/15/2024	GoP	144,803,209.00		144,803,209.00	Bridge Construction
40	310101101188000	24B00047: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0366 + 000 - K0366 +337	Construction Division	NO	Competitive Bidding	01/10/2024	01/30/2024	02/23/2024	03/04/2024	GoP	21,596,700.00		21,596,700.00	Road Construction
41	310201101247000	24B00048: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Daang Maharlika (LZ) - K0271 + 000 - K0272 + 379, K0273 + 392 - K0276 + 000, K0277 + 580 - K0279 + 000	Construction Division	NO	Competitive Bidding	01/10/2024	01/30/2024	02/23/2024	03/04/2024	GoP	154,587,871.42		154,587,871.42	Road Construction
42	310306100257000	24B00049: OO1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Bucao Br. along Jct Abbag - Nagtipunan - Nueva Vizcaya Rd via Dupax	Construction Division	NO	Competitive Bidding	01/10/2024	01/30/2024	02/23/2024	03/04/2024	GoP	48,250,000.00		48,250,000.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	310104100640000	24B00050: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads - Daang Maharlika (LZ) - K0383 + 003 - K0383 +565.4, K0383 +836.5 - K0383 + 1602.8	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	66,511,000.00		66,511,000.00	Road Construction
44	300214100660000	24B00051: Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0266 + (-008.20) - K0266 + 570, K0266 + 595 -K0267 + 298,K0267+312-K0269+005	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	67,947,580.00		67,947,580.00	Road Construction
45	300214100661000	24B00052: Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0249+000-K0251+000, K0284+542.7-K0286+525.70, K0286+565.6-K0287+229.8, K0299+000-K0300+603	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	181,448,950.00		181,448,950.00	Road Construction
46	310101101180000	24B00053: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0345 + 000 - K0345 + 894.7	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	53,576,800.00		53,576,800.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47 300215103582000	24B00054: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - - Cauayan City Northeast Alternate Route (Alicaocao Bridge and Approaches), Isabela	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	82,025,000.00		82,025,000.00	Bridge Construction
48 310205101183000	24B00055: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Tuguegarao City Boulevard (Pinacanauan Bridge 2 and Approaches), Phase 3, (Package 2)Tuguegarao City, Cagayan	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	264,994,000.00		264,994,000.00	Bridge Construction
49 310204102803000	24B00056: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Package 4, Cagayan	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	26,764,000.00		26,764,000.00	Road Construction
50 310104100633000	24B00057: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads - Daang Maharlika (LZ) - K0292 + 000 - K0293 + 225, K0293+356 - K0294+100, K0294+152 - K0295 + 980	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	196,563,745.00		196,563,745.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	310207100307000	24B00058: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriage Improvement-Primary Roads - Daang Maharlika (LZ) - K0323 + 000 - K0323 + 188, K0330 + 000 - K0331 + 000	Construction Division	NO	Competitive Bidding	01/19/2024	02/08/2024	03/04/2024	03/14/2024	GoP	26,236,950.00		26,236,950.00	Road Construction
52	300214100658000	24B00059: Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cagayan Valley Rd - K0514 + 356 - K0514 + 880, K0529 + 606 - K0529 + 782, K0539 + 767 - K0539 + 795	Construction Division	NO	Competitive Bidding	01/23/2024	02/13/2024	03/09/2024	03/19/2024	GoP	149,216,240.00		149,216,240.00	Road Construction
53	310207100306000	24B00061: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriage Improvement-Primary Roads - Daang Maharlika (LZ) K0322+164-K0323+200,K0323+1017-K0323+1073,K0323+505-K0323+1017	Construction Division	NO	Competitive Bidding	01/23/2024	02/13/2024	03/09/2024	03/19/2024	GoP	17,582,502.14		17,582,502.14	Road Construction
54	310204102435000	24B00062: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Road (Tuguegarao- Solana Bridge and Approaches),Phase 3(Package 2), Cagayan	Construction Division	NO	Competitive Bidding	02/06/2024	02/27/2024	03/21/2024	04/05/2024	GoP	280,000,000.00		280,000,000.00	Bridge Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	310204102436000	24B00063: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao-Enrile Diversion Road (Including Tuguegarao- Enrile Bridge and Approaches, Phase 3, Cagayan	Construction Division	NO	Competitive Bidding	02/06/2024	02/27/2024	03/21/2024	04/05/2024	GoP	280,000,000.00		280,000,000.00	Bridge Construction
56	300214100657000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar-Powered Roadway along Manila North Road-K0590+(-954)-K0685+495	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	90,000,000.00		90,000,000.00	Road Construction
57	300214100666000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0423+144-K0423+262	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	110,940,000.00		110,940,000.00	Road Construction
58	300214100655000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, Street Lights, and Road Safety Barriers along Daang Maharlika (LZ) (S00782LZ) - K0383 + 577 - K0383 + 1577, Between Barangay Magsaysay (Pob.) and San Manuel, Naguillian, Isabela	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	1,249,000.00		1,249,000.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59 300214100663000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0344 + 349-K0344+623, K0348+424-K0348+456, K0356+831-K0356+994, K0346+771-K0347+000, K0347+993-K0348+424	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	61,415,000.00		61,415,000.00	Road Construction
60 300215103578000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - - Construction of Ilagan-Divilacan Road, Ilagan-Divilacan, Isabela	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	200,000,000.00		200,000,000.00	Road Construction
61 300214100667000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Manila North Rd - K0590 + (-954) - K0592 + 500	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	191,210,000.00		191,210,000.00	Bridge Construction
62 310306100256000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Poblacion-Bagunot Bridge, Baggao, Cagayan	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	230,000,000.00		230,000,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63 310204102442000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Ramon-Cordon-Diadi Bypass Road, Diadi, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	105,000,000.00		105,000,000.00	Road Construction
64 310204102434000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, San Guillermo, Package 1, Isabela	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	50,000,000.00		50,000,000.00	Road Construction
65 310207100304000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriage Improvement- Primary Roads - Cagayan Valley Rd - K0493 + 400 - K0493 + 640	Construction Division	NO	Competitive Bidding	02/14/2024	03/05/2024	04/02/2024	04/12/2024	GoP	10,000,000.00		10,000,000.00	Road Construction
66 310207100305000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriage Improvement- Primary Roads - Daang Maharlika (LZ) - K0382 + 961 - K0382 + 973, K0382 + 989 - K0383 + 003, K0383 + 005 - K0383 + 162, K0385 + 049 - K0385 + 098, K0385 + 120 - K0385 + 220, K0386 + 000 - K0386 + 167, K0386 + 291 - K0386 + 292, K0386 + 331 - K0386 + 374, K0389 + 000 - K0389 + 153, K0391 + 271 - K0391 + 343, K0391 + 371 - K0391 + 400, K0391 + 960 - K0392 + 080, K0392 + 859 - K0392 + 939	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	5,307,000.00		5,307,000.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	310101101189000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0215 + 116 - K0215 + 395, K0219 + 173 - K0220 + 000, K0230 + 000 - K0230 + 605	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	55,326,000.00		55,326,000.00	Bridge Construction
68	310101101187000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika(LZ)	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	75,972,000.00		75,972,000.00	Bridge Construction
69	310101101177000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cagayan Valley Rd - K0521 + 000 - K0523 + 400, K0524 + 722 - K0525 + 000, K0525 + 432 - K0525 + 858, K0525 + 932 - K0527 + 325, K0527 + 325 - K0527 + 750	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	93,000,000.00		93,000,000.00	Road Construction
70	310104100632000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads - Daang Maharlika (LZ) - K0246 +504 - K0248 + 000, K0253 + 000 - K0253 + 643, K0254+652 - K0255 + 766	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	142,723,000.00		142,723,000.00	Road Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71 310110100456000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Bangag-Magapit Rd - K0693 + 675 - K0694 + 050	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	17,000,000.00		17,000,000.00	Road Construction
72 310110100455000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) - K0325 + 000 - K0326 + 537	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	130,933,000.00		130,933,000.00	Bridge Construction
73 310110100500000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Cagayan Valley Road K0477+331- K0478+580	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	9,000,000.00		9,000,000.00	Road Construction
74 310108101711000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Pangasinan Rd - K0219 + 920 - K0220 + 210	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	200,000,000.00		200,000,000.00	Road Construction
75 310201101249000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Cagayan Valley Rd - K0529 + 809 - K0530 + 864, K0535 + 325 - K0536 + 521	Construction Division	NO	Competitive Bidding	02/21/2024	03/12/2024	04/05/2024	04/15/2024	GoP	77,436,000.00		77,436,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76 310201101250000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Jct Logac-Magapit Rd - K0708 + 050 - K0708 + 549	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	15,000,000.00		15,000,000.00	Road Construction
77 310201101248000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Manila North Rd - K0601 + 074 - K0603 + 724, K0611 + 1019 - K0615 + 000, K0669 + 000 - K0669 + 892, K0669 + 932 - K0671 + 690	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	220,146,000.00		220,146,000.00	Road Construction
78 310201101251000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Daang Maharlika (LZ) - K0412 + 000 - K0412 + 690	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	36,569,000.00		36,569,000.00	Bridge Construction
79 310201101252000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Daang Maharlika (LZ) - K0347 + 857 - K0348 + 613	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	22,852,000.00		22,852,000.00	Bridge Construction
80 310201101253000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Primary Roads - Daang Maharlika (LZ) - K0219 + 429 - K0219 + 894, K0219 + 961 - K0220 + 000, K0233 + 183 - K0233 + 261, K0225 + 174 - K0225 + 459, K0235 + 210 - K0236 + 190, K0239 + 000 - K0239 + 268, K0239 + 296 - K0240 + 700	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	113,782,000.00		113,782,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	310203100760000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening- Tertiary Roads - Naguilian-Sn Mariano Rd - K0384 + (-155) - K0385 + 565	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	100,000,000.00		100,000,000.00	Bridge Construction
82	310204102800000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road (Alcala Bridge), Cagayan	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	30,000,000.00		30,000,000.00	Bridge Construction
83	310204102801000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road (Namuccayan Bridge Bridge), Sto Nino, Cagayan	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	30,000,000.00		30,000,000.00	Bridge Construction
84	310204102806000	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Ramon - Cordon - Diadi Bypass Road, Cordon, Isabela	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	105,000,000.00		105,000,000.00	Road Construction
85	310303101602000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Carmona Br. (B01095LZ) along Cagayan Valley Rd	Construction Division	NO	Competitive Bidding	02/28/2024	03/19/2024	04/12/2024	04/22/2024	GoP	15,840,000.00		15,840,000.00	Bridge Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86 310303101603000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Nangayangan Br. (B01090LZ) along Cagayan Valley Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	14,784,000.00		14,784,000.00	Bridge Construction
87 310303101596000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Caroronan Br. (B04773LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	7,044,000.00		7,044,000.00	Bridge Construction
88 310303101597000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Lucban Br. (B04471LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	12,278,000.00		12,278,000.00	Bridge Construction
89 310303101598000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bangan Br. 2 (B04426LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	6,980,000.00		6,980,000.00	Bridge Construction
90 310303101599000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Namuac Br. (B04427LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	10,817,000.00		10,817,000.00	Bridge Construction

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	310303101600000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guiddam Br. (B04772LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	9,575,000.00		9,575,000.00	Bridge Construction
92	310303101601000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pattung Br. 2 (B01024LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	6,993,000.00		6,993,000.00	Bridge Construction
93	310303101604000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Panifuan Br. (B01032LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	6,863,000.00		6,863,000.00	Bridge Construction
94	310303101605000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Alimano Br. (B01911LZ) along Cagayan Valley Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	5,000,000.00		5,000,000.00	Bridge Construction
95	310303101606000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bayo Br. (B03200LZ) along Cagayan Valley Rd	Construction Division	NO	Competitive Bidding	03/06/2024	03/26/2024	04/19/2024	04/29/2024	GoP	5,000,000.00		5,000,000.00	Bridge Construction
96	310303101684000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Barucbuc Br.along Cagayan Valley Road	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	5,000,000.00		5,000,000.00	Road Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97 310303101607000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gammad Br. (B03201LZ) along Cagayan Valley Rd	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	1,730,000.00		1,730,000.00	Bridge Construction
98 310303101404000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cabagan-Sta. Maria Br. (B03236LZ) along Cabagan-Sta Maria Rd	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	120,000,000.00		120,000,000.00	Bridge Construction
99 310303101608000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Buaya Br. (B01244LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	10,032,000.00		10,032,000.00	Bridge Construction
100 310303101609000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bugnay Br. (B01243LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	13,761,000.00		13,761,000.00	Bridge Construction
101 310302100464000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridge - Itawes Bridge 1 (B04245LZ)along Cagayan -Apayao Road	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	10,000,000.00		10,000,000.00	Bridge Construction
102 310304101205000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - Balug Br. (B01128LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	12,043,000.00		12,043,000.00	Bridge Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	310304101206000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - Catengtengan Br. (B01141LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	6,205,000.00		6,205,000.00	Bridge Construction
104	310304101207000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - Malamag Br. (B01131LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	8,468,000.00		8,468,000.00	Bridge Construction
105	310304101208000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - Marana Br. 1 (B01122LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/13/2024	04/02/2024	04/26/2024	05/06/2024	GoP	6,900,000.00		6,900,000.00	Bridge Construction
106	310304101209000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - Nalifutan Br. (B04779LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,300,000.00		1,300,000.00	Bridge Construction
107	310304101210000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehab/Major Repair of Permanent Bridges - San Pablo Br. (B01137LZ) along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	8,830,000.00		8,830,000.00	Bridge Construction
108	310305102095000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Bangan Br. 1 (B01012LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	15,000,000.00		15,000,000.00	Bridge Construction

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109 300214100981000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00795LZ) - K0369 + 000 - K0370 + 000 (Chainage 25010 - 26010), Barangay Cabarubuan, Cauayan, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,142,000.00		1,142,000.00	Installation of Road Facilities
110 300214100982000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K0330 + 030 - K0331 + 030, Barangay Batal, Santiago City, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,320,000.00		1,320,000.00	Installation of Road Facilities
111 300214100983000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K360 + 500 - K361 + 500, Barangay Sillawit, Cauayan, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,400,000.00		1,400,000.00	Installation of Road Facilities
112 300214100984000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K361 + 500 - K362 + 500, Barangay Nungnungan, Cauayan, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,500,000.00		1,500,000.00	Installation of Road Facilities

**Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)**

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	300214100986000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika (LZ) - K0324 + 630 - K0325 + 672, Santiago, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,050,000.00		1,050,000.00	Installation of Road Facilities
114	300214100988000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0325 + 827 - K0326 + 544, Santiago, Isabela	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,080,000.00		1,080,000.00	Installation of Road Facilities
115	300214100989000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0328 + 143 - K0329 + 170, Mabini, Santiago	Construction Division	NO	Competitive Bidding	03/20/2024	04/10/2024	05/03/2024	05/13/2024	GoP	1,320,000.00		1,320,000.00	Installation of Road Facilities
116	300214100990000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0366 + 307 - K0367 + 307, Cauayan, Isabela	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,360,000.00		1,360,000.00	Installation of Road Facilities

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	300214100991000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, Santiago	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	2,720,000.00		2,720,000.00	Installation of Road Facilities
118	300214100992000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Daang Maharlika (S00857LZ) - K0249 + 800 and Bambang Kasibu-Solano Road (S00880LZ), Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	10,000,000.00		10,000,000.00	Road Construction
119	300214100993000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00857LZ) - K0246 + 659 - K0247 + 660, Barangay Almaguer North and San Antonio North, Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,200,000.00		1,200,000.00	Installation of Road Facilities

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120 300214100994000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00857LZ) - K0248 + 000 - K0249 + 000, Barangay Almaguer North and Magsaysay Hills, Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,310,000.00		1,310,000.00	Installation of Road Facilities
121 300214100995000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00857LZ) - K0252 + 272 - K0253 + 270, Barangay Macate, Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,100,000.00		1,100,000.00	Installation of Road Facilities
122 300214100996000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika (LZ) - K0262 + 360 - K0263 + 354, Bayombong, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,130,000.00		1,130,000.00	Installation of Road Facilities
123 300214100997000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika (LZ) - K0268 + 130 - K0269 + 131, Solano, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,970,000.00		1,970,000.00	Installation of Road Facilities

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

	Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	300214100998000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika, Nueva Vizcaya-Ifugao Road - K0283 + 891 - K0284 + 883, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,880,000.00		1,880,000.00	Installation of Road Facilities
125	300214101001000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0264 + 427 - K0265 + 428, Bayombong, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,100,000.00		1,100,000.00	Installation of Road Facilities
126	300214101002000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0267 + 123 - K0268 + 125, Bayombong, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,960,000.00		1,960,000.00	Installation of Road Facilities

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Civil Works Projects)

Code (PAP)	ProcurementProject	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127 300214100659000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) - K0209 + (-896) - K0209 + 000, K0209 + 834 - K0210 + 000, K0211 + 838 - K0212 + 000, K0213 + 168 - K0214 + 000	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	153,780,000.00		153,780,000.00	Road Construction
128 300214100654000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00852LZ) - K0231 + 700 - K0232 + 700, Barangay Nagcuartelan, Aritao, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/27/2024	04/16/2024	05/10/2024	05/20/2024	GoP	1,120,000.00		1,120,000.00	Installation of Road Facilities
Total										10,026,083,743.26			

Prepared by:

HILARIO Y. CASEM
Engineer III

Head, BAC Secretariat

Recommended for Approval:

EDITHA R. BABARAN, CSEE
Assistant Regional Director
BAC Chairperson

Approved:

REYNALDO C. ALCONCEL
Regional Director