



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office X
Balase Street, El Salvador City

January 24, 2025

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Road, Ortigas Center, Pasig City

Dear Director Santiago,

Pursuant to Section 12.2 Rule V of the 2016 Revised IRR of R.A. 9184, we are submitting our **Final Updated Annual Procurement Plan for the CY 2024** using the form prescribed by GPPB in the printed format. An electronic copy of this report was also sent to you via email address: app@gppb.gov.ph.

Very truly yours,


ACHILLES B. PIMENTEL
District Engineer

R10.18 har/RSD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2nd
DISTRICT ENGINEERING OFFICE
Region X
Balase Street, El Salvador City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that for FY 2024 Misamis Oriental 2nd District Engineering Office has **NO** identified **Procurement of Consulting Services**.

Issued this 24th day of January 2025. This is in lieu of the submission of the Final Updated Annual Procurement Plan (APP) for CY 2024.


ACHILLES B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balise St., El Salvador, Misamis Oriental
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR INFRASTRUCTURE PROJECTS

Code	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks	
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
24K0001	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (UPSTREAM & DOWNSTREAM OF SOLANA BY-PASS BRIDGE) PACKAGE 2, JASMAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24K0002	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (UPSTREAM & DOWNSTREAM OF SOLANA BY-PASS BRIDGE) PACKAGE 1, JASMAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24K0003	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SAN ANTONIO RIVER (UPSTREAM OF SAN ANTONIO BRIDGE) PACKAGE 1, JASMAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24K0004	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SAN ANTONIO RIVER (UPSTREAM OF SAN ANTONIO BRIDGE) PACKAGE 2, JASMAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 19, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
24K0005	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY MOHON, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24K0006	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY ROSARIO, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24K0007	CONSTRUCTION OF WATER SYSTEM, BARANGAY MINALIWANG, CLAYERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF WATER SYSTEM
24K0008	CONSTRUCTION OF PUBLIC WATER SYSTEM, BARANGAY CASINGLOT, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF PUBLIC WATER SYSTEM
24K0009	Construction of Atubo Gunadang CIS Protection Dike, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding							-	Php0.00	Construction of Protection Dike
24K0010	Construction of Flood Control Structure along Right Bank of Pugaan River, Downstream of Sta. Ana Bridge (Package 2), Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	Construction of Flood Control Structure
24K0011	Construction of Flood Control Structure along Left Bank of Pugaan River, Downstream of Sta. Ana Bridge, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	Construction of Flood Control Structure
24K0012	Construction of Flood Control Structure along Left Bank of Pugaan River, Downstream of Sta. Ana Bridge (Package 2), Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 30, 2023	December 21, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php98,500,000.00	-	Php98,500,000.00	Construction of Flood Control Structure
24K0013	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY KALAWAYAN, CLAYERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php2,970,000.00	-	Php2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
24K0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MATI-1, NAWAYAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	January 25, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Submitted by:

HENRY A. REPULZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer

Approved by:

ACHILLES B. PIMENTEL
District Engineer

Code	Procurement	Program/Project	Project/Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks
						Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
24KLD015		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GRACIA, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD016		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD017		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LANISE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD018		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HINAPLANAN, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD019		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MATI-1, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD020		CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PARIBUCAS, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
24KLD021		CONSTRUCTION OF ROAD, BARANGAY NATUMOLAN, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD022		CONSTRUCTION OF ROAD, BARANGAY POBLACION TO BARANGAY LANISE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD023		CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ (TUGANAY), CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 07, 2023	December 26, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD024		CONSTRUCTION OF ROAD, BARANGAY STA. ANA, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD025		CONSTRUCTION OF ROAD, ZONE 4 (DUMAGONG), BARANGAY STA. CRUZ, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD026		CONSTRUCTION OF ROAD, BARANGAY PUNONG, CLAVERIA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD027		CONSTRUCTION OF ROAD, BARANGAY SAN ROQUE, VILLALUEVA, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD	
24KLD028		INSTALLATION OF SOLAR STREET LIGHTS ALONG BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD. - K1465+326 - K1465+746, K1467+049 - K1467+217, LAGUNIDANGAN, MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php10,000,740.00	-	Php10,000,740.00	INSTALLATION OF SOLAR STREET LIGHTS	
24KLD029		IMPROVEMENT OF EXISTING TWO-STOREY BUILDING OF DPWH - MISAMIS ORIENTAL 2ND DEO, EL SALVADOR CITY MISAMIS ORIENTAL	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	IMPROVEMENT OF EXISTING TWO-STOREY BUILDING	

Submitted by:

HARRY A. RAPILZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer

Approved by:

ACHILLES ST. PIMENTEL
District Engineer

Code	Procurement	PHOC/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of Bids (TENT)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24K0000	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1476+890 - K1477+383, GIJAGUM AND LIBERTAD, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - PRIMARY ROADS
24K0001	CONSTRUCTION OF PEDESTRIAN OVERPASS, TAGOLOAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	CONSTRUCTION OF PEDESTRIAN OVERPASS
24K0002	CONSTRUCTION OF PEDESTRIAN OVERPASS, MANTICAO, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php19,600,000.00	-	Php19,600,000.00	CONSTRUCTION OF PEDESTRIAN OVERPASS
24K0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MANTICAO RIVER (UPSTREAM OF MANTICAO BR.), MANTICAO MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,264,800.00	-	Php65,264,800.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
24K0004	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABULUG RIVER, UPSTREAM OF CABULUG BRIDGE, JASAYAN MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 27, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php65,264,800.00	-	Php65,264,800.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
24K0005	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAPUTI, NAWAWAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	February 05, 2024	February 26, 2024	March 04, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php1,960,000.00	-	Php1,960,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
24K0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUBONGCOCOON, TAGOLOAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24K0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, TAGOLOAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24K0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DON PEDRO, NAWAWAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	February 05, 2024	February 26, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24K0009	CONSTRUCTION OF ROAD, BARANGAY BALUARTE, TAGOLOAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD
24K0012	CONSTRUCTION OF ROAD WITH CANAL, PAGASA, EL SALVADOR CITY, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 26, 2024	January 29, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	CONSTRUCTION OF ROAD WITH CANAL
24K0013	CONSTRUCTION OF ROAD MISBANDAY, BRGY. POBLACION, CLAVERIA TO BRGY. LUNA, CLAVERIA, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php4,850,000.00	-	Php4,850,000.00	CONSTRUCTION OF ROAD
24K0014	CONSTRUCTION OF ROAD, BARANGAY SUNGAY TO TUGASINON HOT SPRING, BRGY. TUGASINON, ALUBIJID, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php38,000,000.00	-	Php38,000,000.00	CONSTRUCTION OF ROAD
24K0015	CONSTRUCTION OF ROAD LEADING TO BUTYOK AND MAHANGOB WATERPARK, BRGY. LUBILAN, NAWAWAN, MISAMIS ORIENTAL.	Construction Section	Yes	Competitive Bidding	December 08, 2023	December 28, 2023	January 31, 2024	February 02, 2024	FY 2024 REGULAR FUND	Php57,900,000.00	-	Php57,900,000.00	CONSTRUCTION OF ROAD

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IDBET	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MODE		CO			
24K0046	Program/Project Installation of Road Safety Devices and Facilities along Butuan City - Cagayan de Oro City - Iligan City Rd - K1449 + 708 - K1450 + 814, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP2,557,800.00	-	PHP2,557,800.00	Installation of Road Safety Devices and Facilities		
24K0047	Construction of Water Supply System, Barangay Pangayawan, Gigaon, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	June 03, 2024	June 05, 2024	FY 2024 REGULAR FUND	PHP4,950,000.00	-	PHP4,950,000.00	Construction of Water Supply System		
24K0048	Construction of Water Supply System, Barangay Duong, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 21, 2024	February 23, 2024	FY 2024 REGULAR FUND	PHP4,900,000.00	-	PHP4,900,000.00	Construction of Water Supply System		
24K0049	Construction of Water Supply System, Barangay Baintad, Maricao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP4,900,000.00	-	PHP4,900,000.00	Construction of Water Supply System		
24K0050	Construction of Water Supply System (Level III), Barangay Kimalak, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 21, 2024	February 23, 2024	FY 2024 REGULAR FUND	PHP4,900,000.00	-	PHP4,900,000.00	Construction of Water Supply System		
24K0051	Construction of Multi-Purpose Building, Bigy, Loco, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP4,950,000.00	-	PHP4,950,000.00	Construction of Multi-Purpose Building		
24K0052	Construction of Multi-Purpose Facility, Purok 4 Bigy, Biga, Lugait, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Facility		
24K0053	Construction of Multi-Purpose Hall, Tuburan Pobocan, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 29, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Hall		
24K0054	Construction of Multi-Purpose Building, Purok 3, Barangay Luz Banzon, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Building		
24K0055	Construction of Multi-Purpose Building, Barangay Jampeson, Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Building		
24K0056	Construction of Multi-Purpose Building (Daycare Center) Zone 1, Pobocan, Opol, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Building		
24K0057	Construction of Multi-Purpose Building, Purok 4, Barangay Pobocan, Aubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Building		
24K0058	Construction of Multi-Purpose Building (MSWD Office), Pobocan, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	PHP6,930,000.00	-	PHP6,930,000.00	Construction of Multi-Purpose Building (MSWD Office)		
24K0059	Asset Preservation - Construction/Repairing/Rehabilitation of Drainage along National Roads - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Rd - K1465 + 172 - K1466 + 500, Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	January 09, 2024	January 30, 2024	February 12, 2024	February 15, 2024	FY 2024 REGULAR FUND	PHP10,543,820.00	-	PHP10,543,820.00	Construction/Repairing/Rehabilitation of Drainage		

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


AGILLER B. BIMENTEL
 District Engineer

Code	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IBMEI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
24K0000	Installation of Road Safety Devices and Facilities along Butuan City - Cagayan de Oro City - Iligan City Rd - K1414 + 140 - K1415 + 162, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	January 08, 2024	January 30, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php12,346,000.00	-	Php12,346,000.00	Installation of Road Safety Devices and Facilities	
24K0001	Construction of Multi-Purpose Facility, Malagana Elementary School, Purok 2, Barangay Malagana, Cagayan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php6,500,000.00	-	Php6,500,000.00	Construction of Multi-Purpose Facility	
24K0002	Construction of Multi-Purpose Building (School Building), Burnay Elementary School, Brgy. Burnay, Gigaon, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	June 10, 2024	June 13, 2024	FY 2024 REGULAR FUND	Php6,500,000.00	-	Php6,500,000.00	Construction of Multi-Purpose Building	
24K0003	Construction of Multi-Purpose Building, Purok 1, Sta. Cruz, Brgy. Gimayjan, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php7,607,160.00	-	Php7,607,160.00	Construction of Multi-Purpose Building	
24K0004	Construction of Road, Purok 1 to Purok 3, Brgy. Jampason, Initao, Misamis Oriental								FY 2024 REGULAR FUND	Php14,700,000.00	-	Php14,700,000.00	Construction of Road	
24K0005	Construction of Flood Control Structure along Puguan River (Upstream of Sta. Ana Bridge), Phase 2, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0006	Construction of Flood Control Structure along Puguan River (Upstream of Sta. Ana Bridge), Phase 3, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	January 31, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0007	Construction of Flood Control Structure along Alae River (Right Bank), Package 6, Barangay Casanglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 08, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0008	Construction of Flood Control Structure along Alae River (Right Bank), Package 5, Barangay Casanglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 08, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0009	Construction of Flood Control Structure along Solana River (Downstream of Solana Bridge), Phase 2, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 01, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0010	Construction of Flood Control Structure along Solana River (Upstream of Solana Bridge), Phase 2, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 01, 2024	February 12, 2024	February 14, 2024	FY 2024 REGULAR FUND	Php68,500,000.00	-	Php68,500,000.00	Construction of Flood Control Structure	
24K0011	Construction of Flood Control Structure along Alae River (Right Side), Package 3, Barangay Casanglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 08, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php125,450,000.00	-	Php125,450,000.00	Construction of Flood Control Structure	
24K0012	Construction of Flood Control Structure along Alae River (Right Side), Package 4, Barangay Casanglot, Tagoloan, Misamis Oriental	Construction Section	No	Competitive Bidding	January 12, 2024	February 21, 2024	March 08, 2024	March 08, 2024	FY 2024 REGULAR FUND	Php125,450,000.00	-	Php125,450,000.00	Construction of Flood Control Structure	
24K0013	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (OLD GYMNASIUM) BRGY. POBLACION 1, VILLANUEVA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 16, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php1,880,000.00	-	Php1,880,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (OLD GYMNASIUM)	

Submitted by:


MARK A. RAPALIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES PIMENTEL
 District Engineer

Code	Procurement	PMO/CD/ User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids (BME)	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
PAP	Program/Project														Brief description of Program/Project
24KUD074	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1419+522, K1419+545										FY 2024 REGULAR FUND	Php4,489,400.00	-	Php4,489,400.00	NETWORK DEVELOPMENT - ROAD WIDENING
24KUD075	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALCEDO HILLS, BARANGAY POBLACION, LAGUINDINGAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	March 11, 2024	March 13, 2024			FY 2024 REGULAR FUND	Php6,830,000.00	-	Php6,830,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KUD076	CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR REHABILITATION AND ACTIVITY CENTER (PND) BARANGAY POBLACION, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	March 11, 2024	March 13, 2024			FY 2024 REGULAR FUND	Php9,900,000.00	-	Php9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KUD077	CONSTRUCTION OF ROAD, BARANGAY AFLAVA - BARANGAY CORRALES, JASMAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	February 28, 2024	February 28, 2024			FY 2024 REGULAR FUND	Php9,900,000.00	-	Php9,900,000.00	CONSTRUCTION OF ROAD
24KUD078	CONSTRUCTION OF SEAWALL, LIBERTAD, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	February 28, 2024	February 28, 2024			FY 2024 REGULAR FUND	Php9,800,000.00	-	Php9,800,000.00	CONSTRUCTION OF SEAWALL
24KUD079	ASSET PRESERVATION PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS - BUTUAN CITY - CAGAYAN DE ORO CITY - ILIGAN CITY RD - K1421+480 - K1421+515, K1421+520, K1421+525 - K1421+560	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	April 30, 2024	May 03, 2024			FY 2024 REGULAR FUND	Php14,475,000.00	-	Php14,475,000.00	CONSTRUCTION/REPAIR/REHABILITATION OF DRAINAGE
24KUD080	CONSTRUCTION OF ROAD, SITIO ALOC, JASMAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	March 11, 2024	March 13, 2024			FY 2024 REGULAR FUND	Php14,850,000.00	-	Php14,850,000.00	CONSTRUCTION OF ROAD
24KUD081	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTION NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVERSION ROAD BRGY. AYANG TO BRGY. NANGCAON, OPOL, MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	March 01, 2024	March 05, 2024			FY 2024 REGULAR FUND	Php19,800,000.00	-	Php19,800,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION
24KUD082	CONSTRUCTION OF ROAD, BARANGAY PANGAYAWAN - BARANGAY LAPAD, GITAUM - LAGUINDINGAN, MISAMIS ORIENTAL (PACKAGE 4)	Construction Section	No	Competitive Bidding	January 17, 2024	February 18, 2024	March 01, 2024	March 05, 2024			FY 2024 REGULAR FUND	Php19,800,000.00	-	Php19,800,000.00	CONSTRUCTION OF ROAD
24KUD083	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TESDA REGIONAL OFFICE 10 BUILDING AT REGIONAL TRAINING CENTER - TAGOLOAN COMPOUND), PHIVIDEC BRGY. SANTA CRUZ, TAGOLOAN MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024			FY 2024 REGULAR FUND	Php19,800,000.00	-	Php19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
24KUD084	CONSTRUCTION OF ROAD FROM SITIO MANHAY, BRGY. APOSAHOY TO CABULUG BRIDGE, CLAVERIA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	February 28, 2024	February 28, 2024			FY 2024 REGULAR FUND	Php24,500,000.00	-	Php24,500,000.00	CONSTRUCTION OF ROAD
24KUD085	CONSTRUCTION OF EVACUATION CENTER, LUGAIT, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 18, 2024	June 03, 2024	June 05, 2024			FY 2024 REGULAR FUND	Php27,720,000.00	-	Php27,720,000.00	CONSTRUCTION OF EVACUATION CENTER
24KUD086	CONSTRUCTION OF ROAD, BARANGAY GARCA - BARANGAY BALUARTTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 01, 2024	March 05, 2024			FY 2024 REGULAR FUND	Php29,700,000.00	-	Php29,700,000.00	CONSTRUCTION OF ROAD
24KUD087	CONSTRUCTION OF ROAD, SITIO MIGABANDAY, BARANGAY POBLACION - SITIO MABINI, BARANGAY STA. CRUZ, CLAVERIA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 18, 2024	February 18, 2024	March 04, 2024	March 05, 2024			FY 2024 REGULAR FUND	Php29,700,000.00	-	Php29,700,000.00	CONSTRUCTION OF ROAD
24KUD088	CONSTRUCTION OF ROAD, BARANGAY SUNGAY, ALUBUID - BARANGAY SINALC, INITAO MISAMIS ORIENTAL WEST DIVERSION ROAD (MOWDER), MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024			FY 2024 REGULAR FUND	Php39,600,000.00	-	Php39,600,000.00	CONSTRUCTION OF ROAD

Submitted by:

[Signature]
HARRY A. RAFLIZA
 Engineer II
 BAC Secretariat

Recommended by:

[Signature]
JIM B. RAMOS
 Assistant District Engineer

Approved by:

[Signature]
ACHILDES B. PIMENTEL
 District Engineer

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
24KLD009	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, JUNCTION IGAR BRGY. MELIDA VILLANUEVA TO JUNCTION BCIR, BRGY. APAYAN, JASMAN, MISAMIS ORIENTAL (PACKAGE 1)	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	April 30, 2024	May 03, 2024	FY 2024 REGULAR FUND	Php28,000,000.00	-	Php28,000,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KLD009	ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLOPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROAD - GINGOG CITY - CLAVEIRA - VILLANUEVA RD - K1356+750 - K1356+850, K1354+180 - K1354+270	Construction Section	No	Competitive Bidding	January 18, 2024	February 15, 2024	March 11, 2024	March 13, 2024	FY 2024 REGULAR FUND	Php45,558,240.00	-	Php45,558,240.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLOPS, SLOPE COLLAPSE, AND LANDSLIDE	
24KLD009	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVISION ROAD, BRGY. JAMPARAN TO BRGY. SUNGAY, ALBUID, MISAMIS ORIENTAL (PACKAGE 2)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,500,000.00	-	Php49,500,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KLD009	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION (PACKAGE 2), BARANGAY TULA, ALBUID TO BARANGAY CALACAPAN, INTAQ, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION (PACKAGE 2)	
24KLD009	CONSTRUCTION OF ROAD, BINIGWAYAN-HAHULUGAN, BARANGAY MALAWANG, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KLD004	CONSTRUCTION OF ROAD, MALA-ORO - BINIGWAYAN, BARANGAY MALAWANG, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KLD005	REHABILITATION OF ROAD, BINOHAN - TULAYON, BARANGAY TABOC, OPOL, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 04, 2024	March 06, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	REHABILITATION OF ROAD	
24KLD006	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SOLANA RIVER (DOWNSTREAM OF SOLANA BY-PASS BRIDGE), PACKAGE 2, JASMAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php48,250,000.00	-	Php48,250,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE	
24KLD007	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVISION ROAD, BRGY. SAN FRANCISCO DE ASSIS, EL SALVADOR CITY, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php67,550,000.00	-	Php67,550,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KLD008	CONSTRUCTION OF ROAD, MANTICAO - OPOL ROAD, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 19, 2024	February 19, 2024	February 26, 2024	February 28, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD	
24KLD008	INSTALLATION OF SOLAR STREETLIGHTS IN THE DIVERSION ROAD, LAGUINDINGAN AIRPORT TO THE MUNICIPALITY OF ALBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	INSTALLATION OF SOLAR STREETLIGHTS IN THE DIVERSION ROAD	
24KLD010	CONSTRUCTION OF ROAD, PUROK 1 TO PUROK 3, BRGY. JAMPASON, INTAQ, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	February 26, 2024	February 28, 2024	FY 2024 REGULAR FUND	Php14,850,000.00	-	Php14,850,000.00	CONSTRUCTION OF ROAD	
24KLD011	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION, CONNECTING NATIONAL ROAD JUNCTION TO MISAMIS ORIENTAL WEST DIVISION ROAD, BRGY. AMANG TO BRGY. INGCANON, OPOL, MISAMIS ORIENTAL (PACKAGE 3)	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php24,750,000.00	-	Php24,750,000.00	CONSTRUCTION OF ROAD WITH DRAINAGE AND SLOPE PROTECTION	
24KLD012	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION (CONNECTING NATIONAL ROAD JUNCTION TO BARANGAY SAN FRANCISCO DE ASSIS (PACKAGE 1), EL SALVADOR CITY, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	January 24, 2024	February 20, 2024	March 01, 2024	March 05, 2024	FY 2024 REGULAR FUND	Php49,000,000.00	-	Php49,000,000.00	CONSTRUCTION OF ROAD, WITH DRAINAGE AND SLOPE PROTECTION	

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES B. DIUANTEL
 District Engineer

Code	Procurement	Phase/User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
24KLO03	REHABILITATION OF MULTI-PURPOSE BUILDING (TAGOLOAN DOVE), TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	February 06, 2024	February 28, 2024	March 25, 2024	March 27, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Rehabilitation/Improvement of Tagoloan dome, including structural concrete, cement plaster finish, tiles, grout, etc.
24KLO04	CONSTRUCTION OF MULTI-PURPOSE BUILDING, POBLACION I, VILLANUEVA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Construction of a Two-story multi-purpose building includes excavation, soil poisoning, structural concrete, cement plaster finish, tiles, grout, etc.
24KLO05	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), PUROK MABUNGAHON, LOWER TALACOGON, LUGAIT MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Construction of a Two-story multi-purpose building includes excavation, structural concrete, finishing works, plumbing, and electrical
24KLO06	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITHIN NEW BUREAU OF FIRE PROTECTION 10 TRAINING CENTER COMPOUND (COVERED COURT WITH TRAINING FACILITIES), BRGY LOURDES, ALBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Construction of Covered Court, bleacher, and toilet (including excavation, concrete works, structural steel, roofing)
24KLO07	CONSTRUCTION OF MULTI-PURPOSE BUILDING, NABOLOD, BRGY. BALUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php4,950,000.00	-	Php4,950,000.00	Construction of a Two-story multi-purpose building includes excavation, structural concrete, finishing works, plumbing, and electrical
24KLO08	CONSTRUCTION OF MULTI-PURPOSE FACILITY, SITIO NABULOD, BRGY. BALUARTE, TAGOLOAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 15, 2024	April 03, 2024	May 15, 2024	May 02, 2024	FY 2024 REGULAR FUND	Php6,300,000.00	-	Php6,300,000.00	Construction of Covered Court, bleacher, Stage with toilet (including excavation, concrete works, structural steel, roofing)
24KLO11	CONCRETING OF BRGY LANISE FARR, BRGY LANISE, CLAVERA, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00	-	Php14,925,000.00	CONSTRUCTION OF CONCRETE ROAD
24KLO12	CONCRETING OF BRGY. TULA FARR, BRGY. TULA, ALBUID, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00	-	Php14,925,000.00	CONSTRUCTION OF CONCRETE ROAD WITH DRAINAGE STRUCTURE
24KLO13	CONCRETING OF BRGY. MAPUTI FARR PHASE II, BRGY. MAPUTI, NAWAN, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 08, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00	-	Php14,925,000.00	CONSTRUCTION OF CONCRETE ROAD
24KLO14	CONCRETING OF BRGY. CALANGAHAN FARR, BRGY. CALANGAHAN, LUGAIT, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	March 20, 2024	April 10, 2024	April 22, 2024	April 24, 2024	Department of Agriculture	Php14,925,000.00	-	Php14,925,000.00	CONSTRUCTION OF CONCRETE ROAD
24KLO18	Construction of Rainwater Collection System (RWCS)	Construction Section	No	Competitive Bidding	April 19, 2024	May 08, 2024	May 15, 2024	May 17, 2024	FY 2024 REGULAR FUND	Php2,895,000.00	-	Php2,895,000.00	FABRICATION AND INSTALLATION OF STAINLESS STEEL SHOW ON FARR
24KLO20	Network Development - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd- K1418+801 - K1419+018	Construction Section	No	Competitive Bidding	June 20, 2024	July 15, 2024	August 21, 2024	August 27, 2024	FY 2024 REGULAR FUND	Php4,488,400.00	-	Php4,488,400.00	Widening of Road
24KLO21	CONSTRUCTION OF 2-STORY B-CLASSROOMS SCHOOL BUILDING	Construction Section	No	Competitive Bidding	July 12, 2024	July 31, 2024	September 08, 2024	September 11, 2024	BEFF 2024	Php19,800,000.00	-	Php19,800,000.00	Construction of 2-Storey B-Classroom School Building (with stainless steel walls, glass curtain wall on rear)
24KLO22	INTERIOR IMPROVEMENT OF DPWH 2ND DEO BALASE ST., EL SALVADOR CITY, MISAMIS ORIENTAL	Construction Section	No	Competitive Bidding	September 12, 2024	October 01, 2024	October 08, 2024	October 10, 2024	EAO	Php3,700,000.00	-	Php3,700,000.00	Improvement of DPWH conference room, DE and ADR's office includes removal and installation of windows and doors, solid works, flooring

Submitted by:


MARK A. NAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES B. PIMENTEL
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MISAMIS ORIENTAL 2ND
DISTRICT ENGINEERING OFFICE
Balara Street, B Salvador City, Region X

FINAL UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024
FOR GOODS AND SERVICES

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity						Estimated Budget (PHP)				Total Awarded Amount	Remarks
				Mode of Procurement	Advertisement Posting of IBME	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO			
PAP	PR#1043-2024-01-005 Procurement of spare parts for the repair & maintenance of the Shuttle Bus, SHZ-967	Administrative Section	No	Negotiated Procurement - Small Value Procurement	January 19, 2024	January 23, 2024	January 30, 2024	January 31, 2024	Regular Fund FY 2024	64,400.00	64,400.00	-	64,200.00	Procurement of Vehicle Spare Parts	
	PR#1043-2023-12-535 Procurement of Office Furnitures & Supplies for the MOSDEO DE's quarters	Administrative Section	No	Negotiated Procurement - Small Value Procurement	January 19, 2024	January 23, 2024	January 30, 2024	January 31, 2024	Regular Fund FY 2024	449,084.69	449,084.69	-	445,620.00	Procurement of Office Furnitures & Supplies	
	PR#1043-2024-01-004 Procurement of spare parts for the repair & maintenance of the service vehicle Ford Winmark, 10047102 (Red Plus on Process)	Administrative Section	No	Negotiated Procurement - Small Value Procurement	January 19, 2024	January 23, 2024	January 30, 2024	January 31, 2024	Regular Fund FY 2024	72,700.00	72,700.00	-	72,000.00	Procurement of Vehicle Spare Parts	
	PR # 1043-2024-01-003 - Procurement of Desktop Computers for the Finance Section of DPWH - MOSDEO	Financial Section	No	Negotiated Procurement - Small Value Procurement	February 19, 2024	February 22, 2024	February 29, 2024	March 01, 2024	Regular Fund FY 2024	200,000.00	Ph260,000.00	-	209,700.00	Procurement of Office/IT Devices	
	PR # 1043-2024-02-041 - Procurement of office trash bins and pots for DPWH - MOSDEO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	February 19, 2024	February 22, 2024	February 29, 2024	March 01, 2024	Regular Fund FY 2024	59,700.00	Ph259,700.00	-	59,390.00	Procurement of Office Supplies	
	PR # 1043-2024-02-042 - Procurement of construction materials for the repair & maintenance of DPWH - MOSDEO workplace	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	February 19, 2024	February 22, 2024	February 29, 2024	March 01, 2024	Regular Fund FY 2024	139,275.00	139,275.00	-	138,650.00	Procurement of Construction Materials	
	PR # 1043-2024-02-045 - Procurement of office partition & junior executive chair for the Administrative Section & Supply Unit	Administrative Section	No	Negotiated Procurement - Small Value Procurement	February 19, 2024	February 22, 2024	February 29, 2024	March 01, 2024	Regular Fund FY 2024	169,500.00	167,375.00	-	167,375.00	Procurement of Office Supplies	
	PR # 1043-2024-02-044 - Procurement of Office Chairs for DPWH - MOSDEO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	February 19, 2024	February 22, 2024	February 29, 2024	March 01, 2024	Regular Fund FY 2024	315,000.00	315,000.00	-	313,740.00	Procurement of Office Supplies	
	PR # 1043-2024-02-062 Procurement of Hydraulic Payment Marking Powder for the application of pavement markings of National Road along Opat-Gligam Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 01, 2024	March 04, 2024	March 08, 2024	March 11, 2024	Regular Fund FY 2024	401,000.00	401,000.00	-	390,940.00	Procurement of Maintenance Supplies	
	PR #1043-2024-02-065 Procurement of Tires for the repair & maintenance of Mitsubishi, Minicamper, SJ1-669	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	76,800.00	76,800.00	-	75,750.00	Procurement of Vehicle Spare Parts	
	PR #1043-2024-02-061 Procurement of spare parts for the repair & maintenance of Mitsubishi Strada, K0E-500 (Red Plus on Process)	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 01, 2024	March 04, 2024	March 08, 2024	March 11, 2024	Regular Fund FY 2024	106,300.00	106,300.00	-	106,100.00	Procurement of Vehicle Spare Parts	
	PR #1043-2024-02-088 Procurement of Office Partition for DPWH - MOSDEO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	March 01, 2024	March 04, 2024	March 08, 2024	March 11, 2024	Regular Fund FY 2024	882,000.00	882,000.00	-	879,900.00	Procurement of Office Supplies	
	PR #1043-2024-02-089 Procurement of 2 QHP Self Type Alceondier for the Maintenance Section (Office of the District Maintenance Engineer)	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 01, 2024	March 04, 2024	March 08, 2024	March 11, 2024	Regular Fund FY 2024	85,000.00	85,000.00	-	84,500.00	Procurement of Office Equipment	

Submitted by:

HARRY A. RAPIZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer

Approved by:

ACHILLES B. JIMENEZ
District Engineer

Code	Procurement	PNO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)				Total Awarded Amount	Remarks
					Advertisement Posting of IDRI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO			
PPE	Program/Project														
PR #1043-2024-03-087	Procurement of LPG Refill for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Jasaan-Tagonan and Clavetas Section	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	92,000.00	92,000.00		91,060.00	Procurement of Maintenance Supplies	
PR #1043-2024-03-088	Procurement of Nylon (250mm) for the Generators along Opol-Lugan, Jasaan-Tagonan-Clavetas Sections	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	141,000.00	141,000.00		138,000.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-085	Procurement of Crushed Gravel for the asphalt work, repairs and depressed road shoulder within the area of Opol-Lugan Section	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	156,000.00	156,000.00		154,800.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-078	Procurement of Desktop & Laptop Computers for the Construction Section of MOSDEO	Construction Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	944,000.00		944,000.00	943,170.00	Procurement of Office/IT Devices	
PR#1043-2024-03-080	Procurement of Tower Canteen for the Administrative Section, Cash Unit, & Finance Section of MOSDEO	Administrative Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	78,000.00	78,000.00		78,000.00	Procurement of Office Supplies	
PR#1043-2024-03-079	Procurement of Tower Canteen TV 210 for the Administrative Section	Administrative Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	68,000.00	68,000.00		68,000.00	Procurement of Office Supplies	
PR#1043-2024-03-085	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along Clavetas-Lugan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	401,000.00	401,000.00		400,000.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-084	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along Jasaan-Tagonan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	401,000.00	401,000.00		399,000.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-083	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along Clavetas-Velasco Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	401,000.00	401,000.00		399,000.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-086	Procurement of Emulsified & Hot Asphalt for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Clavetas-Velasco Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	482,500.00	482,500.00		360,044.00	Procurement of Maintenance Supplies (Asphalt)	
PR#1043-2024-03-084	Procurement of Emulsified & Hot Asphalt for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Clavetas-Lugan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	482,500.00	482,500.00		480,800.00	Procurement of Maintenance Supplies (Asphalt)	
PR#1043-2024-03-083	Procurement of Emulsified & Hot Asphalt for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Clavetas-Lugan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	482,500.00	482,500.00		482,125.00	Procurement of Maintenance Supplies (Asphalt)	
PR#1043-2024-03-082	Procurement of Emulsified & Hot Asphalt for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Jasaan-Tagonan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 08, 2024	March 11, 2024	March 14, 2024	March 15, 2024	Regular Fund FY 2024	482,500.00	482,500.00		480,000.00	Procurement of Maintenance Supplies (Asphalt)	
PR#1043-2024-03-105	Procurement of LPG Refill for the resurfacing of cracks, joints and potholes of National Roads and Bridges along Opol-Lugan Section	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	92,000.00	92,000.00		91,000.00	Procurement of Maintenance Supplies	
PR#1043-2024-03-104	Procurement of Aggregate Subbase Course for the resurfacing of unpaved road shoulders and asphalt work repairs on cantileverway within the area of Clavetas Section	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	478,520.00	478,520.00		476,811.00	Procurement of Procurement of Aggregates	
PR#1043-2024-03-111	Procurement of Aggregate Subbase Course for the resurfacing of unpaved road shoulders and asphalt work repairs on cantileverway within the area of Jasaan-Tagonan Section	Maintenance Section	No	Negotiated Procurement- Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	634,520.00	634,520.00		630,811.00	Procurement of Procurement of Aggregates	

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Total Awarded Amount	Remarks
					Advertisement Posting of Bids/RFI	Submission - Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
P081043-2024-03-109	Procurement of Paving Materials for the repainting of national roads along Jasaan - Tagaplan - Clavetas - Villanueva road sections	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	337,700.00	337,700.00		337,350.00	Procurement of Maintenance Supplies
P081043-2024-03-110	Procurement of Equipments for the repair & maintenance, joints and cracks sealing of various MOSDECO Roads & Bridges along BICVR Opal-Lugait road section, Jasaan-Tagaplan-Villanueva road section and GCVR road section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	820,711.00	820,711.00		819,600.00	Procurement of Maintenance Equipments
P081043-2024-03-112	Procurement of Walk Behind Roller & Portable Generator for the repair and maintenance of various MOSDECO roads and bridge projects.	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	958,870.00	958,870.00		958,170.00	Procurement of Maintenance Equipments
P081043-2024-03-106	Procurement for the installation of pavement slabs along Gungog - Clavetas - Villanueva Road, Clavetas - Villanueva Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	990,000.00	990,000.00		986,150.00	Procurement of Maintenance Supplies (tools)
P081043-2024-03-107	Procurement for the installation of pavement slabs along Balam City - Capayan de Oro City - Iligan City Road, Opol - Gilegigan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	990,000.00	990,000.00		986,150.00	Procurement of Maintenance Supplies (tools)
P081043-2024-03-108	Procurement for the installation of pavement slabs along Balam City - Capayan de Oro City - Iligan City Road, Jasaan - Tagaplan Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	990,000.00	990,000.00		986,150.00	Procurement of Maintenance Supplies (tools)
P081043-2024-03-159	Procurement for the installation of pavement slabs along Balam City - Capayan de Oro City - Iligan City Road, Gilegigan-Lugait Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	498,036.84	498,036.84		496,100.00	Procurement of Maintenance Supplies (tools)
P081043-2024-03-140	Procurement of 3 Type Fish Tail Terminal for the Maintenance Section (for East and West Sections), Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	504,000.00	504,000.00		503,100.00	Procurement of Maintenance Supplies
P081043-2024-03-113	Procurement of Asphalt Moler for the repair and maintenance of various MOSDECO Roads and Bridge Projects (Opol - Lugait, Misamis Oriental)	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	March 09, 2024	March 12, 2024	March 15, 2024	March 18, 2024	Regular Fund FY 2024	579,113.00	579,113.00		574,113.00	Procurement of Maintenance Supplies (Asphalt)
P081043-2024-03-141	Procurement of IT Devices for the Procurement Unit & Office of the Assistant District Engineer	Administrative Section	No	Negotiated Procurement - Small Value Procurement	March 22, 2024	March 25, 2024	April 04, 2024	April 05, 2024	Regular Fund FY 2024	282,000.00	282,000.00		280,100.00	Procurement of Office/IT Devices
P081043-2024-03-146	Procurement of Smartphones for the conduct of various activities and validation of the Multi Year Planning and Scheduling (MYPS)	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement	March 22, 2024	March 25, 2024	March 26, 2024	March 27, 2024	Regular Fund FY 2024	54,990.00	54,990.00		54,900.00	Procurement of Office/IT Devices
P081043-2024-03-145	Procurement of Smartphones for the conduct of various activities and validation of the Pavement Management System (PMS) for the Alternate PMS District Coordinator	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement	March 22, 2024	March 25, 2024	March 26, 2024	March 27, 2024	Regular Fund FY 2024	57,999.50	57,999.50		57,900.00	Procurement of Office/IT Devices
P081043-2024-03-087	Procurement of 1000ml Plastic Bottles & Glass Tint for the DE's Quarter of DPWH - MOSDECO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	March 22, 2024	March 25, 2024	April 04, 2024	April 05, 2024	Regular Fund FY 2024	64,300.00	64,300.00		63,800.00	Procurement of Office Supplies
P081043-2024-03-147	Procurement of Spare Parts for the repair & maintenance of the service vehicle, Nissan Navara (KAP-9000) (Red Pils on Process)	Construction Section	No	Negotiated Procurement - Small Value Procurement	March 22, 2024	March 25, 2024	April 04, 2024	April 05, 2024	Regular Fund FY 2024	69,500.00		69,500.00	68,700.00	Procurement of Vehicle Spare Parts
PR # 1043-2024-03-102	Procurement of Desktop Computers for Construction Section	Construction Section	No	Negotiated Procurement - Small Value Procurement	April 19, 2024	April 22, 2024	April 26, 2024	April 29, 2024	Regular Fund FY 2024	820,000.00		820,000.00	818,615.00	Procurement of Office/IT Devices

Submitted by:

HARRY A. RAPIZA
Engineer II
BAC Secretariat

Recommended by:

JIM B. RAMOS
Assistant District Engineer

Approved by:

ACHILLES P. PIMENTEL
District Engineer

Code	Procurement	PNO/End-User	Is this an Early Procurement Activity? (Yearly)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Total Awarded Amount	Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO			
PUP	Program/Project														Brief description of Program/Project
	PRR 1043-2024-06-229 Procurement of 100 Bags Thermoplastic Pavement Marking White Powder, 35 Bags Thermoplastic Pavement Marking Yellow Powder 30 Bags Glassbeads and 30 Pails Primer use in Pavement of Marking of National Road along Cagayan-Lugait Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 15, 2024	June 18, 2024	June 24, 2024	June 25, 2024	Regular Fund FY 2024	499,500.00	499,500.00		497,000.00	Procurement of Maintenance Supplies	
	PRR1043-2024-06-230 Procurement of 15 Drums Hot Asphalt 60/70, 15 Drums Emulsified Asphalt SS1 and 15 Bags Hard Asphalt for use in Resealing Cracks, Joint and Potholes of National Road and Bridges along Jasaan-Tapayan-Chaveta-Villanueva Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 15, 2024	June 18, 2024	June 24, 2024	June 25, 2024	Regular Fund FY 2024	667,500.00	667,500.00		Phy662,805.00	Procurement of Maintenance Supplies (Asphalt)	
	PRR 1043-2024-06-241 Procurement of 20 Pail of Hydraulic Oil 68 and 10 Pail Hydraulic Oil 10 for use in the Maintenance and Repair Works of Heavy Equipment	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 15, 2024	June 18, 2024	June 24, 2024	June 25, 2024	Regular Fund FY 2024	138,000.00	138,000.00		118,400.00	Procurement of Lubricants	
	PRR 1043-2024-06-224 Procurement of Office Tools and Devices for the Public Information Staff of MOSOCO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	June 18, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	226,814.00	226,814.00		Phy225,000.00	Procurement of Office Supplies	
	PRR1043-2024-06-243 Procurement of thermoplastic applicator for thermoplastic pavement markings of National Road along Butuan City - Cagayan de Oro City - Iligan City Road, Jasaan - Tapayan Section, Misamis Oriental and Gingoog - Chaveta - Villanueva Road, Chaveta Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	400,000.00	400,000.00		388,900.00	Procurement of Maintenance Supplies	
	PRR 1043-2024-06-246 Procurement of wheel meter for road safety and various maintenance activities along Butuan City-Cagayan de Oro City-Iligan City Road Section and Gingoog-Chaveta-Villanueva Road Section, all of Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	139,760.00	139,760.00		136,046.40	Procurement of Maintenance Equipments	
	PRR 1043-2024-06-247 Procurement of thermoplastic pavement marking white for application of pavement marking National Road along Opul-Cagayan Section, Mis. Oc.	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	499,500.00	499,500.00		497,690.00	Procurement of Maintenance Supplies	
	PRR1043-2024-06-248 Procurement of Roadworking Machine for application of thermoplastic pavement markings of National Road along Butuan City - Cagayan de Oro City - Iligan City Road, Jasaan - Tapayan Section, Misamis Oriental and Gingoog - Chaveta - Villanueva Road, Chaveta Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	750,000.00	750,000.00		745,000.00	Procurement of Maintenance Supplies	
	PRR1043-2024-06-249 Procurement of Plastic Barriers for road safety and various maintenance Activities along BCR and GCVR Road Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 18, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	500,000.00	500,000.00		493,800.00	Procurement of Maintenance Equipments	
	PRR 1043-2024-06-250 Procurement of Paint for repainting of national road Opul-Lugait Section, Misamis Oriental	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	532,500.00	532,500.00		525,200.00	Procurement of Painting Materials	
	PRR 1043-2024-06-251 Procurement of Grass cutter for maintenance, Vegetation control of various MOSOCO Roads & Bridges along BCR/Opul-Lugait road section, Jasaan-Tapayan-Villanueva road section and GCVR road section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	June 21, 2024	June 24, 2024	June 27, 2024	June 28, 2024	Regular Fund FY 2024	596,000.00	596,000.00		595,400.00	Procurement of Maintenance Equipment	

Submitted by:


HARRY A. RAVALZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ARCHILLES B. PIMENTEL
 District Engineer

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Total Awarded Amount	Remarks
					Advertisement Posting of IBEM	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
PAP	Program/Project													
	PRA 1043-2024-07-312 Procurement of Spareparts for Repair and Maintenance of SDLG Road Grader RT-2268	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	Php216,000.00	Php216,000.00		213,000.00	Procurement of Vehicle Spare Parts
	PRA 1043-2024-07-311 Procurement of Spareparts for Repair and Maintenance of SDLG Payloader L2-447	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	Php592,000.00	Php592,000.00		588,200.00	Procurement of Vehicle Spare Parts
	PRA1043-2024-07-308 Procurement of Maintenance tools for cleaning of Bridges, Guardrails and various maintenance activities along BCIR and GCVR all in Misamis Oriental 2nd DEO	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	195,300.00	195,300.00		194,480.00	Procurement of Maintenance Equipments
	PRA 1043-2024-07-308 Procurement of Maintenance Equipment for road repairs minor reblocking and safety provision of various maintenance activities along BCIR and GCVR Misamis Oriental 2nd DEO	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	760,000.00	760,000.00		755,800	Procurement of Maintenance Equipments
	PRA1043-2024-08-244 Procurement of Computer device for Public Information Office	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	395,323.34	395,323.34		394,200.00	Procurement of Office/IT Devices
	PRA1043-2024-07-307 Procurement of Office Supplies of DPMH-HLS, Cr. 2nd DEO (2nd Quarter for FY 2024)	Administrative Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	621,280.00	621,280.00		613,590.00	Procurement of Office Supplies
	PRA 1043-2024-08-289 Procurement of Landscaping works along BCIR Road, Leguizamon, Misamis Oriental K1485+520 - K 1487+225	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	500,000.00	500,000.00		495,500.00	Procurement of Landscaping
	PRA 1043-2024-08-270 Procurement of Tent for Lobby Aisley and Emergency repairs during calamities along BCIR and GCVR Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 02, 2024	July 05, 2024	July 11, 2024	July 12, 2024	Regular Fund FY 2024	241,840.00	241,840.00		240,000.00	Procurement of Maintenance Supply
	PRA 1043-2024-08-271 Procurement of Trailer for Thermoplastic of pavement marking along Opo-Lugay-Jasam-Ilogban and Calawit-Visayan Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 02, 2024	July 05, 2024	July 11, 2024	July 12, 2024	Regular Fund FY 2024	350,000.00	350,000.00		347,000.00	Procurement of Maintenance Equipment
	PRA 1043-2024-08-288 Procurement for installation of Road Sign in the Misamis Oriental 2nd DEO area of Jurisdiction (Red Bio)	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 02, 2024	July 05, 2024	July 11, 2024	July 12, 2024	Regular Fund FY 2024	994,750.00	994,750.00		995,000.00	Procurement of Maintenance Equipment
	PRA 1043-2024-08-257 Procurement of Electronic Devices (Scanner) for Quality Assurance Section	Quality Assurance Section	No	Negotiated Procurement - Small Value Procurement	July 02, 2024	July 05, 2024	July 11, 2024	July 12, 2024	Regular Fund FY 2024	53,238.17		53,238.17	53,038.17	Procurement of Office/IT Devices
	PRA1043-2024-08-283 Procurement of Aggregates for Manual patching of unroad shoulders and temporary patching of Potholes along BCIR & GCVR Misamis Oriental 2nd DEO	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 02, 2024	July 05, 2024	July 11, 2024	July 12, 2024	Regular Fund FY 2024	396,000.00	396,000.00		393,800.00	Procurement of Aggregates
	PRA 1043-2024-08-288 Procurement of Maintenance Equipment for vegetation control pruning of trees and other various field maintenance activities along BCIR and GCVR	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	922,576.00	922,576.00		921,558.00	Procurement of Maintenance Equipment

Submitted by:

Recommended by:

Approved by:


HARRY A. RARIZA
 Engineer II
 BAC Secretariat


JIM B. RAMOS
 Assistant District Engineer


ACHILLES B. PIMENTEL
 District Engineer

Code	Procurement			Schedule for Each Procurement Activity					Estimated Budget (Php)				Remarks
				Advertisement Posting of IBMEI	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
PAP	Program/Project												Brief description of Program/Project
	PR# 1043-2024-06-220 Procurement of Fuel Filter for MOSCDO Service Vehicle & Heavy Equipment	No	Notified Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	177,816.24	177,816.24		177,250.00	Procurement of Fuel Filter
	PR# 1043-2024-06-282 Procurement of 21 CM for Grasscutter along Opul-Lugait, Jasaan, Tugdan, Claveria Section	No	Notified Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	90,000.00	90,000.00		84,000.00	Procurement of Lubricants
	PR# 1043-2024-06-278 Procurement of spare parts for the repair & maintenance of the service vehicle Mitsubishi Canter SDK 100	No	Notified Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	85,200.00	85,200.00		68,640.00	Procurement of Maintenance Equipment
	PR# 1043-2024-07-317 Procurement of Maint. Equipment for replacement of Thermoplastic pavement marking of National Road along BCR, Opul-Lugait Section, Misamis Oriental	No	Notified Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	400,000.00	400,000.00		398,700	Procurement of Maintenance Equipment
	PR# 1043-2024-07-320 Procurement for the installation of pavement studs along GICVA SECTION, Claveria Section, Misamis Oriental with Station Lines K1350+773 - K1350+940	No	Notified Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	990,000.00	990,000.00		986,150.00	Procurement of Maintenance Supplies (Studs)
	PR# 1043-2024-07-321 Procurement for the installation of pavement studs along Buluan City - Cagayan de Oro City - Iligan City Road, Gigauban-Lugait Section, Misamis Oriental K1470+000-K1477+320, K1480+400-K1480+607	No	Notified Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	990,000.00	990,000.00		986,150.00	Procurement of Maintenance Supplies (Studs)
	PR# 1043-2024-07-282 Procurement of Spare Parts for the Repair and Maintenance of Toyota Hilux T1P 138008	No	Notified Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	56,400.00		56,400.00	56,200.00	Procurement of Vehicle Spare Parts
	PR# 1043-2024-07-325 Procurement of Guardrail for the Road Safety facilities along Gigauban City-Claveria-Misamis Road, Claveria Section Misamis Oriental	No	Notified Procurement - Small Value Procurement	July 13, 2024	July 16, 2024	July 19, 2024	July 22, 2024	Regular Fund FY 2024	997,056.50	997,056.50		994,600.00	Procurement of Maintenance Equipment
	PR# 1043-2024-07-310 Procurement of Aggregates for Emergency Repair of Damages Shop Production at Claveria, Laguidigan, Gigauban, Maricao, Misamis Oriental and Repair of Wheel Guards and Manhole Covers within Misamis Oriental 2nd DEO area of Jurisdiction	No	Notified Procurement - Small Value Procurement	July 12, 2024	July 15, 2024	July 18, 2024	July 19, 2024	Regular Fund FY 2024	983,393.84	983,393.84		974,003.13	Procurement of Aggregates
	PR# 1043-2024-07-301 Procurement of Spare Parts for the repair & maintenance of the service vehicle, Nissan Terra (V40P 1700) (Red Plate on Process)	No	Notified Procurement - Small Value Procurement	July 20, 2024	July 23, 2024	July 26, 2024	July 30, 2024	July 30, 2024	78,500.00	78,500.00		78,000.00	Procurement of Vehicle Spare Parts
	PR# 1043-2024-07-302 Procurement of Spare Parts for the repair & maintenance of the service vehicle, Toyota Innova T1P 100009	No	Notified Procurement - Small Value Procurement	July 20, 2024	July 23, 2024	July 26, 2024	July 30, 2024	Regular Fund FY 2024	102,700.00	102,700.00		102,500.00	Procurement of Vehicle Spare Parts
	PR# 1043-2024-07-341 Procurement of Printer for Office of the District Engineer	No	Notified Procurement - Small Value Procurement	July 20, 2024	July 23, 2024	July 26, 2024	July 30, 2024	Regular Fund FY 2024	65,088.03	65,088.03		65,000.00	Procurement of Office Supplies
	PR#1043-2024-07-340 Procurement of Electronic Tools /Devices Laptop Computer for Procurement Unit	No	Notified Procurement - Small Value Procurement	July 20, 2024	July 23, 2024	July 26, 2024	July 30, 2024	Regular Fund FY 2024	153,330.00	153,330.00		153,250.00	Procurement of OfficeIT Devices

Submitted by:


HARRY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLE B. PIMENTEL
 District Engineer

Code	Procurement	Program/Project			Schedule for Each Procurement Activity						Estimated Budget (PHP)				Remarks
					Advertisement Posting at IBPH	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Total Awarded Amount		
PJP															
	PJP# 1043-2024-08-380	Procurement of Spare Parts for the Repair & Maintenance of Ford Ranger KCU 4344	Construction Section	NO	September 01, 2024	October 01, 2024	October 08, 2024	October 09, 2024	Regular Fund FY 2024		66,000.00		66,000.00	65,300.00	Procurement of Vehicle Spare Parts
	PJP#1043-2024-09-421	Procurement of Spare Parts for the Repair & Maintenance of Toyota Hilux NCA-4353	Maintenance Section	NO	September 01, 2024	October 01, 2024	October 08, 2024	October 09, 2024	Regular Fund FY 2024		73,000.00		73,000.00	72,700.00	Procurement of Vehicle Spare Parts
	PJP# 1043-2024-09-437	Procurement for Repair and Maintenance of Nissan, Navara (Y4F-5210) Road Pits on Process	Administrative Section	NO	September 01, 2024	October 01, 2024	October 08, 2024	October 09, 2024	Regular Fund FY 2024		82,000.00		82,000.00	81,890.00	Procurement of Vehicle Spare Parts
	PJP#1043-2024-09-438	Procurement of Toner Cartridge for Administrative Section	Administrative Section	NO	September 01, 2024	October 01, 2024	October 08, 2024	October 09, 2024	Regular Fund FY 2024		68,000.00		68,000.00	68,000.00	Procurement of Office Supplies
	PJP#1043-2024-09-439	Procurement of Engine Oil for use in DPWH-MOSDEO Service Vehicles	Administrative Section	NO	September 01, 2024	October 01, 2024	October 08, 2024	October 09, 2024	Regular Fund FY 2024		351,500.00		351,500.00	344,600.00	Procurement of Lubricants
	PJP# 1043-2024-10-461	Procurement of Archival Binder for DPWH - MOSDEO	Administrative Section	NO	October 12, 2024	October 15, 2024	October 21, 2024	October 22, 2024	Regular Fund FY 2024		232,500.00		232,500.00	150,000.00	Procurement of Office Supplies
	PJP#1043-2024-10-462	Procurement of Changing/Maintenance of Accelerometer of New Building & Old Building of MOSDEO	Administrative Section	NO	October 12, 2024	October 15, 2024	October 21, 2024	October 22, 2024	Regular Fund FY 2024		68,000.00		68,000.00	60,900.00	Procurement of Office Repair
	PJP#1043-2024-10-460	Procurement for Repair and Maintenance of Toyota H-Lux (KAB-5029) Road Pits on Process	Construction Section	NO	October 12, 2024	October 15, 2024	October 21, 2024	October 22, 2024	Regular Fund FY 2024		68,000.00		68,000.00	67,200.00	Procurement of Vehicle Spare Parts
	PJP#1043-2024-09-425	Procurement of Computer Supplies for Administrative Section (Supply Unit)	Administrative Section	NO	October 12, 2024	October 15, 2024	October 21, 2024	October 22, 2024	Regular Fund FY 2024		294,972.46		294,972.46	293,600.00	Procurement of Office/IT Devices
	PJP#1043-2024-10-455	Procurement of Office Supplies for (3rd quarter for FY 2024) of DPWH Div. O, 2nd DEO	Administrative Section	NO	October 12, 2024	October 15, 2024	October 21, 2024	October 22, 2024	Regular Fund FY 2024		476,770.00		476,770.00	476,440.00	Procurement of Office Supplies
	PJP# 1043-2024-10-471	Procurement of 21st Arcan Split Type for Administrative Section (Cash Unit)	Administrative Section	No	October 26, 2024	October 29, 2024	November 08, 2024	November 14, 2024	Regular Fund FY 2024		84,900.00		84,900.00	82,000.00	Procurement of Office Equipments
	PJP# 1043-2024-10-472	Procurement of Aluminum Slaps for DPWH - MOSDEO	Administrative Section	No	October 26, 2024	October 29, 2024	November 08, 2024	November 14, 2024	Regular Fund FY 2024		455,000.00		455,000.00	453,500.00	Procurement of Office Equipments
	PJP#1043-2024-10-457	Procurement of Smart TV for DPWH Conference Room	Administrative Section	No	October 26, 2024	October 29, 2024	November 08, 2024	November 14, 2024	Regular Fund FY 2024		77,800.00		77,800.00	77,200.00	Procurement of Office/IT Devices
	24K.000 (Good) - INSTALLATION OF ROAD SAFETY TRAFFIC SIGNALES ALONG BUTUAN CITY - CAGAYAN DE ORO CITY - ILLIGAN CITY ROAD, JAGMAN - TAGOLAN ROAD SECTION AND ORLO - LUIGUT ROAD SECTION, MISAMIS ORIENTAL	Maintenance Section	No	Competitive Bidding	December 03, 2024	December 21, 2024	December 26, 2024	December 27, 2024	0710566 - REGULAR AGENCY FUND - GENERAL FUND - UNPROGRAMMED ITEMS -		4,500,000.00		4,500,000.00	4,498,200.00	INSTALLATION OF ROAD SAFETY TRAFFIC SIGNALES
	24K.001 (Good) - 12 MONTHS LUMPSUM SECURITY SERVICE FOR DPWH MISAMIS ORIENTAL 2ND DISTRICT ENGINEERING OFFICE SECURITY PERSONNEL, MINIMUM OF SIX (6) SECURITY GUARD	Administrative Section	No	Competitive Bidding	November 28, 2024	December 11, 2024	December 26, 2024	December 27, 2024	CV 2024 EAO		1,476,544.80		1,476,544.80	1,434,679.92	Procurement of Security Service
	PJP#1043-2024-11-455	Procurement of Missing Wheel for Construction Section	Construction Section	No	November 22, 2024	November 25, 2024	December 03, 2024	December 04, 2024	Regular Fund FY 2024		125,600.00		125,600.00	124,580.00	Procurement of Construction Equipment
	PJP#1043-2024-11-457	Procurement of Handboard Lockbox for Construction Section and Quality Assurance Section	Construction Section	No	November 22, 2024	November 25, 2024	December 03, 2024	December 04, 2024	Regular Fund FY 2024		390,000.00		390,000.00	390,000.00	Procurement of Construction Supplies

Submitted by:

Recommended by:

Approved by:


HARRY A. RAPULZA
Engineer II
BAC Secretariat


JIM B. RAMOS
Assistant District Engineer


ACHILLES B. BEMENTEL
District Engineer

Code	Procurement				Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	Total Awarded Amount	Brief description of Program/Project
PAP	Program/Project														
PR81043-2024-11-494	Procurement of Tower Cartridge for Construction Section	Construction Section	No	Negotiated Procurement - Small Value Procurement	November 22, 2024	November 25, 2024	December 03, 2024	December 04, 2024	Regular Fund FY 2024		69,000.00		69,000.00	69,000.00	Procurement of Construction Supplies
PR81043-2024-11-505	Procurement of Computer Supplies for Commission on Audit Office	Administrative Section	No	Negotiated Procurement - Small Value Procurement	December 03, 2024	December 06, 2024	December 12, 2024	December 13, 2024	Regular Fund FY 2024		189,183.94	189,183.94		189,183.94	Procurement of Office Supplies
PR81043-2024-11-533	Procurement of floor Mounted Inverter Airconditioner for New Building 3rd Floor of MOSDEO	Administrative Section	No	Negotiated Procurement - Small Value Procurement	December 03, 2024	December 06, 2024	December 12, 2024	December 13, 2024	Regular Fund FY 2024		960,000.00	960,000.00		959,750.00	Procurement of Office/IT Devices
PR81043-2024-11-534	Procurement of Office Supplies for Planning & Design Section MOSDEO	Planning & Design Section	No	Negotiated Procurement - Small Value Procurement	December 03, 2024	December 06, 2024	December 12, 2024	December 13, 2024	Regular Fund FY 2024		120,000.00	120,000.00		116,000.00	Procurement of Office Supplies
PR81043-2024-12-540	Procurement of Door Replacement for Cash Unit/Admin Section 8 Finance Section	Administrative Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		146,000.00	146,000.00		145,500.00	Procurement of Construction Supply
PR81043-2024-12-548	Procurement of application of pavement marking of National Road along Jaramat By-Pass Road, Komya-Salawa By Pass Road, Topban By-Pass Road, Anoro-Tayay By Pass Road, Logido-Aulajid, By Pass Road, Aulajid By Pass Road, Gliggan By-Pass Road, Capayan da Oro Coastal By-Pass Road, and Mantico By-Pass Road	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		989,788.00	Procurement of Maintenance Equipment
PR81043-2024-12-542	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1469-320 K1472-000 Opal-Gliggan Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		995,550.00	Procurement of Maintenance Supplies
PR81043-2024-12-544	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1472-000 K1491+600 Gliggan-Lugit Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		997,080.00	Procurement of Maintenance Supplies
PR81043-2024-12-546	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1491+600 K1511+110 Gliggan-Lugit Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		998,260.00	Procurement of Maintenance Supplies
PR81043-2024-12-547	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1454-(-275) K1489+380 Opal-Gliggan Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		899,200.00	899,200.00		997,184.00	Procurement of Maintenance Supplies
PR81043-2024-12-548	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1343-(-887) K1383+350 Civerita-Villanueva Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		998,030.00	Procurement of Maintenance Supplies
PR81043-2024-12-545	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1383+350 K1383+1041 Civerita-Villanueva Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024		999,200.00	999,200.00		999,000.00	Procurement of Maintenance Supplies

Submitted by:


MARKY A. RAPIZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ARNEL S. PIMENTEL
 District Engineer

Code	Procurement				Schedule for Each Procurement Activity					Estimated Budget (PHP)				Remarks
					Advertisement Posting of IDRCI	Substantial Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	0	
P881043-2024-12-563	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1411+505-K1423+500 Jasaan-Tugdan Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024	999,200.00	999,200.00		997,220.00	Procurement of Maintenance Supplies
P881043-2024-12-561	Procurement of Thermoplastic Pavement Marking Powder for the application of pavement markings of National Road along K1409+14-629/K1411+365 Jasaan-Tugdan Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 06, 2024	December 09, 2024	December 16, 2024	December 18, 2024	Regular Fund FY 2024	999,200.00	999,200.00		999,000.00	Procurement of Maintenance Supplies
P881043-2024-11-535	Procurement of Computer Supplies for District Engineer	Administrative Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	224,547.88	224,547.88		224,000.00	Procurement of Office Supplies
P881043-2024-11-531	Procurement of Desktop Computer for Planning & Design Section	Planning & Design Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	463,560.00	463,560.00		460,000.00	Procurement of Office Supplies
P881043-2024-11-489	Procurement of Desktop Computer for Finance Section of DPWH-MOSDEO	Finance Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	373,071.92	373,071.92		372,400.00	Procurement of Office Supplies
P881043-2024-07-289	Procurement of Desktop Computer for office Documentation Project Evaluation and other geo-tagging related initiatives for Maint. Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	399,780.00	399,780.00		399,510.00	Procurement of Office Supplies
P881043-2024-12-527	Procurement of Spare Parts for Repair and Maintenance of Mitsubishi Strada JPR 070110	Quality Assurance Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	67,000.00		67,000.00	66,700.00	Procurement of Vehicle Spare Parts
P881043-2024-12-576	Procurement of Spare Parts for Repair and Maintenance of Mitsubishi Strada Isd-480	Construction Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	80,000.00		80,000.00	79,880.00	Procurement of Vehicle Spare Parts
P881043-2024-12-550	Procurement of Repair and Maintenance of SUG, Road Grader N1-2298	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	97,000.00	97,000.00		96,890.00	Procurement of Vehicle Spare Parts
P881043-2024-12-552	Procurement of Repair and Maintenance of VOLVO, Wheel Excavator P17-154	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	385,500.00	385,500.00		383,773.00	Procurement of Vehicle Spare Parts
P881043-2024-12-557	Procurement of Nylon for use in grasscutler along Opd-Lugait Jasaan-Tugdan-Claveria Section	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	224,000.00	224,000.00		223,000.00	Procurement of Maintenance Supplies
P881043-2024-12-558	Procurement of LUG Thermoplastic paint application for National Road and Bridge Jasaan-Tugdan and Claveria	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	140,000.00	140,000.00		139,000.00	Procurement of Vehicle Spare Parts
P881043-2024-12-562	Procurement of Spare Parts for Toyota Hilux K40 100209	Construction Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	95,000.00		95,000.00	94,500.00	Procurement of Vehicle Spare Parts
P881043-2024-12-563	Procurement of Aggregates for use in resurfacing of depressed low structure and various maintenance activities along Opd-Gilgum Section Misamis Oriental 2nd DIO	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	300,600.00	300,600.00		300,433.00	Procurement of Aggregates
P881043-2024-12-564	Procurement of Aggregates for use in resurfacing of depressed low structure and various maintenance activities along Gilgum-Lugait Section Misamis Oriental 2nd DIO	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 10, 2024	December 13, 2024	December 19, 2024	December 20, 2024	Regular Fund FY 2024	372,373.56	372,373.56		371,830.00	Procurement of Aggregates
P881043-2024-12-566	Procurement of Oil and Lubricants for Repair and Maintenance of Heavy Equipments	Maintenance Section	No	Negotiated Procurement - Small Value Procurement	December 20, 2024	December 23, 2024	December 26, 2024	December 27, 2024	Regular Fund FY 2024	415,084.00	415,084.00		414,854.00	Procurement of Lubricants

Submitted by:


HILARY A. RAPULZA
 Engineer II
 BAC Secretariat

Recommended by:


JIM B. RAMOS
 Assistant District Engineer

Approved by:


ACHILLES B. PIMENTEL
 District Engineer