



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1ST DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

March 26, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

THRU : **ZENAIDA T. TAN**
Regional Director
DPWH-Regional Office X

SUBJECT : **Deadline for the Submission of the FY 2019 Final Annual Procurement Plan (APP)**

In compliance with memorandum dated March 22, 2019 on the above stated subject, submitted is the Final and Approved FY 2019 Annual Procurement Plan (APP) with attached Indicative APP 2019 of DPWH Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon.

For consolidation and perusal.

ALBERTO L. CATINGHOG
District Engineer

R10.9/RBM,Jr./RCB,Jr./SJBL/MEP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1ST DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-GOODS AND SERVICES

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
	II. Road Maintenance									
	A. Road Maintenance Supplies	Public Bidding	25,492,312.80							
	1st Quarter		8,952,460.30	February 2019	February 2019	February 2019	February 2019	March 2019	March 2019	March 2019
	2nd Quarter		5,446,217.50	May 2019	May 2019	May 2019	May 2019	June 2019	June 2019	June 2019
	3rd Quarter		5,657,767.50	August 2019	August 2019	August 2019	August 2019	Sept. 2019	Sept. 2019	Sept. 2019
	4th Quarter		5,435,867.50	Nov. 2019	Nov. 2019	Nov. 2019	Nov. 2019	Dec. 2019	Dec. 2019	Dec. 2019
	B. Tools & Equipment	Public Bidding	3,070,362.00							
	1st Quarter		1,170,490.50	February 2019	February 2019	February 2019	February 2019	March 2019	March 2019	March 2019
	2nd Quarter		687,990.50	May 2019	May 2019	May 2019	May 2019	June 2019	June 2019	June 2019
	3rd Quarter		641,990.50	August 2019	August 2019	August 2019	August 2019	Sept. 2019	Sept. 2019	Sept. 2019
	4th Quarter		569,890.50	Nov. 2019	Nov. 2019	Nov. 2019	Nov. 2019	Dec. 2019	Dec. 2019	Dec. 2019
	C. Personal Protective Equipment	Public Bidding	1,007,450.00							
	1st Quarter		525,950.00	February 2019	February 2019	February 2019	February 2019	March 2019	March 2019	March 2019
	2nd Quarter		160,500.00	May 2019	May 2019	May 2019	May 2019	June 2019	June 2019	June 2019
	3rd Quarter		160,500.00	August 2019	August 2019	August 2019	August 2019	Sept. 2019	Sept. 2019	Sept. 2019
	4th Quarter		160,500.00	Nov. 2019	Nov. 2019	Nov. 2019	Nov. 2019	Dec. 2019	Dec. 2019	Dec. 2019
	III. Building Maintenance									
	A. Building Repair Supplies	Public Bidding	10,653,685.60							
	1st Quarter		1,256,259.50	February 2019	February 2019	February 2019	February 2019	March 2019	March 2019	March 2019
	2nd Quarter		3,397,127.10	May 2019	May 2019	May 2019	May 2019	June 2019	June 2019	June 2019
	3rd Quarter		3,000,149.50	August 2019	August 2019	August 2019	August 2019	Sept. 2019	Sept. 2019	Sept. 2019
	4th Quarter		3,000,149.50	Nov. 2019	Nov. 2019	Nov. 2019	Nov. 2019	Dec. 2019	Dec. 2019	Dec. 2019
	B. Tools & Equipment	Public Bidding	652,880.00							
	1st Quarter		202,275.00	February 2019	February 2019	February 2019	February 2019	March 2019	March 2019	March 2019
	2nd Quarter		172,140.00	May 2019	May 2019	May 2019	May 2019	June 2019	June 2019	June 2019
	3rd Quarter		139,300.00	August 2019	August 2019	August 2019	August 2019	Sept. 2019	Sept. 2019	Sept. 2019
	4th Quarter		139,165.00	Nov. 2019	Nov. 2019	Nov. 2019	Nov. 2019	Dec. 2019	Dec. 2019	Dec. 2019

Prepared by:

ROSMENDO C. BONGOCAN JR., M.M.

Head, Procurement Unit

Noted By

RAMON B. MONTEMAYOR, JR.

BAC Chairman

Approved by:

ALBERTO L. CAINGHOG

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1ST DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-GOODS AND SERVICES

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
REGIONAL OFFICE NO. X										
	I - Common Office Supplies A. Available @ Procurement Office, follow the listing in PS DBM 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	4,563,808.17 1,410,413.65 1,040,818.69 1,134,972.89 977,602.94	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019
	B. Other Items Not Available in PS, extract from indicative, minus the items reflected in A 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	34,679,188.28 12,414,818.76 8,438,100.96 7,515,750.32 6,310,518.24	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019
	C. Other Categories 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	54,593,981.07 14,493,660.60 13,133,496.25 14,623,276.12 12,343,548.10	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019
	D. Job Repairs & Services 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	5,868,010.50 2,211,340.00 1,226,723.50 1,187,723.50 1,242,223.50	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019
	E. Gender & Development 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	780,000.00 220,000.00 170,000.00 170,000.00 220,000.00	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	February 2019 May 2019 August 2019 Nov. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019	March 2019 June 2019 Sept. 2019 Dec. 2019



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0116	Construction of Concrete Road - Malaybalay-Gingoog Road (Ging Claveria-Bulonay-Malaybalay City), Bulonay Proper to Sition Ulayanon, Section 2, Impasug-ong, Bukidnon	Construction	Public Bidding	07-Mar-19	26-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			
19KA0117	Construction of Bridge - Malaybalay-Gingoog Road (Busdi Br.), Malaybalay City, Bukidnon	Construction	Public Bidding	07-Mar-19	27-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			
19KA0118	Construction of Bridge - Malaybalay-Gingoog Road (Matilom Br.), Impasug-ong, Bukidnon	Construction	Public Bidding	07-Mar-19	27-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			
19KA0119	Construction of Bridge - Malaybalay-Gingoog Road (Nahigit Br.), Impasug-ong, Bukidnon	Construction	Public Bidding	07-Mar-19	27-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			
19KA0120	Construction of Bridge - Malaybalay-Gingoog Road (Bulonay Br.), Impasug-ong, Bukidnon	Construction	Public Bidding	07-Mar-19	27-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			
19KA0113 (Readvertis ement)	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Buildings, Brgys. Casisang (Avinca) and Dalwangan (High School), Malaybalay City, Bukidnon	Construction	Public Bidding	22-Mar-19	11-Apr-19	13-May-19	23-May-19	GAA 2019	Php 1,000,000.00			

Submitted by:

ROSMENDO C. TONGCAY, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

RAMON B. MONTEMAYOR, JR.
BAC Chairman

Approved by:

CCTAVIUS CARLOS E. AZURA, MPA
ENGINEER III
ASSISTANT DISTRICT ENGINEER
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0107	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Sitio Buyog, Barangay Banlag, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0108	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Sitio San Vicenta, Barangay Tongantongan, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0109	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Buildings (Covered Courts), Barangay Batangan, Barangay San Ca and Barangay Bagontaas, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0110	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Buildings, Sitio Buco, Barangay Banlag, Barangay Mt. Nebo, Barangay Lourdes, and Barangay Batangan, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0111	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Mailag (Mailag CES), Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php1,980,000.00			
19KA0112	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Brgy. San Isidro, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php 4,455,000.00			
19KA0113	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Buildings, Brgys. Casisang (Avinca) and Dalwangan (High School), Malaybalay City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php1,000,000.00			
19KA0114	Reblocking of Damaged Portland Cement Concrete Pavement along Jct. SH Impalambong -Old Casisang Road km1507+900 (near Caltex) Malaybalay City, Bukidnon	Construction	Public Bidding	05-Mar-19	26-Mar-19	13-May-19	23-May-19	Routine 2019	Php 1,043,116.86			
19KA0115	Construction of Concrete Road - Malaybalay-Gingoog Road (Ging Claveria-Bulonay-Malaybalay City), Bulonay Proper to Sition Ulayanon, Section 1, Impasug-ong, Bukidnon	Construction	Public Bidding	07-Mar-19	26-Mar-19	13-May-19	23-May-19	GAA 2019	Php 86,850,000.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
 REGION X
 Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0097	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Bugcaon, Municipality of Lantapan, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php 2,475,000.00			
19KA0098	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Impalutao, Municipality of Impasug-ong, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php2,475,000.00			
19KA0099	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kalabugaw, Municipality of Impasug-ong, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php 2,475,000.00			
19KA0100	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kalagangan, Municipality of San Fernando, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0101	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kawayan, Municipality of Impasug-ong, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php2,475,000.00			
19KA0102	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kibangay, Municipality of Lantapan, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php2,475,000.00			
19KA0103	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Namnam, Municipality of San Fernando, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			
19KA0104	Construction of Water Systems - Construction (Improvement) of Water System, Barangay Impalutao, Municipality of Impasug-ong, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php2,970,000.00			
19KA0105	Rehabilitation of Water Supply Systems - Rehabilitation of Water Barangay Lantapan Proper, Lantapan, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php3,960,000.00			
19KA0106	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Sitio Araneta, Barangay Kahaponan, Valencia City, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php4,950,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0091	Construction of Concrete Road - Construction of Local Roads, Barangay Mt. Nebo, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0092	Construction of Concrete Road - Concreting of Local Roads, Brgy. Lumbo, Valencia City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php 8,910,000.00			
19KA0005 (Readvertisement)	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Dalwangan (High School), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0006 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Casisang (Avinca), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0007 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Managok, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0082 (Readvertisement)	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River (along Pulangui River), Brgy. Lumbayao Section, Bukidnon Valencia City, Bukidnon	Construction Basin	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 54,852,530.00			
19KA0093	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kulasihan, Municipality of Lantapan, Bukidnon Lantapan, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 2,475,000.00			
19KA0094	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Victory, Municipality of Lantapan, Bukidnon Lantapan, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 2,475,000.00			
19KA0095	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Halapitan, San Fernando, Bukidnon San Fernando, Bukidnon	Construction	Public Bidding	15-Feb-19	07-Mar-19	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0096	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Basak, Municipality of Lantapan, Bukidnon Lantapan, Bukidnon	Construction	Public Bidding	16-Feb-19	08-Mar-19	13-May-19	23-May-19	GAA 2019	Php 2,475,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0067 (Readvertis ement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Guinoyoran, Valencia City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0068 (Readvertis ement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lilingayon, Valencia City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00			
19KA0069 (Readvertis ement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0070 (Readvertis ement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, P16-A, Brgy. Poblacion, Valencia City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 6,435,000.00			
19KA0085	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	Public Bidding	08-Feb-19	28-Feb-19	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0086	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Barangay Mauswagon, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	Public Bidding	08-Feb-19	28-Feb-19	13-May-19	23-May-19	GAA 2019	Php2,475,000.00			
19KA0087	Construction of Multi-Purpose Building - Construction (Completion) Multi-Purpose Building, Barangay Apo Macote, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php2,475,000.00			
19KA0088	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Casisang (Purok 8), Malaybalay City, E Malaybalay City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php1,980,000.00			
19KA0089	Construction of Concrete Road - Concreting of Road, Purok 6, Barangay Aglayan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0090	Construction of Concrete Road - Construction of Local Roads, Barangay Laligan, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	13-Feb-19	05-Mar-19	13-May-19	23-May-19	GAA 2019	Php14,850,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0082	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Brgy. Lumbayao Section, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0037 (Readvertisement)	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas- Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops Impasug-ong, Bukidnon	Construction	Public Bidding	06-Dec-18	26-Dec-18	13-May-19	23-May-19	GAA 2019	Php 39,200,000.00			
19KA0071 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Tugaya, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	06-Dec-18	26-Dec-18	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0053 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Improvement) of Multi-Purpose Building (Brgy. Hall), Brgy. 8, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	08-Jan-19	15-Jan-19	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0083	Concreting of Crossing Tongantongan -Green Valley FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon (LGU Counterpart) Malaybalay City, Bukidnon	Construction	Public Bidding	25-Jan-19	14-Feb-19	13-May-19	23-May-19	LGU	Php 1,000,000.00			
19KA0084	Concreting of Crossing Tongantongan -Green Valley FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon (DA Funds) Malaybalay City, Bukidnon	Construction	Public Bidding	25-Jan-19	14-Feb-19	07-Mar-19	17-Mar-19	SR2018-03- 006654	Php 8,955,000.00			
19KA0053 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Improvement) of Multi-Purpose Building (Brgy. Hall), Brgy. 8, Malaybalay City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0065 (Readvertisement)	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Catumbalon, Valencia City, Bukidnon	Construction	Public Bidding	02-Feb-19	22-Feb-19	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0074	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00641MN) K1597 + 000 to K1600 + 250 Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0075	Upgrading of Drainage Structure - along Sayre Highway (S00639MN) K1534 + 235 to K1534 + 250 Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,800,000.00			
19KA0076	Off-Carraigeway Improvement: Shoulder Paving/Construction – on Specific Locations along Sayre Highway (S00639MN) K1525 + 274 to K1536 + 420 Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 19,600,000.00			
19KA0077	Off-Carraigeway Improvement: Shoulder Paving/Construction – along Jct SH-Bangcud-Mailag Rd (By-Pass Rd) (S00619MN) - K1529 + 561 to K1530 + 288 Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,800,000.00			
19KA0078	Retrofitting/Strengthening of Bridge - Malingon Br. (B01371MN) along Sayre Highway Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,800,000.00			
19KA0079	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 14,850,000.00			
19KA0080	Construction of Flood Mitigation Structure - Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Batangan, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0081	Construction of Flood Mitigation Structure - Construction of Flood Control Structure (with Esplanade) along Pulangi River, Brgy. Poblacion (Purok 17A), Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0067	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Guinoyoran, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0068	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lilingayon, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00			
19KA0069	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0070	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, P16-A, Brgy. Poblacion, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 6,435,000.00			
19KA0071	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Tugaya, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 2,000,000.00			
19KA0072	Construction of Concrete Road - Construction of Local Roads, Sitio Kibalaan, Brgy. Guinoyoran, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 4,950,000.00			
19KA0073	Construction of Concrete Road - Construction of Local Roads, Sitio Kibalaan, Brgy. Nabag-o, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP)	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
19KA0059	Road Widening - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1520 + 766 to K1541 + 100 Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 30,650,480.00		
19KA0060	Retrofitting/Strengthening of Bridge - Manupali Br. (B01370MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 18,620,000.00		
19KA0061	Widening of Bridge - Ipoon Br. (B01365MN) along Sayre Highway Impasug-ong, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 9,800,000.00		
19KA0062	Road Widening - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1542 + 300 to K1544 + 825 Cabanglasan, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00		
19KA0063	Construction of Multi-Purpose Building - Construction of Perimeter Fence of Brgy. Hall and Outpost (BPSO), Brgy. Zamboanguita, Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00		
19KA0064	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building at P-17, Brgy. Hindangon, Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00		
19KA0065	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Catumbalon, Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00		
19KA0066	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion, Valencia City, Bukidnon	Construction	Public Bidding	01-Dec-18	21-Dec-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0052	Construction of Multi-Purpose Building - Construction of Perimeter Fence of Brgy. Health Station, Brgy. Miglamin, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 495,000.00			
19KA0053	Construction of Multi-Purpose Building - Construction (Improvement) of Multi-Purpose Building (Brgy. Hall), Brgy. 8, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0054	Preventive Maintenance of Road: Asphalt Overlay - along Sayre Highway (S00639MN) K1501 + 922 to K1503 +437 Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 81,130,445.00			
19KA0055	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1518 + (-165) to K1520 + 187 Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0056	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1520 + 187 to K1523 + 557 Malaybalay City, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0057	Road Widening - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1530 + 660 - K1533 + 175 Lantapan, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0058	Road Widening - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1534 + 445 - K1537 + 227 Lantapan, Bukidnon	Construction	Public Bidding	09-Nov-18	29-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
 REGION X
 Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0045	Construction of Road Slope Protection Structure - on Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1533 + 924 to K1558 + 398 Malaybalay City, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 2,940,000.00			
19KA0046	Road Widening and Reconstruction to Concrete Pavement - along Jct SH-Casisang-Malaybalay Airport Rd - (S00629MN) Ch. 0 - Ch. 446 Malaybalay City, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 32,905,460.00			
19KA0047	Construction of Flood Control Structure along Kapalong-Talaingod-Valencia (Bukidnon) Rd (Salug Bridge), Salug River, San Fernando, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0048	Construction of Road Slope Protection Structure - on Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1540 + 741.06 to K1570 + 827 San Fernando, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0049	Construction of Road Slope Protection Structure - on Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1546 + 824 to K1556 + 137 Lantapan, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 13,484,800.00			
19KA0050	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 39,200,000.00			
19KA0051	Construction of Multi-Purpose Building - Construction of Two-Storey Building (DPWH Standard Design), Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon	Construction	Public Bidding	08-Nov-18	28-Nov-18	13-May-19	23-May-19	GAA 2019	Php 36,678,460.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement t No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0038	Off-Carraigeway Improvement: Shoulder Paving/Construction - on Specific Locations along Sayre Highway (S00639MN) K1500 + 901 to K1504 + 465 Malaybalay City, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 42,224,280.00			
19KA0039	Retrofitting/Strenghtening of Bridge - Maagnao Br. (B01234MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 3,920,000.00			
19KA0040	Construction of Water Systems - Construction of Water System, Brgy. Capitan Bayong, Impasug-ong, Bukidnon Impasug-ong, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00			
19KA0041	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Sinanglanan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0042	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Patpat, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0043	Reconstruction to Concrete Pavement - on Specific Locations along Sayre Highway (S00639MN) K1519 + 285 to K1523 + 383 Malaybalay City, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 77,943,050.00			
19KA0044	Reconstruction to Concrete Pavement - along Sayre Highway (S00639MN) K1507 + 030 to K1508 + 290 Malaybalay City, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 47,805,380.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
 REGION X
 Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0032	Road Widening - on Specific Locations along Sayre Highway (S00639MN) K1498 + 000 to K1500 +901 Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 82,025,000.00			
19KA0033	Retrofitting/Strengthening of Bridge - Kalasungay Br. (B01368MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 5,390,000.00			
19KA0034	Construction of Road Slope Protection Structure - along Jct Sayre H-way-Impasugong-Patulangan By-Pass Rd (S00610MN) K1483 + 060 to K1483 + 160 Impasugong, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 5,821,200.00			
19KA0035	Construction of Drainage Structure along Road - on Specific Locations along Jct Sayre H-way-Impasugong-Patulangan By-Pass Rd (S00610MN) K1480 + 264 to K1483 + 400 Impasugong, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 7,063,840.00			
19KA0036	Retrofitting/Strengthening of Bridge - Kulasihan Br. (B01232MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 3,920,000.00			
19KA0037	Construction of Concrete Road - Jct. Sayre Highway Impasugong-Intavas- Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops Impasugong, Bukidnon	Construction	Public Bidding	30-Oct-18	23-Nov-18	13-May-19	23-May-19	GAA 2019	Php 39,200,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0025	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Patpat, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0026	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Violeta, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 3,960,000.00			
19KA0027	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Sto. Niño, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0028	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Apo Macote, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0029	Rehabilitation of Water Supply Systems - Rehabilitation of Water System, Brgy. Simaya, Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0030	Road Widening - on Specific Locations along Sayre Highway (S00639MN) K1490 + 122 to K1492 + 637 Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0031	Road Widening and Reconstruction to Concrete Pavement - on Specific Locations along Sayre Highway (S00639MN) K1492 + 637 to K1498 + 000 Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0019	Rehabilitation/Major Repair of Bridge - Kalagangan Br. (B01646M) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 4,900,000.00			
19KA0020	Widening of Bridge - Casisang Br. (B01252MN) along Jct SH-Impalambong-Old Casisang Rd Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 25,480,000.00			
19KA0021	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Magsaysay, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0022	Construction of Flood Mitigation Structure - Construction of Flood Control and Drainage, Brgy. Aglayan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0023	Construction of Concrete Road - Concreting of Road, Brgy. Imbayao, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 9,900,000.00			
19KA0024	Construction of Concrete Road - Concreting of Road, Brgy. Linabo, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 17,820,000.00			
19KA0015 (Readvertisement)	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + (-195) to K1526 + 102 Malaybalay City, Bukidnon	Construction	Public Bidding	27-Oct-18	20-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0012	Road Widening - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1529 + 705 to K1530 + 660 Lantapan, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 35,689,640.00			
19KA0013	Road Widening - on Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1558 + 000 to K1561 + 367 San Fernando, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 49,000,000.00			
19KA0014	Preventive Maintenance of Road: Asphalt Overlay - along Sayre Highway (S00639MN) K1483 + 000 - K1486 + 048 Impasug-ong, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 82,919,555.00			
19KA0015	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + (-195) to K1525 + 036 Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 96,500,000.00			
19KA0016	Construction of Concrete Road - Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Brgy. Busdi to Bulonay Proper Section, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 72,375,000.00			
19KA0017	Construction of Concrete Road - Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Bulonay Proper to Sitio Ulayanon Section, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 72,375,000.00			
19KA0018	Retrofitting/Strengthening of Bridge - Alanib Br. (B01233MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) Lantapan, Bukidnon	Construction	Public Bidding	19-Oct-18	08-Nov-18	13-May-19	23-May-19	GAA 2019	Php 4,900,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0006	Construction of Multi-Purpose Building Construction (Completion) of Multi-Purpose Building, Brgy. Casisang (Avinca), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php 2,079,000.00			
19KA0007	Construction (Completion) of Multi-Purpose Building, Old Managok, Brgy. Managok, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 2,079,000.00			
19KA0008	Construction of Multi-Purpose Building, Construction (Completion) of Multi-Purpose Building, (Brgy. Hall), Brgy. Freedom, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 1,980,000.00			
19KA0009	Construction of Multi-Purpose Building, Construction (Completion) of Multi-Purpose Building, (Brgy. Office), Brgy. Iba, Cabanglasan, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0010	Construction of Multi-Purpose Building, Construction (Completion) of Multi-Purpose Building, (Covered Court), Brgy. San Martin, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 990,000.00			
19KA0011	Road Widening - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1527 + 755 to K1529 + 705 Lantapan, Bukidnon	Construction	Public Bidding	12-Oct-18	05-Nov-18	13-May-19	23-May-19	GAA 2019	Php 75,098,230.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR INFRASTRUCTURE

Code (PAP) Procurement No.	Procurement Program/Project	PMO/ End User	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE	CO	Remarks Brief description of Program / Project
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
19KA0001	Construction of Drainage Structure along Road Kapalong -Talaingod - Valencia (Bukidnon) Rd (S00641MN) K1556 + 000 -K1556 +852 San Fernando, Bukidnon	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php 8,664,180.00			
19KA0002	Off - Carriageway Improvement: shoulder Paving/Construction -along Jct SH - Bangcud -Mailag Rd (By - Pass Rd) (S00635MN) K1525 +(-324) to K1525+677 Malaybalay City	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php 17,414,600.00			
19KA0003	Reconstruction to Concrete Pavement - along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1533 + 000 to K1534 + 445 Lantapan, Bukidnon	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php 63,158,285.00			
19KA0004	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building Brgy. Casisang (Purok 15),Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php2,079,000.00			
19KA0005	Construction of Multi-Purpose Building Construction of Multi-Purpose Building, Brgy. Dalwangan (High School), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	Public Bidding	07-Sep-18	27-Sep-18	13-May-19	23-May-19	GAA 2019	Php 2,178,000.00			