

DPWH-Samar First District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Daang Maharlika (SM) (SN ISIDRO - SN JUANICO BR.) -KO776 + 000 - KO780 + 000	CONSTRUCTION		Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/2020	1/17/2020	GoP	33,000,000.00			PREVENTIVE MAINTENANCE
	CONSTRUCTION OF SAN JORGE MUNICIPAL STATION BUILDING, SAN JORGE, SAMAR	CONSTRUCTION		Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	10,000,000.00			PREVENTIVE MAINTENANCE
	Daang Maharlika (SM) (SN ISIDRO - SN JUANICO BR.) -KO698 + 000 + KO699 + 039, KO772 + 829 + KO773 + 000	CONSTRUCTION		Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	80,000,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
	CALBAYOG-CATARMAN RD -KO803 + 415 KO803 + 600	CONSTRUCTION		Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE
	CALBAYOG-CATARMAN RD - KO803 + 610 - KO803 + 695	CONSTRUCTION		Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE
	CALBAYOG-CATARMAN RD - KO803 + 942 - KO804 + 124	CONSTRUCTION		Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE
	Daang Maharlika (SM) (SN ISIDRO - SN JUANICO BR.) - KO711 + 516 + KO711 + 750, KO712 + 600 - KO714 + 500	CONSTRUCTION		Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	40,000,000.00			REHABILITATION/RECONSTRUCTION/UPGRADING OF DRAINAGE ALONG NATIONAL ROADS
	Daang Maharlika (SM) (SN ISIDRO - SN JUANICO BR.) - KO719 + 124 + KO720 + 964, KO720 + 990 - KO721 + 500	CONSTRUCTION		Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			ROAD WIDENING
	Daang Maharlika (SM) (SN ISIDRO - SN JUANICO BR.) KO739 + 000 - KO741 + 166	CONSTRUCTION		Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			ROAD WIDENING
	DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR.) - KO718+000 - KO718+535, KO718+576-KO719+124	CONSTRUCTION		Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			ROAD WIDENING

DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) - K0731+000 - K0731+079	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			ROAD WIDENING
DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) - K0731+079- K0732+200	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			ROAD WIDENING
DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) - K0741+166- K0741+580, K0741+596- K0741+842	CONSTRUCTION	Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/120	1/17/2020	GoP	29,902,000.00			ROAD WIDENING
CALBAYOG-CATARMAN RD - K0786+960 - K0787+541, K0787+559 - K0788+250, K0788+290-K0790+415	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			ROAD WIDENING
CALBAYOG - CATARMAN RD - K0790+415 - K0793+667	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			ROAD WIDENING
CALBAYOG - CATARMAN RD - K0793+667 - K0794+000, K0795+000 - K0796+467	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			ROAD WIDENING
CALBAYOG CITY COASTAL ROAD PACKAGE A, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			CONSTRUCTION OF BY-PASS ROADS
CALBAYOG CITY COASTAL ROAD PACKAGE B, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			CONSTRUCTION OF BY-PASS ROADS
CALBAYOG CITY COASTAL ROAD PACKAGE C, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	100,000,000.00			CONSTRUCTION OF BY-PASS ROADS
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (DOWNSTREAM), BRGY. NGOSO, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/120	1/17/2020	GoP	30,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES

CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (UPSTREAM), BRGY. CONCEPCION, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	20,338,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. ADELA HEIGHTS, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	10,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. CASAB-AHAN, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	10,000,001.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. TAMBONGAN, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HAMONINI RIVER, BRGY. PILAR, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	44,374,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HINAGBUNGAN RIVER (UPSTREAM), BRGY. CONCEPCION, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/2020	1/17/2020	GoP	29,882,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JIBATANG RIVER (UPSTREAM), BRGY. NABANG, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	34,380,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGNAO RIVER (DOWNSTREAM), BRGY. TAGNAO, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES

CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TANGAO RIVER (DOWNSTREAM), BRGY. SAN JOAQUIN, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	24,500,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JIBATANG RIVER (DOWNSTREAM), BRGY. LONDOY, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	50,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JIBATANG RIVER (UPSTREAM), BRGY. CAYBAGO, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	20,000,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG CAGNIPA RIVER, BRGY. CAGNIPA, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	14,361,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG MAGUINO-O CREEK, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	9,834,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BANTI-AN CREEK, BRGY. BANTIAN, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	963,400.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG CAGLANIPAO RIVER, BRGY. CAGLANIPAO SUR, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/2/2019	12/23/2019	1/13/2020	1/20/2020	GoP	19,385,000.00			CONSTRUCTION OF FLOOD CONTROL STRUCTURES
ACCESS ROAD FROM BRGY. RIZAL II LEADING TO MAPASO (MIRACULOUS) HOT SPRING, BRGY. RIZAL II, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	30,000,000.00			ACCESS ROAD
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DUMALOONG, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CARAYMAN, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DANAOL, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUIN-ON, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING

CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ILIJAN, STO. NIÑO, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KERIKITE, ALMAGRO, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MATOBATO, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PEÑA, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PULANG-BATO, TAGAPUL-AN, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LUIS, PAGSANGHAN, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SUGOD, TARANGNAN, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLAHERMOSA, STO. NIÑO, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
CONSTRUCTION OF BARANGAY ROAD, BRGY. PALALE, STA. MARGARITA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	43,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, SITIO TOMALON, BRGY. GADGARAN, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/27/2019	12/18/2019	1/15/2020	1/27/2020	GoP	43,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, BRGY. CABUNGAAN, TARANGNAN, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, BRGY. CATORSE DE AGOSTO - BRGY. CALIROCAN, GANDARA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, BRGY. NAPIRO I, STA. MARGARITA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, SITIO TOMALON, BRGY. PAYAHAN, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF ROAD, SITIO TOMALON, BRGY. RAWIS, CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	12/4/2019	12/25/2019	1/22/2020	1/29/2020	GoP	5,000,000.00			CONSTRUCTION OF ROAD
CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, STA. MARGARITA, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	60,000,000.00			CONSTRUCTION OF WATER SUPPLY SYSTEM

	CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL 3), CALBAYOG CITY, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/25/2019	12/16/2019	1/6/2020	1/13/2020	GoP	75,000,000.00			CONSTRUCTION OF WATER SUPPLY SYSTEM
	CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALMAGRO, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/2020	1/17/2020	GoP	25,000,000.00			CONSTRUCTION OF WATER SUPPLY SYSTEM
	CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, STO. NIÑO, SAMAR	CONSTRUCTION	Yes	Competitive Bidding	11/29/2019	12/20/2019	1/10/2020	1/17/2020	GoP	23,000,000.00			CONSTRUCTION OF WATER SUPPLY SYSTEM


Prepared by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Submitted by:


DENIS S. PAGOMOC
BAC Chairman

Approved by:


ALVIN A. IGNACIO
District Engineer