

DPWH Cebu 5th District Engineering Office Annual Procurement Plan for Infrastructure FY 2020


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HI0001	Concreting of Road from Sitio Kabangkalan, Villahermosa to Brgy. Proper, Daan Secante, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
20HI0002	Road Concretign at Brgy. Esperanza, Poro, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
20HI0003	Road Concreting at Brgy. Panalipan, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
20HI0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0064+750 - K0064+950	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	90,000,000.00		90,000,000.00	Rehabilitation of Roads
20HI0005	Road Concreting at Brgy. Monserrat, Pilar, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
20HI0006	Retrofitting/Strengthening of Permanent Bridges at Bawo Br. (B00573CB) along Cebu North Hagnaya Wharf Rd	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	15,000,000.00		15,000,000.00	Retrofitting of Bridges
20HI0007	Retrofitting/Strengthening of Permanent Bridges at Naghalin Br. (B00054CB) along Cebu North Hagnaya Wharf Road	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	15,000,000.00		15,000,000.00	Retrofitting of Bridges
20HI0008	Construction of Flood Control along Naghalin River (Upstream), Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	35,000,000.00		35,000,000.00	Flood Control
20HI0009	Construction of Flood Control Structure along Cotcot River, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	35,000,000.00		35,000,000.00	Flood Control
20HI0010	Road Concreting at Sitio Cansuhan, Brgy. Lubao, Sogod, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
20HI0011	Construction/Improvement of Access Roads leading to Catmon-Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	11,417,000.00		11,417,000.00	Road Concreting
20HI0012	Construction/Improvement of Access Roads leading to Cogon-Provincial Road (Guimbal-Dapdap-Tag-ubi) leading to tourist destination at Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	25,000,000.00		25,000,000.00	Road Concreting
20HI0013	Construction/Improvement of Access Roads leading to Dakit-Ampongol-Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Cebu 5th DEO	Competitive Bidding	December 5 - 11, 2019	December 24, 2019	February 10 - 14, 2020	February 24-26, 2020	GoP	30,000,000.00		30,000,000.00	Road Concreting
20HI0014	Construction/Improvement of Access Roads leading to Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	December 5 - 11, 2019	December 24, 2019	February 10 - 14, 2020	February 24-26, 2020	GoP	30,000,000.00		30,000,000.00	Road Concreting
20HI0015	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Bag-ong Dan, Connected to National Highway connecting to Kapulay, Tayud (Connedted to Tayud National Highwat) in Support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
20HI0016	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Barangay Road along Dunggoan in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
20HI0017	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 -31, 2020	February 11, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
20HI0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Barangay Road along Suba in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	11,375,000.00		11,375,000.00	Road Concreting
20HI0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Provincial Road connecting Poblacion and Cabadiangan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting

20HI0020	Construction/Improvement of Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	14,840,000.00		14,840,000.00	Road Concreting
20HI0021	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Poblacion, San Francisco, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
20HI0022	Construction of Evacuation Center, Sitio Huphupan, Brgy. Buenavista, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0023	Construction of Multi-Purpose Building in Barangay Estaca, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0024	Construction of Multi-Purpose Building, Brgy. Agsuwao, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Building
20HI0025	Construction of Multi-Purpose Building, Brgy. Basak, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0026	Construction of Multi-Purpose Building, Brgy. Cadaruhan, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Building
20HI0027	Construction of Multi-Purpose Building, Brgy. Canamucan, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0028	Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	20,000,000.00		20,000,000.00	Construction of Building
20HI0029	Construction of Multi-Purpose Building, Brgy. Laaw, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	3,500,000.00		3,500,000.00	Construction of Building
20HI0030	Construction of Multi-Purpose Building, Brgy. Tinabyonan, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Building
20HI0031	Construction of Multi-Purpose Building, Brgy. Western Poblacion, Poro, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0032	Concreting of Brgy. San Vicente Road, Brgy. Poblacion, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	50,000,000.00		50,000,000.00	Road Concreting
20HI0033	Concreting of Brgy. San Vicente - Brgy. San Roque, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	50,000,000.00		50,000,000.00	Road Concreting
20HI0034	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Cahumayan, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
20HI0035	Amacion Road Opening, Brgy. Amacion, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0036	Construction of Water System, Level II, Brgy. Baliang, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0037	Construction of Water System, Level II, Brgy. Baring, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 7-13, 2020	February 24, 2020	March 10-13, 2020	March 23-24, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0038	Construction of Water System, Level II, Brgy. Cogon East, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0039	Construction of Water System, Level II, Brgy. Cogon West, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0040	Construction of Water System, Level II, Brgy. Dapdap, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0041	Construction of Water System, Level II, Brgy. Dawis Norte, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0042	Construction of Water System, Level II, Brgy. Dawis Sur, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0043	Construction of Water System, Level II, Brgy. Licos, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0044	Construction of Water System, Level II, Brgy. Manlayag, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0045	Construction of Water System, Level II, Brgy. Maslog, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0046	Construction of Water System, Level II, Brgy. Poblacion, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0047	Construction of Water System, Level II, Brgy. Sabang, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0048	Construction of Water System, Level II, Brgy. Sandayong Sur, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System
20HI0049	Construction of Water Supply, Level II, Brgy. Tagubi, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	February 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Water System


20HI0050	Road Widening of Tertiary Roads at Sogod-Tabuelan Road - K0125+360 - K0126+950	Cebu 5th DEO	Competitive Bidding	November 8 -14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GoP	42,000,000.00		42,000,000.00	Road Concreting
20HI0051	Construction of 4STY12CL SB, Bagalinga Intergrated School, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	January 10 -16, 2020	January 29, 2020	February 13-17, 2020	February 27-28, 2020	GoP	36,511,084.73		36,511,084.73	Construction of Building
20HI0052	Preventive Maintenance of Primary Roads - Cebu North Hagnaya Wharf Rd - K0015+000 - K0015+165, K0022+164 - K0022+496, K0025+935 - K0026+136	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	28,149,000.00		28,149,000.00	Asphalt Overlay
20HI0053	Preventive Maintenance of Secondary Roads - Cebu North Hagnayas Wharf Rd - K0037+700 - K0038+000, K0043+000 - K0044+000, K0047+000 - K0047+668, K0056+000 - K0056+235, K0060+685 - K0060+792, K0060+806 - K0060+913, K0066+000 - K0067+000, K0071+000 - K0071+615, K0075+500 - K0075+600, K0076+000 - K0076+687	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	96,851,000.00		96,851,000.00	Asphalt Overlay
20HI0054	Construction of Slope Flood Protection / Flood Mitigation Structure, Brgy. Panalipan, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	3,000,000.00		3,000,000.00	Flood Mitigation
20HI0055	Off-Carriageway Improvement - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0045+800 - K0046+200, K0057+700 - K0058+150, K0060+000 - K0060+685, K0060+913 - K0061+500, K0067+700 - K0068+000	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	30,000,000.00		30,000,000.00	Road Concreting
20HI0056	Road Opening of Asturias - Liloan Road, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 13, 2020	GoP	50,000,000.00		50,000,000.00	Road Concreting
20HI0057	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Lanipga, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	February 4-10, 2020	Febrary 26, 2020	March 12-16, 2020	March 26-27, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
20HI0058	Construction of Multipurpose Building, Brgy. Bongdo Proper, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0059	Concreting of Road to Villahermosa Marine Sanctuary and Mangrove Ecopark, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0060	Construction of Multipurpose Building, Brgy. Maslog, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0061	Construction of Multipurpose Building, Brgy. Mc Arthur, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Building
20HI0062	Construction of Multipurpose Building, Brgy. Sabang, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0063	Construction of Multipurpose Building, Brgy. Tabunan, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0064	Construction of Multi-Purpose Building, Brgy. Tinabyonan, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Building
20HI0065	Construction of Multipurpose Building, Brgy. Tuburan Sur, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0066	Construction of Multi-Purpose Building, Barangay Northern Poblacion (Camotes Island), San Francisco, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	10,000,000.00		10,000,000.00	Construction of Building
20HI0067	Construction of Infirmary Hospital at Tudela, Cebu - Phase 1	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	10,000,000.00		10,000,000.00	Construction of Building
20HI0068	Construction of Multi-Purpose Building, Brgy. Cadaruhan, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	3,500,000.00		3,500,000.00	Construction of Building
20HI0069	Construction of Multi-Purpose Building, Brgy. Luyang, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0070	Construction of Multi-Purpose Building, Brgy. Cabadiangan, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	Febaruary 11-17, 2020	March 4, 2020	March 19-23, 2020	April 3, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0071	Construction of Multi-Purpose Building (Multi-Purpose Building) in Brgy. Jubay, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	10,000,000.00		10,000,000.00	Construction of Building
20HI0072	Construction of Multi-Purpose Building / Brgy. Hall, Brgy. Villahermosa, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0073	Construction of Multi-Purpose Building, Brgy. Poblacion, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0074	Construction of Covered Court, Brgy. Santander, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building

20HI0075	Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	10,000,000.00		10,000,000.00	Construction of Building
20HI0076	Construction of Multi-Purpose Building, Brgy. Cambangkaya, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0077	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0078	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Estaca, Compostela, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0079	Construction and/or Repair/Maintenance of Multi-Purpose Building, Brgy. Managase, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0080	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Yati, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	5,000,000.00		5,000,000.00	Construction of Building
20HI0081	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cogon East, Carmen, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0082	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Flores, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building
20HI0083	Completion of Multi-Purpose Building / Skills Training Center, Brgy. Southern Poblacion, Tudela, Cebu	Cebu 5th DEO	Competitive Bidding	Febrary 18-24, 2020	April 13, 2020	May 4-8, 2020	May 18-19, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Building
20HI0084	Construction of Local Road (Phase I), Brgy.. Consuelo, San Francisco, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	3,000,000.00		3,000,000.00	Road Concreting
20HI0085	Construction of Local Road, Brgy. Catarman, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0086	Construction of Local Road, Brgy. Consuelo, San Francisco, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
20HI0087	Construction of Local Road, Brgy. Suba, Danao City, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0088	Construction of Local Road, Brgy. Tayud, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0089	Construction of Local Road, Brgy. Yati, Liloan, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
20HI0090	Construction of Multi-Purpose Building, Brgy. Agsuwao, Catmon, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Building
20HI0091	Construction of Multi-Purpose Building, Sitio Tabayong Lawom, Brgy. Cadarohan, Borbon, Cebu	Cebu 5th DEO	Competitive Bidding	March 7-13, 2020	March 25, 2020	April 13-17, 2020	April 27-28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Building

Prepared by:


VERONICA P. PARADIANG
 Engineer III, Procurement Unit

Recommended by:


MADELYN R. PINEDA
 Chairperson, BAC

Approved by:


YUSOPH D. RASUMAN
 District Engineer