

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS/Brief Description of Program/ Activity/Project
				Advertisement/Posting of IB/B/EI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20PC0001	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS (CALANASAN)- ILOCOS NORTE ROAD K0619+450 - K0619+550, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	February 13, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0002	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS CLAUVERA-CALANASAN- KABUGAO ROAD K0645+117-K0645+230	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	February 13, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0004	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0734+100 - K0734+160, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	February 13, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	April 15, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0006	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION KABANGMELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	April 15, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
20PC0007	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	April 15, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0008	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN JOSE-SAN SEBASTIAN- SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	April 15, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0009	CONSTRUCTION OF SCHOOL BUILDING (BUCAROT SCHOOL BUILDING) CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	February 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION OF SCHOOL BUILDING
20PC0010	CONSTRUCTION OF CABICUNGAN FLOOD CONTROL, STA. FLORENTINA, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	April 07, 2020	April 15, 2020	FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0011	NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS OFF- CARRIAGEWAY IMPROVEMENT: SHOULDER PAVING/CONSTRUCTION ALONG KABUGAO- PUTOL-LUNA-CAGAYAN BDRY RD K0649+000 - K0651+000, PUTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	February 05, 2020	February 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	OFF-CARRIAGEWAY/CONCRETE OF SHOULDER

20PC0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION SAN CARLOS - NUEVA - MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
20PC0013	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES: SANTA MARIA - MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, BANANA, RICE CORN AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 7-27, 2019	NOVEMBER 27, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0015	CONSTRUCTION OF BARCBOC FLOOD CONTROL STRUCTURE STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 12, 2020	FEBRUARY 21, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0016	CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASHI-CALANASAN ROAD, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 12, 2020	FEBRUARY 21, 2020	FY 2020 GAA	P 96,500,000.00	0	P 96,500,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
20PC0017	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS-TERTIARY CLAVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO K0713+503-K0715+040	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 67,550,000.00	0	P 67,550,000.00	PAVING OF UNPAVED ROADS
20PC0018	NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS-TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD K0699+082-K0699+457-K0700+521-K0701+209, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 69,480,000.00	0	P 69,480,000.00	PAVING OF UNPAVED ROADS
20PC0019	CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBALCION, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 39,200,000.00	0	P 39,200,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0020	CONSTRUCTION OF SABANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBALCION, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 29,400,000.00	0	P 29,400,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, ROOTCROPS, RICE AND CORN INDUSTRIES PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-LALANGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 19,600,000.00	0	P 19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALUBIT SUR-BALAS-ATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL MARAG, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 51,125,700.00	0	P 51,125,700.00	CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL
20PC0025	CONSTRUCTION /COMPLETION OF MULTI-PURPOSE BUILDING (PANAY MPB), PANAY, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 1,980,000.00	0	P 1,980,000.00	CONSTRUCTION /COMPLETION OF MPB

20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 9-29, 2019	NOVEMBER 29, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION/COMPLETION OF MPB
20PC0027	NETWORK DEVELOPMENT PROGRAM; OFF CARRIAGEWAY IMPROVEMENT- TERTIARY ROAD AYAGA-STA MARCELA-FLORA-LASAM ROAD, CHAINAGE 000 - CHAINAGE 945	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19- DECEMBER 9, 2019	DECEMBER 09, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,310,000.00	0	P 9,310,000.00	OFF CARRIAGEWAY (CONCRETE) OF SHOULDER
20PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES; SAN CARLOS PALAUJAL- MALKER ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19- DECEMBER 9, 2019	DECEMBER 09, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 14,700,000.00	0	P 14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0029	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TURDO - BAYUGAO ROAD LEADING TO BAYUGAO FALLS, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19- DECEMBER 9, 2019	DECEMBER 09, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20PC0030	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS - TERTIARY CLAVERIA-CALANASAN-KABUGAO ROAD CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19- DECEMBER 9, 2019	DECEMBER 09, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 31,262,000.00	0	P 31,262,000.00	CONSTRUCTION OF MPB
20PC0031	CONSTRUCTION OF MULTI PURPOSE BUILDING (CALANASAN MPB), POBLACION, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 19- DECEMBER 9, 2019	DECEMBER 09, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 14,850,000.00	0	P 14,850,000.00	CONSTRUCTION OF MPB
20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG MPB), MARAG, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION OF MPB
20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTTA UNDERGROUND RIVER, LUNA, APAYAO AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 21 - DECEMBER 11, 2019	DECEMBER 11, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 72,375,000.00	0	P 72,375,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20PC0034	IMPROVEMENT OF POBLACION-LANGNAO ROAD POBLACION, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 9,900,000.00	0	P 9,900,000.00	IMPROVEMENT OF ROADS
20PC0035	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUTOL-BAGUITONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 26 - DECEMBER 16, 2019	DECEMBER 23, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 14,700,000.00	0	P 14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20PC0036	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 2,970,000.00	0	P 2,970,000.00	CONSTRUCTION OF MPB
20PC0039	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 24,500,000.00	0	P 24,500,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	OCTOBER 01, 2020	OCTOBER 09, 2020	FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION OF MPB
20PC0041	CONSTRUCTION (COMPLETION) OF DPWH OFFICE BUILDING, APAYAO SECOND DISTRICT ENGINEERING OFFICE, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 - DECEMBER 20, 2019	DECEMBER 20, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 15,562,400.00	0	P 15,562,400.00	CONSTRUCTION OF BUILDING

20PC0003	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0646+235 - K0646+300	CONSTRUCTION	COMPETITIVE BIDDING	NOVEMBER 29 DECEMBER 20, 2019	DECEMBER 20, 2019	FEBRUARY 05, 2020	FEBRUARY 13, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0036	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS APAYAO(CALANASAN)-ILOCOS NORTE ROAD K0612+ (-132) - K0612+ (-080), K0612 + 300 - K0612+ 366, K0621 + 480 K0621 + 530	CONSTRUCTION	COMPETITIVE BIDDING	FEBRUARY 04-24, 2020	FEBRUARY 24, 2020	MARCH 16, 2020	MAY 12, 2020	FY 2020 GAA	P 49,000,000.00	0	P 49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES (SLOPE PROTECTION)
20PC0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PNP), SAN GREGORIO, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEBRUARY 04-24, 2020	FEBRUARY 24, 2020	MARCH 16, 2020	MAY 12, 2020	FY 2020 GAA	P 9,900,000.00	0	P 9,900,000.00	CONSTRUCTION OF MPB
20PC0045	CONSTRUCTION OF 2 CLASSROOMS SCHOOL BUILDING, BUCAROT PRIMARY SCHOOL, BUCAROT, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEBRUARY 26, 2020-MARCH 17, 2020	MARCH 17, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 4,950,000.00	0	P 4,950,000.00	CONSTRUCTION OF SCHOOL BUILDING
20PC0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BRGY. SIPA, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MARCH 10-30, 2020	MAY 26, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 2,970,000.00	0	P 2,970,000.00	CONSTRUCTION OF MPB
20PC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MARCH 10-30, 2020	MAY 26, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 14,850,000.00	0	P 14,850,000.00	CONSTRUCTION OF SCHOOL BUILDING
20PC0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MARCH 10-30, 2020	MAY 26, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 14,850,000.00	0	P 14,850,000.00	CONSTRUCTION OF MPB
20PC0046	CONSTRUCTION OF SLOPE PROTECTION ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0645+030-K0645+080 MARAGNIN SECTION, CALANASAN, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MARCH 10-30, 2020	MAY 26, 2020	JUNE 11, 2020	JUNE 19, 2020	MAINTENANCE REG. FUND FY 2020 GAA	P 4,736,515.52	0	P 4,736,515.52	CONSTRUCTION OF SLOPE PROTECTION
20PC0047	REHABILITATION ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD K0614+015-K0614+035 SADEL SECTION, CALANASAN, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MARCH 10-30, 2020	MAY 26, 2020	JUNE 11, 2020	JUNE 19, 2020	MAINTENANCE REG. FUND FY 2020 GAA	P 1,927,422.00	0	P 1,927,422.00	REHABILITATION OF ROADS
20PC0048	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0732+529-K0732+600, K0732+920-K0732+980	CONSTRUCTION	COMPETITIVE BIDDING	MARCH 12-APRIL 01, 2020	MAY 26, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 96,500,000.00	0	P 96,500,000.00	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION
20PC0049	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+130-K0719+500	CONSTRUCTION	COMPETITIVE BIDDING	MARCH 12-APRIL 1, 2020	MAY 26, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 96,500,000.00	0	P 96,500,000.00	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION
20PC0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAY 12-JUNE 1, 2020	JUNE 01, 2020	SEPTEMBER 01, 2020	SEPTEMBER 10, 2020	FY 2020 GAA	P 9,800,000.00	0	P 9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
20PC0051	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE	CONSTRUCTION	COMPETITIVE BIDDING	MAY 12-JUNE 1, 2020	JUNE 01, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 GAA	P 29,400,000.00	0	P 29,400,000.00	CONSTRUCTION OF FLOOD CONTROL

20PC0053	INSTALLATION OF THERMOPLASTIC MARKINGS, HAZARD MARKERS AND WARNING SIGNS ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD, K0616+500-K0619+012 & K0621+116-K0631+158	MAINTENANCE	COMPETITIVE BIDDING	MAY 14-JUNE 3, 2020	JUNE 03, 2020	JUNE 22, 2020	JUNE 30, 2020	MAINTENANCE REG. FUND FY 2020 GAA(BY CONTRACT)	P 6,860,000.00	0	P 6,860,000.00	INSTALLATION OF THERMOPLASTIC MARKINGS
20PC0054	REPAIR/MAINTENANCE OF TANGLAGAN FLOOD CONTROL, TANGLAGAN SECTION CALANASAN, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MAY 22-JUNE 11, 2020	JUNE 11, 2020	JUNE 29, 2020	JULY 08, 2020	FY 2020-MOOE	P 3,500,000.00	0	P 3,500,000.00	REPAIR/MAINTENANCE OF FLOOD CONTROL
20PC0055	PACKAGE 1.1.) REPAIR/MAINTENANCE OF GOVERNMENT CENTER BUILDING (DTI OFFICE) 2.) REPAIR/MAINTENANCE OF DOST BUILDING PROVINCIAL SCIENCE AND TECHNOLOGY CENTER 3.) REPAIR/MAINTENANCE OF COMMUNITY ENVIRONMENT OF NATURAL RESOURCES OFFICE (CENRO) & GUEST HOUSE 4.) REPAIR/MAINTENANCE OF PNP BUILDING-PUTOL-MUNICIPAL POLICE STATION	MAINTENANCE	COMPETITIVE BIDDING	MAY 22-JUNE 11, 2020	JUNE 11, 2020	JUNE 29, 2020	JULY 08, 2020	FY 2020-MOOE	P 6,200,000.00	0	P 6,200,000.00	REPAIR/MAINTENANCE OF PUBLIC BUILDINGS
20PC0056	REPAIR/MAINTENANCE OF DPAH TWO (2) STOREY BUILDING W/ BASEMENT APAYAO II DISTRICT ENGINEERING OFFICE SAN ISIDRO SUR, LUNA, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MAY 29-JUNE 18, 2020	JUNE 18, 2020	JULY 07, 2020	JULY 16, 2020	FY 2020-MOOE	P 2,000,000.00	0	P 2,000,000.00	REPAIR/MAINTENANCE OF BUILDING
20PC0057	CONSTRUCTION OF SIPA FLOOD CONTROL STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAY 29-JUNE 18, 2020	JUNE 18, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 REGULAR INFRASTRUCTURE PROGRAM	P 19,600,000.00	0	P 19,600,000.00	CONSTRUCTION OF FLOOD CONTROL
20PC0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FLOWENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAY 29-JUNE 18, 2020	JUNE 18, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	FY 2020 REGULAR INFRASTRUCTURE PROGRAM	P 14,700,000.00	0	P 14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
20PC0059	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE/RAIN WATER COLLECTORS-RAIN WATER COLLECTORS IN PUBLIC FACILITIES	CONSTRUCTION	COMPETITIVE BIDDING	JUNE 10-30, 2020	JUNE 30, 2020	JULY 13, 2020	JULY 23, 2020	FY 2020 GAA	P 4,086,775.00	0	P 4,086,775.00	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE
20PC0060	CONCRETING OF BRGY. MARAG TO BRGY. CADACLAN FMR, LUNA AND CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JULY 17-AUG. 6, 2020	AUGUST 06, 2020	AUGUST 12, 2020	AUGUST 20, 2020	FY 2020 DA FUND	P 12,935,000.00	0	P 12,935,000.00	CONCRETING OF FMR
20PC0061	CONSTRUCTION OF EVACUATION CENTER SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JULY 29-AUG. 18, 2020	AUGUST 18, 2020	AUGUST 25, 2020	AUGUST 28, 2020	SR2020-07-006560 UNDER GAA CY 2020 LOCAL PROGRAM	P 34,740,000.00	0	P 34,740,000.00	CONSTRUCTION OF EVACUATION CENTER

20PC0062	DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY TENT	CONSTRUCTION	COMPETITIVE BIDDING	AUG 4-24, 2020	AUGUST 24, 2020	OCTOBER 01, 2020	OCTOBER 9, 2020	CY 2020 FUND	P 9,167,500.00	0	P 9,167,500.00	CONSTRUCTION OF HEALTH FACILITY TENT
----------	--	--------------	------------------------	----------------	--------------------	---------------------	--------------------	--------------	----------------	---	----------------	---

Prepared by:

CHERRY JOY A. CALARAMO
Engineer II
Head, Procurement Unit

Recommending Approval:

AUREL A. PEREZ
Chief Maintenance Section
BAC Chairman

JANUARIO S. GARDE
District Engineer
Head of Procuring Entity (HOPE)

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Posting of IBIREI	Sub/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MODE	CO	
20PC0001CS	Consultancy Services for the Geotechnical Investigation for Bridge and Flood Control Projects Package I: 1.) Construction of Rakiang Bridge-Cadacian, Construction of Kint Bridge-Eva Garden, Construction of Gusi Bridge-Don Roque, Construction of Malungog Bridge-Don Roque, Construction of Pasawat Bridge-Kabugawan, Calanasan, Apayao 2.) Construction of Malibang Bridge - Malibang, Construction of Capannikian Bridge-Capannikian, Construction of San Sebastian Bridge-San Sebastian, Pudtol, & Luna, Apayao 3.) Construction of Barocob Flood Control Structure along Apayao River, Construction of Sipa-San Mariano Flood Control Structure along Apayao River, Construction of San Francisco- Sta. Lina Flood Control Structure along Apayao River, Sta. Marcela and Luna, Apayao	PLANNING & DESIGN SECTION	COMPETITIVE BIDDING	JUNE 4-30,2020	JULY 14, 2020	AUGUST 12,2020	AUGUST 20, 2020	CY 2020 PRELIMINARY AND DETAILED ENGINEERING FUND	P 2,046,000.00		P 1,080,017.50	Consultancy Services for the Geotechnical Investigation for Bridge and Flood Control Projects
20PC0002CS	Consultancy Services for the Geotechnical Investigation for the Construction of Multi-Purpose Building Luna, Apayao	PLANNING & DESIGN SECTION	COMPETITIVE BIDDING	JUNE 4-30, 2020	JULY 14, 2020	AUGUST 12, 2020	AUGUST 20, 2020	CY 2020 PRELIMINARY AND DETAILED ENGINEERING FUND	P 390,000.00		P 378,768.00	Consultancy Services for the Geotechnical Investigation for the Construction of Multi-Purpose Building

Prepared By:

CHERRY JOY A. CALARAMO
Engineer II
Head, Procurement Unit

Recommending Approval:

AUREL A. PEREZ
Chief, Maintenance Section
BAC Chairman

Approved By:

JANUARIO S. GARDE
District Engineer
Head of Procuring Entity (HOPE)

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS(Brief Description of Program/ Activity/Project
				Advertisement/Posting of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20PC0001G	SUPPLY & DELIVERY OF MATERIALS FOR THE REPAINTING OF BRIDGES ALONG VARIOUS ROAD SECTION PUDTOL, LUNA, CALANASAN, STA. MARCELA & FLORA, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	JUNE 24-JULY 14,2020	JULY 14,2020	JULY 24,2020	JULY 30,2020	FY 2020 GAA	P 1,223,759.25		P 1,202,734.00	SUPPLY & DELIVERY OF MATERIALS FOR THE REPAINTING OF BRIDGES ALONG VARIOUS ROAD

Prepared By:

CHERRYJOY A. CALARAMO
Engineer II
Head, Procurement Unit

Recommending Approval:

AUREL A. PEREZ
Chief, Maintenance Section
BAC Chairman

Approved By:

JANUARIO S. GARDE
District Engineer
Head of Procuring Entity (HOPE)