

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

1 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
30010422062000	21EG0001 Construction of Multi-Purpose Building at Barangay Napsan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	01/15/21	01/25/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
310305101336000	21EG0002 Widening of Permanent Bridge - Binuan Br. (B00177PW), K0023+003, Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/22/20	02/09/21	02/17/21	GoP	13,720,000.00		13,720,000.00	Widening of Permanent Bridge
30010422062000	21EG0003 Construction of 2 Storey Multi-purpose Building (Health Center) at Barangay Maruyugon, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422064000	21EG0004 Construction of Multi-Purpose Building - 2 Classroom at Iratag Elementary School, Barangay Irawan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422065000	21EG0005 Construction of Multi-Purpose Building - 2 Classroom at Tagnaya Elementary School, Barangay Concepcion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422066000	21EG0006 Construction of Multi-Purpose Building (Barangay Hall) at Barangay Manalo, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422067000	21EG0007 Construction of Multi-Purpose Building (Barangay Hall), Barangay San Isidro (SeaSide), City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422068000	21EG0008 Construction of Multi-Purpose Building (Barangay Hall) at Barangay Sta. Cruz, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422070000	21EG0009 Construction of Multi-Purpose Building (Barangay Hall) Barangay Simpukan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300117209148000	21EG0010 Road Concreting at Barangay Jose Rizal, Section 1 - 00+000 to 00+140.60 & Section 2 - 00+000 to 00+75.40, Barangay Jose Rizal, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/22/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209150000	21EG0011 Road Concreting at Barangay San Manuel, Station 00+000 to 00+232, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/22/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Road Concreting

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

2 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209152000	21EG0012 Road Concreting at Castro Road, Section 1 - 00+000 to 00+099.71, Section 2 - 00+000 to 00+093.52 & Section 3 - 00+000 to 00+025, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/22/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209153000	21EG0013 Construction of Concrete Road - Road Concreting at Magbarua Road, Station 0+205 - Sta. 0+295.52, Barangay San Pedro, Phase 2, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	1,485,000.00		1,485,000.00	Road Concreting
300117209154000	21EG0014 Road Concreting at Purok Bagong Sikat, Station 00+213 - 00+418, Barangay Macarascas, Phase 2, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/23/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209157000	21EG0015 Road Concreting at Barangay Sta. Monica, Station 00+000.00 - Sta. 00+364.50, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	01/15/21	01/25/21	GoP	3,960,000.00		3,960,000.00	Road Concreting
300117209158000	21EG0016 Road Concreting leading to Tagbarungis Elementary and High School, Station 00+000 - 00+365, Barangay Inagawan-Sub, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/23/20	01/15/21	01/25/21	GoP	4,950,000.00		4,950,000.00	Road Concreting
31000501337000	21EG0017 Widening of Bridge - Calatobog Br. (B00088PW) along Puerto Princesa North Rd, K0029+870.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/03/20	12/22/20	02/09/21	02/17/21	GoP	13,720,000.00		13,720,000.00	Widening of Bridge
300204100948000	21EG0018 Construction of Concrete Road - Sagpangan Tribal Multi-purpose Cooperative Road in support of Oil Palm Industry, Station 00+000.00 - 00+670.00, Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
300204100949000	21EG0019 Construction of Concrete Road - Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Station 0+967.00 - Station 1+853.50, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
300103203515000	21EG0020 Construction of Multi-Purpose Building, Barangay Bacungan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/23/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300103203516000	21EG0021 Construction of Multi-Purpose Building, Barangay Milagrosa, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

3 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422207000	21EG0022 Completion of Multi-purpose Building at Barangay Tagburos, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	01/21/21	02/01/21	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
3102610133000	21EG0023 Construction of Concrete Road - Rampano Road, Station 01+411.50 - 01+980, (Connecting Puerto Princesa South Road and Trawan-Tagburos Rd.), Puerto Princesa	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	14,700,000.00		14,700,000.00	Concreting of Road
300104222071000	21EG0024 Completion of Multi-Purpose Building at Barangay San Manuel, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	02/16/21	02/26/21	GoP	4,455,000.00		4,455,000.00	Completion of Multi-Purpose Building
300104222075000	21EG0025 Construction of Multi-Purpose Building at Barangay Babuyan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	02/16/21	02/26/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104222056000	21EG0026 Construction of Multi-Purpose Building, Barangay Plaridel, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	01/15/21	01/25/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104222060000	21EG0027 Construction (Improvement) of Multi-Purpose Building (Barangay Hall), Barangay San Jose, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	500,000.00		500,000.00	Construction (Improvement) of Multi-Purpose Building
300104222076000	21EG0028 Construction of Multi-Purpose Building (Day Care Center) at Purok Employees Village, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104222077000	21EG0029 Construction of Multi-Purpose Building (Day Care Center) Barangay Gogognan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/10/20	12/01/20	02/08/21	02/16/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104222080000	21EG0030 Construction of Multi-Purpose Building at Justice Hall, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
3102610133000	21EG0031 Widening of Bridge - Inabucayan Bridge (B00179PW) along Puerto Princesa South Rd., K0030+711, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/27/20	12/23/20	02/09/21	02/17/21	GoP	26,656,000.00		26,656,000.00	Widening of Bridge
310306100190000	21EG0032 Construction of Concrete Bridge - Callagon Br. along Aramaywan-Berong-Pto. Princesa Rd., K0206+400.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	20,580,000.00		20,580,000.00	Construction of New Bridge

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

4 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222063000	21EG0033 Construction of 2-Storey Multi-Purpose Building, Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104222069000	21EG0034 Construction of Multi-purpose Building, Barangay Magkakaibigan, City of Puerto Princesa	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	02/24/21	03/05/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104222074000	21EG0035 Construction of Multi-Purpose Building (Day Care Center) at Barangay Buenavista, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/11/21	02/19/21	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
300104222081000	21EG0036 Construction of Multi-Purpose Building, Barangay Tanglaw, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300117209160000	21EG0037 Road Concreting at Barangay Bagong Sikat, Sta. 0+000.00 - Sta. 0+157.50, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/15/21	03/09/21	03/22/21	04/01/21	GoP	1,980,000.00		1,980,000.00	Road Concreting
300104222085000	21EG0038 Improvement/Rehabilitation of Multi-purpose Pavement at Brgy. Bancao-Bancao, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	02/24/21	03/05/21	GoP	2,475,000.00		2,475,000.00	Improvement/Rehabilitation of Multi-purpose Pavement
300109209560000	21EG0039 Construction of Drainage Structure - Drainage Construction at Pineda Road, Sta 0+000.00 - Sta. 0+234.00, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/01/21	02/10/21	GoP	2,475,000.00		2,475,000.00	Drainage Construction
300109209550000	21EG0040 Construction of Drainage System in front M. Reynoso E/S, Sta. 0+000.00 - Sta. 0+275.00, Brgy. Bancao-Bancao, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	1,980,000.00		1,980,000.00	Drainage Construction
300117209161000	21EG0041 Construction of Concrete Road - Road Concreting, Sta. 0+000.00 - Sta. 0+585.00, Barangay Culandunum, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/11/21	02/19/21	GoP	9,900,000.00		9,900,000.00	Road Concreting
300103035100000	21EG0042 Rehabilitation of Multi-Purpose Building, Barangay Princesa, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/04/21	01/26/21	03/02/21	03/11/21	GoP	1,980,000.00		1,980,000.00	Rehabilitation/ Reconstruction of Roads
310103100702000	21EG0043 Preventive Maintenance of Road - Asphalt Overlay - Tapul-Bahile Rd., K0038 + (-286) - K0038 + 000, K0038 + (-327) - K0038 + (-286), K0038 + (-436) - K0038 + (-327), K0038 + 000 - K0038 + 094, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/04/21	01/26/21	03/02/21	03/11/21	GoP	12,784,100.00		12,784,100.00	Prementive Maintenance of Road

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

5 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101110302000	21EG0044 Construction of Drainage Structure along Road - Puerto Princesa South Rd - K0004+478 - K0005+682, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	02/16/21	02/26/21	GoP	14,700,000.00		14,700,000.00	Construction of Drainage Structure
3103051013900	21EG0045 Widening of Permanent Bridge - Malinao Br. (B00178PW) along Puerto Princesa South Rd, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/04/21	01/26/21	03/02/21	03/11/21	GoP	27,146,000.00		27,146,000.00	Widening of Permanent Bridge
310306100185000	21EG0046 Construction of Concrete Bridge - Nagtamlang Br. along Aramaywan-Berong-Pto. Princesa Rd, K0226+506.69, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	03/02/21	03/11/21	GoP	58,800,000.00		58,800,000.00	Construction of Concrete Bridge
300117209149000	21EG0047 Road Concreting at Barangay Mandaragat, Section 1 - 00+000 - 00+062.93, Section 2 - 00+000 - 00+161.24 & Section 3 - 00+000 - 00+083.32, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/11/21	02/19/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209159000	21EG0048 Road Concreting at Purok Imelda, Section 1 - 00+000 - 00+179.52 & Section 2 - 00+000 - 00+040.48, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/03/20	12/22/20	02/09/21	02/17/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209156000	21EG0049 Road Concreting at Purok New Princesa, Station 00+000 - 00+387, Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117209159000	21EG0050 Road Concreting of Relocation site (Barangay Pagkakaisa) Purok Golden Valley, Station 1 - 00+000 - 00+172.10, Section 2 - 00+000 - 00+088.14 & Section 3 - 00+000 - 00+071.05, Barangay	Construction Section	Yes	Competitive Bidding	12/15/20	01/05/21	02/10/21	02/18/21	GoP	3,960,000.00		3,960,000.00	Road Concreting
300121201138000	21EG0051 Construction of Water Supply Systems - Construction of Water System Level II at Barangay Bacungan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/15/21	03/09/21	03/23/21	03/30/21	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply Systems
30020700094000	21EG0052 Concreting of HQS 3rd MBDE Perimeter Fence, 3rd Marine Brigade, Brgy. Tiniguiban, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/04/21	01/26/21	03/02/21	03/11/21	GoP	9,800,000.00		9,800,000.00	Concreting of Road
310108100637000	21EG0053 Construction of Road Slope Protection Structure - Aramaywan-Berong-Pto Princesa Rd - K0222+560 - K0222+660, K0232+077 - K0232+179 & K0232+210 - K0232+330, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	02/16/21	02/26/21	GoP	21,756,000.00		21,756,000.00	Construction of Road Slope Protection Structure
300207100506000	21EG0054 Construction of Communication Electronic and Information System (CEIS) Building with Antenna Tower, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/15/21	03/09/21	03/23/21	03/30/21	GoP	16,422,840.00		16,422,840.00	Construction of Communication Electronic and Information System (CEIS) Building with Antenna Tower,

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

6 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020700807000	21EG0055 Construction of Disaster Risk Reduction Unit (DRRU) Admin/Warehouse Building, Antonio Bautista Air Base, Barangay San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	6,350,400.00		6,350,400.00	Construction of Building
30021100135000	21EG0056 Asphalt Overlay along Puerto Princesa South Road, K0003+ (-292)- K0003+683, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	02/24/21	03/05/21	GoP	29,400,000.00		29,400,000.00	Asphalt Overlay
3001040222059000	21EG0057 Improvement of Multi-purpose Building with fence at OISCA Road, Barangay Sta. Monica, City of Puerto Princesa	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	02/24/21	03/05/21	GoP	2,475,000.00		2,475,000.00	Improvement of Multi-purpose Building with fence
300117209146000	21EG0058 Construction of Road at Barangay Cabayugan, Station 00+000 - 00+374.32, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/27/20	12/23/20	02/09/21	02/17/21	GoP	5,940,000.00		5,940,000.00	Construction of Road
310108100520000	21EG0059 Construction of Road Slope Protection Structure - Puerto Princesa South Rd - K0035+600 - K0035 +790, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/11/21	03/02/21	03/11/21	GoP	66,464,375.00		66,464,375.00	Construction of Road Slope Protection Structure
300117209151000	21EG0060 Road Concreting at Bukana-Matahimik, Station 00+000 - 00+221, Barangay Iwahig, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/17/20	01/11/21	02/11/21	02/19/21	GoP	2,970,000.00		2,970,000.00	Road Concreting
310306100600000	21EG0061 Construction of Concrete Bridge - Hilipad Br. along Aramaywan-Berong-Pto. Princesa Rd., Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	03/02/21	03/11/21	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Bridge
320102104117000	21EG0062 Construction of Iraan River Waterways, Sta. 0+000.00 - 0+600.00, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	03/02/21	03/11/21	GoP	89,711,225.00		89,711,225.00	Construction of Waterways
300203101650000	21EG0063 Access Road from Sabang to Mangrove Paddle Boat Tour Community-Based Sustainable Tourism, Brgy. Cabayugan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	04/08/21	04/30/21	05/13/21	05/24/21	GoP	13,049,680.00		13,049,680.00	Construction of Access Road
300203101651000	21EG0064 Construction of Concrete Road - Bacungan-Simpunan-Bagumbayan- Napsan Road, Sta. 0+000.00 - Sta. 0+653.13, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/11/21	02/19/21	GoP	21,381,640.00		21,381,640.00	Road Concreting
3001040222070000	21EG0065 Construction of Multi-Purpose Building, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/15/21	02/03/21	02/16/21	02/26/21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
3001040222070000	21EG0066 Construction of Multi-Purpose Building (Laboratory), Brgy. Irawan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

7 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222079000	21EG0067 Construction of Multi-Purpose Building (Palawan Rescue 165 Building), Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/03/21	02/23/21	03/09/21	03/18/21	GoP	7,425,000.00		7,425,000.00	Construction of Multi-Purpose Building
300104222085000	21EG0068 Improvement of Multi-Purpose Building with Fence, Barangay Banca-Banca, City of Puerto Princesa	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building with Fence
3001032020517000	21EG0069 Construction of Multi-Purpose Building, Francisco Austria Memorial Elementary School, Barangay Maruyugon, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/22/21	02/11/21	03/02/21	03/11/21	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104222086000	21EG0070 Improvement of Multi-Purpose Building with fence, Barangay Tanabag, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/03/21	02/23/21	03/09/21	03/18/21	GoP	1,485,000.00		1,485,000.00	Improvement of Multi-purpose Building with fence
310108100518000	21EG0071 Construction of Road Slope Protection - Secondary Roads - Puerto Princesa North Rd - K0016 + 610 - K0017 + 000, K0017 + 660 - K0017 + 780, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/03/21	02/23/21	03/09/21	03/18/21	GoP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection
300117209147000	21EG0072 Road Concreting at Barangay Maoyon, Station 00+000 - 00+972, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/03/21	02/23/21	03/09/21	03/18/21	GoP	22,540,000.00		22,540,000.00	Road Concreting
300119200511000	21EG0073 Construction of Footbridge along Barangay San Miguel, City of Puerto Princesa	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	11,760,000.00		11,760,000.00	Construction of Footbridge
300104222084000	21EG0074 Completion/Repair/Rehabilitation of Multi-Purpose Building (Radio Pilipinas Building), Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	750,000.00		750,000.00	Completion/Repair/Rehabilitation of Multi-Purpose Building
300207100505000	21EG0075 Construction of ABAB Earth Covered Magazine Building (Igloo), Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	14,700,000.00		14,700,000.00	Construction of Earth Covered Magazine Building (Igloo)
300104222058000	21EG0076 Construction of Multi-purpose Building with pavement, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	9,900,000.00		9,900,000.00	Construction of Multi-purpose Building with pavement

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

8 of 8

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100819000	21EG0077 Road Widening - Puerto Princesa South Rd K0004 + 478 - K0004 + 900, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/28/20	01/18/21	02/11/21	02/19/21	GoP	12,406,800.00		12,406,800.00	Road Widening
300104022030300	21EG0078 Repair/Rehabilitation of Multi-Purpose Building (Old City Hall Building/Palawan Museum), Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/03/21	03/24/21	04/07/21	04/16/21	GoP	1,980,000.00		1,980,000.00	Repair/Rehabilitation of Multi-Purpose Building

Prepared by:

DARIUS SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

Submitted by:

AMELIA B. FARRADO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

1 of 1

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS												
	21GEG0001 Supply of Fuel, Oil & Lubrcants for Use in Various Maintenance Equipment and Vehicles, DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	03/16/21	04/06/21	04/16/21	04/21/21	GoP	1,000,323.90	1,000,323.90		Supply of Fuel, Oil & Lubricants
	21GEG0002 Supply/Delivery of Various Office Furnitures & Equipment for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	Admins Section/DE Office	No	Competitive Bidding	03/16/21	04/06/21	04/16/21	04/21/21	GoP	296,000.00		296,000.00	Suply/Delivery of Office Furnitures & Equipment

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

AMELIA B. FAJARDO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2021

1 of 1

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consultancy												
21CSEG01	Geotechnical Investigation for the Proposed FY-2022 Infrastructure Program - Building, Puerto Princesa City	Planning & Design Section	No	Competitive Bidding	07/15/21	08/05/21	08/18/21	08/23/21	GoP	3,450,000.00	3,450,000.00	/	Geotechnical Investigation

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

ARTHUR A. TORILLO
Chief, Maintenance Section
BAC Chairperson

AMELIA B. FAJARDO
District Engineer