

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300215101932000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 23, 2022	March 21, 2022	March 23, 2022	March 24, 2022	GOP	4,950,000.00			Roads- Construction- Concrete
300221101601000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities- Construction of Footbridge with Railings, Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 23, 2022	March 23, 2022	May 12, 2022	May 26, 2022	GOP	4,950,000.00			Construction of Footbridge
300116201297000	Concreting of Brgy. Kalunasan FMR, Brgy. Kalunasan, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	Feb. 23, 2022	March 21, 2022	March 23, 2022	March 24, 2022	GOP	11,940,000.00			Roads- Construction- Concrete
300116201297000	Concreting of Brgy. Adlaon FMR, Brgy. Adlaon, Cebu City, Cebu	Cebu City District Engineering Office	Competitive Bidding	Feb. 23, 2022	March 21, 2022	March 23, 2022	March 24, 2022	GOP	11,940,000.00			Roads- Construction- Concrete
300229100152000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Public Water Supply System (Level II or III)- Construction of Waterworks at Barangay Carreta, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 23, 2022	March 21, 2022	March 23, 2022	March 24, 2022	GOP	4,950,000.00			Water Supply
300219101103000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Construction of Drainage System at Barangay Lorega, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GOP	4,950,000.00			Flood Control: Construction- Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101107000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Riprapping at Barangay Budlaan, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	4,950,000.00			Flood Control: Construction- Slope Protection
300225100562000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities- Riprapping, Barangay Agsungot, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	4,950,000.00			Flood Control: Construction- Slope Protection
300220100904000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building at Barangay Hipodromo, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	4,950,000.00			Construction/ Completion of MPB
300207100798000	Convergence and Special Support Program- Construction/ Improvement of Various Infrastructures In Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program- TIKAS)- Construction of Barracks, ISAFP, Camp Lapu-lapu, Apas, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	5,936,040.00			Construction of Barracks
300226103087000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	5,940,000.00			Construction/ Completion of MPB
300215101935000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Sanbag II, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	May 12, 2022	May 27, 2022	GoP	4,950,000.00			Roads- Construction- Concrete



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300215101936000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay San Jose, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	June 1, 2022		GoP	4,950,000.00			Roads- Construction- Concrete
300215101940000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Construction of Drainage System at Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	June 1, 2022		GoP	4,950,000.00			Roads- Construction - Concrete
300215101941000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Construction of Drainage System at Barangay Mabolo, cebu City	Cebu City District Engineering Office	Competitive Bidding	Feb. 28, 2022	March 23, 2022	June 1, 2022		GoP	4,950,000.00			Roads- Construction- Concrete
200000100019000	Repair and Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Cebu-Balamban-Transcentral Highway K0020+904 - K0021+016, Cebu City	Cebu City District Engineering Office	Competitive Bidding	March 21, 2022	April 13, 2022	May 12, 2022	May 30, 2022	GoP	1,487,000.00			Traffic Engineering- Road Safety Devices
300225100569000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Drainage System, Brgy. Camputhaw, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GoP	4,900.00			Flood Control: Construction -Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300215101933000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Ermita, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GOP	4,900.00			Roads- Construction- Concrete
300215101934000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Kamagayan, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GOP	4,900.00			Roads- Construction- Concrete
300219101104000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Par-an, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GOP	4,900.00			Roads- Construction- Concrete
300219101105000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Sto. Niño, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GOP	4,900.00			Roads- Construction- Concrete
300219101106000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, V. Arola Street, from thr Brgy. Tejero to Brgy. Carreta, Cebu City	Cebu City District Engineering Office	Competitive Bidding					GOP	4,900.00			Roads- Construction- Concrete

Prepared by:

  
**SHARMAH A. BATOCAPALA**  
 PROCUREMENT HEAD UNIT

Recommended by Approval:

  
**STEPHEN ERIC G. CASTRODES**  
 BAC CHAIRMAN

Approved by:

  
**YUSOPH D. RASUMAN**  
 Head of Producing Entity