

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)
Updated First Semester

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:												
PR2020-02-0002	Purchase of uniforms for use of DPWH-LKDEO	DPWH-LKDEO	Shopping	10/02/2020	17/02/2020	19/02/2020	20/02/2020	GAA 2020	108,550.00			Office Uniforms
PR2020-03-0016	Furnishing of Hardware Materials use for Preventive Maintenance of Roads and Brdges along National Roads	DPWH-LKDEO	Small Value Procurement	13/03/2020	19/03/2020	08/05/2020	11/05/2020	GAA 2020	790,956.10	790,956.10		Construction/Hardware Materials
PR2020-05-0027	Purchase of air-condition unit for use of Administrative Section	DPWH-LKDEO	Shopping	n/a	n/a	04/06/2020	04/06/2020	GAA 2020	50,000.00			Office Equipment and Fixtures
GPL0001	Purchase of Common-Use Equipment for use of DPWH-LKDEO	DPWH-LKDEO	Public Bidding	13/03/2020	02/04/2020	08/05/2020	20/05/2020	GAA 2020	861,200.00			Office Equipment and Fixtures
								sub-total:	1,810,706.10			
SECOND QUARTER:												
PR2020-05-0032	Purchase of Maintenance and Tools use for Roads and Bridges along National Roads	DPWH-LKDEO	Small Value Procurement	25/05/2020	29/05/2020	03/06/2020	04/06/2020	GAA 2020	677,508.86	677,508.86		Construction/Hardware Materials
PR2020-05-0035	Purchase of various signages use for Roads and Bridges along National Roads	DPWH-LKDEO	Small Value Procurement	29/05/2020	03/06/2020	08/06/2020	09/06/2020	GAA 2020	917,642.00	917,642.00		Construction/Hardware Materials
PR2020-06-0040	Purchase of fuel for use of various equipment/vehicles assigned at DPWH-LKDEO	DPWH-LKDEO	Small Value Procurement	04/06/2020	09/06/2020	11/06/2020	15/06/2020	GAA 2020	950,000.00			Fuel
								sub-total:	2,545,150.86			
THIRD QUARTER:												
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020	GAA 2020	120,000.00			Third Quarter 2020

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)
Updated First Semester

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020	GAA 2020	2,700,000.00			Third Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2020	550,000.00			Third Quarter 2020
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020	GAA 2020	1,500,000.00			Third Quarter 2020
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020	GAA 2020	200,000.00			Third Quarter 2020
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020	GAA 2020	650,000.00			Third Quarter 2020
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020	GAA 2020	520,000.00			Third Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020	GAA 2020	3,500,000.00			Third Quarter 2020
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2020	150,000.00			Third Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020	GAA 2020	2,100,000.00			Third Quarter 2020
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	7/24-30/2020	8/13-18/2020	8/21-25/2020	9/1-8/2020	GAA 2020	1,700,000.00			Third Quarter 2020
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	7/6-13/2020	7/27-31/2020	8/3-7/2020	8/13-17/2020	GAA 2020	950,000.00			Third Quarter 2020
								sub-total:	14,640,000.00			
FOURTH QUARTER:												
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	2,650,000.00			Fourth Quarter 2020
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	DBM-PS	N/A	N/A	N/A	N/A	GAA 2020	550,000.00			Fourth Quarter 2020
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	120,000.00			Fourth Quarter 2020
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	800,000.00			Fourth Quarter 2020

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**


ANNUAL PROCUREMENT PLAN FOR FY 2020 (FOR GOODS)
Updated First Semester

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2020	200,000.00			Fourth Quarter 2020
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	110,000.00			Fourth Quarter 2020
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	1,500,000.00			Fourth Quarter 2020
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	11/3-10/2020	11/23-27/2020	11/30-12/4/2020	12/10-15/2020	GAA 2020	2,700,000.00			Fourth Quarter 2020
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	10/12-19/2020	11/2-6/2020	11/9-13/2020	11/19-23/2020	GAA 2020	900,000.00			Fourth Quarter 2020


sub-total: 9,530,000.00

grand-total: 28,525,856.96


PREPARED BY:


MARIVIC T. PAGALA
Head, Procurement Unit


Certified Funds Available /
Certified Appropriate Funds
Available:


MARIZA D. CANAO
Administrative Officer IV (B.O.-II)

SUBMITTED BY:


MANUEL P. MADIO
BAC Chairman

APPROVED BY:


RUBY A. UYAM
Assistant District Engineer
OIC - Office of the District Engineer

DPWH-G&S-02: The APP is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMPs from the End-User/Implementing Units and the indicative/final budget under the NEP/GAA. The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Civil Works
Updated First Semester

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0001	Rehabilitation of Purok 1 (J Baggas Section), Macutay, Rizal, Kalinga	DPWH	Competitive	10/17/2019	11/05/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of local road
20PL0002	Asset Preservation Program - Preventive Maintenance - Secondary Road - Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-Calanan Sect) - K0472 + 000 - K0475 + 032	DPWH	Competitive	10/17/2019	11/11/2019	09/14/2020	09/23/2020	GAA 2020	21,305,000.00	426,100.00	20,878,900.00	Preventive maintenance of national road
20PL0003	Construction of Masablang Flood Control, Masablang, Tabuk City, Kalinga	DPWH	Competitive	10/17/2019	11/07/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of flood control
20PL0004	Asset Preservation Program-Kalinga-Cagayan Road (Calanan-Enrile Section)-K0505 + 219- K0505 + 830	DPWH	Competitive	10/23/2019	11/13/2019	09/14/2020	09/23/2020	GAA 2020	7,086,000.00	141,720.00	6,944,280.00	Asphalt overlay along national road
20PL0005	Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	Competitive	10/23/2019	11/13/2019	02/07/2020	02/17/2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction of Access Road leading to trades and industries
20PL0083 (Former 20PL0006)	Rehabilitation of Dilag Local Road (Goyagoy Section), Dilag, Tabuk City, Kalinga	DPWH	Competitive	11/19/2019	12/10/2019	09/14/2020	09/24/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of local road
20PL0007	Construction of waterworks system, Purok Centro Extension, Nambaran, Tabuk City, Kalinga	DPWH	Competitive	10/28/2019	11/19/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of waterworks system
20PL0008	Construction of Marwasa Mayagawan, Lower Callagdao waterworks system, Callagdao, Tabuk City, Kalinga	DPWH	Competitive	11/19/2019	10/10/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of waterworks system
20PL0009	Asset Preservation Program-Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Pinukpuk Junction-Abbut Section) - K0532 + 000 - K0533 + 000	DPWH	Competitive	10/28/2019	11/19/2019	07/13/2020	07/22/2020	GAA 2020	10,113,000.00	202,260.00	9,910,740.00	Preventive maintenance of national road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0010	Network Development - Rizal National Rd (Romualdez-Santor-Calaocan-Sn Pascual Sect) - K0428+385 - K0428 + 431, K0428+446 - K0428 + 550	DPWH	Competitive	10/30/2019	11/21/2019	08/17/2020	08/26/2020	GAA 2020	4,891,000.00	97,820.00	4,793,180.00	Road widening of secondary roads
20PL0082 (Orgl ID: 20PL0011)	Construction of Ileb-Guabang-Binanga Local Road, Nambaran, Tabuk City, Kalinga	DPWH	Competitive	02/27/2020	05/05/2020	05/20/2020	05/30/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
20PL0012	Construction of Namitpitan Local Road (Kubao Section) Bulao, Tabuk City, Kalinga	DPWH	Competitive	10/30/2019	11/21/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
20PL0084 (Orgl ID: 20PL0013)	Rehabilitation of Ileb Local Road (Wayaway Section), Nambaran, Tabuk City, Kalinga	DPWH	Competitive	10/30/2019	11/21/2019	09/14/2020	09/24/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Concrete reconstruction with drainage
20PL0014	LIP - Rehabilitation of Boundary Appas and Magsaysay Local Road, Appas, Tabuk City, Kalinga	DPWH	Competitive					Not released on GAA 2020			-	Rehabilitation of local road. Note: Fund not included in the GAA.
20PL0015	Rehabilitation of Cudal Jct.-Macacabbet-San Sebastian Local Road, Cudal, Tabuk City, Kalinga	DPWH	Competitive	10/30/2019	11/21/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of local road
20PL0016	Continuation of Ngipen, Bantay Flood Control along Chico River, Bantay, Tabuk City, Kalinga	DPWH	Competitive	10/30/2019	11/21/2019	09/14/2020	09/24/2020	GAA 2020	18,965,000.00	379,300.00	18,585,700.00	Construction of flood control structure
20PL0017	Continuation of Suyang Flood Control along Chico River, Suyang, Tabuk City, Kalinga	DPWH	Competitive	10/30/2019	11/21/2019	09/14/2020	09/24/2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction of flood control structure
20PL0018	Continuation of Asin Flood Control along Chico River, Lucog, Tabuk City, Kalinga, Sta. 104+955 - Sta. 105+150	DPWH	Competitive	10/30/2019	11/21/2019	01/07/2020	01/17/2020	GAA 2020	10,000,000.00	200,000.00	9,800,000.00	Construction of flood control structure
20PL0019	Construction of A.Canao Bridge towards Camalog (Channeling, Embankment Dike, Revetment), along Chico River, Sta. 91+500-Sta. 94+500, Tabuk City, Kalinga	DPWH	Competitive	11/05/2019	12/03/2019	09/14/2020	09/24/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of flood control structure
20PL0020	Rehabilitation of Malalao-Talaca Local Road, Malalao, Tabuk City, Kalinga	DPWH	Competitive	11/05/2019	11/26/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of local road
20PL0115 (Orgl ID: 20PL0021)	Construction of local road from Employees Village-Upper CARAA Ground-NIA Access Road, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	06/05/2020	06/26/2020	09/16/2020	09/26/2020	GAA 2020	3,000,000.00	30,000.00	2,970,000.00	Construction of local road
20PL0022	Rehabilitation of Ayongan Local Road, Bulao, Tabuk City, Kalinga	DPWH	Competitive	11/05/2019	11/26/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Rehabilitation of local road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule of Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0085 (Orgl ID: 20PL0023)	Construction of Centro Tannubong waterworks system, Ipil, Tabuk city, Kalinga	DPWH	Competitive	02/27/2020	05/05/2020	09/16/2020	09/25/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of waterworks system
20PL0024	Construction of Mapaway waterworks system, Ipil, Tabuk City, Kalinga	DPWH	Competitive	11/27/2019	12/18/2019	09/16/2020	09/28/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of waterworks system
20PL0025	Construction of Bulo waterworks system, Bulo, Tabuk City, Kalinga	DPWH	Competitive	11/27/2019	12/18/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of waterworks system
20PL0026	Rehabilitation of Local Road, National Road to Middle Talama, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	11/05/2019	11/26/2019	02/04/2020	02/14/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Rehabilitation of local road
20PL0027	Construction of Lower Ipil Flood Control, Ipil, Tabuk City, Kalinga	DPWH	Competitive	11/05/2019	11/26/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of flood control structure
20PL0028	Construction of Balani Flood Control (Duyan Section), Balani, Tabuk City, Kalinga	DPWH	Competitive	11/07/2019	11/28/2019	02/04/2020	02/14/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of flood control structure
2029	Construction of Purok 2, Lacnog Flood Control, Lacnog, Tabuk City, Kalinga	DPWH	Competitive	11/07/2019	11/28/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of local road
20PL0030	Construction of Calaocan Multi-purpose Building, Calaocan, Rizal, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of multi-purpose building
20PL0031	Construction of Aciga waterwork system, Aciga, Pinukpuk, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of waterworks system
2032	Construction of waterwork system, Upper Talactoc, Tanudan, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	09/16/2020	09/26/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of waterworks system
20PL0033	Construction of Multi-purpose Building, Brgy. Bulanao, Tabuk, Kalinga	DPWH	Competitive	11/07/2019	12/28/2019	01/09/2019	01/21/2019	GAA 2020	3,000,000.00	30,000.00	2,970,000.00	Construction of multi-purpose building
20PL0034	Construction of Ammacian-Wagud Flood Control along Cal-owan River, Ammacian & Wagud, Pinukpuk, Kalinga	DPWH	Competitive	10/28/2019	11/18/2019	09/16/2020	09/26/2020	GAA 2020	30,000,000.00	600,000.00	29,400,000.00	Construction of flood control structure
20PL0035	CSSP: Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	Competitive	11/07/2019	11/28/2019	02/07/2020	02/17/2020	GAA 2020	30,000,000.00	600,000.00	29,400,000.00	Road Concreting leading to tourism sites
20PL0036	Asset Preservation - Malalao Nat'l Rd (Agbannawag-Malalao-Bulo Sect) K0516+030 - K0516+060	DPWH	Competitive	11/07/2019	11/28/2019	09/16/2020	09/26/2020	GAA 2020	6,547,000.00	130,940.00	6,416,060.00	Construction of road slope protection

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0037	Construction of Three-Storey National Commission on Indigenous Peoples (NCIP) Office Building in Tabuk City, Kalinga	DPWH	Competitive	11/07/2019	11/28/2019	02/05/2020	02/14/2020	GAA 2020	35,000,000.00	700,000.00	34,300,000.00	Construction of Public Building
20PL0038	Asset Preservation: Balbalan-Pinukpuk Rd - (S00537LZ) Chainage 2972 - Chainage 2991, Chainage 5610 - Chainage 5675, Chainage 5843 - Chainage 5889, Chainage 14677 - Chainage 14702, Chainage 14919 - Chainage 14980, Chainage 17786 - Chainage 17818, Chainage 17852 - Chainage 17868, Chainage 18601 - Chainage 18616	DPWH	Competitive	11/07/2019	11/28/2019	09/17/2020	09/27/2020	GAA 2020	25,669,000.00	513,380.00	25,155,620.00	Construction of road slope protection
20PL0093 (Orgl ID: 20PL0039)	Asset Preservation: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) -K0523 + 856 - K0524 + 936,K0528 + 982 - K0528 + 997, K0529 + 048 - K0529 + 070, K0533 + 457 - K0533 + 467	DPWH	Competitive	05/05/2020	05/26/2020	06/10/2020	06/22/2020	GAA 2020	6,648,000.00	132,960.00	6,515,040.00	Construction of road slope protection
20PL0040	Asset Preservation: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470+ 230-K0470+ 308, K0472+ 099 -K0472+ 136, K0473+606 - K0473+619, K0475 + 350-K0475 + 390, K0476 + 361 - K0476 + 725, K0479 + 141 - K0479 + 171, K0487 + 354 - K0487 + 387, K0487 + 059 - K0487 + 072, K0487 + 425 - K0487 + 458, K0494 + 219- K0494+234	DPWH	Competitive	12/18/2019	01/10/2020	09/17/2020	09/27/2020	GAA 2020	40,716,000.00	814,320.00	39,901,680.00	Construction of road slope protection
20PL0041	Asset Preservation: Bulanao-Paracelis Rd , K0510 + 669- K0510 + 723	DPWH	Competitive	11/07/2019	11/28/2019	09/17/2020	09/27/2020	GAA 2020	7,775,000.00	155,500.00	7,619,500.00	Construction of road slope protection
20PL0099 (Orgl ID: 20PL0042)	Network Development Program - Off Carriageway Improvement - Primary Roads-Kalinga-Cagayan Road (Calanan-Enrile Section) K0503+000 - K0506+168 Tabuk City, Kalinga	DPWH	Competitive	11/07/2019	11/28/2019	09/17/2020	09/27/2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction of concrete barriers along national road
20PL0043	Improvement of National Road Junction-Calaccad Local Road, Tabuk City, Kalinga	DPWH	Competitive	05/13/2020	06/03/2020	09/17/2020	09/27/2020	GAA 2020	25,000,000.00	500,000.00	24,500,000.00	Improvement of local road
20PL0044	Construction of Road, Callagdao (Bulanao) - Makilo (Calaccad), Tabuk City, Kalinga	DPWH	Competitive	11/11/2019	12/03/2019	02/18/2020	02/28/2020	GAA 2020	5,000,000.00	100,000.00	4,900,000.00	Construction of local road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule of Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0086 (Orgl ID: 20PL0045)	Construction of Cassinggoban-Salun-at Local Road, Pinukpuk Junction, Pinukpuk, Kalinga	DPWH	Competitive	11/11/2019	12/03/2019	09/18/2020	09/28/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of local road
20PL0046	Rehabilitation of local road along Pakawit Elementary School, Pakawit, Pinukpuk, Kalinga	DPWH	Competitive	11/11/2019	12/03/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of local road
20PL0047	CSSP: Cagayan-Kalinga Road Junction-Mapaoay (Ipil)-Nasgueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga, Sta. 2+021.35 - Sta. 2+681.35	DPWH	Competitive	11/11/2019	12/03/2020	05/04/2020	05/12/2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Improvement of access roads leading to trades and industries
20PL0087 (Orgl ID: 20PL0048)	CSSP: Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwang), Kalinga	DPWH	Competitive	05/05/2020	05/26/2020	06/17/2020	06/22/2020	GAA 2020	30,000,000.00	600,000.00	29,400,000.00	Improvement of access roads leading to tourism sites
20PL0049	Construction of Multi Purpose Building - Construction of Philippine Information Agency Building, Tabuk City, Kalinga	DPWH	Competitive	11/11/2019	12/03/2019	09/18/2020	09/28/2020	GAA 2020	10,000,000.00	200,000.00	9,800,000.00	Construction of Public Building
20PL0050	Construction of Hilltop drainage canal system, Pinukpuk Junction, Pinukpuk, Kalinga	DPWH	Competitive	12/05/2019	12/27/2019	02/04/2020	02/14/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of drainage system
20PL0051	Rehabilitation of Agbannawag Multi-purpose Building, Agbannawag, Tabuk City, Kalinga	DPWH	Competitive	11/11/2019	12/03/2019	02/26/2020	03/06/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of multi-purpose building
20PL0052	Network Development: Malalao Natl Rd (Agbannawag-Malalao-Bulo Sect) - K0512 + 130 - K0512 + 153	DPWH	Competitive	11/14/2019	12/05/2019	01/30/2020	02/07/2020	GAA 2020	1,380,000.00	-	1,380,000.00	Paving of unpaved road
20PL0053	Rehabilitation of national road-Bulanao-Mini Hydro-Hostel, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	11/14/2019	12/05/2019	02/05/2020	02/14/2020	GAA 2020	3,000,000.00	30,000.00	2,970,000.00	Rehabilitation of local road
20PL0054	CSSP: Tallac/Tangbay Road-Guilayan-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Competitive	11/14/2019	12/05/2019	02/07/2020	02/17/2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction of Access Road leading to trades and industries
20PL0055	Network Development: Nambaran-Isabela Road - K0509 + 038 - K0509 + 355, K0516 + 457 - K0517 + 337	DPWH	Competitive	11/14/2019	12/05/2019	09/18/2020	09/28/2020	GAA 2020	28,283,000.00	565,660.00	27,717,340.00	Road widening of secondary roads
20PL0056	Network Development: Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0496 + (-593) - K0496 + (-027), K0496 + 523 - K0497+134, K0513+800 - K0514+549	DPWH	Competitive	11/14/2019	12/05/2019	09/18/2020	09/28/2020	GAA 2020	64,934,000.00	2,272,690.00	62,661,310.00	Road widening of national road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule of Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0057	Construction of Dagupan Flood Control along Abogado Creek, Dagupan, Tabuk City, Kalinga	DPWH	Competitive	11/14/2019	12/05/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of flood control structure
20PL0058	Asset Preservation: Nambaran-Isabela Rd - K0509 + (-344) - K0509 + (-095), K0510 + 381 - K0510 + 749, K0510 + 809 - K0510 + 992	DPWH	Competitive	11/14/2019	12/05/2019	09/18/2020	09/28/2020	GAA 2020	17,000,000.00	340,000.00	16,660,000.00	Road rehabilitation along national road
20PL0059	Construction of Purok 3 Flood Control, Tuga, Tabuk City, Kalinga	DPWH	Competitive	11/14/2019	12/05/2019	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of flood control structure
20PL0060	Asset Preservation: Mt. Province Bdry-Calanan-Pinukpuk-Abbut Road (Cagalan-Calanan Sect) -K0481+861 - K0481+901, Tabuk City, Kalinga	DPWH	Competitive	05/13/2020	06/03/2020	09/18/2020	09/28/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of road slope protection
20PL0088 (Orgl ID: 20PL0061)	Mega Dike Project along Lower Chico River Sta. 89+000 - Sta. 90+1000 (Left Bank), Kalinga	DPWH	Competitive	11/19/2019	12/10/2019	09/21/2020	10/01/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Construction of flood control structure
20PL0089 (Orgl ID: 062)	Asset Preservation: Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Calanan-Pinukpuk Sect) -K0499+004- K0499+112, K0507+721 - K0507+753, Tabuk City	DPWH	Competitive	11/19/2019	12/10/2019	09/21/2020	10/01/2020	GAA 2020	12,124,000.00	242,480.00	11,881,520.00	Construction of road slope protection
20PL0090 (Orgl ID: 20PL0063)	Construction of Tappo Footbridge, Apatan, Pinukpuk, Kalinga	DPWH	Competitive	12/18/2019	01/10/2020	09/21/2020	10/01/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of footbridge
20PL0064	Construction of drainage canal, Pinukpuk Junction, Pinukpuk, Kalinga, Sta. 0+000 to Sta. 0+154	DPWH	Competitive	12/18/2019	01/10/2020	01/30/2020	02/07/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Construction of drainage canal
20PL0065	Asset Preservation: Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Tabuk-Banawe via Tanudan-Barlig Rd - K0521+414 - K0521+461	DPWH	Competitive	11/19/2019	12/10/2019	09/21/2020	10/01/2020	GAA 2020	8,415,000.00	168,300.00	8,246,700.00	Construction of road slope protection
20PL0066	Construction of Tuliao Local Road (Alsiyang Section), Tuliao, Tabuk City, Kalinga	DPWH	Competitive	11/19/2019	12/10/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
20PL0067	Network Development: Bulanao-Paracelis Road - K0500 + 617 - K05010+ 845	DPWH	Competitive	11/27/2019	12/18/2019	09/21/2020	10/01/2020	GAA 2020	5,368,000.00	107,360.00	5,260,640.00	Road widening of secondary roads
0107 (Specified from Former 20PL0068 with FLR & FCR)	CSSP: Lucog-Magna Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Sta. 0+000 - Sta. 0+925, Tabuk City, Kalinga	DPWH	Competitive	05/21/2020	06/11/2020	08/17/2020	08/27/2020	GAA 2020	10,000,000.00	200,000.00	9,800,000.00	Construction of Access Road leading to trades and industries

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule of Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0069	Bridge Rehabilitation: Rehabilitation / Major Repair of Permanent Bridges - Cawcawayan Bridge (B04392LZ) along Balbalan-Pinukpuk Rd	DPWH	Competitive	11/27/2019	12/18/2019	02/05/2020	02/14/2020	GAA 2020	4,500,000.00	90,000.00	4,410,000.00	Bridge rehabilitation
20PL0070	Construction of Road, Barangay Nambaran, Tabuk City, Kalinga	DPWH	Competitive	11/27/2019	12/18/2019	02/18/2020	02/21/2020	GAA 2020	5,000,000.00	100,000.00	4,900,000.00	Construction of local road
20PL0071	Construction of Talama-Lower Magabbangon Local Road, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	01/30/2020	02/07/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
20PL0072	Construction of Bawac Flood Control along Biga River, Dupligan, Tanudan Kalinga, Sta. 0+000 to Sta.1+190	DPWH	Competitive	12/02/2019	12/23/2020	09/21/2020	10/01/2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Construction of flood control structure
20PL0091 (Orgl ID: 20PL0073)	Construction of Calbayan Local Road, Katabbogan, Pinukpuk, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	09/21/2020	10/01/2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
20PL0092 (Orgl ID: 20PL0074)	Network Development - Construction of Missing Links/New Roads - Tabuk-Banawe via Tanudan-Barlig Road, K0545+671 - K0547+171, Brgy. Babbanoy & Poblacion, Tanudan, Kalinga	DPWH	Competitive	02/27/2020	05/05/2020	05/25/2020	06/06/2020	GAA 2020	50,000,000.00	1,750,000.00	48,250,000.00	Construction/improvement of national road
20PL0075	Bridge Retrofitting / Strengthening of Permanent Bridge: Tuga Br. (B02114LZ) along Mt. Prov.-Bdry-Calanan-Pinukpuk-Abbut Rd (Calanan-Pinukpuk Sect), Tabuk City, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	02/08/2020	02/21/2020	GAA 2020	7,500,000.00	150,000.00	7,350,000.00	Bridge retrofitting
20PL0076	Bridge Rehabilitation /Major repair of Permanent Bridge:Cacaligan Br. (B02109LZ) along Mt. Prov.-Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect), Tabuk City, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	01/30/2020	02/07/2020	GAA 2020	5,000,000.00	50,000.00	4,950,000.00	Bridge rehabilitation
20PL0077	Continuation of Tulyao Flood Control along Tulyao Creek, Calanan, Tabuk City, Kalinga	DPWH	Competitive	12/02/2019	12/23/2019	09/21/2020	10/03/2020	GAA 2020	25,000,000.00	500,000.00	24,500,000.00	Construction of flood control structure
20PL0078	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Roads - Tertiary Roads along Balbalan-Pinukpuk Road (S00537LZ) - Chainage 13194 - Chainage 14120 and Chainage 15116 - Chainage 15616, Pinukpuk, Kalinga	DPWH	Competitive	12/05/2019	12/27/2019	09/21/2020	10/01/2020	GAA 2020	49,000,000.00	980,000.00	48,020,000.00	Rehabilitation of national road

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0079	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Roads - Tertiary Roads: Nambaran-Isabela Rd - K0512+343 - K0512+877, K0513+600 - K0514+284, K0516+000 - K0516+476, Tabuk City, Kalinga	DPWH	Competitive	12/05/2019	12/27/2019	09/21/2020	10/03/2020	GAA 2020	21,781,000.00	435,620.00	21,345,380.00	Rehabilitation of national road
20PL0080	Construction of 2Sty 8Cl (Modified Plan), Agbannawag Elementary School, City of Tabuk, Kalinga	DPWH	Competitive	12/05/2019	12/27/2019	07/30/2020	08/07/2020	SR2020-07-006975 dtd 7/15/2020 (REFF 2020)	22,055,000.00	220,550.00	21,834,450.00	Construction of a 2 storey 8 classroom modified building
20PL0081	Bridge Widening of Permanent Bridge:Bulo Br. 2 (B01659LZ) along Bulo National Road (Agbannawag-Bulo-Callagdao Sect), Tabuk City, Kalinga	DPWH	Competitive	12/05/2019	12/27/2019	02/04/2020	02/14/2020	GAA 2020	25,000,000.00	500,000.00	24,500,000.00	Bridge widening
20PL0094	LIP: Upgrading /Improvement of Gen. Luna St., Casigayan-Dilag-Ipil, Brgy. Dilag, Tabuk City, Kalinga	DPWH	Competitive	05/05/2020	05/01/2026	09/22/2020	10/01/2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Improvement of local road
2095	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0529+104 - K0529+192	DPWH	Competitive	05/05/2020	05/01/2026	09/22/2020	01/10/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)
20PL0096	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0492+136 - K0492+320	DPWH	Competitive	05/05/2020	05/26/2020	09/22/2020	10/01/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)
20PL0097	Construction / Repair / Rehabilitation / Improvement of VILP/National Roads and Bridges/National Roads: Mt. Province Boundary - Calanan - Pinukpuk - Abbut Road, K0492+320 - K0492+572	DPWH	Competitive	05/05/2020	05/26/2020	09/22/2020	10/01/2020	GAA 2020	100,000,000.00	3,500,000.00	96,500,000.00	Improvement of roadslopes (Rocknetting)
20PL0098	LIP: Construction of Road Katao, Brgy. Lacnog, Tabuk City, Kalinga	DPWH	Competitive	05/05/2020	05/26/2020	09/22/2020	10/01/2020	GAA 2025	5,000,000.00	50,000.00	4,950,000.00	Improvement of local road
20PL0100	LIP: Rehabilitation/Improvement of Brgy. Agbannawag Road, Tabuk City, Kalinga	DPWH	Competitive	05/05/2020	05/26/2020	09/22/2020	10/01/2020	GAA 2021	10,000,000.00	200,000.00	9,800,000.00	Improvement of local road
0101	LIP: Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	DPWH	Competitive	05/05/2020	05/26/2020	09/22/2020	10/01/2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Improvement of local road
20PL0102	LIP: Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinga	DPWH	Competitive	05/05/2020	06/03/2020	09/22/2020	10/01/2020	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Improvement of local road
20PL0103	LIP: Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	DPWH	Competitive	05/05/2020	06/03/2020	09/22/2020	10/01/2020	GAA 2024	5,000,000.00	50,000.00	4,950,000.00	Improvement of local road


CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0104	LIP: Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	DPWH	Competitive	06/15/2020	07/06/2020	09/23/2020	10/02/2020	GAA 2020	20,000,000.00	200,000.00	19,800,000.00	Improvement of local road
20PL0105	Local Infrastructure Program/Flood Control and Drainage/Flood Control Structures / Facilities: Construction of Slope Protection along Malalao National Road, Tabuk City, Kalinga	DPWH	Competitive	07/09/2020	07/30/2020	09/23/2020	10/02/2020	GAA 2020	10,000,000.00	200,000.00	9,800,000.00	Improvement of flood control and drainages
20PL0106	LIP:Upgrading/Improvement of Lapog (WRF) Local Road, Appas,Tabuk City,Kalinga	DPWH	Competitive	05/18/2020	06/09/2020	09/23/2020	10/02/2020	GAA 2020	1,000,000.00	-	1,000,000.00	Improvement of local road
20PL0107	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lucog-Magnao Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	DPWH	Competitive	05/21/2020	06/11/2020	07/24/2020	07/27/2020	GAA 2020	10,000,000.00	200,000.00	9,800,000.00	Improvement of road leading to trades and industries
20PL0108	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors in Public Facilities, Various School Sites/Barangay/Military Camp , Rizal, Tabuk City and Pinukpuk, Kalinga	DPWH	Competitive	06/01/2020	06/23/2020	07/09/2020	07/17/2020	RWCS 2020	4,086,685.00	40,866.85	4,045,818.15	Construction of rain water collector and water system
	a) Repair / Maintenance of DPWH Building, ADE's Building, Lower Kalinga DEO, Tabuk City, Kalinga	DPWH	Competitive	06/01/2020	06/23/2020	06/30/2020	07/09/2020	SR2020-03-003707 dtd 3/2/2020	800,000.00		800,000.00	Repair/Maintenance of public buildings
	b) Repair / Maintenance of DPWH Building, Rank and File Building, Lower Kalinga DEO, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	1,500,000.00		1,500,000.00	Repair/Maintenance of public buildings
	c) Repair / Maintenance of DND Building, 503 Brigade Female Barrack, Calanan, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	1,000,000.00		1,000,000.00	Repair/Maintenance of public buildings
20PL0109	d) Repair / Maintenance of DND Building, 503 BrigadeAdmin Building, Calanan, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	1,400,000.00		1,400,000.00	Repair/Maintenance of public buildings
	e) Repair / Maintenance of Constitutional Office, Civil Service Commission Building - Records Room, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	2,000,000.00		2,000,000.00	Repair/Maintenance of public buildings
	f) Repair / Maintenance of DPWH Building - Tabbuyan Field Camp, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	800,000.00		800,000.00	Repair/Maintenance of public buildings
	g) Repair / Maintenance of DOST Building - PSTC Building, Tabuk City, Kalinga	DPWH	Competitive					SR2020-03-003707 dtd 3/2/2020	1,500,000.00		1,500,000.00	Repair/Maintenance of public buildings

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0110	Repair and Maintenance of Road Safety Facilities, Bulanao-Paracelis Road, Tabuk City, Kalinga	DPWH	Competitive	06/01/2020	06/23/2020	07/17/2020	07/23/2020	SR2020-04-004680 dtd 4/27/2020	3,957,000.00		3,957,000.00	Repair/Maintenance of Road safety facilities
20PL0111	Concreting of Brgy. Lower Taloctoc FMR, Brgy. Lower Taloctoc, Tanudan, Kalinga	DPWH	Competitive	06/01/2020	06/23/2020	09/24/2020	10/03/2020	DA FMR 2020	12,000,000.00	60,000.00	11,940,000.00	Concreting of farm to market road
20PL0112	a) Repair/ Maintenance of Kintoy Kasabaan Flood Control. Bulanao, Tabuk City	DPWH	Competitive	06/08/2020	06/29/2020	06/30/2020	07/07/2020	SR2020-03-004269 dtd 3/5/2020	2,000,000.00		2,000,000.00	Repair/Maintenance of Flood Control Structure
	b) Repair/ Maintenance of Wakki Creek Flood Control. Sagpat, Bulanao, Tabuk City							SR2020-03-004269 dtd 3/5/2020	4,000,000.00		4,000,000.00	Repair/Maintenance of Flood Control Structure
	c) Repair/ Maintenance of Taod Hilltop Flood Control, Bulanao, Tabuk City							SR2020-03-004269 dtd 3/5/2020	1,000,000.00		1,000,000.00	Repair/Maintenance of Flood Control Structure
20PL0113	Concreting of Brgy. Sandara FMR, Brgy. Sandara, Rizal, Kalinga	DPWH	Competitive	06/08/2020	06/29/2020	07/08/2020	07/17/2020	SR2020-07-006365 dtd July 3, 2020	12,000,000.00	60,000.00	11,940,000.00	Concreting of farm to market road
20PL0114	Concreting of Brgy. Ballayangon FMR, Brgy. Ballayangon, Pinukpuk, Kalinga	DPWH	Competitive	06/08/2020	06/29/2020	09/24/2020	10/03/2020	DA FMR 2020	12,000,000.00	60,000.00	11,940,000.00	Concreting of farm to market road
20PL0116	Concreting of Sitio Turod to Sitio Burubur (Phase II) FMR, Brgy. Bulo, Tabuk City, Kalinga	DPWH	Competitive	06/15/2020	07/06/2020	07/10/2020	07/17/2020	SR2020-07-006367 dtd July 3, 2020	12,000,000.00	60,000.00	11,940,000.00	Concreting of farm to market road
20PL0117	LIP: Construction/Concreting of the Tabuk City, Kalinga-Tuao, Cagayan Road via the Burayugan-San Francisco-Naruangan Section, Cagayan Road, Tabuk City, Kalinga	DPWH	Competitive	06/15/2020	07/07/2020	09/24/2020	10/03/2020	GAA 2020	30,000,000.00	600,000.00	29,400,000.00	Improvement of local road
20PL0118	Improvement of Roadside Structure and Shoulder along Mt. Province Bdry - Calanan-Pinukpuk-Abbut Road, Cagayan-Calanan Section, K0483+790 - K0483+870	DPWH	Competitive	06/15/2020	07/06/2020	07/17/2020	07/23/2020	SR2020-02-000675 dtd 02/5/2020	1,658,301.00		1,658,301.00	Improvement of slope protection and drainage
20PL0119	Improvement of Shoulder Structure and Repair of Cross Drainage along Mt. Province Bdry.-Calanan-Pinukpuk-Abut Road, Cagayan-Calanan Section, K0484+550 - K0485+590	DPWH	Competitive	07/09/2020	07/30/2020	08/10/2020	08/13/2020	SR2020-02-000675 dtd 02/5/2020	609,313.00		609,313.00	Improvement of slope protection and drainage
20PL0120	Repair of Cross Drainage Inlet and Canal Lining along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road, Cagayan-Calanan Section, K0485+710 - K0485+780	DPWH	Competitive	06/15/2020	07/06/2020	07/17/2020	07/23/2020	SR2020-02-000675 dtd 02/5/2020	703,865.00		703,865.00	Improvement of cross drain and canal lining
20PL0121	Rehabilitation of National Road, K0534+056 - K0534+106, Babalag-Kinama-San Francisco Section	DPWH	Competitive	06/15/2020	07/06/2020	07/13/2020	07/20/2020	SR2020-02-000675 dtd 02/5/2020	893,837.16		893,837.16	Rehabilitation of national road


CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing	Funding Source	Total	MOOE	CO	Brief Description of Program / Project
20PL0122	Concreting of Brgy. Wagud to Brgy. Ballayangon FMR, Brgy. Wagud and Brgy. Ballayangon, Pinukpuk, Kalinga	DPWH	Competitive	06/23/2020	07/14/2020	09/24/2020	10/03/2020	DA FMR 2020	13,000,000.00	65,000.00	12,935,000.00	Concreting of farm to market road
20PL0123	Concreting of Brgy. Magnao FMR, Brgy. Magnao, Tabuk City, Kalinga	DPWH	Competitive	06/23/2020	07/14/2020	09/24/2020	10/03/2020	DA FMR 2020	12,000,000.00	60,000.00	11,940,000.00	Concreting of farm to market road
20PL0124	Immediate Repair and Maintenance of National Road along Tabuk - Banawe Road via Tanudan-Barlig Road, K0543+000 - K0543+500, I.S. (Akwar Section) , Tanudan, Kalinga	DPWH	Competitive	07/09/2020	07/30/2020	08/07/2020	08/11/2020	SR2020-02-000675 dtd 2/5/2020	2,000,000.00		2,000,000.00	Repair of slope protection and reblocking of PCCP
20PL0125 (Splitted from Former 20PL0068 with FLR & FCR)	CSSP: Lucog-Magnao Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Sta. 0+000 - Sta. 0+925, Tabuk City, Kalinga	DPWH	Competitive	07/09/2020	07/30/2020	09/24/2020	10/04/2020	GAA 2020	12,970,000.00	259,400.00	12,710,600.00	Construction of Access Road leading to trades and industries
20PL0126	Construction of 2Sty 4Cl (Modified Plan), Pantar Elementary School, City of Tabuk, Kalinga	DPWH	Competitive	08/19/2020	09/09/2020	09/24/2020	10/03/2020	SR2020-07-006975 dtd 7/15/2020 (BEFF 2020)	11,106,460.06	111,064.60	10,995,395.46	Construction of 2Sty 4Cl (Modified Plan)

1,707,040,461.22 41,433,291.45 1,665,607,169.77


SUBMITTED BY:


MARIVIC T. PAGALA
 Engineer III
 Head, Procurement Unit

RECOMMENDED BY:


MANUEL R. MADIO
 Engineer III
 OIC, Office of the ADE
 BAC Chairman

APPROVED BY:


RUBY A. UYAM
 Assistant District Engineer
 Officer In-Charge, Office of the DE



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consulting Services

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertise- ment / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSPK001	Package 1: Soil Exploration for roads, buildings, flood control and bridges	DPWH	Public Bidding	10/13/2020	11/04/2020	11/16/2020	11/26/2020	PDE 2020	1,500,000.00		1,500,000.00	Soil investigation of various sites


SUBMITTED BY:


MARIVIC T. PAGALA
Engineer III
Head, Procurement Unit

RECOMMENDED BY:


LIBERATO E. AGRIMOR, JR.
Engineer III
BAC Chairperson

APPROVED BY:


RUBY A. UYAM
Assistant District Engineer
Officer In-Charge, Office of the DE