



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 3RD
DISTRICT ENGINEERING OFFICE
 Dicklum, Manolo Fortich, Bukidnon

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Projec t)
					Advertisement/Pos ting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KC0001	Preventive Maintenance - Primary Roads Along Sayre Highway - K1466+000-K1467+136, K1468+882-K1470+920, K1471+846-K1472+000, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP	96,500,000.00			Preventive Maintenance - Primary Roads Along Sayre Highway
20KC0002	Preventive Maintenance - Primary Roads Along Sayre Highway - K1438+210-K1439-900	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP	49,000,000.00			Preventive Maintenance - Primary Roads Along Sayre Highway
20KC0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads K1454+000-K1455+000, K1457+921-K1458+305, K1459+919-K1460+636, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP	45,487,680.00			Rehabilitation/Recon struction/Upgrading of Damaged Paved Roads
20KC0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Along CDO City-Dominorog-Camp Kibaritan Rd. K1501+250-K1502+387, K1502+548-K1502+631, Talakag, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP	45,637,620.00			Rehabilitation/Recon struction/Upgrading of Damaged Paved Roads
20KC0005	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Roads Along Sayre Highway K1466+650-K1467+050, K1467+960-K1468+350, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP	32,830,000.00			Construction of Road Slope Protection
20KC0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads Along Jct. SH Manolo Fortich-Libona-Indahag Rd. K1479+359-K1479+710, K1480+000-K1480+594, Libona, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP	37,240,000.00			Construction of Road Slope Protection structure
20KC0007	Road Widening - Primary Roads Along Sayre Highway K1438+(-226)-K1438+(-118), Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP	6,089,720.00			Road Widening
20KC0008	Road Widening - Primary Roads Along Sayre Highway K1464+160-K1464+508, K1464+667-K1464+820, K1470+920-K1471+846, Manolo Fortich & Sumilao, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP	42,910,280.00			Road Widening
20KC0009	Road Widening - Secondary Roads Along CDO City-Dominorog-Camp Kibaritan Rd. K1469+607-K1471+024, Talakag, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP	49,000,000.00			Road Widening

20KC0010	Road Widening - Secondary Roads Along CDO City-Dominorog-Camp Kibaritan Rd. K1499+746-K1501+260, Talakag, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP	54,749,275.00			Road Widening
20KC0011	Road Widening - Tertiary Roads Along Jct. Manolo Fortich-Libona-Indahag Rd. K1449+042-K1451+268, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP	49,000,000.00			Road Widening
20KC0012	Road Widening - Tertiary Roads Along Jct. SH San Miguel-Del Monte Airport Rd. K1444+(-582)-K1444+838, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP	46,559,800.00			Road Widening
20KC0013	Road Widening - Tertiary Roads Along Misamis Or. - Bukidnon-Agusan Rd. K1431+470-K1432+299, K1432+316-K316-K1433+000, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP	49,000,000.00			Road Widening - Tertiary Roads
20KC0014	Construction of Mangima-Agusan Canyon By-Pass, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP	84,678,750.00			Construction of Concrete Road
20KC0015	Construction of Talakag By-Pass Road, Talakag, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP	72,133,750.00			Road Concreting
20KC0016	Replacement of Permanent Weak Bridge Alae Old Br. (B01493MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP	57,900,000.00			Construction/Replacement of Bridge
20KC0017	Construction of 20CL 4Storey School Building, Phase II, NBCC Academic Center, Brgy. Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP	19,800,000.00			Construction of 20CL 4Sty School Building
20KC0018	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads Along Jct. Maradugao-Camp Kibaritan-Dominorog Rd. K1606+276-K1606+356, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	49,000,000.00			Construction of Road Slope Protection structure
20KC0019	Road Widening- Secondary Roads Along Barandias-Dominorog Rd. K1609+785-K1613+100, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	96,500,000.00			Road Widening
20KC0020	Road Widening- Secondary Roads Along Barandias-Dominorog Rd. K1608+507-K1609+785, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	49,000,000.00			Road Widening


20KC0021	Road Widening- Secondary Roads Along Maramag-Maradugao Rd. K1582+897.50-K1584+287.50, K1584+316.50-K1584+395.50, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	39,148,060.00			Road Widening
20KC0022	Road Widening-Tertiary Roads Along Kalilangan-Lampanusan Rd. K1606+634-K1609+035, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	44,100,000.00			Road Widening
20KC0023	Road Widening- Tertiary Roads Along Maramag-Maradugao Rd. K1590+(-562)-K1590+930, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	42,501,620.00			Road Widening
20KC0024	Construction/Improvement of Access Road Leading to Napalit Lake Brgy. Pigtauranan, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	47,383,000.00			Construction/Improvement of Access Road
20KC0025	Construction of Multi-Purpose Administration Building, Kibaritan Military Reservation, Brgy. Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	96,500,000.00			Construction of MPB
20KC0026	Construction of Covered Pathway of Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	6,370,000.00			Construction of Covered Pathway
20KC0027	Construction of Motorpool, Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	2,940,000.00			Construction of Motorpool
20KC0028	Construction of Water System, Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	5,880,000.00			Construction of Water System
20KC0029	Construction (Completion) of Multi-Purpose Building, Baungon National High School, Brgy. Danatag, Baungon, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP (LIP)	1,485,000.00			Construction of MPB
20KC0030	Construction (Completion) of Multi-Purpose Building Brgy. Adtuyon, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP (LIP)	2,475,000.00			Construction of MPB
20KC0031	Construction (Completion) of Multi-Purpose Building, Brgy. Agusan Canyon, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB

20KC0032	Construction (Completion) of Multi-Purpose Building, Brgy. Bangahan, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP (LIP)	2,475,000.00			Construction of MPB
20KC0033	Construction (Completion) of Multi-Purpose Building, Brgy. Buenavista, Baungon, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP (LIP)	1,485,000.00			Construction of MPB
20KC0034	Construction (Completion) of Multi-Purpose Building, Brgy. Crossing, Libona, Bukidnon	Const.	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB
20KC0035	Construction (Completion) of Multi-Purpose Building, Brgy. Kalugmanan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP (LIP)	2,475,000.00			Construction of MPB
20KC0036	Construction (Completion) of Multi-Purpose Building, Brgy. Kimanait, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP (LIP)	9,900,000.00			Construction of MPB
20KC0037	Construction (Completion) of Multi-Purpose Building, Brgy. Kinura, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of MPB
20KC0038	Construction (Completion) of Multi-Purpose Building, Brgy. Lampanusan, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP (LIP)	3,465,000.00			Construction of MPB
20KC0039	Construction (Completion) of Multi-Purpose Building Brgy. Lindaban, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP (LIP)	1,485,000.00			Construction of MPB
20KC0040	Construction (Completion) of Multi-Purpose Building Brgy. Mantibugao, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of MPB
20KC0041	Construction (Completion) of Multi-Purpose Building Brgy. Poblacion, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	1,980,000.00			Construction of MPB
20KC0042	Construction (Completion) of Multi-Purpose Building Brgy. Poblacion, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	1,980,000.00			Construction of MPB
20KC0043	Construction (Completion) of Multi-Purpose Building Brgy. Poblacion, Pangantucan, Bukidnon	Const.	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	FY 2020 NEP	3,465,000.00			Construction of MPB
20KC0044	Construction (Completion) of Multi-Purpose Building, Libona National High School, Brgy. Crossing, Libona, Bukidnon	Const.	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	1,000,000.00			Construction of MPB
20KC0045	Construction of Multi-Purpose Building Brgy. Kalingking, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	2,970,000.00			Construction of MPB

20KC0046	Construction of Multi-Purpose Building Kisolon CES, Brgy. Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	FY 2020 NEP	1,000,000.00			Construction of MPB
20KC0047	Construction of Multi-Purpose Building Brgy. Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB
20KC0048	Construction of Multi-Purpose Building Brgy. Lingion, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB
20KC0049	Construction of Multi-Purpose Building Brgy. Mabuhay, Baungon, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of MPB
20KC0050	Construction of Multi-Purpose Building Brgy. Tankulan, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB
20KC0051	Construction of Multi-Purpose Building Sumilao NHS, Brgy. Vista Villa, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of MPB
20KC0052	Construction of Multi-Purpose Building Tikalaan NHS, Brgy. Tikalaan, Talakag, Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,475,000.00			Construction of MPB
20KC0053	Construction of Road Brgy. Alae, Manolo Fortich , Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	2,970,000.00			Construction of Road
20KC0054	Construction of Road Brgy. Dalirig, Manolo Fortich , Bukidnon	Const.	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of Road
20KC0055	Construction (Completion) of Water Supply - Level II, Brgy. Kisolon, Sumilao, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	750,000.00			Construction of Water Supply
20KC0056	Construction (Completion) of Water Supply - Level II, Brgy. Laturan, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,237,500.00			Construction of Water Supply
20KC0057	Construction (Completion) of Water Supply - Level II, Brgy. San Isidro, Talakag, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,237,500.00			Construction of Water Supply
20KC0058	Construction (Completion) of Water Supply - Level II, Brgy. San Luis, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	3,465,000.00			Construction of Water Supply
20KC0059	Construction (Completion) of Water Supply - Level II, Brgy. Santa Fe, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,000,000.00			Construction of Water Supply
20KC0060	Construction (Completion) of Water Supply - Level II, Brgy. Santa Ines, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of Water Supply
20KC0061	Construction (Completion) of Water Supply - Level II, Brgy. Capihan, Libona, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of Water Supply

20KC0062	Construction (Completion) of Water Supply - Level II, Brgy. Malinao, Kalilangan, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	5,445,000.00			Construction of Water Supply
20KC0063	Construction (Completion) of Water Supply - Level II, Brgy. Maluko, Manolo Fortich, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	500,000.00			Construction of Water Supply
20KC0064	Construction (Completion) of Water Supply - Level II, Brgy. Omagling, Malitbog, Bukidnon	Const.	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	FY 2020 NEP (LIP)	1,980,000.00			Construction of Water Supply


Submitted by:


ROBERT M. VALLES
 OIC-Head, Procurement Unit
 Head, Secretariat

Checked by:


ROMULO F. ANDRES, ASEAN Engr.
 BAC Chairman

Recommending Approval:


ANA LEE M. MANZANO, ASEAN Engr.
 Assistant District Engineer

Approved:


RONALDO C. PANANG, AER
 OIC-District Engineer