

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan
for INFRASTRUCTURE PROJECTS FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description o Program/Activity/Proj
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22C10001: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Reinforced Concrete Slope Protection along Quitangil Creek, Station 14+450 to Station 15+169 (R/D), Mawaque, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/14/2021	11/16/2021	1/28/2022	2/10/2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Reinforced Concrete Slope Protect
-	22C10002: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Reinforced Concrete Slope Protection Structure along Quitangil Creek, Station 15+169 to Station 15+887 (R/D), Barangay Mawaque, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/14/2021	11/16/2021	1/28/2022	2/10/2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Reinforced Concrete Slope Protect Structure
-	22C10003: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Concrete Slope Protection Structure along Sapangbala Creek, Station 11+803 to Station 12+504 (R/D), Sto. Rosario, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	10/14/2021	11/16/2021	1/28/2022	2/10/2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Slope Protection Structure
-	22C10004: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Concrete Slope Protection along Sapangbala Creek, Station 11+103 to Station 11+803 (R/D), Sto. Rosario, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	10/14/2021	11/16/2021	1/28/2022	2/10/2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Slope Protection
-	22C10005: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Quitangil Creek, Station 21+485 to Station 22+577 (R/D), Brgy. Mawaque, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/28/2022	2/10/2022	GoP	30,000,000.00	0	30,000,000.00	Construction of Slope Protection Structure

-	22C10006: Convergence and Special Support Program: Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Concrete Slope Protection Structure along Sapangbelen Creek, Station 12+768 to Station 14+587 (R/D), Bigy, Paralayunan, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/22/2021	11/1/2021	1/28/2022	2/10/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Slope Protection Structure
-	22C10007: Sustainable Infrastructure Projects Alleviating GAPS (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Taug River, Bigy, Anunas, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	10/26/2021	11/16/2021	1/28/2022	2/10/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Slope Protection Structure
-	22C10008: Sustainable Infrastructure Projects Alleviating GAPS (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Riverwall along Sacobia River Bigy, Macapagal Village, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/26/2021	11/16/2021	2/7/2022	2/17/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Riverwall
-	22C10009: Convergence and Special Support Program: Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Sapangbelen Creek, Station 4+839 to Station 5+900, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/28/2022	2/10/2022	GoP	30,000,000.00	0	30,000,000.00	Construction of Slope Protection Structure
-	22C10010: Convergence and Special Support Program: Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Quilangil Creek, Station 26+880 to Station 28+699 (R/D), Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/28/2022	2/10/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
-	22C10011: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities; Replacement of Sto. Nino Bridge, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/17/2022	GoP	55,000,000.00	0	55,000,000.00	Replacement of Bridge
-	22C10012: Convergence and Special Support Program: Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Works with Concrete Pavement along Abacan River, Station 4+835 to Station 5+190, Bigy, Bailbago, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	1/28/2022	2/10/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Slope Protection Works with Concrete Pavement

-	22C10013: Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along Abacan River, Brgy. Tabun to Capaya, Angeles City, Pampanga - Sta. 1+949 - Sta. 2+699	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/17/2022	GoP	57,000,000.00	0	57,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation
-	22C10014: Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems; Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along Abacan River, Brgy. Pulung Maragul, Angeles City, Pampanga - Sta. 1+800 - Sta. 2+550	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/17/2022	GoP	57,000,000.00	0	57,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation
-	22C10015: Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainages Systems; Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along Taug River, Angeles City, Pampanga - Sta. 1+370 - Sta. 2+120	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/17/2022	GoP	56,500,000.00	0	56,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation
-	22C10016: Convergence and Special Support Program; Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Quilangil Creek, Station 24+450 to Station 25+170 (R/D), Brgy. Mawaque, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	1/28/2022	2/10/2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Slope Protection Structure
-	22C10017: Asset Preservation Program; Preventive Maintenance - Primary Roads; Manila North Road - K0084+359 - K0084+856, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/10/2022	GoP	8,087,000.00	0	8,087,000.00	Preventive Maintenance Primary Roads
-	22C10018: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities; Replacement of San Agustin Bridge, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/10/2022	GoP	30,000,000.00	0	30,000,000.00	Replacement of Bridge
-	22C10019: Asset Preservation Program; Preventive Maintenance - Primary Roads; Manila North Road - K0088+000 - K0088+40, K0089+150 to K0089+898, Mabalacat City, Pampanga	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/10/2022	GoP	18,681,000.00	0	18,681,000.00	Preventive Maintenance Primary Roads
-	22C10020: National Road System; Network Development Program; Off Carriageway Improvement - Tertiary Roads, Arayat-Magalang-Mabalacat Road - K0101+786 - K0102+576	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/17/2022	GoP	9,581,000.00	0	9,581,000.00	Off Carriageway Improvement - Tertiary Roads

-	22C10021: National Road System: Asset Preservation Program; Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Road, Angeles-Porac-Floridablanca-Dinaluphan Road, K0084+000 – K0084+347	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
-	22C10022: National Road System: Asset Preservation Program; Construction/Upgrading/ Rehabilitation of Drainage Along National Roads - Secondary Road, Friendship Circumferential Road (West Circumferential Road) K0085+800 - K0086+589, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/10/2022	GoP	18,000,000.00	0	18,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
-	22C10023: Local Infrastructure Program/Building and other Structures/ Multi-Purpose Facilities, Construction of Multi-Purpose Building for Senior Citizen, Barangay Baitucan, Magalang, Pampanga	Construction Section	No	Competitive Bidding	11/10/2021	11/29/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
-	22C10024: Convergence and Special Support Program: Basic Infrastructure Program (BIP); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Sapangbayan Creek, Sta. 9+908 – Sta. 10+479, Sta. 18+228 – Sta. 18+602 (R/D) Mababacat City, Pampanga	Construction Section	No	Competitive Bidding	11/18/2021	12/7/2021	1/28/2022	2/10/2022	GoP	27,000,000.00	0	27,000,000.00	Construction of Slope Protection Structure
-	22C10025: Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Improvement of Slope Protection Structures along Abacan Creek (Downstream), Station 0+000 – Station 1+960, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/18/2021	12/15/2021	2/7/2022	2/17/2022	GoP	60,000,000.00	0	60,000,000.00	Improvement of Slope Protection Structures
-	22C10026: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Slope Protection Structure along Sapangbayan River, Brgy. Margot, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/18/2021	12/7/2021	1/28/2022	2/10/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Slope Protection Structure
-	22C10027: Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating (SIPAG); Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Improvement of Slope Protection Structures along Qutangil Creek (Downstream), Station 0+000 - Sta. 0+464, Magalang, Pampanga	Construction Section	No	Competitive Bidding	11/18/2021	12/15/2021	2/7/2022	2/17/2022	GoP	70,000,000.00	0	70,000,000.00	Improvement of Slope Protection Structures
-	22C10028: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Drainage in Cutud, Barangay Cutud, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/18/2021	12/7/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage

-	22C10029: National Road Systems, Network Development Program; Off-Carriageway Improvement-Secondary Roads; Arayat/Magalang-Mabalacat Road – K0108+000 – K0108+295, K0108+295 – K0108+1040, K0109+000 – K0110+300	Construction Section	No	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/17/2022	GoP	71,500,000.00	0	71,500,000.00	Off-Carriageway Improvement-Secondary Roads
-	22C10030: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of New Bridge along Sta. Ines – Altu Bola Bypass Road, Mababacat City, Pampanga	Construction Section	No	Competitive Bidding	11/19/2021	12/23/2021	2/7/2022	2/17/2022	GoP	61,500,000.00	0	61,500,000.00	Construction of New Bridge
-	22C10031: Local Infrastructure Program/Building and other Structures/Multi-Purpose/Facilities; Construction (Completion) of Multi-Purpose Building in Claro M. Recto, Barangay Claro M Recto, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/25/2021	12/15/2021	1/28/2022	2/10/2022	GoP	3,500,000.00	0	3,500,000.00	Completion of Multi-Purpose Building
-	22C10032: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Drainage in Balibago, Barangay Balibago, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	11/30/2021	12/21/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10033: Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones; Camachilles-Sapang-Biabas-Bical Road, Mababacat City, Pampanga Sta. 0+000 to Sta. 0+435	Construction Section	Yes	Competitive Bidding	12/3/2021	12/23/2021	1/28/2022	2/10/2022	GoP	15,000,000.00	0	15,000,000.00	Construction/Improvement of Access Roads
-	22C10034: Local Infrastructure Program/ Building and other Structures/ Multi Purpose/ Facilities; Construction of Multi-Purpose @ Villa Belen, Bigy, Sto. Cristo, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	12/3/2021	12/23/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Facility
-	22C10035: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructure/Facilities; Construction of Drainage in Ninoy Aquino, Barangay Ninoy Aquino, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	12/3/2021	12/23/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10036: Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Slope Protection Structure along Outangil Creek (Downstream), Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	12/7/2021	12/28/2021	1/28/2022	2/10/2022	GoP	50,000,000.00	0	50,000,000.00	Improvement of Slope Protection Structure

-	22C10037: Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Slope Protection Structure along Abacan River (Downstream), Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	12/7/2021	12/28/2021	1/28/2022	2/10/2022	GoP	50,000,000.00	0	50,000,000.00	Improvement of Slope Protection Structure
-	22C10038: National Road System: Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Road, Arayat-Magalang-Mabalacat Road – K0106+509 – 106+782	Construction Section	Yes	Competitive Bidding	12/8/2021	12/28/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
-	22C10039: Widening of San Roque Bridge 1 – K0107+943 – K0107+958, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	12/8/2021	12/28/2021	1/28/2022	2/10/2022	GoP	15,000,000.00	0	15,000,000.00	Widening of Bridge
-	22C10040: Local Infrastructure Program/ Building and other Structures/ Multi-Purpose/ Facilities, Construction (Completion) of Multi-Purpose Building in San Miguel Elementary School, Barangay San Miguel, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	12/8/2021	12/28/2021	1/28/2022	2/10/2022	GoP	3,500,000.00	0	3,500,000.00	Completion of Multi-Purpose Building
-	22C10041: Local Infrastructure Program/Building and other Structures/Multi-Purpose/Facilities, Rehabilitation of Multi-Purpose Building, Barangay San Ildefonso, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	12/8/2021	12/28/2021	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	22C10042: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Drainage in Malabanas, Barangay Malabanas, Angeles City, Pampanga, Sta. 0+000 – Sta. 0+415	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10043: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Drainage in Dau, Barangay Dau, Mabalacat City, Pampanga Sta. 0+000 – Sta. 0+350	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10044: Basic Infrastructure Program, Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Capaya, Angeles City, Pampanga, Sta. 0+000 to 0+1010, Sta. 0+000 to Sta. 0+110, Sta. 0+000 to 0+120, Sta. 0+000 to 0+045, Sta. 0+000 to 0+160, Sta. 0+000 to 0+030, Sta. 0+000 to 0+030	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road

-	22C10045: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Puling Maragul, Angeles City, Pampanga Sta. 0+000 to 0+050, Sta. 0+000 to 0+502	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10046: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Sapang Biabas, Mababacat City, Pampanga Sta. 0+000 to 0+531	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10047: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Ildefonso, Magalang, Pampanga Sta. 0+000 to 0+650	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10048: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Dau, Mababacat City, Pampanga Sta. 0+000 to 0+140, Sta. 0+000 to 0+125, Sta. 0+000 to 0+185	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10049: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Duquit, Mababacat City, Pampanga Sta. 0+000 to 0+650	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10050: Basic Infrastructure Program, Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Turu, Magalang, Pampanga Sta. 0+000 to 0+600	Construction Section	No	Competitive Bidding	12/17/2021	1/8/2022	1/28/2022	2/10/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
-	22C10051: Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Angeles City Toll Exit Connecting NLEX and SCTEX in Support of Handicraft, Furniture, Manufacturing, Hotel, IT-IBM, Garments and Textile Industries, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	12/28/2021	1/18/2022	1/28/2022	2/17/2022	GoP	10,000,000.00	0	10,000,000.00	Construction/Improvement of Access Roads

-	22C10052: Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – SIPAG – Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building (Baitucan Elementary School), Barangay Baitucan, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2022	2/22/2022	3/4/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
-	22C10053: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainages, Barangay Dapdap, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2022	2/22/2022	3/4/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10054: Basic Infrastructure Program – Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Drainage in Ansic, Barangay Ansic, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2022	2/22/2022	3/4/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Drainage
-	22C10055: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverwall along Sacobia River (Downstream of Sacobia Bridge) Brgy. Marcos Village, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2022	2/22/2022	3/4/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Riverwall
-	22C10056: Replacement of San Francisco Bridge, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	2/7/2022	2/22/2022	3/4/2022	GoP	20,000,000.00	0	20,000,000.00	Replacement of Bridge
-	22C10057: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Riverwall along Sacobia River Brgy. Macapagal Village, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	1/28/2022	2/22/2022	3/4/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Riverwall
-	22C10058: Flood Management Program; Construction/Maintenance of Flood Mitigation and Drainage System, Construction of Riverwall along Sacobia River in Brgy. Macapagal Village Sapangbelen Riverwall Sta. (0+370) to Sta. (0+620), Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	2/7/2022	2/22/2022	3/4/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Riverwall
-	22C10059: Flood Management Program; Construction/Maintenance of Flood Mitigation and Drainage System, Construction of Riverwall along Sacobia River in Brgy. Macapagal Village Sapangbelen Riverwall Sta. (0+620) to Sta. (0+870), Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/8/2021	2/7/2022	2/22/2022	3/4/2022	GoP	25,000,000.00	0	25,000,000.00	Construction of Riverwall

-	22C10060: Basic Infrastructure Program: National Building Program, Construction of 2-Storey Office Building (DPWH Standard Design) of DPWH Pampanga 3rd District Engineering Office including other facilities, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of DPWH Building
-	22C10061: National Road System, Network Development Program: Road Widening – Improvement-Tertiary Roads Arayat-Magalang-Mabalacat Road – K0106+509 – 106+782	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	5,000,000.00	0	5,000,000.00	Off
-	22C10062: Bridge Program – Retrofitting/Strengthening of Permanent Bridges; Quitangil Bridge (B01950LZ) & Abacan Bridge along (B01946LZ) Manila North Road, Angeles City & Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	30,000,000.00	0	30,000,000.00	Road Widening
-	22C10063: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Reinforced Concrete Slope Protection along Quitangil Creek, Magalang, Pampanga, Station 0+000 – Station 2+750 (L/D)	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	75,000,000.00	0	75,000,000.00	Construction of Reinforced Concrete Slope Protection
-	22C10064: Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Slope Protection along Sapangbalen Creek, Brgy. Baitucan, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
-	22C10065: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Reinforced Concrete Slope Protection along Taug River, Angeles City, Pampanga Sta. 0+600 to Sta. 1+350 (L/D)	Construction Section	No	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	75,000,000.00	0	75,000,000.00	Construction of Reinforced Concrete Slope Protection
-	22C10066: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Construction of Reinforced Concrete Slope Protection along Abacan River, Upstream of Friendship Bridge, Sta. 0+050 to Sta. 0+650 (R/D), Brgy. Anunas, Angeles City, Pampanga	Construction Section	Yes	Competitive Bidding	1/14/2022	2/7/2022	2/22/2022	3/4/2022	GoP	60,000,000.00	0	60,000,000.00	Construction of Reinforced Concrete Slope Protection
-	22C10067: Basic Infrastructure Program – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities: Construction of Road, Barangay Sta. Lucia, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	5,000,000.00	0	5,000,000.00	Construction of Road

-	22CI0068: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 2 at, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	70,000,000.00	0	70,000,000.00	Rehabilitation of Road
-	22CI0069: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 3 at, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	67,000,000.00	0	67,000,000.00	Rehabilitation of Road
-	22CI0070: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 4 at, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	89,000,000.00	0	89,000,000.00	Rehabilitation of Road
-	22CI0071: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 5 at, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	86,000,000.00	0	86,000,000.00	Rehabilitation of Road
-	22CI0072: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Camp-Dau Road at Brgy. Dau, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	19,000,000.00	0	19,000,000.00	Asphalt Overlay
-	22CI0073: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Angeles-Forac Road at Brgy. Cutcut, Angeles City	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	58,000,000.00	0	58,000,000.00	Rehabilitation of Road
-	22CI0074: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 4 at, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	54,500,000.00	0	54,500,000.00	Rehabilitation of Road
-	22CI0075: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Angeles-Magalang Road, Magalang, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	95,000,000.00	0	95,000,000.00	Rehabilitation of Road
-	22CI0076: SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: Rehabilitation of Road Phase 3 at, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	1/19/2022	2/9/2022	2/22/2022	3/4/2022	GoP	81,000,000.00	0	81,000,000.00	Rehabilitation of Road
-	22CI0077: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Marila North Road at Brgy. Malabanas, Brgy. Salapungan, Brgy. Ninoy Aquino, Brgy. Balibago, and Brgy. Lakandula, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	64,500,000.00	0	64,500,000.00	Asphalt Overlay


-	22C10078: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Sto. Rosario, Brgy. Dolores, Brgy. Mamtlang, and Brgy. San Joaquin Mababacat City, Pampanga K0092+600 – K0093+735 and K0094+443-K0094+850	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	61,000,000.00	0	61,000,000.00	Asphalt Overlay
-	22C10079: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Tabun, Mababacat City, Pampanga, K0096+000 – K0097+200	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	62,500,000.00	0	62,500,000.00	Asphalt Overlay
-	22C10080: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Arayat-MagalangMababacat Road, Brgy. Dolores, Mababacat City, Pampanga, K0114+700-K00116+213 and 0+000-0+514	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	50,500,000.00	0	50,500,000.00	Asphalt Overlay
-	22C10081: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Arayat-MagalangMababacat Road, Brgy. San Vicente, Magalang, Pampanga, K0101+(-466) – K0101+786	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	31,000,000.00	0	31,000,000.00	Asphalt Overlay
-	22C10082: Preventive Maintenance – Tertiary Roads, Arayat-MagalangMababacat Road, Sto. Rosario and Bunday Section, K0107+(-165) – K0108+000 and K0110+800 – K0112+750	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	80,500,000.00	0	80,500,000.00	Asphalt Overlay
-	22C10083: Preventive Maintenance – Tertiary Roads, Arayat-MagalangMababacat Road, San Nicolas II and San Antonio Section, K0103+000 – K0106+780	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	93,500,000.00	0	93,500,000.00	Asphalt Overlay
-	22C10084: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along Manila North Road at Brgy. Dolores, Brgy. Cacutud, and Brgy. Tabun, Mababacat City, Pampanga, K0094 856 – K0095+220 and K0095+390 – K0096+000	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	48,000,000.00	0	48,000,000.00	Asphalt Overlay
-	22C10085: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along FriendshipCircumferential Road at Brgy. Sto. Domingo, Angeles City, Pampanga, K0083+(-389) – K0083+995	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	85,200,000.00	0	85,200,000.00	Asphalt Overlay

22C10086: Preventive Maintenance – Secondary Roads; FriendshipCircum Road (West Circum Rd), Pampang Section, K0086+095 – K0087+595	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	3/4/2022	GoP	77,500,000.00	0	77,500,000.00	Asphalt Overlay
22C10087: Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Preventive Maintenance (Asphalt Overlay) with Pavement Markings along FriendshipCircumRiental Road at Brgy. Arunas and Brgy. Cutcut, Angeles City, Pampanga, K0083+995 – K0086+095	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	2/17/2022	GoP	80,500,000.00	0	80,500,000.00	Asphalt Overlay
22C10088: Preventive Maintenance – Secondary Roads; FriendshipCircum Road (West Circum Rd), Amic Section, K0087+595 – K0089+589	Construction Section	No	Competitive Bidding	1/21/2022	2/11/2021	2/22/2022	2/17/2022	GoP	69,000,000.00	0	69,000,000.00	Asphalt Overlay

Prepared by:


MARISSA F. ORTIZ
 Head, BAC Secretariat
 Date: 1/20/2022

Recommended by:


ARNEDO T. OCMPO
 BAC Chairperson
 Date: 1-31-22

Approved by:


ARLEEN D. BELTRAN
 District Engineer
 Date: 1/31/2022