



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAMIGUIN DISTRICT ENGINEERING OFFICE
 FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Times Completed)	Contract ID	Contract Description	Implementing Unit/Unit	Procurement Method	Advertising Periods (Bids)	Submission/Opening of Bids	Anticipated Start Date	Source of Fund	Total	MOE	Estimated Budget (BID) MOE	CD	Remarks
1	18000013 (20101102220000 (P00210410000- CW1)	18000013	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	48,376,873.20		48,376,873.20		Construction of Rubble Concrete Structure
2	18000003 (20101102220000 (P00210410000- CW1)	18000003	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	9,800,000.00		9,800,000.00		Construction of Rubble Concrete Structure
3	18000002 (20101102220000 (P00210410000- CW1)	18000002	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	9,279,999.76		9,279,999.76		Construction of Rubble Concrete Structure
4	18000004 (20101102220000 (P00210410000- CW1)	18000004	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	14,609,299.63		14,609,299.63		Construction of Rubble Concrete Structure
5	18000001 (20101102220000 (P00210410000- CW1)	18000001	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	13,559,396.40		13,559,396.40		Construction of Rubble Concrete Structure
6	18000005 (20101102220000 (P00210410000- CW1)	18000005	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	25,460,000.00		25,460,000.00		Construction of Rubble Concrete Structure
7	18000002 (20101102220000 (P00210410000- CW1)	18000002	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	48,376,873.20		48,376,873.20		Construction of Rubble Concrete Structure
8	18000003 (20101102220000 (P00210410000- CW1)	18000003	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	9,800,000.00		9,800,000.00		Construction of Rubble Concrete Structure
9	18000002 (20101102220000 (P00210410000- CW1)	18000002	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	2,474,999.77		2,474,999.77		Construction of Rubble Concrete Structure
10	18000003 (20101102220000 (P00210410000- CW1)	18000003	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	981,999.02		981,999.02		Construction of Rubble Concrete Structure
11	18000004 (20101102220000 (P00210410000- CW1)	18000004	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	1,979,999.72		1,979,999.72		Construction of Rubble Concrete Structure
12	18000005 (20101102220000 (P00210410000- CW1)	18000005	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	1,979,999.72		1,979,999.72		Construction of Rubble Concrete Structure
13	18000001 (20101102220000 (P00210410000- CW1)	18000001	Construction of Rubble Concrete Dike along Bulabagan River Central Drainage System along CDR, Lumbog Bridge, Marikina, Camiguin	Camiguin District Engineering Office	National Competitive Bidding	10/10/2017	12/04/2017	10/10/2017	Local Government - Camiguin	1,979,999.72		1,979,999.72		Construction of Rubble Concrete Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMIGUIN DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Approval Date: 12/8/2018 4:29:39 PM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGUIGUIN DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Approval Date: 12/07/2018 4:29:19 PM



Prepared By: Theresa
 MRS. A. M. GILL
 Head, Personnel Unit
 Personnel Unit / Secretariat

Stemaris
LEONDA T. CRUCIO, MPA
SAC, Chairman
SAC, Chairman

Approved By: James C. 1
CESAR H. HERNANDEZ, JR.
District Engineer

Republic of the Philippines
Department of Public Works and Highways
CAMIGUIN

DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE X
Mambajao, Camiguin

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Office Supplies	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	908,501.10		908,501.10	Procurement of Common Office Supplies
2	Ink/Toner for Printers & Copier/Fax Machine	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	902,830.40		902,830.40	Procurement of various ink & toner
3	IT Equipment & Accessories	DEO	Small Value	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	261,695.00		261,695.00	Procurement of Desktop, Laptop, CPU & Printers
4	Common Computer Supplies	DEO	Small Value	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	176,357.76		176,357.76	Procurement of AVR, UPS, Keyboard, Mouse & pad
5	Janitorial Supplies	DEO	Shopping	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	131,366.20		131,366.20	Procurement of janitorial supplies
6	Electrical Supplies	DEO	Small Value	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	160,442.90		160,442.90	Procurement of Electrical supplies

Republic of the Philippines
Department of Public Works and Highways
CAMIGUIN
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Mambajao, Camiguin

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Ref No.	Procurement Program/Project	PMO/ IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Repair/Maint. of Office & IT Equipment	DEO	Small Value	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	317,500.00		317,500.00	Procurement of materials for repair/maint.
8	Office Equipment	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	871,295.00		871,295.00	Procurement of Office Equipment
9	Furniture & Fixture	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	269,945.00		269,945.00	Procurement of Office furniture & fixture
10	Fuel & Lubricants	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	2,512,540.00		2,512,540.00	Procurement of Fuel & Lubricants
11	Tires, Batteries, Spare Parts & Maint.	DEO	Public Bidding	1/5/2018	1/31/2018	2/7/2018	2/9/2018	GOP	533,980.00		533,980.00	Procurement of tires batteries & spare parts

Prepared by: 
MYRNA M. PIEL
Engineer III
Head, BAC

Recommended Approval:

FLORDEELIS C. ENRIQUEZ
Engineer IV/Asst. District Engineer

Approved by: 
CESAR M. HIPONA, JR.
District Engineer


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Camiguin District Engineering Office
Mambajao, Camiguin



July 13, 2018

CERTIFICATION

This is to certify that Camiguin District Engineering Office has no procurement for consultancy for the 1st Semester (January – June) of CY 2018.
Done this 13th day of July at Mambajao, Camiguin.

"For and in the absence of the DE"

BENJAMIN S. BARIA
OIC – Assistant District Engineer

R10.11 EVP/BSB