



Department of Public Works and Highways
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

Macabalan, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)

Page 1 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100378000	20KD0012 - Preventive Maintenance of Road: Asphalt Overlay Butuan City - Cagayan de Oro City - Iligan City Road (S01245MN) K1433 + 000 - K1434 + 022, K1437 + 000 - K1437 + 400	CDO 2nd DEO	YES	National Competitive Bidding	10/24/2019 to 10/30/2019	11/26/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	44,100,000.00	-	44,100,000.00	Preventive maintenance of road, asphalt overlay.
320101105368000	20KD0007 - Construction of Cugman River Dike at Cugman River, Cugman, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	10/24/2019 to 10/30/2019	11/26/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	43,914,255.00	-	43,914,255.00	Construction of river dike.
310303100961000	20KD0027 - Retrofitting/ Strengthening of Bridge: Bigaan Br. 2 (B01471MN) along Butuan City - Cagayan de Oro City - Iligan City Road	CDO 2nd DEO	YES	National Competitive Bidding	10/25/2019 to 10/31/2019	11/28/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	9,800,000.00	-	9,800,000.00	Retrofitting/ Strengthening of bridge.
310305101104000	20KD0028 - Widening of Bridge Bigaan Br.1 (B01470MN) along Butuan City - Cagayan de Oro City - Iligan City Road	CDO 2nd DEO	YES	National Competitive Bidding	10/25/2019 to 10/31/2019	11/28/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	49,000,000.00	-	49,000,000.00	Widening of bridge.
310303100792000	20KD0048 - Retrofitting/ Strengthening of Bridge: Alae Br.2 (B01288MN) along Butuan City - Cagayan de Oro City - Iligan City Road	CDO 2nd DEO	YES	National Competitive Bidding	10/25/2019 to 10/31/2019	11/28/2019	2/13/2020	2/14/2020 to 2/24/2020	GoP	67,550,000.00	-	67,550,000.00	Retrofitting/ Strengthening of bridge.
310102100563000	20KD0014 - Preventive Maintenance of Road: Asphalt Overlay Corrales Extension Street, Port Road - K1438 + (-349) to K1439 + 558	CDO 2nd DEO	YES	National Competitive Bidding	11/7/2019 to 11/13/2019	12/03/2019	1/30/2020	1/30/2020 to 2/10/2020	GoP	46,936,635.00	-	46,936,635.00	Preventive maintenance of road, asphalt overlay.
310112100227000	20KD0020 - Construction of Drainage Structure along Road Jct. Natl Highway - Camp Alagar Road (S00589MN) Chainage 120 - Chainage 490	CDO 2nd DEO	YES	National Competitive Bidding	11/7/2019 to 11/13/2019	11/19/2019	1/29/2020	2/10/2020 to 2/24/2020	GoP	3,559,360.00	-	3,559,360.00	Construction of drainage structure.
310208100298000	20KD0024 - Off - Carriageway Improvement: Shoulder Paving/ Construction CDO Port Road K1439 + 490 - K1439 + 839, K1440 + 072 - K1440 + 078	CDO 2nd DEO	YES	National Competitive Bidding	11/7/2019 to 11/13/2019	12/03/2019	1/29/2020	2/10/2020 to 2/24/2020	GoP	9,800,000.00	-	9,800,000.00	Off - Carriageway Improvement, shoulder paving.
320101105366000	20KD0006 - Construction of Bigaan River Dikes, Upstream Section, Quarry Area, Galaxy Section, Brgy. Gusa, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	40,856,200.00	-	40,856,200.00	Construction of river dike.
320101105370000	20KD0009 - Construction of Revetment, Alae River, Upstream Section, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	39,200,000.00	-	39,200,000.00	Construction of revetment.
31010510047100	20KD0016 - Reconstruction to Concrete Pavement CDO Port Road K1439 + 490 - K1440 + 175	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	20,855,380.00	-	20,855,380.00	Reconstruction to concrete pavement.
310107100165000	20KD0017 - Construction of Slope Protection Structure Sayre Highway K1428 + 009 - K1428 + 172	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	2/3/2020 to 2/10/2020	GoP	43,425,000.00	-	43,425,000.00	Construction of slope protection.
310111100247000	20KD0019 - Construction of Drainage Structure along Road Corrales Extension St. - Port Road K1439 + 171 to K1439 + 558	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	1/30/2020 to 2/10/2020	GoP	3,933,720.00	-	3,933,720.00	Construction of drainage structure.

Prepared by:

CYNTHIA B. PECORE
 Engineer II
 Head, BAC Secretariat

Submitted by:

NECOLINE A. BLANCO, AER
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:

GABRIEL L. GUINITARAN
 OIC - District Engineer



Department of Public Works and Highways

Macabalan, Cagayan de Oro City


CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)


Page 2 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
310204100960000	20KD0021 - Construction of Concrete Road Cagayan de Oro Coastal Road (Section 2) Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	1/29/2020	02/03/2020 to 2/12/2020	GoP	29,400,000.00	-	29,400,000.00	Construction of concrete road, coastal road turn outs.
300117207364000	20KD0045 - Construction of Road, Brgy. Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/28/2019 to 12/4/2019	12/16/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	2,970,000.00		2,970,000.00	Construction of road.
320101105365000	20KD0005 - Construction of Alae River Dikes, Upstream Section, Brgy. Bugo, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/03/2019 to 12/9/2019	12/23/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	40,895,400.00	-	40,895,400.00	Construction of river dike.
310208100299000	20KD0025 - Off - Carriageway Improvement: Shoulder Paving/ Construction Corrales Extension St - Port Road K1438 + (-269) - K1438 + (-140), K1439 + 000 - K1439 + 558	CDO 2nd DEO	YES	National Competitive Bidding	12/03/2019 to 12/09/2019	12/23/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	8,893,500.00		8,893,500.00	Off - Carriageway Improvement, shoulder paving.
300117205010000	20KD0039 - Construction of Road, Brgy. Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/03/2019 to 12/09/2019	12/23/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	4,455,000.00	-	4,455,000.00	Construction of road.
300117205011000	20KD0042 - Construction of Road, Brgy. Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/3/2019 to 12/9/2019	12/23/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
320101105367000	20KD0010 - Construction of Cagayan de Oro Drainage System (Camaman-an Section), Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	39,200,000.00	-	39,200,000.00	Construction of drainage system.
300109200745000	20KD0037 - Construction of Drainage Structure, Brgy. Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of drainage structure.
300109200746000	20KD0038 - Construction of Drainage Structure, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage structure.
300117207358000	20KD0040 - Construction of Road, Brgy. Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	3,959,595.96	-	3,959,595.96	Construction of road.
300117205012000	20KD0043 - Construction of Road, Brgy. Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	4,950,000.00	-	4,950,000.00	Construction of road.
300117207365000	20KD0046 - Construction of Road, Brgy. Tablon, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/26/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	4,455,000.00	-	4,455,000.00	Construction of road.

Prepared by:


CYNTHIA B. PECORE
 Engineer II
 Head, BAC Secretariat

Submitted by:


NECOLINE A. BLANCO, AER
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


GABRIEL L. GUINJARAN
 OIC - District Engineer



Department of Public Works and Highways

Macabalan, Cagayan de Oro City


CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)


Page 3 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
320101105361000	20KD0001 - Construction (Completion) of Flood Control Project/ Dike along Cagayan de Oro River (Calacala Gap Section 1), Macasandig, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	38,600,000.00	-	38,600,000.00	Completion of flood control project.
320101105362000	20KD0002 - Construction (Completion) of Flood Control Project/ Dike along Cagayan de Oro River (Calacala Gap Section 2), Macasandig, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/7/2020 to 2/14/2020	GoP	35,705,000.00	-	35,705,000.00	Completion of flood control project.
320101105369000	20KD0008 - Construction of Flood Control Structure Upstream of BCIR along Dansoli and Gusa Creeks, Both Sides, Gusa, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	45,287,450.00	-	45,287,450.00	Construction of flood control structure.
320101105371000	20KD0011 - Rehabilitation of Damaged Flood Control Dike along Cagayan de Oro River (Upstream of Balulang - Macasandig Bridge) Calacala - Tibasak - Macasandig, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/10/2020 to 2/19/2020	GoP	19,600,000.00	-	19,600,000.00	Rehabilitation of damaged flood control dike.
300117207359000	20KD0041 - Construction of Road, Brgy. Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
300117207363000	20KD0044 - Construction of Road, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
320101104231000	20KD0047 - Construction of Flood Control Structure, Upstream of BCIR along Puerto River, Both Sides, Puerto, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of flood control.
310102100562000	20KD0013 - Preventive Maintenance of Road: Asphalt Overlay Carmen - Patag - Bulua Road (S00586MN) Chainage 0 - Chainage 317	CDO 2nd DEO	YES	National Competitive Bidding	12/6/2019 to 12/12/2019	12/27/2019	1/29/2020	2/3/2020 to 2/12/2020	GoP	50,035,250.00	-	50,035,250.00	Preventive maintenance of road, asphalt overlay.
310110100172000	20KD0018 - Construction of Drainage Structure along Road Butuan City - Cagayan de Oro City - Iligan City Road K1435 + 667 - K1436 + 539	CDO 2nd DEO	YES	National Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	2/7/2020	2/10/2020 to 2/17/2020	GoP	18,672,920.00	-	18,672,920.00	Construction of drainage structure.
300104211750000	20KD0030 - Construction (Completion) of Multi-Purpose Building, Brgy. Puerto, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	12/19/2019 to 12/25/2019	1/7/2020	2/7/2020	2/10/2020 to 2/18/2020	GoP	1,000,000.00	-	1,000,000.00	Completion of multi-purpose building.
310102100564000	20KD0015 - Preventive Maintenance of Road: Asphalt Overlay Don A. Velez St. K1438 + 140 - K1439 + 168	CDO 2nd DEO	NO	National Competitive Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/14/2020 to 2/21/2020	GoP	30,160,480.00	-	30,160,480.00	Preventive maintenance of road, asphalt overlay.
300105200312000	20KD0029 - Construction of Quality Assurance Building of DPWH Cagayan de Oro 2nd District Engineering Office, Macabalan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/28/2020	3/3/2020 to 3/12/2020	GoP	27,440,000.00	-	27,440,000.00	Construction of multi-purpose building.


Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NECOLINE A. BLANCO
OIC - Assistant District Engineer
BAC Chairperson

Approved by:


GABRIEL L. GORNITARAN
OIC - District Engineer



Department of Public Works and Highways

Macabalan, Cagayan de Oro City


CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)


Page 4 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300104217881000	20KD0032 - Construction of Multi-Purpose Building, Brgy. Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/16/2020 to 1/22/2020	2/4/2020	2/20/2020	2/26/2020 to 3/2/2020	GoP	5,940,000.00	-	5,940,000.00	Construction of multi-purpose building.
300104217882000	20KD0033 - Construction of Multi-Purpose Building, Brgy. Consolacion, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/16/2020 to 1/22/2020	02/04/2020	2/20/2020	2/28/2020 to 3/2/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building.
300104217883000	20KD0035 - Construction of Multi-Purpose Building, Brgy. Nazareth, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/7/2020	2/12/2020 to 2/21/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building.
('P00400078MN-CW1)	20KD0017 - Construction of Slope Protection Structure Sayre Highway K1428 + 009 - K1428 + 172	CDO 2nd DEO	NO	National Competitive Bidding	1/22/2020 to 1/28/2020	02/11/2020	03/02/2020	3/3/2020 to 3/12/2020	GoP	45,000,000.00		45,000,000.00	Construction of slope protection.
300104217880000	20KD0031 - Construction (Completion) of Multi-Purpose Building, Brgy. Tablon, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/27/2020	3/31/2020 to 4/9/2020	GoP	1,000,000.00	-	1,000,000.00	Completion of multi-purpose building.
300104211755000	20KD0034 - Construction of Multi-Purpose Building, Brgy. Lapasan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	2/15/2020 to 2/21/2020	3/11/2020	3/20/2020	3/23/2020 to 4/1/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building.
300104217888000	20KD0036 - Construction of Multi-Purpose Building, Senior Citizen Building, Brgy. Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/15/2020 to 2/21/2020	3/11/2020	3/20/2020	3/23/2020 to 4/1/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building.
300205100014000	20KD0060 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors	CDO 2nd DEO	NO	National Competitive Bidding	4/24/2020 to 4/30/2020	5/26/2020	6/19/2020	6/22/2020 to 6/30/2020	GoP	4,086,775.00	-	4,086,775.00	Construction of rainwater collection system.
200000100020000	20KD0061 - Repair/ Maintenance of Drainage along CDO Port Road, (K1439 + 509 - K1439 + 697), Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/24/2020 to 4/30/2020	5/26/2020	6/11/2020	6/17/2020 to 6/26/2020	GoP	2,000,000.00	2,000,000.00	-	Repair/maintenance of drainage.
200000100020000	20KD0062 - Repair/ Maintenance of Drainage along CDO Port Road, (K1439 + 972 - K1440 + 160), Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/24/2020 to 4/30/2020	5/26/2020	6/11/2020	6/17/2020 to 6/26/2020	GoP	2,000,000.00	2,000,000.00	-	Repair/maintenance of drainage.
300104217887000	20KD0022 - Construction of Multi-Purpose Building Brgy. 33, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	8/27/2020	9/1/2020 to 9/9/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300104217886000	20KD0049 - Completion of Multi-Purpose Building (Evacuation Center), Gusa Elementary School, Brgy. Gusa, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	9/23/2020	9/25/2020 to 9/30/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building


Prepared by:


CYNTHIA B. PECORE
 Engineer II
 Head, BAC Secretariat

Submitted by:


NECOLINE A. BLANCO, AER
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


GABRIEL L. GUINAYAN
 OIC - District Engineer



Department of Public Works and Highways

Macabalan, Cagayan de Oro City

CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)

Page 5 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300107200946000	20KD0050 - Construction of Flood Control Structure along Bigaan (220m), Brgy. Gusa, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	29,700,000.00	-	29,700,000.00	Construction of Flood Control Structure
300116203201000	20KD0051 - Construction/ Concreting of Roads at Brgy. Balubal, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	14,700,000.00		14,700,000.00	Construction of Roads
300117207361000	20KD0052 - Construction/ Concreting of Roads, Barangay Bugo, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	19,800,000.00	-	19,800,000.00	Construction of Roads
300108200260000	20KD0053 - Construction of Flood Control at Brgy. Bugo, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/19/2020 to 5/25/2020	06/09/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Control Structure
300116203202000	20KD0054 - Construction/ Concreting of Roads at Brgy. Camaman-an, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	14,700,000.00	-	14,700,000.00	Construction/Concreting of Roads.
300117207360000	20KD0055- Construction/ Concreting of Roads, Barangay Macasandig, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	19,800,000.00	-	19,800,000.00	Construction/Concreting of Roads.
300117207362000	20KD0056 - Construction/ Concreting of Roads, Barangay Tablon, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	9,900,000.00	-	9,900,000.00	Construction/Concreting of Roads.
300116203203000	20KD0057 - Construction/ Concreting of Roads with Drainage at Brgy. Nazareth, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	24,500,000.00		24,500,000.00	Construction/Concreting of Roads.
300104217884000	20KD0058 - Construction of Provincial Cooperative Building, Capitol Compound, Tiano Luna Sts., Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	11/12/2020	11/20/2020 to 11/23/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building.
300104217885000	20KD0059 - Repair/ Rehabilitation/ Expansion of Barangay Hall, Brgy. Macasandig, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	5/21/2020 to 5/27/2020	06/10/2020	9/23/2020	9/25/2020 to 9/30/2020	GoP	4,950,000.00	-	4,950,000.00	Repair/ Rehabilitation of barangay hall.
320101105363000	20KD0003 - Construction of Agusan River Dike (Agusan Side) at Agusan River, Agusan, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/7/2019 to 11/13/2019	12/03/2019	11/12/2020	11/13/2020 to 11/23/2020	GoP	38,600,000.00	-	38,600,000.00	Construction of River Dike.
320101105364000	20KD0004 - Construction of Agusan River Dike (Tablon Side) at Agusan River, Agusan, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/7/2019 to 11/13/2019	12/03/2019	11/12/2020	11/13/2020 to 11/23/2020	GoP	43,425,000.00	-	43,425,000.00	Construction of River Dike.

Prepared by:

CYNTHIA B. PECORE

Engineer II

Head, BAC Secretariat

Submitted by:

NECOLINE A. BLANCO, AER

OIC - Assistant District Engineer

BAC Chairperson

Approved by:

GABRIEL L. GUINATANAN

OIC - District Engineer



Department of Public Works and Highways

Macabalan, Cagayan de Oro City


CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 (Civil Works - As of December 30, 2020)


Page 6 of 6

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310209100264000	20KD0026 - Off - Carriageway Improvement: Shoulder Paving/ Construction Jct Natl Highway - Camp Alagar Road (S00579MN) Chainage 0 - Chainage 189	CDO 2nd DEO	YES	National Competitive Bidding	12/19/2019 to 12/25/2019	01/07/2020	11/23/2020	11/24/2020 to 11/27/2020	GoP	7,678,300.00	-	7,678,300.00	Construction of Off-Carriageway Improvement.
200000100017000	20KD0065 - Fabrication and Installation of Road Right-of-Way Markers along National Roads, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/25/2020 to 7/2/2020	7/14/2020	7/30/2020	7/31/2020 to 8/10/2020	GoP	785,000.00	785,000.00	-	Fabrication and installation of RROW markers.
310203206194000	20KD0066 - Concreting of Brgy. Balubal FMR, Brgy. Balubal, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	7/14/2020 to 7/20/2020	08/03/2020	08/11/2020	8/12/2020 to 8/21/2020	GoP	12,437,500.00	-	12,437,500.00	Concreting of farm to market road.
300101200001000	20KD0067 - Construction of Two-Storey (4 Classrooms) School Building East City Central School	CDO 2nd DEO	NO	National Competitive Bidding	7/14/2020 to 7/20/2020	08/03/2020	08/11/2020	8/12/2020 to 8/21/2020	GoP	14,962,500.00	-	14,962,500.00	Construction of school building.
200000100017000	20KD0068 - Overlay Along Puerto Flyover, Brgy. Pueto, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	7/21/2020 to 7/27/2020	08/11/2020	8/19/2020	8/12/2020 to 8/21/2020	GoP	1,150,000.00	-	1,150,000.00	Asphalt overlay.
200000100491000	20KD0069 - Installation of Solar Reflective Pavement Studs & Traffic Signs Along BCIR	CDO 2nd DEO	NO	National Competitive Bidding	7/21/2020 to 7/27/2020	08/11/2020	8/19/2020	8/12/2020 to 8/21/2020	GoP	2,046,000.00	2,046,000.00	-	Installation of solar reflective studs and traffic signs.
310203206195000	20KD0070 - Concreting of Brgy. Agusan FMR, Brgy. Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	7/30/2020 to 8/5/2020	8/18/2020	8/26/2020	8/27/2020 to 9/4/2020	GoP	12,437,500.00	-	12,437,500.00	Concreting of farm to market road.
300200100003000	20KD0071 - Construction of DPWH Modified Standard Medical Healthcare Facility - Mother Theresa Compound, Upper Puerto	CDO 2nd DEO	NO	Negotiated Procurement - 53.2 Emergency Cases	09/08/2020	09/10/2020	9/16/2020	9/17/2020	Special Purpose Fund	11,700,000.00	-	11,700,000.00	Construction of two units health facility tents for COVID-19 patients and healthcare professionals.
300200100003000	20KD0072 - Construction of DPWH Modified Standard Medical Healthcare Facility - Macasandig Covered Court, Brgy. Macasandig	CDO 2nd DEO	NO	Negotiated Procurement - 53.2 Emergency Cases	09/08/2020	09/10/2020	9/16/2020	9/17/2020	Special Purpose Fund	11,700,000.00	-	11,700,000.00	Construction of two units health facility tents for COVID-19 patients and healthcare professionals.
200000100018000	20DK0073 - Repair/ Reblocking of Damaged Pavement along Sayre Highway	CDO 2nd DEO	NO	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	11/10/2020	11/12/2020 to 11/18/2020	GoP	500,000.00	500,000.00	-	Reblocking of damaged pavement.
200000100019000	20KD0063 - Repair/ Maintenance of DTI Building TESDA - Administrative Building, Macasandig, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/24/2020 to 4/30/2020	05/12/2020	5/19/2020	5/20/2020 to 5/25/2020	GoP	500,000.00	500,000.00	-	Repair/ Maintenance of public buildings.
200000100019000	20KD0064 - Repair/ Maintenance of DPWH Building - Maintenance Building, Macasandig, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/24/2020 to 4/30/2020	05/12/2020	5/19/2020	5/20/2020 to 5/25/2020	GoP	700,000.00	700,000.00	-	Repair/ Maintenance of public buildings.


Prepared by:


CYNTHIA B. PECORE
 Engineer II
 Head, BAC Secretariat

Submitted by:


NECOLINE A. BLANCO, AER
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


GABRIEL L. GUINTARAN
 OIC - District Engineer