

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P0044097MN-CW1	20KE0001 - Construction of Road, Brgy. Soro-Soro, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	4,950,000.00		4,950,000.00	Construction Road
P00440960MN-CW1	20KE0002 - Rehabilitation (Completion) of MPB, Brgy. Poblacion, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	14,849,098.48		14,849,098.48	Rehabilitation Purpose B
P00440961MN-CW1	20KE0003 - Improvement of Municipal Hall and Grounds Brgy. Poblacion, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	14,849,098.48		14,849,098.48	Improvement Purpose B
P00440967MN-CW1	20KE0004 - Improvement of MPB (Covered Court/Stage) Brgy. Benhaan, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	1,484,997.84		1,484,997.84	Improvement Purpose B
P00440962MN-CW1	20KE0005 - Construction of MPB (Covered Court) Brgy. Llong, Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	4,949,998.87		4,949,998.87	Construction Purpose b
P00440966MN-CW1	20KE0006 - Completion of MPB (Covered Court) brgy. Tangaro, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	12/02/2019	01/20/2020	01/31/2020	GoP	1,979,999.43		1,979,999.43	Completion Purpose B
P00400348MN-CW1	20KE0007 - Construction/upgrading/Rehabilitation of Drainage along National Road Secondary Roads CCR	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/09/2019	01/20/2020	01/31/2020	GoP	48,999,998.84		48,999,998.84	Construction Rehabilitation along Natio Secondary
P00431462MN-CW1	20KE0008 - Naasag-Yumbing-Agoho Road in Support of Agri-Business Industries (Coconut, Abaca and Bamboo)	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/09/2019	01/20/2020	01/31/2020	GoP	48,999,951.45		48,999,951.45	Concreting
P00440963MN-CW1	20KE0009 - Completion of MPB (Covered Court), Brgy. Magting, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/14-20/2019	12/10/2019	01/20/2020	01/31/2020	GoP	2,474,997.16		2,474,997.16	Completion Purpose B
P00440964MN-CW1	20KE0010 - Completion of MPB (Covered Court), Brgy. Benoni, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	11/14-20/2019	12/10/2019	01/20/2020	01/31/2020	GoP	1,979,999.78		1,979,999.78	Completion Purpose B
P00440961MN-CW1	20KE0011 - Construction of MPB Poblacion, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	9,899,971.00		9,899,971.00	Construction Purpose b
P00400797MN-CW1	20KE0012 - Widening of Bridge Including Retrofitting/Strengthening Cantaan Beldge (B00012CG) along CCR	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	21,070,000.00		21,070,000.00	Widening Bridges
P00440962MN-CW1	20KE0013 - Construction of MPB, Brgy. Llong Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	2,969,999.11		2,969,999.11	Construction Purpose b
P00443097MN-CW1	20KE0014 - Construction of Road, Brgy. Naasag, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	4,949,984.85		4,949,984.85	Construction Road
P00440972MN-CW1	20KE0015 - Construction of Road Brgy. Poblacion, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	4,950,000.02		4,950,000.02	Construction Road
P00440973MN-CW1	20KE0016 - Construction of Local Roads, Brgy. Anita, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	3,960,000.03		3,960,000.03	Construction Road
P00443085MN-CW1	20KE0017 - Construction of River Control at Lumad Box Culvert, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	19,799,999.04		19,799,999.04	Construction Control
P00443140MN-CW1	20KE0018 - Rehabilitation of Water Works System, Municipality of Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	9,899,999.63		9,899,999.63	Rehabilitation Supply Sys
P00443134MN-CW1	20KE0019 - Rehabilitation of Water Works System Municipality of Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.87		9,899,999.87	Rehabilitation Supply Sys