




Republic of the Philippines
Department of Public Works and Highways
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CONSULTANCY FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100035000	CONDUCT OF GEOTECHNICAL EXPLORATION/INVESTIGATION OF N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0059+000 – K0061+000 (5 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0075+962 – K0078+000 (5 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0098+100 – K0101+000 (7 HOLES)	Cebu 4th DEO	Small Value Procurement	July 12-18, 2019	July 24, 2019	August 5, 2019	August 13, 2019	GoP			850,000.00	Sub Surface Soil Exploration
200000100035000	CONDUCT OF GEOTECHNICAL EXPLORATION/INVESTIGATION OF ARGAO – MOALBOAL ROAD – K0069+147 – K0069+171 & K0074+609 – K0074+724 (2 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0094+644 – K0095+100 (2 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0096+241 – K0097+297 (3 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0128+000 – K0130+000 (5 HOLES); N. BACALSO AVENUE (CEBU SOUTH ROAD) – K0133+334 – K0134+000 (2 HOLES); SANTANDER-BARILI-TOLEDO ROAD – K0149+196 – K0150+371 (3 HOLES)	Cebu 4th DEO	Small Value Procurement	July 12-18, 2019	July 24, 2019	August 5, 2019	August 13, 2019	GoP			850,000.00	Sub Surface Soil Exploration

Prepared by:


ROSALIND R. VASQUEZ
Procurement Engineer

Recommended by:


RENULT G. RICARDO
BAC Chairman

Approved:


JAMES D. DELLOSA, Lt. Col. PA Res
District Engineer