



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
North Manila Engineering District
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN CY 2018
BASED ON GAA (Final)

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100641000 PC	18OE0001: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+368.25 to Sta. 0+417.45 and Sta. 0+452.45 to Sta. 0+469.65 Manila City	NMDEO	Competitive Bidding	10/06/2017	10-27-2017	01/23/2018	02/05/2018	GAA 2018	24,489,506.57		24,489,506.57	Improvement (Steel Sheet Pile)
320101100640000 PC	18OE0002: Organizational Outcome 2: Protect Lives and Properties against major Floods - Flood management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+287.45 to Sta. 0+368.25 Tondo, Manila City	NMDEO	Competitive Bidding	10/06/2017	10/27/2017	1/24/2018	02/02/2018	GAA 2018	29,388,127.99		29,388,127.99	Improvement (Steel Sheet Pile)
320101100619000 PC	18OE0003: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+040.40 to Sta. 0+080.80, Manila City	NMDEO	Competitive Bidding	10/06/2017	10/27/2017	1/23/2018	2/5/2018	GAA 2018	29,390,417.78		29,390,417.78	Improvement (Steel Sheet Pile)
320101100618000 PC	18OE0004: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+000 to Sta. 0+040.40, Manila City	NMDEO	Competitive Bidding	10/06/2017	10/27/2017	1/23/2018	2/5/2018	GAA 2018	29,394,482.83		29,394,482.83	Improvement (Steel Sheet Pile)
32019100662000 PC	18OE0005: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de Aviles, Sta. 0+200 to Sta. 0+269.80, Manila City	NMDEO	Competitive Bidding	10/06/2017	10/27/2017	1/23/2018	02/02/2018	GAA 2018	48,979,039.00		48,979,039.00	Improvement (Steel Sheet Pile)
320101100019000 PC	18OE0006: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de San Miguel Sta. 0+514.50 to Sta. 0+645.50 Manila City	NMDEO	Competitive Bidding	10/06/2017	10/27/2017	2/7/2018	2/5/2018	GAA 2018	88,176,943.28		88,176,943.28	Improvement (Steel Sheet Pile)
320101100667000 PC	18OE0007: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of RiverWall (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+993.85 to Sta. 1+060.25, Tondo, Manila	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	1/25/2018	2/1/2018	GAA 2018	24,489,506.57		24,489,506.57	Drainage Improvement
320101100675000 PC	18OE0008: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Improvement of Drainage System J. Posadas St., Punta Sta. Ana, Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	11/29/2018	2/14/2018	GAA 2018	24,490,329.78		24,490,329.78	Bank Improvement (Steel Sheet Pile)
320101100620000 PC	18OE0009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo, Sta. 0+239.56 to Sta. 0+305.96 Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	1/24/2018	2/1/2018	GAA 2018	24,490,697.51		24,490,697.51	Construction of Riverwall (Steel Sheet Pile)
320101100669000 PC	18OE0010: Organizational Outcome 2: Protect Lives and Properties Against Major Flood - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall (Steel Sheet Pile) at Estero de Sunog Apog, Sta. 0+927.45 to Sta. 0+993.85, Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	1/25/2018	2/1/2018	GAA 2018	24,491,454.73		24,491,454.73	Bank Improvement (Steel Sheet Pile)
320101100621000 PC	18OE0011: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Sta. 0+305.96 to Sta. 372.36 Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	1/24/2018	2/1/2018	GAA 2018	24,491,538.92		24,491,538.92	Bank Improvement (Steel Sheet Pile)

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110066000 PC	18OE0012: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+000 to Sta. 0+057.80 Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	2/2/2018	2/6/2018	GAA 2018	39,180,961.27		39,180,961.27	Bank Improvement (Steel Sheet Pile)
320101100665000 PC	18OE0013: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+115.60 to Sta. 0+185.40 Manila City	NMDEO	Competitive Bidding	10/09/2017	10/30/2017	2/2/2018	2/6/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100661000 PC	18OE0014: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de Maypajo, Sta. 0+832.80 TO 0+854.80 and Sta. 0+860.00 TO 0+904.40, Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/24/2018	2/2/2018	GAA 2018	24,490,374.11		24,490,374.11	Bank Improvement (Steel Sheet Pile)
320101100622000 PC	18OE0015: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+700.00 to Sta. 0+766.40 Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/23/2018	2/5/2018	GAA 2018	24,490,374.11		24,490,374.11	Bank Improvement (Steel Sheet Pile)
320101100658000 PC	18OE0016: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+766.40 to Sta. 0+832.80, Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/23/2018	2/7/2018	GAA 2018	24,490,374.11		24,490,374.11	Bank Improvement (Steel Sheet Pile)
320101100657000 PC	18OE0017: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+372.36 to Sta. 0+438.76 Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/23/2018	2/1/2018	GAA 2018	24,491,538.92		24,491,538.92	Bank Improvement (Steel Sheet Pile)
320101100672000 PC	18OE0018: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Drainage Improvement along Bambang St., Sta. 0+000.0 to Sta. 0+138.50 & Sta. 0+164.60 to Sta. 0+566.70, Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/29/2018	2/5/2018	GAA 2018	29,391,918.51		29,391,918.51	Bank Improvement (Steel Sheet Pile)
320101100668000 PC	18OE0019: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Construction / Riverwall at Estero de San Lazaro (Tayuman Section) Sta. 1+964.00 Sta. 1+989.00, Sta. 2+040.00 - Sta. 2+095.80	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/29/2018	2/5/2018	GAA 2018	29,393,950.63		29,393,950.63	Bank Improvement (Steel Sheet Pile)
320101100663000 PC	18OE0020: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de Sampaloc, Sta. 0+088 to Sta. 0+203.60, Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	1/29/2018	2/5/2018	GAA 2018	39,180,961.27		39,180,961.27	Bank Improvement (Steel Sheet Pile)
320101100664000 PC	18OE0021: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de San Miguel Sta. 0+057.80 to Sta. 0+115.60 Manila City	NMDEO	Competitive Bidding	10/13/2017	11-03-17	2/2/2018	2/15/2018	GAA 2018	39,180,961.27		39,180,961.27	Bank Improvement (Steel Sheet Pile)
32010110066000 PC	18OE0022: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+550.45 to Sta. 0+616.85 Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	2/2/2018	2/15/2018	GAA 2018	24,491,772.03		24,491,772.03	Bank Improvement (Steel Sheet Pile)
310103100052000 PC	18OE0023: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+047.60 to Sta. 0+128.40, Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	1/29/2018	2/5/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100643000 PC	18OE0024: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+469.65 to Sta. 0+550.45 Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	1/25/2018	2/5/2018	GAA 2018	29,390,854.31		29,390,854.31	Bank Improvement (Steel Sheet Pile)

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100634000 PC	18OE0025: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Sta. 0+260.80 to Sta. 0+400.40, Brgy. 132 and Brgy. 137, Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	1/29/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100652000 PC	18OE0026: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+000 to Sta. 0+069.80, Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	1/29/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100647000 PC	18OE0027: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+680.10 to Sta. 0+819.70 Manila City	NMDEO	Competitive Bidding	10/19/2017	11/09/2017	1/29/2018	2/8/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100617000 PC	18OE0028: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calucob, Sta. 0+105.78 to Sta. 0+185.78, Manila City	NMDEO	Competitive Bidding	10/19/2017	11/24/2017	1/25/2018	2/6/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100673000 PC	18OE0029: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Drainage Improvement along Tecson St., Manila City Sta. 0+000.00 to Sta. 0+311.30	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/29/2018	2/5/2018	GAA 2018	4,893,346.93		4,893,346.93	Drainage Improvement
320101100670000 PC	18OE0030: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Riverwall, Estero de Maypajo, Sta. 1+640.44 to Sta. 1+706.84, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	2/2/2018	2/15/2018	GAA 2018	24,490,374.11		24,490,374.11	Drainage Improvement
320101100645000 PC	18OE0031: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+592.80 to Sta. 0+659.20, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/19/2018	2/15/2018	GAA 2018	24,493,686.78		24,493,686.78	Drainage Improvement
320101100636000 PC	18OE0032: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+958.0 to Sta.1+038.8, Brgy.145 Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/29/2018	2/15/2018	GAA 2018	29,383,330.76		29,383,330.76	Drainage Improvement
320101100627000 PC	18OE0033: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+089.80 to Sta. 0+159.60, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/23/2018	1/30/2018	GAA 2018	48,979,039.42		48,979,039.42	Drainage Improvement
320101100638000 PC	18OE0034: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+846.91 to Sta. 0+916.71, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	2/2/2018	2/14/2018	GAA 2018	48,979,039.42		48,979,039.42	Drainage Improvement
320101100656000 PC	18OE0035: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero dela Rlena Sta. 0+242.60 to Sta. 0+312.40, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/25/2018	2/9/2018	GAA 2018	48,979,039.42		48,979,039.42	Drainage Improvement
320101100018000 PC	18OE0036: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+727.80 to Sta. 826.00, Manila City	NMDEO	Competitive Bidding	10/28/2017	11/16/2017	1/31/2018	2/15/2018	GAA 2018	65,747,562.90		65,747,562.90	Drainage Improvement
320101100674000 PC	18OE0037: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging of Estero de San Miguel, Sta. 1+920.0 to Sta. 2+140.0, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/2/2018	2/15/2018	GAA 2018	6,851,655.79		6,851,655.79	Bank Improvement (Steel Sheet Pile)

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100639000 PC	18OE0038: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 1+074.31 to Sta. 1+100.11, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/25/2018	2/6/2018	GAA 2018	19,584,206.88		19,584,206.88	Bank Improvement (Steel Sheet Pile)
320101100653000 PC	18OE0039: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+069.80 to Sta. 0+103.00, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/5/2018	2/15/2018	GAA 2018	24,493,686.78		24,493,686.78	Bank Improvement (Steel Sheet Pile)
320101100628000 PC	18OE0040: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Binondo, Sta. 0+202.76 to Sta. 0+243.16, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/26/2018	2/5/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100628000 PC	18OE0041: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+000 to Sta. 0+032.80, Sta. 0+040.00 to Sta. 0+047.60, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/7/2018	2/16/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100624000 PC	18OE0042: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Quilapo, Sta. 0+319.60 to Sta. 0+360.0, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/26/2018	2/13/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100631000 PC	18OE0043: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Miguel, Sta. 1+559.20 to Sta. 1+640.0, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/2/2018	2/15/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100650000 PC	18OE0044: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, (RS), Sta. 0+435.55 to Sta.0+449.55, Sta. 0+460.00 to Sta. 0+486.40 (LS), Sta. 0+437.40 to Sta. 0+441, Sta. 0+460.00 to Sta. 0+496.80, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/2/2018	2/14/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100637000 PC	18OE0045: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 0+658.00 to Sta. 0+727.80, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	2/2/2018	2/14/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100626000 PC	18OE0046: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sampaloc, Sta. 0+020.00 to Sta. 0+089.80, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/23/2018	1/30/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100616000 PC	18OE0047: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calubcob, Sta. 0+016.88 to Sta. 0+105.78, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/31/2018	2/9/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100623000 PC	18OE0048: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de North Maypajo, Brgy. 135, Sta. 0+185.6 to Sta. 0+325.20 Brgy. 135, Manila City	NMDEO	Competitive Bidding	10/30/2017	11/20/2017	1/26/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100642000 PC	18OE0049: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+460.00 to Sta. 0+526.40 Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	1/26/2018	2/6/2018	GAA 2018	24,493,686.78		24,493,686.78	Bank Improvement (Steel Sheet Pile)

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
224004010200030 PC	18OE0050: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de North Maypajo, Sta. 0+325.20 to Sta. 0+391.60, Brgy. 125 & 135, Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	2/2/2018	2/14/2018	GAA 2018	24,493,686.78		24,493,686.78	Bank Improvement (Steel Sheet Pile)
320101100612000 PC	18OE0051: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+243.16 to Sta. 0+283.56, Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	2/7/2018	2/16/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100654000 PC	18OE0052: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+103.0 to Sta. 0+172.80, Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	1/29/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100635000 PC	18OE0053: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+400.40 to Sta. 0+540.00, Brgy. 137 Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	2/2/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100608000 PC	18OE0054: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+455.95 to Sta. 0+525.75, Manila City	NMDEO	Competitive Bidding	11/03/2017	11/24/2017	1/23/2018	1/30/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100609000 PC	18OE0055: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+283.56 to Sta. 0+323.96, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	2/7/2018	2/19/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100625000 PC	18OE0056: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Quiapo, Sta. 0+785.70 to Sta. 0+866.50, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	2/7/2018	2/19/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100655000 PC	18OE0057: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+172.80 to Sta. 0+242.60, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	1/26/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100610000 PC	18OE0058: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+587.35 to Sta. 0+726.95, Brgy. 136 and Brgy. 144, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	2/5/2018	2/15/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100644000 PC	18OE0059: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+526.40 to Sta. 0+592.80 Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	1/25/2018	2/5/2018	GAA 2018	24,493,686.78		24,493,686.78	Bank Improvement (Steel Sheet Pile)
320101100632000 PC	18OE0060: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+963.20 to Sta. 2+044.0, Manila City	NMDEO	Competitive Bidding	06-11-2017	11/27/2017	1/26/2018	2/5/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100649000 PC	18OE0061: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (LS) Sta. 0+610.00 to Sta. 0+690.80, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	2/5/2018	2/15/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
3201011651000 PC	18OE0062: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (RS) Sta. 0+526.80 to Sta. 0+597.20 Sta. 0+610.00 to Sta. 0+620.40, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	1/26/2018	2/9/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100633000 PC	18OE0063: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Sunog Apog, Sta. 0+081.20 to Sta. 0+140.0 (brgy. 133) and Sta. 0+180.0 to Sta. 0+260.80 (Brgy. 132), Brgy. 133 and Brgy. 132, Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	2/2/2018	2/5/2018	GAA 2018	48,979,039.42		48,979,039.42	Bank Improvement (Steel Sheet Pile)
320101100646000 PC	18OE0064: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+659.20 to Sta. 0+725.60 Manila City	NMDEO	Competitive Bidding	11/06/2017	11/27/2017	1/26/2018	2/9/2018	GAA 2018	24,493,686.78		24,493,686.78	Bank Improvement (Steel Sheet Pile)
320101100648000 PC	18OE0065: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina (RS) Sta. 0+846.40 to Sta. 0+526.80 (LS) Sta. 0+496.80 to Sta. 0+537.20, Manila City	NMDEO	Competitive Bidding	11/08/2017	11/25/2017	2/7/2018	2/21/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
320101100630000 PC	18OE0066: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Lazaro, Sta. 0+128.40 to Sta. 0+209.20, Manila City	NMDEO	Competitive Bidding	11/08/2017	11/25/2017	2/7/2018	2/19/2018	GAA 2018	29,383,330.76		29,383,330.76	Bank Improvement (Steel Sheet Pile)
3201011100614000 PC	18OE0067: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase I), Sta. 0+205.00 to 0+277.18 Manila City	NMDEO	Competitive Bidding	11/08/2017	11/25/2017	2/2/2018	2/15/2018	GAA 2018	43,575,264.91		43,575,264.91	Bank Improvement (Steel Sheet Pile)
320101100615000 PC	18OE0068: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase II), Sta. 0+205.00 to 0+277.18 to Sta. 0+340.00 ManilaCity	NMDEO	Competitive Bidding	11/08/2017	01/10/2018	2/2/2018	2/16/2018	GAA 2018	43,575,264.91		43,575,264.91	Bank Improvement (Steel Sheet Pile)
320101100016000 PC	18OE0069: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia, (Phase I) Sta. 0+450.00 to Sta. 0+547.75, Manila City	NMDEO	Competitive Bidding	11/08/2017	01/10/2018	1/31/2018	2/9/2018	GAA 2018	68,557,960.68		68,557,960.68	Bank Improvement (Steel Sheet Pile)
320101100017000 PC	18OE0070: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia (Phase II) Sta. 0+547.75 to Sta. 0+645.50, Manila City	NMDEO	Competitive Bidding	11/08/2017	01/10/2018	1/31/2018	2/9/2018	GAA 2018	68,557,960.68		68,557,960.68	Bank Improvement (Steel Sheet Pile)
320101100015000 PC	18OE0071: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc II, Sta. 0+180.00 Sta. 0 180.00 to Sta. 0+277.72, Manila City	NMDEO	Competitive Bidding	11/08/2017	01/10/2018	1/31/2018	2/9/2018	GAA 2018	68,557,960.68		68,557,960.68	Bank Improvement (Steel Sheet Pile)
310106100066000 PC	18OE0072: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Manga St., (SO2548LZ) Chainage 0 - Chainage 51.30, Manila City	NMDEO	Competitive Bidding	11/10/2017	01/10/2018	2/16/2018	2/26/2018	GAA 2018	1,267,038.16		1,267,038.16	Rehabilitation of Paved Roads
310103100052000 PC	18OE0073: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Maria Clara K0008 + (-354.00) to K0008+(-458.00)	NMDEO	Competitive Bidding	11/10/2017	01/10/2018	2/19/2018	2/28/2018	GAA 2018	1,711,539.12		1,711,539.12	Rehabilitation of Paved Roads
310103100054000 PC	18OE0074: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Solis - (SO2360LZ) Chainage 725.0 - Chainage 887.0	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	2/19/2018	3/2/2018	GAA 2018	2,069,568.33		2,069,568.33	Asphalt Overlay
310106100065000 PC	18OE0075: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Maria Clara K000+(-365.80) to K0008+(-328.60) to K0008+(-178.90)	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	2/27/2018	3/5/2018	GAA 2018	3,816,993.78		3,816,993.78	Rehabilitation of Paved Roads

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100067000 PC	18OE0076: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - V. Mapa Extension - (SO2565LZ) Chainage 130.70 - Chainage 368.70	NMDEO	Competitive Bidding	11/10/2017	01/10/2018	2/19/2018	2/28/2018	GAA 2018	4,856,057.35		4,856,057.35	Rehabilitation of Paved Roads
310102100057000 PC	18OE0077: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Valenzuela St. (SO2559LZ) Chainage 000 - 240.50 (SO2560LZ) Chainage 000 to C077	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	2/16/2018	2/26/2018	GAA 2018	5,354,877.30		5,354,877.30	Asphalt Overlay
31010210058000 PC	18OE0078: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - P. Casal St. - K0002+-043.10 - K0002+189.00	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	2/16/2018	2/26/2018	GAA 2018	5,340,783.20		5,340,783.20	Asphalt Overlay
310106100062000 PC	18OE0080: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Nagtahan Bridges / Fly- Over - (SO2413LZ) Chainage 647.60 to Chainage 1138.60	NMDEO	Competitive Bidding	11/10/2017	01/10/2018	2/19/2018	2/28/2018	GAA 2018	6,202,390.13		6,202,390.13	Rehabilitation of Paved Roads
310102100056000 PC	18OE0082: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Reina Regente - K0003+(-.024) - K0003+064, K0003+087.70 - K0003+576	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	3/2/2018	3/6/2018	GAA 2018	7,648,684.84		7,648,684.84	Asphalt Overlay
310103100053000 PC	18OE0083: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	Competitive Bidding	11/10/2017	12/01/2017	2/16/2018	2/28/2018	GAA 2018	19,990,541.40		19,990,541.40	Asphalt Overlay
310102100055000 PC	18OE0084: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/16/2018	2/23/2018	GAA 2018	5,196,299.08		5,196,299.08	Asphalt Overlay
310103100049000 PC	18OE0085: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlequi St., K0003+-759.40 to K0003+-759.40 to K0003+-453.70	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/16/2018	2/26/2018	GAA 2018	5,941,049.14		5,941,049.14	Asphalt Overlay
31010510055000 PC	18OE0086: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dasmarinas St., (SO2404LZ) Chainage 088.20 - Chainage 499.00	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/16/2018	2/26/2018	GAA 2018	6,405,848.39		6,405,848.39	Asphalt Overlay
310105100058000 PC	18OE0087: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Old Sta. Mesa St. - K0006+-924.00 - K0006+-723.80, Manila City	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/16/2018	2/28/2018	GAA 2018	6,501,874.68		6,501,874.68	Rehabilitation of Paved Roads
310103100051000 PC	18OE0088: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - J. Rizal Ave. -K0006+-651.80 - K0006+-509.10 - K0006+-337.73 - K0006+672.00	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/19/2018	3/2/2018	GAA 2018	6,950,065.89		6,950,065.89	Asphalt Overlay
310103100048000 PC	18OE0089: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlequi St. K0003+194-K0003+-108.40, K0003+205.75-K0003+373	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/16/2018	2/28/2018	GAA 2018	9,677,361.45		9,677,361.45	Asphalt Overlay
310105100059000 PC	18OE0090: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. -K0002+038.40 - K0002+330.40, K0002+-325.30 - K0002+-043.10	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	12/19/2017	2/28/2018	GAA 2018	11,604,573.36		11,604,573.36	Rehabilitation of Paved Roads
310106100061000 PC	18OE0091: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dagupan St., K0004+840.50 to K0005+050.50	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/22/2018	3/2/2018	GAA 2018	31,230,582.54		31,230,582.54	Rehabilitation of Paved Roads

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100050000 PC	18OE0092: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - H.Lopez St. K0006+(-528)-K0006+215.9	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/19/2018	3/2/2018	GAA 2018	34,831,469.85		34,831,469.85	Asphalt Overlay
310105100056000 PC	18OE0093: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - J.Rizal Ave. -K0004+228.90-K0004+228.90-K0004+890.0, K0003+166.60-K0003+209.70, K0005+495.00-K0005+653.60, K0004+921.0-K0004+970.20, K0003+046.50 -K0003+799.70, K0003+200.30 -K0003+169.70	NMDEO	Competitive Bidding	11/17/2017	12/08/2017	2/19/2018	2/28/2018	GAA 2018	44,337,856.10		44,337,856.10	Rehabilitation of Paved Roads
310106100063000 PC	18OE0094: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads, J. Nepomuceno St. (S02561LZ) Chainage 0- Chainage 180	NMDEO	Competitive Bidding	11/29/2017	12/18/2017	2/16/2018	2/26/2018	GAA 2018	4,917,264.58		4,917,264.58	Rehabilitation of Paved Roads
310112100010000 PC	18OE0095: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Road - Tertiary Roads - Domingo Santiago St. (S02405LZ) Chainage 680.0 - Chainage 778.20 Sampaloc, Manila	NMDEO	Competitive Bidding	11/29/2017	1/10/2018	2/19/2018	2/28/2018	GAA 2018	9,763,191.93		9,763,191.93	Construction of Box Culvert
310106100068000 PC	18OE0096: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Q. Paredes St. (S023417LZ) Chainage 0 to Chainage 308, Sta. Cruz, Manila	NMDEO	Competitive Bidding	11/29/2017	12/18/2017	2/16/2018	2/26/2018	GAA 2018	11,997,704.32		11,997,704.32	Rehabilitation of Paved Roads
300116200386000 PC	18OE0098: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges - Local Roads Improvement of Roads, PUP Compound, Sta. Mesa, Manila	NMDEO	Competitive Bidding	12/15/2017	1/10/2018	2/16/2018	2/23/2018	GAA 2018	19,580,467.02		19,580,467.02	Construction/Repair/Improve ment of PUP Compound
310105100062000 PC	18OE0100: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads R. Magsaysay Blvd. - K0005+058.9 - K0005+189.1, K0005+237.9 - K0005+688.0 Sampaloc, Manila City	NMDEO	Competitive Bidding	12/15/2017	1/10/2018	2/19/2018	2/28/2018	GAA 2018	22,928,896.03		22,928,896.03	Rehabilitation of Paved Roads
300117200135000	18OE0101: Local Infrastructure Program - Local Roads and Bridges Local Roads - Improvement of Local Roads Including Drainage at Montaña St. Brgy. 457, Manila City	NMDEO	Competitive Bidding	5/2/2018	6/1/2018	7/24/2018	7/30/2018	GAA 2018	3,459,192.83		3,459,192.83	Construction/Improvement of Roads & Bridges
300116200380000 PC	18OE0102: Local Program - Construction / Repair / Rehabilitation/ Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Limay St. Manila City	NMDEO	Competitive Bidding	12/22/2017	2/20/2018	3/9/2018	3/16/2018	GAA 2018	19,794,396.91		19,794,396.91	Construction/Rehabilitation of Roads & Bridges
320101100186000 PC	18OE0104: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Valencia Pumping Station Retarding Basin, Manila City Package I	NMDEO	Competitive Bidding	12/29/2017	2/6/2018	2/21/2018	2/27/2018	GAA 2018	97,984,596.23		97,984,596.23	Construction of Pumping Station Retarding Basin
320101100187000 PC	18OE0105: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package II	NMDEO	Competitive Bidding	12/29/2017	2/6/2018	2/21/2018	2/27/2018	GAA 2018	97,983,022.00		97,983,022.00	Construction of Pumping Station Retarding Basin
320101100188000 PC	18OE0106: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package III	NMDEO	Competitive Bidding	12/29/2017	2/6/2018	2/21/2018	2/27/2018	GAA 2018	97,961,236.14		97,961,236.14	Construction of Pumping Station Retarding Basin
320101100189000 PC	18OE0107: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package IV	NMDEO	Competitive Bidding	12/29/2017	2/6/2018	2/21/2018	2/27/2018	GAA 2018	73,475,818.94		73,475,818.94	Construction of Pumping Station Retarding Basin
300116200382000 PC	18OE0108: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Concreting of Road with Drainage Improvement along Benita Street and Vicinity, Tondo, Manila City	NMDEO	Competitive Bidding	2/12/2018	3/6/2018	3/22/2018	3/27/2018	GAA 2018	19,791,642.81		19,791,642.81	Concreting of Road with Drainage Improvement

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200377000 PC	18OE0109: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Bagac St., Manila City	NMDEO	Competitive Bidding	2/12/2018	3/6/2018	3/22/2018	3/27/2018	GAA 2018	19,795,302.32		19,795,302.32	Concreting of Road with Drainage Improvement
300116200383000 PC	18OE0110: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along R. Fernandez (Pampanga to Antipolo, Manila City)	NMDEO	Competitive Bidding	2/12/2018	3/6/2018	4/6/2018	4/13/2018	GAA 2018	29,694,161.35		29,694,161.35	Concreting of Road with Drainage Improvement
300103200157000 PC	18OE0111: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Presidential Security Group, Manila City	NMDEO	Competitive Bidding	2/12/2018	3/6/2018	5/4/2018	5/11/2018	GAA 2018	39,584,972.86		39,584,972.86	Construction of Multipurpose Building
300104200199000 PC	18OE0112: Local Program - Local Infrastructure Program - Buildings and Others Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Brgy. 619, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	3/22/2018	3/27/2018	GAA 2018	1,484,982.57		1,484,982.57	Construction of Multipurpose Building
300102200027000.PC	18OE0113: Local Program - Local Infrastructure Program - Buildings and Others Structures - School Buildings - Construction / Improvement of Schools at Moises Salvador Elementary School, Manila	NMDEO	Competitive Bidding	5/2/2018	6/1/2018	7/16/2018	7/23/2018	GAA 2018	1,978,004.63		1,978,004.63	Construction/Improvement of School Building
300104200206000 PC	18OE0114: Local Program - Local Infrastructure Program - Buildings and Others Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay 607, Bacood, Manila	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	4/16/2018	4/27/16	GAA 2018	1,979,637.39		1,979,637.39	Rehabilitation of Multi-purpose Building
3001044200205000 PC	18OE0115: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Buildings, Zone 58, Sta. Mesa, Manila	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	5/4/2018	5/11/2018	GAA 2018	2,969,999.53		2,969,999.53	Rehabilitation/Construction of Multi-purpose Building
310105100061000 PC	18OE0116: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St., - K0002+-188.0 - K0002+038.40	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	5/4/2018	5/18/2018	GAA 2018	7,321,755.61		7,321,755.61	Asphalt Overlay
310102100054000 PC	18OE0117: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - McArthur Bridge - K0002+-236-K0002+1256, (S02346LZ) Chainage 000-Chainage 368	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	5/4/2018	5/11/2018	GAA 2018	14,404,401.58		14,404,401.58	Rehabilitation of Paved Roads
300116200382000 PC	18OE0118: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Concreting of Road with Drainage Improvement along Molave Street and Vicinity Manila City	NMDEO	Competitive Bidding	2/14/2018	3/7/2018	3/22/2018	3/27/2018	GAA 2018	14,840,573.01		14,840,573.01	Concreting of Road with Drainage Improvement
310304100013000 PC	18OE0119: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Mabini Br. (Nagtahan Br.) (B01733LZ) along Nagtahan Bridge / Fly - Over	NMDEO	Competitive Bidding	2/21/2018	3/21/2018	5/7/2018	5/17/2018	GAA 2018	19,589,684.60		19,589,684.60	Rehabilitation/Major Repair of Permanent Bridges
310304100014000 PC	18OE0120: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program -Rehabilitation Major Repair of permanent Bridges - Nagtahan Fly - Over (B03338LZ) along nagtahan Bridge Fly-Over	NMDEO	Competitive Bidding	2/21/2018	3/21/2018	5/7/2018	5/17/2018	GAA 2018	26,450,934.28		26,450,934.28	Rehabilitation/Major Repair of Permanent Bridges
320101100613000 PC	18OE0121:Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+323.96 to Sta. 0+403.16, Manila City	NMDEO	Competitive Bidding	2/21/2018	3/21/2018	5/16/2018	5/25/2018	GAA 2018	29,390,805.05		29,390,805.05	Bank Improvement (Steel Sheet Pile)
300116200387000 PC	18OE0122:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges -Local Roads - Improvement of Roads with Drainage including Pathways Zone 41-45, Manila City	NMDEO	Competitive Bidding	2/20/2018	3/21/2018	3/22/2018	3/27/2018	GAA 2018	29,689,640.54		29,689,640.54	Concreting of Road with Drainage Improvement
320101100671000 PC	18OE0123: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program -Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall Estero de Vitas, Manila City	NMDEO	Competitive Bidding	2/21/2018	3/21/2018	5/14/2018	5/21/2018	GAA 2018	48,988,668.56		48,988,668.56	Construction of Riverwall (Steel Sheet Pile
300102200019000	18OE0124: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schol at Dr. Benigno Aldana Elemetary School, Manila	NMDEO	Competitive Bidding	5/2/2018	7/3/2018	8/3/2018	8/10/2018	GAA 2018	1,977,334.01		1,977,334.01	Construction Improvement of School Building

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/ REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100054000 PC	18OE0125: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, C-2 Road, (S02319LZ) Chainage 749 - Chainage 960, Manila City	NMDEO	Competitive Bidding	2/23/2018	3/19/2018	4/11/2018	4/23/2018	GAA 2018	8,196,038.88		8,196,038.88	Construction/Rehabilitation of Paved Road
300116200381000 PC	18OE0126: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Mayhaligue, Tondo, Manila City	NMDEO	Competitive Bidding	2/23/2018	3/19/2018	5/4/2018	5/11/2018	GAA 2018	14,837,530.80		14,837,530.80	Concreting of Roads and with Drainage Improvement
300117200131000 PC	18OE0127: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Roads including Pathways, 147 Zone 13 to 267 Zone 24, Manila	NMDEO	Competitive Bidding	2/28/2018	3/11/2018	5/4/2018	5/11/2018	GAA 2018	19,792,448.83		19,792,448.83	Concreting of Road
300116200389000	18OE0128: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement of Roads with Drainage including Pathways, Zone 53-57, Manila City	NMDEO	Competitive Bidding	2/28/2018	3/21/2018	7/9/2018	7/16/2018	GAA 2018	29,696,521.51		29,696,521.51	Construction/Rehabilitation of Paved Road
300109200013000 PC	18OE0129: Local Infrastructure Program - Flood Control and Drainage / Drainage Protection Works - Improvement and Channeling of Estero de Vitas, Tondo, Manila	NMDEO	Competitive Bidding	2/29/2018	3/21/2018	4/23/2018	5/4/2018	GAA 2018	49,482,228.93		49,482,228.93	Dredging/Deepening
300117200134000	18OE0130: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Carola Street Barangay 491 / 490 Manila	NMDEO	Competitive Bidding	5/2/2018	6/1/2018	7/24/2018	7/30/2018	GAA 2018	1,977,346.02		1,977,346.02	Construction/Improvement of Roads & Bridges
310102100053000	18OE0131: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset preservation Program - Preventive Maintenance - Secondary Roads - Legarda Fly- Over (S02369LZ) Chainage 44.0 to Chainage 302.0	NMDEO	Competitive Bidding	3/2/2018	7/3/2018	8/3/2018	8/10/2018	GAA 2018	2,847,799.35		2,847,799.35	Construction/Rehabilitation of Paved Road
300104200177000 PC	18OE0132: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities Construction of Multi-Purpose Building, Brgy. 647, Zone 67, San Miguel, Manila	NMDEO	Competitive Bidding	3/2/2018	4/13/2018	6/20/2018	6/26/2018	GAA 2018	4,949,459.55		4,949,459.55	Construction of Multipurpose Building
300102200032000 PC	18OE0133: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Rehabilitation of Lakandula High School and Obrero Elementary School, Manila	NMDEO	Competitive Bidding	3/2/2018	4/13/2018	4/17/2018	4/26/2018	GAA 2018	7,418,991.09		7,418,991.09	Construction of School Building
310106100031000 PC	18OE0134: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Mendiola St., (S02230LZ) Chainage 0- Chainage 52, Chainage 63 - Chainage 563, (S02231LZ) Chainage 0 - Chainage 563	NMDEO	Competitive Bidding	3/5/2018	4/6/2018	6/13/2018	6/20/2018	GAA 2018	51,368,567.64		51,368,567.64	Construction/Rehabilitation of Paved Roads
310105100016000 PC	18OE0135: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - C.m Recto K0004+ 099.40 to K0004+897.00, K0005+362.00 to K0005+841.00	NMDEO	Competitive Bidding	3/5/2018	4/6/2018	5/28/2018	6/5/2018	GAA 2018	67,816,203.64		67,816,203.64	Construction/Rehabilitation of Paved Roads
310106100064000 PC	18OE0136: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Juan Luna St. St. - K0003+630 - K0003+292	NMDEO	Competitive Bidding	3/9/2018	4/6/2018	5/21/2018	5/29/2018	GAA 2018	27,029,591.46		27,029,591.46	Asphalt/Reconstruction of Paved Roads
300116200388000 PC	18OE0137: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Road and Bridges - Local Roads - Improvement of Roads with Drairage including Pathways, Zone 46-52, Manila City	NMDEO	Competitive Bidding	3/9/2018	4/16/2018	5/21/2018	5/29/2018	GAA 2018	29,695,693.15		29,695,693.15	Improvement of Roads

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104200200000 PC	18OE0138: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose Facilities - Improvement of Multi-Purpose Building, Barangay 629, Zone 63, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	3/13/2018	4/13/2018	4/25/2018	5/4/2018	GAA 2018	999,980.21		999,980.21	Improvement of Multipurpose Building
300104200180000	18OE0139: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 618 / 620, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	3/13/2018	5/23/2018	8/6/2018	8/13/2018	GAA 2018	1,975,982.61		1,975,982.61	Improvement of Multipurpose Building
300102200026000.PC	18OE0140: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Legarda Elementary School, Manila	NMDEO	Competitive Bidding	3/13/2018	7/30/2018	10/4/2018	10/8/2018	GAA 2018	1,979,724.51		1,979,724.51	Construction/Improvement of School Building
300104200179000 PC	18OE0141: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 637, Zone 65, San Miguel, Manila	NMDEO	Competitive Bidding	3/13/2018	4/13/2018	4/25/2018	5/4/2018	GAA 2018	2,969,452.58		2,969,452.58	Construction/Repair/Rehabilitation/ of Multi-purpose Building
320101100676000 PC	18OE0142: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction Maintenance of flood Mitigation Structures and Drainage Systems: Installation of Additional Pumping Station, Abucay, Tondo, Manila City	NMDEO	Competitive Bidding	3/16/2018	4/6/2018	4/19/2018	4/25/2018	GAA 2018	24,494,169.19		24,494,169.19	Drainage Improvement
310102100052000 PC	18OE0143: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads JA Santos Ave. K0004+(-.375)-K0004+275.00	NMDEO	Competitive Bidding	3/16/2018	4/6/2018	5/30/2018	6/7/2018	GAA 2018	24,494,169.19		24,494,169.19	Construction/Rehabilitation of Paved Roads
300104200211000 PC	18OE0144: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 626, Sta. Mesa, Manila	NMDEO	Competitive Bidding	3/24/2018	4/13/2018	4/25/2018	5/4/2018	GAA 2018	999,963.68		999,963.68	Improvement of Multi-purpose Building
300102200028000.PC	18OE0145: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at P. Burgos Elementary School, Manila City	NMDEO	Competitive Bidding	3/24/2018	7/3/2018	9/10/2018	9/18/2018	GAA 2018	1,979,223.33		1,979,223.33	Construction/Improvement of School Building
300102200031000	18OE0146:Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Trinidad Tecson Elementary School, Manila	NMDEO	Competitive Bidding	3/24/2018	4/16/2018	9/10/2018	9/18/2018	GAA 2018	1,976,112.53		1,976,112.53	Construction/Improvement of School Building
300102200022000	18OE0147: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Gen. Miguel Malvar Elementary School, Manila	NMDEO	Competitive Bidding	3/24/2018	7/3/2018	7/27/2018	8/6/2018	GAA 2018	1,979,469.81		1,979,469.81	Construction/Improvement of School Building
300104200196000	18OE0148: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Barangay 599, Sta. Mesa, Manila	NMDEO	Competitive Bidding	3/24/2018	5/23/2018	8/6/2018	8/13/2018	GAA 2018	1,979,915.96		1,979,915.96	Improvement of Multi-purpose Building
300116200394000 PC	18OE0149:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement including Pathways, Zone 37 & 38, Manila City	NMDEO	Competitive Bidding	3/24/2018	4/16/2018	5/4/2018	5/11/2018	GAA 2018	19,787,754.99		19,787,754.99	Construction/Rehabilitation of Paved Roads

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200392000 PC	18OE0150: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement at Zone 60 and 61, Manila City	NMDEO	Competitive Bidding	4/3/2018	4/23/2018	6/15/2018	6/22/2018	GAA 2018	19,789,791.72		19,789,791.72	Construction/Rehabilitation of Paved Roads
300116200393000 PC	18OE0151: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement at Zone 64 Manila City	NMDEO	Competitive Bidding	4/3/2018	4/23/2018	5/7/2018	5/11/2018	GAA 2018	19,793,288.18		19,793,288.18	Construction/Rehabilitation of Paved Roads
300104200210000 PC	18OE0156: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 623, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	4/20/2018	5/9/2018	7/3/2018	7/10/2018	GAA 2018	4,938,901.34		4,938,901.34	Const./Rehab. Of Multi-Purpose Bldg.
300102200017000	18OE0153: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School at Claro M. Recto High School, Manila	NMDEO	Competitive Bidding	04/07/2018	05/23/2018	07/17/2018	07/23/2018	GAA 2018	1,976,350.18		P 1,976,350.18	Const./Impvnt of School Bldg
300109200012000	18OE0155: Local Program - Flood Control and Drainage / Protection Works - Rehabilitation of Drainage, Zone 61 and Vicinity, Bacood Sta. Mesa, Manila	NMDEO	Competitive Bidding	04/07/2018	04/27/2018	07/17/2018	07/23/2018	GAA 2018	4,938,900.34		P 4,938,900.34	Rehab. Of Drainage
300104200210000	18OE0156: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 623, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	04/20/2018	05/09/2018	07/03/2018	07/10/2018	GAA 2018	4,938,901.34		P 4,938,901.34	Const./Rehab. Of Multi-Purpose Bldg.
300102200024000	18OE0157: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings-Construction / Improvement of Schhol at Juan Luna Elementary School, Manila	NMDEO	Competitive Bidding	04/20/2018	07/03/2018	07/19/2018	07/23/2018	GAA 2018	1,974,624.24		P 1,974,624.24	Const./Impvnt of School Bldg
300103200158000	18OE0158: Local Program - Construction./ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Building and Other Structures - Multi-Purpose /Falities - Rehabilitation of Multi-Purpose Building (Health Center), Zone 67, San Miguel, Manila City	NMDEO	Competitive Bidding	04/20/2018	05/09/2018	07/30/2018	08/06/2018	GAA 2018	1,979,278.85		P 1,979,278.85	Const./Rehab. Of Multi-Purpose Bldg.
310303100024000 PC	18OE0159: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Bridge Program Retrofitting / Strengthening of Permanent Bridges - Antipolo Br. (B2793LZ) along North Antipolo St.	NMDEO	Competitive Bidding	04/20/2018	05/09/2018	06/11/2018	06/18/2018	GAA 2018	7,367,369.12		P 7,367,369.12	Retrofitting/Strengthening
310303100023000 PC	18OE0160: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Bridge Program Retrofitting / Strengthening of Permanent Bridges - Algeciras Br. (B02267LZ) along Algeciras St.	NMDEO	Competitive Bidding	04/20/2018	05/09/2018	06/11/2018	06/18/2018	GAA 2018	8,263,746.82		P 8,263,746.82	Retrofitting/Strengthening
300104200208000 PC	18OE0162: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 615, Zone 61, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/02/2018	05/23/2018	06/15/2018	06/22/2018	GAA 2018	P499,328.00		P499,328.00	Const./Rehab. Of Multi-Purpose Bldg.
300116200379000	18OE0161: Local Program - Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Ipil Street (North Antipolo to T. Bugallion), Manila City	NMDEO	Competitive Bidding	04/20/2018	05/09/2018	07/24/2018	07/30/2018	GAA 2018	19,789,339.69		P 19,789,339.69	Concreting of Road with Drainage Impvnt.
300102200021000	18OE0163: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings- Construction / improvement of School at Gen. Licerio Geronimo Elementary School, Manila	NMDEO	Competitive Bidding	05/02/2018	07/03/2018	07/27/2018	08/06/2018	GAA 2018	1,978,606.62		P 1,978,606.62	Const./Impvnt of School Bldg
300104200201000	18OE0164: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-purpose Building, Brgy. 594, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/02/2018	05/23/2018	07/16/2018	07/23/2018	GAA 2018	1,979,985.37		P 1,979,985.37	Const./Rehab. Of Multi-Purpose Bldg.
30020510002000.PC	18OE0165: Constuction / Reahbilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Rain Water Collector System - Construction of 19 Units Rainwater Collection System (RWCS)	NMDEO	Competitive Bidding	05/02/2018	07/30/2018	09/10/2018	09/19/2018	GAA 2018	4,625,068.23		P 4,625,068.23	Const.of Rainwater Collection System

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101051006000	18OE0166:Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. K0002+-043.10 - K0002+189.00	NMDEO	Competitive Bidding	05/02/2018	05/23/2018	07/24/2018	08/21/2018	GAA 2018	5,972,775.53		P 5,972,775.53	Conc./Rehab. Of Paved Road
300116200385000	18OE0168: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement at Cavite St., Tondo, Manila City	NMDEO	Competitive Bidding	05/04/2018	05/25/2018	07/24/2018	07/20/018	GAA 2018	29,683,362.20		P 29,683,362.20	Rehab. Of Roads w/ Drain. Impvtt
300116200396000	18OE0169: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 27, 28, 29, & 30, Manila City	NMDEO	Competitive Bidding	05/04/2018	05/25/2018	07/06/2018	07/13/2018	GAA 2018	34,629,215.18		P 34,629,215.18	Rehab. Of Roads w/ Drain. Impvtt
300116200397000	18OE0170:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 33, 34, & 35, Manila City	NMDEO	Competitive Bidding	05/04/2018	05/25/2018	07/24/2018	07/30/2018	GAA 2018	34,637,337.49		P 34,637,337.49	Rehab. Of Roads w/ Drain. Impvtt
300116200395000	18OE0171: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 25 & 26, Manila City	NMDEO	Competitive Bidding	05/04/2018	05/25/2018	06/20/2018	06/29/2018	GAA 2018	39,588,692.47		P 39,588,692.47	Rehab. Of Roads w/ Drain. Impvtt
300116200390000	18OE0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement and Pathways, Zone 1, 2 & 3, Manila City	NMDEO	Competitive Bidding	05/04/2018	05/25/2018	07/03/2018	07/10/2018	GAA 2018	49,493,605.47		P 49,493,605.47	Rehab. Of Roads w/ Drain. Impvtt
300104200170000	18OE0173: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 633, Zone 64, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/10/2018	06/08/2018	07/17/2018	07/23/2018	GAA 2018	P 999,353.13		P 999,353.13	Const./Rehab. Of Multi-Purpose Bldg.
3000102200015000	18OE0174: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda Elementary School, Manila	NMDEO	Competitive Bidding	05/10/2018	08/17/2018	09/12/2018	09/24/2018	GAA 2018	1,975,057.94		P 1,975,057.94	Const./Impvtt of School Bldg
300104200183000	18OE0175: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Esteban Abada High School, Manila	NMDEO	Competitive Bidding	05/10/2018	07/03/2018	07/09/2018	07/23/2018	GAA 2018	1,971,347.30		P 1,971,347.30	Const./Rehab. Of Multi-Purpose Bldg.
30010220015000	18OE0176: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda High School, Manila	NMDEO	Competitive Bidding	05/10/2018	08/17/2018	09/12/2018	09/24/2018	GAA 2018	1,977,084.27		P 1,977,084.27	Const./Rehab. Of Multi-Purpose Bldg.
300104200183000	18OE0177:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 579, Manila	NMDEO	Competitive Bidding	05/10/2018	07/03/2018	07/24/2018	07/30/2018	GAA 2018	1,978,473.89		P 1,978,473.89	Const./Rehab. Of Multi-Purpose Bldg.
30010220002900	18OE0178: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings Construction / Improvement of Schools at Pedro Pelaez Elementary School, Manila	NMDEO	Competitive Bidding	05/10/2018	08/17/2018	09/13/2018	09/28/2018	GAA 2018	1,976,339.20		P 1,976,339.20	Repair of School Bldg
30010220003000	18OE0179: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings Construction / Improvement of Schools at Ramon Magsaysay High School, Manila	NMDEO	Competitive Bidding	05/10/2018	08/17/2018	09/10/2018	09/18/2018	GAA 2018	1,972,093.26		P 1,972,093.26	Repair of School Bldg
300104200174000	18OE0180:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Emilio Jacinto Elementary School, Manila	NMDEO	Competitive Bidding	05/10/2018	06/08/2018	07/24/2018	07/30/2018	GAA 2018	4,944,439.59		P 4,944,439.59	Const./Rehab. Of Multi-Purpose Bldg.
30010442002070000 PC	18OE0182: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 611, Zone 61, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/17/2018	06/06/2018	07/03/2018	07/10/2018	GAA 2018	P499,328.63		P499,328.63	Const./Rehab. Of Multi-Purpose Bldg.
300104200195000	18OE0183: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers Brgy. 48, Zone 4, Tondo, Manila	NMDEO	Competitive Bidding	05/17/2018	06/06/2018	07/09/2018	07/13/2018	GAA 2018	2,967,569.53		P 2,967,569.53	Const./Rehab. Of Multi-Purpose Bldg.

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042001755000 PC	18OE0184: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (Covered Court), G. Perfecto High School, Manila	NMDEO	Competitive Bidding	05/25/2018	06/06/2018	07/04/2018	07/11/2018	GAA 2018	4,948,509.21		P 4,948,509.21	Const./Rehab. Of Multi-Purpose Bldg.
300104200171000	18OE0185: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (Covered Court), Brgy. 101, Manila	NMDEO	Competitive Bidding	05/17/2018	06/06/2018	07/16/2018	07/20/2018	GAA 2018	5,932,241.10		P 5,932,241.10	Const./Rehab. Of Multi-Purpose Bldg.
300104200181000	18OE0186: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Improvement of Hospitals, Ospital ng Sampaloc, Manila	NMDEO	Competitive Bidding	05/17/2018	08/17/2018	09/12/2018	09/24/2018	GAA 2018	6,434,373.94		P 6,434,373.94	Const./Rehab. Of Multi-Purpose Bldg.
300103200160000	18OE0187: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (MESLA Office), Malacañang Compound, Manila City	NMDEO	Competitive Bidding	05/17/2018	07/16/2018	08/10/2018	08/14/2018	GAA 2018	6,928,851.91		P 6,928,851.91	Const./Rehab. Of Multi-Purpose Bldg.
300116200384000 PC	18OE0189: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Tindallo, Villaruel, Tecson, Guerrero and la Torre, Manila City	NMDEO	Competitive Bidding	05/17/2018	06/06/2018	06/20/2018	06/25/2018	GAA 2018	14,840,148.86		P 14,840,148.86	Conc. Of Road with Drainage Impvt.
300117200133000	18OE0190: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Brgy. 586, Manila	NMDEO	Competitive Bidding	05/23/2018	08/17/2018	09/10/2018	09/18/2018	GAA 2018	1,979,364.22		P 1,979,364.22	Conc. Of Road with Drainage Impvt.
300104200202000	18OE0191: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Brgy. 622, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/23/2018	06/13/2018	07/22/2018	08/06/2018	GAA 2018	1,999,920.68		P 1,999,920.68	Const./Rehab. Of Multi-Purpose Bldg.
300104200191000	18OE0192: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Repair/ Rehabilitation of Multi-Purpose Centers Brgy. 357, Zone 37, Manila	NMDEO	Competitive Bidding	05/23/2018	06/13/2018	07/08/2018	07/13/2018	GAA 2018	2,474,977.54		P 2,474,977.54	Const./Rehab. Of Multi-Purpose Bldg.
300104200198000	18OE0193: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Brgy. 604, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/23/2018	06/25/2018	07/27/2018	08/06/2018	GAA 2018	2,969,986.00		P 2,969,986.00	Const./Rehab. Of Multi-Purpose Bldg.
300104200213000	18OE0194: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Magat Salamat Elementary School, Tondo, Manila	NMDEO	Competitive Bidding	05/23/2018	06/13/2018	07/24/2018	08/06/2018	GAA 2018	3,455,322.68		P 3,455,322.68	Const./Impvt of School Bldg
300104200213000	18OE0195: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Covered Court, Barangay 56, Manila	NMDEO	Competitive Bidding	05/23/2018	06/13/2018	07/24/2018	07/30/2018	GAA 2018	4,938,978.28		P 4,938,978.28	Const./Rehab. Of Multi-Purpose Bldg.
300104200173	18OE0196: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 52, Manila	NMDEO	Competitive Bidding	05/23/2018	06/13/2018	07/24/2018	08/02/2018	GAA 2018	5,924,826.57		P 5,924,826.57	Const./Rehab. Of Multi-Purpose Bldg.
300104200203000	18OE0197: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Brgy. 624, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/08/2018	06/25/2018	07/17/2018	07/23/2018	GAA 2018	999,978.81		P 999,978.81	Const./Rehab. Of Multi-Purpose Bldg.
3001022002300	18OE0199: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Graciano Lopez Jaena Elementary School, Manila	NMDEO	Competitive Bidding	05/08/2018	06/06/2018	07/03/2018	07/24/2018	GAA 2018	1,975,475.21		P 1,975,475.21	Const./Impvt of School Bldg
300100200018000	18OE0200: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools at Dr. Alejandro Albert Elementary School, Manila	NMDEO	Competitive Bidding	05/28/2018	08/17/2018	09/12/2018	09/24/2018	GAA 2018	1,975,899.19		P 1,975,899.19	Const./Rehab. Of Multi-Purpose Bldg.
300102200025000	18OE0201: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools Laon-Laan Elementary School, Manila	NMDEO	Competitive Bidding	05/28/2018	07/03/2018	07/24/2018	07/30/2018	GAA 2018	1,978,977.65		P 1,978,977.65	Const./Impvt of School Bldg
300103103200156000	18OE0202: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and other Structures - Multi-Purpose Facilities - Construction of Multi-Purpose Building, Barangay 600, Zone 59, Sta. Mesa, Manila	NMDEO	Competitive Bidding	05/28/2018	06/25/2018	07/17/2018	07/23/2018	GAA 2018	3,464,998.48		P 3,464,998.48	Const./Rehab. Of Multi-Purpose Bldg.

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104200164000	18OE0203: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. 348, Zone 35, Manila	NMDEO	Competitive Bidding	05/28/2018	06/25/2018	07/24/2018	07/30/2018	GAA 2018	3,957,018.61		P 3,957018.61	Const./Rehab. Of Multi-Purpose Bldg.
300104200169000	18OE0204: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities - Construction Repair / Rehabilitation of Multi-Purpose Building Brgy. 635, Zone 64, Sta. Mesa, Manila	NMDEO	Competitive Bidding	6/5/2018	7/6/2018	7/24/2018	7/30/2018	GAA 2018	999,891.06		999,891.06	Const./Rehab. Of Multi-Purpose Bldg.
3000117200136000	18OE0205: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road including Drainage, Zone 58, Sta. Mesa, Manila City	NMDEO	Competitive Bidding	6/5/2018	6/25/2018	7/24/2018	8/2/2018	GAA 2018	2,851,289.70		2,851,289.70	Rehab. Of Road w/ Drainage improvement
300104200165000	18OE0206: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 375, Zone 38, Manila	NMDEO	Competitive Bidding	6/5/2018	/25/2018	7/24/2018	8/24/2018	GAA 2018	2,969,998.31		2,969,998.31	Const. / Improvment of Multi-Purpose Bldg.
300104200184000	18OE0207: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 587, Zone 58, Sta. Mesa, Manila	NMDEO	Competitive Bidding	6/5/2018	6/25/2018	7/16/2018	7/20/2018	GAA 2018	3,959,848.30		3,959,848.30	Const. / Improvment of Multi-Purpose Bldg.
300104200186000	18OE0208: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction and Rehabilitation of Multi-Purpose Building Covered Court, Barangay 118, Manila	NMDEO	Competitive Bidding	6/5/2018	6/25/18	7/16/18	7/20/18	GAA 2018	4,942,279.28		4,942,279.28	Const. / Improvement of Multi-Purpose Bldg.
300104200212000	18OE0212: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 56, Tondo, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/6/2018	8/13/2018	GAA 2018	2,965,542.44		2,965,542.44	Construction of Multi-Purpose Bldg.
300104200167000	18OE0213: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 455, Zone 45, Sampaloc, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	2,964,466.06		2,964,466.06	Const./ Improvement of Multi-Purpose Bldg.
300104200158000	18OE0214: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy.. 129, Balut, Tondo, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	2,964,666.23		2,964,666.23	Const. of Multi-Purpose Bldg.
300104200163000.PC	18OE0215: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 34, Tondo, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/14/2018	8/24/2018	GAA 2018	2,966,842.35		2,966,842.35	Const. of Multi-Purpose Bldg.
300104200197000	18OE0216: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Zone 59, Sta. Mesa, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	2,969,861.15		2,969,861.15	Const. of Multi-Purpose Bldg.
300104200214000	18OE0217: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Quezon Elementary school, Tondo, Manila	NMDEO	Competitive Bidding	6/15/2018	7/16/2018	7/30/2018	8/6/2018	GAA 2018	3,458,060.06		3,458,060.06	Const. of Multi-Purpose Bldg.
3001042001900000	18OE0218: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Centers Brgy. 111, Zone 9 Osmeña Street, Herbosa, Tondo, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/14/2018	GAA 2018	3,954,563.05		3,954,563.05	Const. Rehabilitation of Multi-purpose Bldg.
300104200188000	18OE0219: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 79, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	4,944,090.49		4,944,090.49	Const. / Rehab of Multi-Purpose Covered Court
300104200189000	18OE0220: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 95, Manila	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	4,946,441.05		4,946,441.05	Const. / Rehab of Multi-Purpose Covered Court
310303100025000	18OE0221: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Muelle dela Industria Br. (B02625LZ) along Muelle dela Industria	NMDEO	Competitive Bidding	6/15/2018	7/6/2018	8/3/2018	8/10/2018	GAA 2018	7,053,442.17		7,053,442.17	Strengthening of Permanent Bridge
300104200176000.PC	18OE0223: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Covered Court), 147 Zone 13 to 267 Zone 24, Manila	NMDEO	Competitive Bidding	6/19/2018	7/13/2018	8/14/2018	8/20/2018	GAA 2018	42,068,712.66		42,068,712.66	Const. / Rehabilitation of Multi-Purpose Bldg.
300117200132000	18OE0224:Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting with Drainage Improvement of Roads including Pathways, Zone 8-9, Brgy. 91-123, Manila	NMDEO	Competitive Bidding	6/22/2018	7/13/2018	8/2/2018	8/6/2018	GAA 2018	13,853,608.00		13,853,608.00	Concreting with Drainage Improvement

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200391000.PC	18OE0225:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Locals Projects Local Roads and Bridges - Local Roads Rehabilitation of Roads with Drainage Improvement at Zone 58 and 59, Manila City	NMDEO	Competitive Bidding	6/22/2018	7/13/2018	8/14/2018	8/17/2018	GAA 2018	19,789,973.28		19,789,973.28	Construction / Reapir / Rehab./ Improvement
300104200168000	18OE0227:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi_purpose / Facilities Construction /Repair / Rehabilitation of Multi-Purpose Building, Barangay 597, Zone 59, Sta. Mesa, Manila	NMDEO	Competitive Bidding	6/25/2018	7/16/2018	7/31/2018	8/6/2018	GAA 2018	4,944,462.94		4,944,462.94	Construction of Multi-Purpose Bldg.
300116200398000	18OE0230:Local Program - Construction /Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Rehabilitation of Road with Drainage Improvement and Pathways, Zone 4, 5 & 6, Manila City	NMDEO	Competitive Bidding	7/2/2018	7/24/2018	8/9/2018	8/14/2018	GAA 2018	69,290,381.65		69,290,381.65	Construction of Roads with Drainage Improvement
300104200159000	18OE0231:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Improvement / Rehabilitation / Repair of Multi-Purpose Building, Zone 25-40, Manila City	NMDEO	Competitive Bidding	7/2/2018	7/24/2018	8/9/2018	8/14/2018	GAA 2018	69,290,381.65		69,290,381.65	Construction of Multi-Purpose Bldg.
300104200160000.PC	18OE0233:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Improvement of Multi-Purpose Building, Pio Del Pilar Elementary School, Sta. Mesa, Manila	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/14/2018	8/20/2018	GAA 2018	1,979,826.19		1,979,826.19	Const./Improvement of Multi-purpose Bldg.
300104200204000.PC	18OE0234:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Improvement / Construction of Multi-Purpose Building, Brgy. 628, Zone 63, Sta. Mesa, Manila	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/14/2018	8/20/2018	GAA 2018	29,900,149.94		29,900,149.94	Rehab. Of Multi-Purpose Bldg.
300104200209000.PC	18OE0235:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose Rehabilitation of Multi-Purpose Building, Brgy. 617, Zone 61, Bacood, Sta. Mesa, Manila City	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/14/2018	8/20/2018	GAA 2018	3,959,288.56		3,959,288.56	Rehab. Of Multi-Purpose Bldg.
200000100289000	18OE0236:Proposed Construction of Small - Scale Pilot Trial on use of Zycotherm SP in Warm Mix Asphalt (WMA) at Dimasalang St. Chainage 023.00 - Chainage 451.50 Manila City	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/6/2018	8/13/2018	GAA 2018	4,893,063.68		4,893,063.68	Proposed Const. of the Small - Scale Pilot Trial
300104200194000.PC	18OE0237:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers Brgy. 464, Zone 46, Sampaloc, Manila	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/14/2018	8/24/2018	GAA 2018	4,949,381.08		4,949,381.08	Const. / Repair / Rehab. Of Multi-Purpose Center
300104200178000.PC	18OE0238:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities - Construction / Rehabilitation of Multi-Purpose Building Brgy. 101, Manila City	NMDEO	Competitive Bidding	7/5/2018	7/25/20018	8/14/2018	8/24/2018	GAA 2018	16,823,673.17		16,823,673.17	Const. / Rehab. Of Multi-Purpose Building
200000100022000	18OE0239:MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Maintenance, Repair Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Estero and Creeks Maintenance in Metro Manila - 1. Deepening / Dredging of Estero de Quiapo, 2. Estero de San Miguel (P. Casal to Arlegui) Estero de Aviles (J.P Laurel to Estero De San Miguel), Manila City	NMDEO	Competitive Bidding	7/13/2018	8/1/2018	8/15/2018	8/20/2018	MOOE 2018	39,074,503.77	39,074,503.77		Flood Control and Drainage System / Deepening / Dredging of Estero
300104200193000	18OE0240: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers, Brgy. 457, Zone 45, Sampaloc, Manila	NMDEO	Competitive Bidding	7/20/2018	8/10/2018	9/10/2018	9/20/2018	GAA 2018	2,474,818.62		2,474,818.62	Construction of Multi-Purpose Bldg.
300104200166000	18OE0241:Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 448, Zone 44, Sampaloc Manila	NMDEO	Competitive Bidding	7/20/2018	8/10/2018	9/10/2018	9/19/2018	GAA 2018	2,697,651.18		2,697,651.18	Construction of Multi-Purpose Bldg.
300104200185000	18OE0242:Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Zones 41-57, Manila	NMDEO	Competitive Bidding	7/20/2018	8/10/2018	9/24/2018	9/24/2018	GAA 2018	17,817,326.03		17,817,326.03	Construction of Multi-Purpose Bldg.
310103100053000	18OE0243: Organizational Outcome 1: Ensure Safe and Reliable National Road Systems - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Reina Regente - K0003 + (_024)-K0003+064, K0003+087.70 - K0003+576	NMDEO	Competitive Bidding	7/20/2018	8/10/2018	9/25/2018	10/4/2018	GAA 2018	19,992,396.75		19,992,396.75	Aspahlt Overlay with Correction

Code (PAP)		PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
	Procurement Project (Contract name)			Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30916200073000	18OE0244: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways with Drainage Improvement, Barangay 147 Zone 13 to Barangay 205 Zone 18, and barangay 206 Zone 19 to Barangay 267 Zone 24, Manila City	NMDEO	Competitive Bidding	7/26/2018	8/15/2018	9/10/2018	9/27/2018	GAA 2018	98,989,962.74		98,989,962.74	Construction of Roads with Drainage Improvement
300103200159000	18OE0245: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Building and Other Structures - Multi-Purpose / Facilities - Rehabilitation / Improvement of Multi-Purpose Building (Mabini Hall Building), Manila City	NMDEO	Competitive Bidding	7/31/2018	8/22/2018	9/10/2018	9/24/2018	GAA 2018	39,599,128.14		39,599,128.14	Construction / Improvement of Multi-purpose Bldg.
200000100020000	18OE0246: MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Maintenance, Repair Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - (Release of Funds for the Repair and Maintenance of Flood Control and Drainage Structures) 1. For Moriones Street, Tondo, Manila, 2. For Jose Abad Santos Boulevard, Sta. 6+(510.40 - Sta. 4+354.00), Tondo, Manila	NMDEO	Competitive Bidding	8/2/2018	8/24/2018	9/26/2018	10/8/2018	MOOE 2018	13,277,762.73	13,277,762.73		Repair / Rehab. Drainage Improvement
300117200130000	18OE0247: Local Program - Local Infrastructure program - Local Roads and Bridges - Local Roads - Concreting with Drainage Improvement of Roads including Pathways, Zone 10-12, Brgy. 124-146, Manila	NMDEO	Competitive Bidding	8/9/2018	8/31/2018	10/5/2018	10/15/2018	GAA 2018	5,915,655.56		5,915,655.56	Concreting with Drainage Improvement
31010510057000.PC	18OE0248: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Nagtahan Bridge / Fly-Over - (S024131Z) Chinage 647.60 to Chinage 1138.60	NMDEO	Competitive Bidding	8/9/2018	8/31/2018	11/13/2018	11/22/2018	GAA 2018	9,649,689.75		9,649,689.75	Rehab. Of damage paved Roads
30020610001000.PC	18OE0249: Construction / Rehabilitation of Accessibility Facilities for Physically Challenged Persons	NMDEO	Competitive Bidding	8/22/2018	9/18/2018	10/30/2018	12/7/2018	GAA 2018	9,649,689.75		9,649,689.75	Construction of Sidewalk
200000100022000	18OE0250:MOOE - Maintenance, Repair and Rehabilitataaon of Infrastructure Facilities and other Related Activities - Flood Control and Drainage Systems, Structures and Realted Facilities Esteros and Creeks Maintenance in Metro Manila for the 1. Dredging / Deepening of Estero dela Riena (Dasmariñas to Riena Regente) 2. Dredging / Deepening of Estero de Magdalena (Recto to Quiricada) Manila City	NMDEO	Competitive Bidding	9/14/2018	10/13/2018	10/16/2018	10/30/2018	MOOE 2018	17,125,117.67	17,125,117.67		Flood Control and Drainage System / Deepening / Dredging of Estero
300104200182000.PC	18OE0251:Local Program - Local Infrastructure Program - Building and Other Structures - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 573, Manila	NMDEO	Competitive Bidding	9/17/2018	10/8/2018	10/31/2018	11/6/2018	GAA 2018	1,973,969.63		1,973,969.63	Const. / Improvement of Multi-Purpose Bldg.
300105200036000.PC	18OE0252: Local Program - National Building Program - Building and Other Structures - Multi-Purpose / Facilities - Construction of North Manila District Engineering Office, Permanent Office, Manila City	NMDEO	Competitive Bidding	9/24/2018	10/15/2018	10/24/2018	11/5/2018	GAA 2018	39,591,629.00		39,591,629.00	Construction of North Manila District Engineering Office
300101200001000.PC	18OE0257: Construction of Four (4) Storey Twelve (12) Classroom School Building at Juan Sumulong Elementary School, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	10/5/2018	10/25/2018	11/247/2018	12/12/2018	BEEF	49,701,966.46		49,701,966.46	Construction of School Building
31010510055000.PC	18OE0259: Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / reconstruction / Upgrading of damaged Paved Roads - Secondary Roads - Dasmariñas St. -(S02404LZ) Chainage 088.20 - Chainage 499.00 Binondo, Manila	NMDEO	Competitive Bidding	10/9/2018	10/31/2018	11/16/2018	11/28/2019	GAA 2018	6,277,649.81		6,277,649.81	Asphalt Reconstruction with 100 mm Surfacing
310103100048000.PC	18OE0260:Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Preventive Maintenance - Tertiary Roads - Arlegui St. - K0003 + 194 - K0003 + -108.40, K0003+205.75 - K0003+373, Manila City	NMDEO	Competitive Bidding	10/9/2018	10/30/2018	11/16/2018	11/28/2018	GAA 2018	9,483,207.65		9,483,207.65	Asphalt Overlay 100 mm thk
310105100059000.PC	18OE0261: Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / reconstruction / Upgrading of damaged Paved Roads - Secondary Roads - P. Casal St. - K0002 + 038.40 - K0002 + 330.40, K0002 + (-325.30) - K0002+(-043.10), Quiapo, Manila City	NMDEO	Competitive Bidding	10/9/2018	10/30/2018	11/16/2018	11/28/2018	GAA 2018	11,372,404.03		11,372,404.03	Asphalt Reconstruction with 100 mm
310104100022000.PC	18OE0263:Rehabilitation / Improvement of Delpan Service Road including Drainage, Chainage 000.00 - Chainage 180.00 Binondo, Manila	NMDEO	Competitive Bidding	10/30/2018	11/19/2018	11/27/2018	12/13/2018	GAA 2018	16,659,355.20		16,659,355.20	Concreting w/ Drainage Improvement
300101200001000.PC	18OE0266:Construction of Four (4) Storey Eight (8) Classroom School Building at A. Mabini Elementary School, Quiapo, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/17/2018	BEEF 2018	48,783,242.98		48,783,242.98	Complete Construction of School Building
300101200001000.PC	18OE0267: Construction of Four (4) Storey Twenty (20) Classroom School Building at Valeriano E. Fugoso Memorial School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/20/2018	BEEF 2018	54,028,483.65		54,028,483.65	Complete Construction of School Building

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30001011200001000.PC	18OE0268:Construction of Four (4) Storey Sixteen (16) Classroom School Building at Valeriano E. Isabelo Delos Reyes Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/20/2018	BEEF 2018	57,012,753.39		57,012,753.39	Complete Construction of School Building
3000101200001000 .PC	18OE0269: Construction of Four (4) Storey Twenty Eight (28) Classroom School Building at Mabini Elementary School Quiaapo, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/17/2018	BEEF 2018	228,512,056.99		228,512,056.99	Complete Construction of School Building
3001012000100.PC	18OE0270: Construction of Four (4) Storey Eight (8) Classroom School Building at Maceda Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/14/2018	12/5/2018	12/13/2018	12/30/2018	BEEF 2018	23,481,955.98		23,481,955.98	Complete Construction of School Building
31200110002000	18OE0271: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Health Facilities of Justice Jose Abad Santos General Hospital, City of Manila	NMDEO	Competitive Bidding	11/15/2018	12/6/2018	12/13/2018	12/20/2018	HFEP 2018	49,499,186.99		49,499,186.99	Partial Construction of Hospital
3001012000010000 .PC	18OE0272: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Gen. Gregorio del Pilar Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/15/2018	12/6/2018	12/21/2018	12/27/2018	BEEF 2018	90,094,133.60		90,094,133.60	Construction of School Building
310103100051000.PC	18OE0273: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + 651.80 - K0006 + 509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	Competitive Bidding	11/20/2018	12/18/2018	12/18/2018	12/28/2018	GAA 2018	6,635,989.38		6,635,989.38	Asphalt Overlay
310103100050000.PC	18OE0274: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + 651.80 - K0006 + 509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	Competitive Bidding	11/20/2018	12/18/2018	12/18/2018	12/27/2018	GAA 2018	33,188,632.20		33,188,632.20	Rehabilitation of Asphalt with Drainage
320101100252000.PC	18OE0275: Manila Core Area Drainage Improvement, Bank Improvement along Estero de Uli-Uli, Sta. 0+274.80 to Sta. 0+340.00 (right Bank), Sta. 0+272.80 to Sta. 0+338.00 (Left Bank), San Miguel, Manila City	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/19/2018	12/27/2018	GAA 2018	48,998,828.96		48,998,828.96	Construction of Retarding Pond / Revetment
320101100252000.PC	18OE0276: Manila Core Area Drainage Improvement, Bank Improvement along Estero de San Miguel, Sta. 1+655.00 to Sta. 1+795.40, 6th LD, San Miguel, Manila City	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/19/2018	12/27/2018	GAA 2018	48,998,828.96		48,998,828.96	Construction of Retarding Pond / Revetment and Riverwall
3010104100022000. PC / 310104100022000. EAO	18OE0277: Rehabilitation of Legarda Stret including Drainage System, Manila City, K0003+(-185.10) - K003+609.7 (SO2258LZ); K0003 +190 - K0003+(-602.8) (SO2307LZ)	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/18/2018	12/27/2018	GAA 2018	78,898,336.03		78,898,336.03	Repair / Rehab. Of Concrete Pavement w/ Drainage improvement
300101200001000.PC	18OE0278: Construction of Four (4) Storey Twelve (12) Classroom School Building at Florentino Torres High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/24/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	69,848,262.98		69,848,262.98	Complete Construction of School Building
30010120001000.PC	18OE0279: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/24/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	79,891,596.18		79,891,596.18	Complete Construction of School Building
300101200001000.PC	18OE0280: Construction of Four (4) Storey Twelve (12) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/25/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	64,666,283.40		64,666,283.40	Complete Construction of School Building
300101200001000.PC	18OE0281: Construction of Four (4)storey Sixteen (16) Classroom School Building at Florentino Torres High School (based on 2017, Revised 3-24-17)	NMDEO	Competitive Bidding	11/25/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	80,793,733.12		80,793,733.12	Complete Construction of School Building
30010120001000.PC	18OE0285: Local Program - Local Infrastructure Program Buildings and other Structures Multi-Purpose / Facilities Construction / Improvement of Multi-Purpose Building, Brgy. 601, Zone 59, San Miguel, Manila	NMDEO	Competitive Bidding	11/28/2018	12/18/2018	12/21/2018	12/27/2018	GAA 2018	4,945,633.05		4,945,633.05	Const./Improvement and const. of Centers
300103200026000.PC	18OE0286: Structural Improvement of Public Buildings and Construction of Evacuation Centers, National Capital Region (Various School Building)	NMDEO	Competitive Bidding	11/28/2018	12/18/2018	12/28/2018	1/7/2019	GAA 2018	20,087,135.97		20,087,135.97	Structural Improvement and Construction of Centers
310104100022000.PC	18OE0291: Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Secondary Road, A.H Iacson Avenue, Sampaloc, Manila	NMDEO	Competitive Bidding	11/29/2018	12/19/2018	12/27/2018	12/27/2018	GAA 2018	81,596,376.62		81,596,376.62	Rehabilitation / Reconstruction

HERMINIA L. DIAZ

HEAD, BAC SECRETARIAT

TIBURCIO L. MAGTOTO, Ph.D

OIC - Assistant District Engineer

BAC Chairman

GERARD P. OPULENCIA

District Engineer

Date :

Date:

Date:

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Code (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30001011200001000.PC	18OE0268: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Valeriano E. Isabela Delos Reyes Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/20/2018	BEEF 2018	57,012,753.39		57,012,753.39	Complete Construction of School Building
3000101200001000 .PC	18OE0269: Construction of Four (4) Storey Twenty Eight (28) Classroom School Building at Mabini Elementary School Quiapo, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/13/2018	12/4/2018	12/12/2018	12/17/2018	BEEF 2018	228,512,056.99		228,512,056.99	Complete Construction of School Building
3001012000100.PC	18OE0270: Construction of Four (4) Storey Eight (8) Classroom School Building at Maceda Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/14/2018	12/5/2018	12/13/2018	12/30/2018	BEEF 2018	23,481,955.98		23,481,955.98	Complete Construction of School Building
31200110002000	18OE0271: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Health Facilities of Justice Jose Abad Santos General Hospital, City of Manila	NMDEO	Competitive Bidding	11/15/2018	12/6/2018	12/13/2018	12/20/2018	HFEP 2018	49,499,186.99		49,499,186.99	Partial Construction of Hospital
3001012000010000 .PC	18OE0272: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Gen. Gregorio del Pilar Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/15/2018	12/6/2018	12/21/2018	12/27/2018	BEEF 2018	90,094,133.60		90,094,133.60	Construction of School Building
310103100051000.PC	18OE0273: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + -651.80 - K0006 + -509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	Competitive Bidding	11/20/2018	12/18/2018	12/18/2018	12/28/2018	GAA 2018	6,635,989.38		6,635,989.38	Asphalt Overlay
310103100050000.PC	18OE0274: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + -651.80 - K0006 + -509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	Competitive Bidding	11/20/2018	12/18/2018	12/18/2018	12/27/2018	GAA 2018	33,188,632.20		33,188,632.20	Rehabilitation of Asphalt with Drainage
320101100252000.PC	18OE0275: Manila Core Area Drainage Improvement, Bank Improvement along Estero de Uli-Uli, Sta. 0+274.80 to Sta. 0+340.00 (Right Bank), Sta. 0+272.80 to Sta. 0+338.00 (Left Bank), San Miguel, Manila City	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/19/2018	12/27/2018	GAA 2018	48,998,828.96		48,998,828.96	Construction of Retarding Pond / Revetment
320101100252000.PC	18OE0276: Manila Core Area Drainage Improvement, Bank Improvement along Estero de San Miguel, Sta. 1+795.00 to Sta. 1+795.40, 6th LD, San Miguel, Manila City	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/19/2018	12/27/2018	GAA 2018	48,998,828.96		48,998,828.96	Construction of Retarding Pond / Revetment and Riverwall
3010104100022000. PC / EAO	18OE0277: Rehabilitation of Legarda Street Including Drainage System, Manila City, K0034+(-385.10) - K003+609.7 (SO225BL2); K0003 +190 - K0003+(-602.8) (SO2307L2)	NMDEO	Competitive Bidding	11/23/2018	12/12/2018	12/18/2018	12/27/2018	GAA 2018	78,898,336.03		78,898,336.03	Repair / Rehab. Of Concrete Pavement w/ Drainage Improvement
300101200001000.PC	18OE0278: Construction of Four (4) Storey Twelve (12) Classroom School Building at Florentino Torres High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/24/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	69,848,262.98		69,848,262.98	Complete Construction of School Building
30010120001000.PC	18OE0279: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/24/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	79,891,596.18		79,891,596.18	Complete Construction of School Building
300101200001000.PC	18OE0280: Construction of Four (4) Storey Twelve (12) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	Competitive Bidding	11/25/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	64,666,283.40		64,666,283.40	Complete Construction of School Building
300101200001000.PC	18OE0281: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Florentino Torres High School (based on 2017, Revised 3-24-17)	NMDEO	Competitive Bidding	11/25/2018	12/14/2018	12/21/2018	12/27/2018	BEEF 2018	80,793,733.12		80,793,733.12	Complete Construction of School Building
30010120001000.PC	18OE0285: Local Program - Local Infrastructure Program Buildings and other Structures Multi-Purpose / Facilities Construction / Improvement of Multi-Purpose Building, Brgy. 601, Zone 59, San Miguel, Manila	NMDEO	Competitive Bidding	11/28/2018	12/18/2018	12/21/2018	12/27/2018	GAA 2018	4,945,633.05		4,945,633.05	Const./Improvement and const. of Centers
300103200026000.PC	18OE0286: Structural Improvement of Public Buildings and Construction of Evacuation Centers, National Capital Region (Various School Building)	NMDEO	Competitive Bidding	11/28/2018	12/18/2018	12/28/2018	1/7/2019	GAA 2018	20,087,135.97		20,087,135.97	Structural Improvement and Construction of Centers
310104100022000.PC	18OE0291: Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Secondary Road, A.H Iacson Avenue, Sampaloc, Manila	NMDEO	Competitive Bidding	11/29/2018	12/19/2018	12/27/2018	12/27/2018	GAA 2018	81,596,376.62		81,596,376.62	Rehabilitation / Reconstruction

HERMINIA L. DIAZ
HEAD, BAC SECRETARIAT

TIBURCIO L. MAGTOTO, Ph.D
OIC - Assistant District Engineer

GERARD F. OPULENCIA
District Engineer