

201E0062	Network Development Program Road Widening-Secondary Roads, Calubian Jct-San Isidro-Tabango-Villaba-Palompon Rd., K1005+748-K1006+424, Calubian, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019			GoP	39,199,938.80	39,199,938.80	Road Widening
201E0063	Construction of Macupa Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	9,799,989.05	9,799,989.05	Construction of Flood Mitigation Structure
201E0064	Construction of Tide Embankment of Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019			GoP	4,899,987.58	4,899,987.58	Construction of Flood Mitigation Structure
201E0066	Construction of Footbridge, Puruk 1 to Puruk 2, Brgy. Jalas, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019			GoP	1,959,993.76	1,959,993.76	Const. of Bridge
201E0068	Construction of Suba Seawall, Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019			GoP	48,999,989.76	48,999,989.76	Construction of Flood Mitigation Structure
201E0069	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Buga Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	29,399,913.39	29,399,913.39	Const. of Concrete Road/Road Concreting
201E0070	Asset Preservation/Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide-Secondary Roads, Lemon-Leyte-Biliran Rd., K0996+020-K0996+220, K1003+050-K1003+100, Leyte, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	19,599,919.40	19,599,919.40	Construction of Road Slope Protection Structure
201E0071	Construction of Level II Water System, Silo Cayangan, Brgy. Poblacion Del Norte, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	DECEMBER 27, 2019			GoP	2,969,990.69	2,969,990.69	Construction of Water Supply Systems
201E0072	Construction of Provincial Mobile Force Battalion (PMFC), Calubian, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	DECEMBER 27, 2019			GoP	44,206,819.62	44,206,819.62	Construction of Other Facilities
201E0074	Construction of Classrooms (1 Unit, 1 Sty-3CL), TABUNOC ELEMENTARY SCHOOL, Villaba, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020			GoP	4,449,757.88	4,449,757.88	Construction of School Building
201E0075	Construction of Classrooms (1-unit, 1 Sty-2CL), Maniwaan Elementary School, Tabango, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020			GoP	3,094,164.20	3,094,164.20	Construction of School Building
201E0076	Construction of Classrooms (1-unit, 1 Sty-3CL), Bunacan Elementary School, Calubian, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020			GoP	4,675,319.64	4,675,319.64	Construction of School Building
201E0077	Construction of Classrooms (1-unit, 1 Sty-4CL), Macupa Central School, Leyte, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020			GoP	5,814,903.98	5,814,903.98	Construction of School Building
201E0078	Rehabilitation, Improvement and Upgrading of JPR Daja Daku-Silo Limite Road Section, Brgy. Daja Daku, San Isidro, Leyte	Construction Section	Competitive Bidding	February 7 -13, 2020	February 27, 2020			GoP	19,599,988.21	19,599,988.21	Const. of Concrete Road
201E0079	Construction of Multipurpose Building, Brgy. Inalad, Calubian, Leyte	Construction Section	Competitive Bidding	February 7 -13, 2020	February 27, 2020	March 6, 2020	March 10, 2020	GoP	1,979,999.82	1,979,999.82	Const. of Multi Purpose Building
201E0080	Construction of Multipurpose Building, Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	February 7 -13, 2020	February 27, 2020	March 6, 2020	March 10, 2020	GoP	1,979,999.16	1,979,999.16	Const. of Multi Purpose Building
201E0081	Construction of Multipurpose Building/Covered Court (Phase 2), Brgy. Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	February 7 -13, 2020	February 27, 2020			GoP	2,969,999.91	2,969,999.91	Construction of Multipurpose Building/Covered Court
201E0082	Upgrading and Rehabilitation of Local Road (Daja Daku-Taglawigan Caisangan-Anilagang Road Section, San Isidro, Leyte	Construction Section	Competitive Bidding	February 19 -25, 2020	March 10, 2020			GoP	11,759,969.80	11,759,969.80	Const. of Concrete Road
201E0083	Concreting of Local Road at Brgy. Wague to Brgy. Consuegra, Leyte, Leyte	Construction Section	Competitive Bidding	February 19 -25, 2020	March 10, 2020			GoP	9,634,894.75	9,634,894.75	Const. of Concrete Road
201E0084	Construction of Local Road, Brgy. Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	February 19 -25, 2020	March 10, 2020			GoP	4,949,978.85	4,949,978.85	Const. of Concrete Road
201E0085	Construction of Local Roads to Busay Falls, Brgy. Abijao, Villaba, Leyte	Construction Section	Competitive Bidding	February 19 -25, 2020	March 10, 2020	March 16, 2020	March 20, 2020	GoP	2,969,995.70	2,969,995.70	Const. of Concrete Road