



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Siaton, Negros Oriental

Indicative Annual Procurement Plan (APP) FY 2022 - Early Procurement Activities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/ Activity/ Project)	
					Advertise ment/Pos titing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	22HL0001- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Writer's Village, Camp Lookout, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GOP	10,000,000.00		10,000,000.00	Road Concreting
	22HL0004- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Bayawan Coastal Road (Villareal-Caranoche Section) leading to Bayawan Beach and Coastal Area Brgy. Villareal, Brgy. Villareal, Bayawan (Tulong), Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GOP	10,000,000.00		10,000,000.00	Road Concreting
	22HL0005- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads: Dumaguete South Rd– K0097 + 812 - K0098 + 913, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GOP	40,000,000.00		40,000,000.00	Road Concreting
	22HL0006- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0008 + 000 - K0009 + 500, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GOP	30,000,000.00		30,000,000.00	Construction of Drainage Structure along Road
	22HL0007- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0026 + 740 – K0028 + 940, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GOP	88,000,000.00		88,000,000.00	Road Widening
Sub-Total 1										178,000,000.00		178,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/ Activity/ Project)	
					Advertis- ment/Pos- ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	22HL0008- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Primary Roads: Dumaguete South Road - K0085 + 347 - K0085 + 972, K0090 + 850 - K0091 + 428 , Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GOP	20,000,000.00		20,000,000.00	Road Asphalting
	22HL0009- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Barangay Malongay Dacu , Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GOP	6,000,000.00		6,000,000.00	Construction of Multi- Purpose Building
	22HL0010- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0029 + 495 – K0031 + 000, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	61,467,000.00		61,467,000.00	Road Widening
	22HL0011- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Panutuban, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	22HL0012- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Cansunaling , Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	22HL0013- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Maninhon, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	22HL0014- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
	22HL0015- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Talalak, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GOP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
Sub-Total 2									98,967,000.00		98,967,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertise ment/Pos ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22HL0016- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Balanan Lake, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GOP	10,000,000.00		10,000,000.00	Road Concreting
	22HL0017- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building (Tribal Hall), Maglinao, Basya, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Tribal Hall)
	22HL0041- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of River Control along Bonawon River, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GOP	40,000,000.00		40,000,000.00	Rehabilitation of River Control
	22HL0002- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Primary Roads - Dumaguete South Road - K0044 + 285 - K0045 + 960, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GOP	26,000,000.00		26,000,000.00	Road Asphaltting
	22HL0003- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Primary Roads - Dumaguete South Road - K0061 + 828 - K0063 + 424, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GOP	43,158,000.00		43,158,000.00	Road Asphaltting
	22HL0018- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction /Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0027 + 000 - K0029 + 000, Zamboangita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GOP	40,000,000.00		40,000,000.00	Road Concreting
	22HL0019- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Palimpinon , Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
Sub-Total 3										167,158,000.00		167,158,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/ Activity/ Project)	
					Advertise ment/ Pos t ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	22HL0020- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Tertiary Roads: Bayawan - Kabanakalan Rd - K0117 + 000 - K0118 + 805 , Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	Gop	30,000,000.00		30,000,000.00	Road Asphaltng
	22HL0036- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Manalongon River Control, Upstream A , Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	Gop	46,865,000.00		46,865,000.00	Rehabilitation of River Control
	22HL0021- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Balayagmanok, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	Gop	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
	22HL0022- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Barangay Bunga, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	Gop	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
	22HL0024- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction /Upgrading /Rehabilitation of Drainage along National Roads – Secondary Roads: Dumaguete South Rd - K0121+500 - K0122+500, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	Gop	20,000,000.00		20,000,000.00	Construction of Drainage Structure
	22HL0025- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to the Fil-Am-Jap Amity Memorial Shrine , Sagsang, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	Gop	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22HL0026- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Maglante Br. (B00012NR) along Dumaguete South Road , Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	Gop	2,000,000.00		2,000,000.00	Retrofitting / Strengthening of Permanent Bridges
Sub-Total 4										120,865,000.00		120,865,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertise ment/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22HL0027- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to the Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22HL0028- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Canaway , Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	22HL0029- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Alanglian, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	22HL0043- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Tiabanan River Control, Upstream A, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022	GoP	46,745,000.00		46,745,000.00	Rehabilitation of River Control
	22HL0030- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - K0034 + 348 – K0036 + 036, Zamboanguita-Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/24/2021 to 11/30/2021	12/13/2021	01/11/2022	01/27/2022	GoP	67,801,000.00		67,801,000.00	Road Widening
	22HL0044- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - K0046 + 025 – K0048 + 740, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/24/2021 to 11/30/2021	12/13/2021	01/11/2022	01/27/2022	GoP	100,000,000.00		100,000,000.00	Road Widening
Sub-Total 5										233,546,000.00		233,546,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertis- ment/Pos- ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22HL0035- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canilum River Control, Upstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	43,700,000.00		43,700,000.00	Rehabilitation of River Control
	22HL0045- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Triaban Bridge (B00045NR) along Dumaguete South Road, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Permanent Bridges
	22HL0046- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Sta. Catalina Bridge (B00034NR) along Dumaguete South Road, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Permanent Bridges
	22HL0047- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Rehabilitation of Multi-Purpose Building, Barangay Mabuhay, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
	22HL0048- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, South Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi- Purpose Building
	22HL0049- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Banga- Mantapi- Mag-aso Road leading to Mag-aso and Mantapi Falls, Brgy. Nangla, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting
	22HL0050- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Off- Carriageway Improvement - Tertiary Roads: Bayawan -Kabankalan Rd - K0103 + 049 - K0103 + 094, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	1,620,000.00		1,620,000.00	Off-Carriageway Improvement
Sub-Total 6										68,820,000.00		68,820,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertise ment/Pos t ing of IR/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	22HL0051- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Tertiary Roads: Dumaguete City-Valencia-Bacong Rd – K0010 + 414 - K0011 + 091, K0011 + 110 - K0011 + 323, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	Gop	25,000,000.00		25,000,000.00	Road Widening
	22HL0052- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Unantayan , Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	Gop	5,000,000.00		5,000,000.00	Construction of Multi- Purpose Building
	22HL0034- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canlum River Control, Upstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	Gop	39,570,000.00		39,570,000.00	Rehabilitation of River Control
	22HL0053 - ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction /Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Road - K0049+000 - K0050+700, Station, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	Gop	34,000,000.00		34,000,000.00	Construction of Drainage Structure along Road
	22HL0054- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lapay-Dawis-Niludhan Road leading to Niludhan Falls , Brgy. Dawis, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	Gop	10,000,000.00		10,000,000.00	Road Concreting
	22HL0033- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canlum River Control, Downstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	Gop	40,000,000.00		40,000,000.00	Rehabilitation of River Control
Sub-Total 7										153,570,000.00		153,570,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/ Activity/ Project)	
					Advertise- ment/Pos- ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	22HL0055- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation /Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads: Dumaguete South Road - K0116 + 981 - K0118 + 082, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	GoP	40,000,000.00		40,000,000.00	Construction of Road
	22HL0056- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Canalum-Narra-Lourdes Falls Road leading to Lourdes Falls , Brgy- Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Construction of Road
	22HL0032- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canalum River Control, Downstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	43,393,000.00		43,393,000.00	Rehabilitation of River Control
	22HL0057 - ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - K0036 + 300 - K0038 + 133, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	74,000,000.00		74,000,000.00	Road Widening
	22HL0058- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Malabo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	22HL0023 R1- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide –Secondary Roads: Sta. Catalina-Pamplona-Tanjay City - K0072 + 000 - K0072 + 619, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	22HL0059- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0033 + 518 – K0034 + 324, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	32,199,000.00		32,199,000.00	Road Widening
Sub-Total 8										251,592,000.00		251,592,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertise ment/Pos ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22HL0060- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads: Dumaguete City-Valencia-Bacong Road - K0008 + 800 - K0008 + 890, K0009 + 135 - K0009 + 545, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GOP	10,000,000.00		10,000,000.00	Construction of Drainage Structure	
	22HL0061- Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities: Construction of Bridge, Silto Dondob, Barangay San Jose, Santa Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GOP	5,000,000.00		5,000,000.00	Construction of Hanging Footbridge	
	22HL0062- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Dumaguete South Road - K0115 + 639 - K0117 + 000, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GOP	24,000,000.00		24,000,000.00	Construction of Road Slope Protection Structure	
	22HL0063- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program- Construction of By- Pass and Diversion Roads: Metro Dumaguete Diversion Road, Package 4, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GOP	100,000,000.00		100,000,000.00	Construction of Road	
	22HL0064- Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III): Rehabilitation of Valencia Integrated Waterworks System, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GOP	9,500,000.00		9,500,000.00	Rehabilitation of Waterworks System	
	22HL0037- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Manalongon River Control, Upstream B , Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GOP	33,990,000.00		33,990,000.00	Rehabilitation of River Control	
	22HL0040 - ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Palinpinon River Control, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GOP	38,000,000.00		38,000,000.00	Rehabilitation of River Control	
Sub-Total 9										220,490,000.00		220,490,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertise ment/Pos ting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22HL0031 - ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Basay Seawall, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022		GOP	43,660,000.00		43,660,000.00	Rehabilitation of Seawall
	22HL0066 - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities: Concreting of Road, Pagatban, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022		GOP	6,000,000.00		6,000,000.00	Road Concreting
	22HL0065 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Sac-sac, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022		GOP	6,000,000.00		6,000,000.00	Construction of Multi- Purpose Building
	Asset Preservation Program: Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads - Bayawan-Kabankalan Rd- K0130 + 000 - K0132 + 000, K0135 + 000 - K0137 + 000	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	02/21/2022	03/02/2022		GOP	100,000,000.00		100,000,000.00	Rehabilitation /Reconstruction of Roads
	Network Development Program: Road Widening – Secondary Roads: Dumaguete South Rd - K0102 + 000 - K0102 + 013, K0104 + 000 - K0104 + 376, K0108 + 538 - K0108 + 782, K0108 + 818 - K0108 + 823, K0110 + 778 - K0111 + 000	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	02/21/2022	03/02/2022		GOP	25,000,000.00		25,000,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods - Rehabilitation of Pagatban River Control, Upstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022		GOP	30,390,000.00		30,390,000.00	Rehabilitation of River Control
	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods- Rehabilitation of Pagatban River Control, Upstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022		GOP	41,540,000.00		41,540,000.00	Rehabilitation of River Control
	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods- Rehabilitation of River Control along Sta. Catalina River Basin, Upstream B, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022		GOP	48,780,000.00		48,780,000.00	Rehabilitation of River Control
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Concreting of Road, Sitio Baisan, Tabuan, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/11/2022	04/05/2022		GOP	5,000,000.00		5,000,000.00	Concreting of Road
Sub-Total 10											306,370,000.00		306,370,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anhawhan, Daulin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, North Poblacion, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	9,500,000.00		9,500,000.00	Construction (Completion) of Multi-Purpose Building
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Center), Barangay Maninhon, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Health Center)
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
Sub-Total 11										27,500,000.00		27,500,000.00	
Grand Total										1,826,878,000.00		1,826,878,000.00	
Total No. of Projects:	73												


Prepared by:


RENEE S. DAVAD
Head, Procurement Unit

Checked by:


ROMARICO D. EGE
BAC, Chairman

Submitted by:


FRANCIS ANTONIO L. FLORES
District Engineer