



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 North Manila Engineering District  
 Nagtahan, Sta. Mesa, Manila  
**FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY - 2019**  
**Civil Works**

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102937000.PC	19OE0001: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Kabulusan, Sta. 0+080.80 to Sta. 0+133.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	P 39,199,077.22		P 39,199,077.22	Contruction of Riverwall
32010110293000.PC	19OE0002: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Maypajo, Hermosa to Juan Luna Section, Sta. 0+438.76 to Sta. 0+483.56 to Sta. 0+549.86, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	39,199,46.48		P 39,199,446.48	Contruction of Riverwall
320101102937000.PC	19OE0003: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Sunog Apog Sta. 0+821.85 to Sta. 0+927.45, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	39,199,487.28		P 39,199,487.28	Contruction of Riverwall
320101102936000.PC	19OE0004: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Sunog Apog Sta. 0+716.25 to Sta. 0+821.85, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	P 39,199,533.46		P 39,199,533.46	Contruction of Riverwall

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102938000.PC	19OE0005: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Vitas, Sta. 0+801.67 to Sta. 0+916.67, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	P 43,843,984.51		P 43,843,984.51	Construction of Riverwall
320101102931000.PC	19OE0006: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program -Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Quiapo, (RS) Sta. 0+335.51 to Sta. 0+362.31; (LS) Sta. 0+330.60 to Sta. 0+376.20, Sta. 0+390.20 to Sta. 0+434.60, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	P 44,099,240.36		P 44,099,240.36	Construction Retarding Pond / Revetment and Riverwall
320101102934000.PC	19OE0007: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program -Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, (LS) Sta. 0+412.35 to Sta. 0+460.35; Sta. 0+640.05 to Sta. 0+708.85, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-5-18	6-19-19	6-25-19	F.Y. 2019	P 44,099,240.36		P 44,099,240.36	Construction Retarding Pond / Revetment and Riverwall
320101102929000.PC	19OE0009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Binondo, Sta. 0+329.56 to Sta. 0+400.76, Sta. 0+409.26 to Sta. 468.46, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	6-19-19	6-25-19	F.Y. 2019	P 48,999,468.93		P 48,999,468.93	Construction Retarding Pond / Revetment and Riverwall
320101102933000.PC	19OE0010: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de San Miguel Sta. 1+718.60 to Sta. 1+849.00, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	6-19-19	6-25-19	F.Y. 2019	P 48,999,698.83		P 48,999,698.83	Construction Retarding Pond / Revetment and Riverwall

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102519000.PC	19OE0011: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, (RS) Sta. 0+365.58 to Sta. 0+471.18 (LS) Sta. 0+363.95 to Sta. 0+412.35, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-8-19	7-10-19	F.Y. 2019	P 56,367,016.76		P 56,367,016.76	Construction Retarding Pond / Revetment and Riverwall
320101102520000.PC	19OE0012: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, Sta. 0+492.40 to Sta. 0+571.60, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-5-19	7-10-19	F.Y. 2019	P 60,463,818.45		P 60,463,818.45	Construction Retarding Pond / Revetment and Riverwall
320101102514000.PC	19OE0013: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Floods Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Sunog Apog, Sta. 0+000.00 to Sta. 0+138.50, Sta. 0+789.80 to Sta. 0+804.80, Sta. 0+955.35 to Sta. 1+035.35, Sta. 1+116.15 to Sta. 1+157.05, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-8-19	7-10-19	F.Y. 2019	P 97,999,771.04		P 97,999,771.04	Construction Retarding Pond / Revetment and Riverwall
320101102517000.PC	19OE0014: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Vitas, Sta. 0+287.45 to Sta. 0+380.25, Sta. 0+725.60 to Sta. 0+907.20, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-8-19	7-10-19	F.Y. 2019	P 97,999,826.45		P 97,999,826.45	Construction Retarding Pond / Revetment and Riverwall
320101102511000.PC	19OE0015: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, Sta. 1+103.30 to Sta. 1+152.10, Sta. 1+154.40 to Sta. 1+242.80, Tondon, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-10-19	7-10-19	F.Y. 2019	P 97,999,826.45		P 97,999,826.45	Construction Retarding Pond / Revetment and Riverwall



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102516000.PC	19OE0016: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Vitas, Sta. 0+200.00 to Sta. 0+337.20, Manila City	DPWH - NMDEO	YES	Public Bidding	10-11-18	11-05-18	7-8-19	7-10-19	F.Y. 2019	P 97,999,826.45		P 97,999,826.45	Construction Retarding Pond / Revetment and Riverwall
320101102513000.PC	19OE0017: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sampaloc, Sta. 0+338.80 to Sta. 0+430.40 Manila City, (Phase II)	DPWH - NMDEO	YES	Public Bidding	10-17-18	11-28-18	7-8-19	7-10-19	F.Y. 2019	P 68,599,639.61		P 68,599,639.61	Sheet Pile Installation
320101102512000.PC	19OE0018: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sampaloc, (LS) Sta. 0+455.95 to Sta. 0+462.75 and Sta. 0+430.40 to Sta. 0+520.00, Manila City (Phase I)	DPWH - NMDEO	YES	Public Bidding	10-17-18	11-9-18	7-8-19	7-10-19	F.Y. 2019	P 68,599,681.64		P 68,599,681.64	Sheet Pile Installation
320101102515000.PC	19OE0019: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Valencia, Sta. 0+916.17 to Sta. 0+971.37 and Sta. 0+979.87 to Sta. 1+027.07, Manila City	DPWH - NMDEO	YES	Public Bidding	10-17-18	11-9-18	7-8-19	7-10-19	F.Y. 2019	P 74,254,298.03		P 74,254,298.03	Sheet Pile Installation
320101102518000.PC	19OE0020: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de la Reina, (LS) Sta. 0+312.40 to Sta. 0+423.20, Sta. 0+434.40 to Sta. 0+492.40; (RS) Sta. 0+312.40 to Sta. 0+360.00, Sta. 0+434.40 to Sta. 0+492.40, Manila City	DPWH - NMDEO	NO	Public Bidding	10-17-18	11-28-18	8-1-19	8-7-19	F.Y. 2019	P 97,999,826.45		P 97,999,826.45	Sheet Pile Installation



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102932000.PC	19OE0026: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Lazaro, Sta. 0+260.00 to Sta. 0+390.40 Manila City	DPWH - NMDEO	YES	Public Bidding	10-19-18	11-13-18	6-19-19	6-25-19	F.Y. 2019	P 48,999,468.93		P 48,999,468.93	Installation of Sheet Pile
300116201507000.PC	19OE0028: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation / Reconstruction / Upgrading of Road including Drainage at G. Tuazon St., Manila City	DPWH - NMDEO	YES	Public Bidding	10-25-19	12-11-18	5-23-19	6-3-19	F.Y. 2019	P 9,799,979.58		P 9,799,979.58	Concreting with Drainage Improvement
320101102944000.PC	19OE0034: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention / Detention Basin with Pumphouse, Estero de Valencia Corner R. Magsaysay Blvd., Manila City	DPWH - NMDEO	YES	Public Bidding	11-29-18	1-11-19	5-24-19	6-3-19	F.Y. 2019	P 48,998,123.42		P 48,998,123.42	Installation of Sheet Pile
320101102553000.PC	19OE0036: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Valencia Manila City	DPWH - NMDEO	YES	Public Bidding	11-30-18	3-6-19	6-10-19	6-13-19	F.Y. 2019	P 68,599,939.57		P 68,599,939.57	Installation of Booster Pump
320101102552000.PC	19OE0037: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Sampaloc / Legarda Bridge, Manila City	DPWH - NMDEO	YES	Public Bidding	11-30-18	3-6-19	6-10-19	6-13-19	F.Y. 2019	P 68,599,939.57		P 68,599,939.57	Installation of Booster Pump
320101102551000.PC	19OE0038: Organizational Outcome 2: Protect Lives and Properties Against Major Floods -Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Calubcob, Manila City	DPWH - NMDEO	YES	Public Bidding	11-30-18	3-6-19	6-10-19	6-13-19	F.Y. 2019	P 68,599,939.57		P 68,599,939.57	Installation of Booster Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102940000.PC	19OE0039: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetery (2nd Street), Manila	DPWH - NMDEO	YES	Public Bidding	12-1-2018	12-21-18	5-23-19	6-3-19	F.Y. 2019	P 20,236,098.03		P 20,236,098.03	Concreting with Drainage Improvement
320101102939000.PC	19OE0040: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetery (1st Street), Manila	DPWH - NMDEO	NO	Public Bidding	12-1-2018	12-21-18	5-21-19	5-30-19	F.Y. 2019	P 20,334,269.15		P 20,334,269.15	Concreting with Drainage Improvement
320101102941000.PC	19OE0041: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetery (Entrance Road), Manila	DPWH - NMDEO	NO	Public Bidding	12-1-2018	12-21-18	5-21-19	5-30-19	F.Y. 2019	P 31,849,649.44		P 31,849,649.44	Concreting with Drainage Improvement
320101102554000.PC	19OE0042: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Pump at Valencia Pumping Station (Phase I), Manila City	DPWH - NMDEO	NO	Public Bidding	12-4-2018	12-27-18	6-10-19	6-13-19	F.Y. 2019	P 82,717,755.49		P 82,717,755.49	Installation of Pump
300116201502000.PC	19OE0043: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Roads with Drainage Improvement along Infanta Street & Quidote St., Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	12-5-2018	12-27-18	5-23-19	6-3-19	F.Y. 2019	19,599,652.68		19,599,652.68	Concreting with Drainage Improvement



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Vitas, Sta. 0+380.25 to Sta. 0+422.00, Sta. 0+907.20 to Sta. 0+995.50, Manila City	DPWH - NMDEO	YES	Public Bidding	12-5-2018	12-27-18	6-10-19	6-13-19	F.Y. 2019	48,999,898.71		48,999,898.71	Bank Improvement
300118200132000.PC	19OE0054: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Rehabilitation / Major Repair of Raxabago Bridge, Tondo, Manila	DPWH - NMDEO	NO	Public Bidding	1-4-19	1-24-19	5-23-19	6-3-19	F.Y. 2019	P 19,599,223.92		P 19,599,223.92	Construction / Repair / Rehabilitation of Bridge
300116201506000.PC	19OE0055: Local Program - - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement / Upgrading of Roads and Drainage, Zone 58/59/62 and Vicinity, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	1-4-19	1-24-19	6-19-19	6-25-19	F.Y. 2019	P 19,599,223.92		P 19,599,223.92	Concreting with Drainage Improvement of Roads
30010220022000.PC	19OE0056: Local Program - Local Infrastructure Program Building and Other Structures - School Building Construction / Improvement of School Building, Juan Luna Elementary School, Barangay 396 Manila	DPWH - NMDEO	NO	Public Bidding	1-5-19	2-6-19	5-21-19	5-30-19	F.Y. 2019	1,979,146.57		1,979,146.57	Construction / Improvement of School Building
300102200226000.PC	19OE0057: Local Program - Local Infrastructure Program - Building and other Structures - School Building - Construction / Improvement of School Buildings Ramon Magsaysay High School, Barangay 478	DPWH - NMDEO	NO	Public Bidding	1-5-19	2-6-19	5-23-19	6-3-19	F.Y. 2019	1,979,234.74		1,979,234.74	Construction / Improvement of School Building
300103200832000.PC	19OE0061: Local Program - Local Infrastructure Program Building and Other Structures - School Building Rehabilitation / Reconstruction / Improvement of Multi-Purpose Building, Ramon Magsaysay, Manila City	DPWH - NMDEO	NO	Public Bidding	1-5-19	3-15-19	6-6-19	6-13-19	F.Y. 2019	4,901,348.00		4,901,348.00	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620150000.PC	19OE0063: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Improvement / Rehabilitation with Drainage Improvement of Roads / Alleys, Zone 30-40, Manila City	DPWH - NMDEO	NO	Public Bidding	1-12-19	2-7-19	6-19-19	6-25-19	F.Y. 2019	19,599,965.42		19,599,965.42	Const. / Rehab. Of Paved Roads
300116201503000.PC	19OE0064: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Improvement / Rehabilitation with Drainage Improvement of Roads / Alleys, Zone 25 & 26, Manila City	DPWH - NMDEO	NO	Public Bidding	1-12-19	2-7-19	5-21-19	5-29-19	F.Y. 2019	P 39,199,426.01		P 39,199,426.01	Const. / Rehab. Of Paved Roads
300116201501000.PC	19OE0066: Local Program - Local Roads and Bridges - Local Roads - Concreting of Roads with Drainage Improvement along Anonas Street, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	1-22-19	2-12-19	5-23-19	6-3-19	F.Y. 2019	P 9,799,876.01		P 9,799,876.01	Concreting of Roads with Drainage Improvement
310103100255000.PC	19OE0067: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program- Preventive Maintenance Tertiary Road - Ugbo St., (SO2385LZ) Chainage 0-Chainage 131	DPWH - NMDEO	NO	Public Bidding	1-22-19	2-15-19	5-23-19	6-3-19	F.Y. 2019	979,583.89		979,583.89	Concrete Re-Blocking
300102200217000.PC	19OE0068: Local Program - Local Infrastructure Program - Buildings and other Structures: School Buildings- Construction/Improvement of School Building Gen. Licario Geronimo Elementary School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	1-22-19	3-13-19	5-21-19	5-30-19	F.Y. 2019	1,979,341.59		1,979,341.59	Construction / Improveemnt of School Building
300102200224000.PC	19OE0069: Local Program - Local Infrastructure Program - Buildings and other Structures : School Buildings - Construction / Improvement of School Building, P. Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	1-22-19	5-16-19	6-13-19	6-19-19	F.Y. 2019	1,979,864.35		1,979,864.35	Construction / Improveemnt of School Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200225000.PC	19OE0070: Local Program - Local Infrastructure Program - Buildings and other Structures: School Buildings - Construction / Improvement of School Building at Pedro Pelaez Elementary School Barangay 570, Manila	DPWH - NMDEO	NO	Public Bidding	1-22-19	3-13-19	5-21-19	5-29-19	F.Y. 2019	1,979,927.44		1,979,927.44	Construction / Improvement of School Building
300104205929000.PC	19OE0071: Local Program - Buildings and Other structures - Construction / repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Infrastructure Program - Construction of Multi-purpose Building (Dialysis Treatment Center) in Brgy. 288 Zone 27, Manila City	DPWH - NMDEO	NO	Public Bidding	1-22-19	2-15-19	6-13-19	6-19-19	F.Y. 2019	P 12,737,383.70		P 12,737,383.70	Construction / Improvement / Rehabilitation
320101102943000.PC	19OE0072: Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Mangement Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction of Pumping Station for Abucay Blumentritt Interceptor II, Manila City	DPWH - NMDEO	NO	Public Bidding	1-28-19	3-6-19	5-21-19	5-30-19	F.Y. 2019	P 39,180,291.75		P 39,180,291.75	Installation of Pump
320101102943000.PC	19OE0073: Local Program - Local Infrastructure Program - Buildings and Other structures: School Buildings - Construction / Improvement of School Building, Laong - Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	NO	Public Bidding	1-29-19	2-20-19	5-21-19	5-30-19	F.Y. 2019	1,979,902.92		1,979,902.92	Construction / Improvement of School Building
300102200223000.PC	19OE0074: Local Program - Local Infrastructure Program - Buildings and Other structures: School Buildings - Construction / Improvement of School Building, Moises Salvador Elementary School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	1-29-19	3-05-19	5-21-19	5-29-19	F.Y. 2019	1,979,951.86		1,979,951.86	Construction / Improvement of School Building
300117202431000.PC	19OE0075: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads and Bridges - Local Roads - Rehabilitation of Roads with Drainage Improvement with Fire Hydrant, Brgy. 310, Zone 31, Manila	DPWH - NMDEO	NO	Public Bidding	1-29-19	2-20-19	6-19-19	6-25-19	F.Y. 2019	7,839,973.90		7,839,973.90	Rehabilitation of Roads with Drinagne Improvement



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200216000.PC	19OE0076: Local Program - Local Infrastructure Program - Buildings and Other structures: School Buildings - Construction / Improvement of School Building, Esteban Abada High School, Barangay 486, Manila	DPWH - NMDEO	NO	Public Bidding	1-31-19	2-21-19	5-21-19	6-25-19	F.Y. 2019	P 1,979,434.61		P 1,979,434.61	Construction / Improvement of School Building
300102200222000.PC	19OE0077: Local Program - Local Infrastructure Program - Buildings and Other structures: School Buildings - Construction / Improvement of School Building, at Legarda Elementary School, Brgy 521, Manila	DPWH - NMDEO	NO	Public Bidding	1-31-19	2-21-19	5-23-19	6-3-19	F.Y. 2019	P 1,979,874.00		P 1,979,874.00	Repair / Rehab. Of Electrical Devices
300103200831000.PC	19OE0078: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Project - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation / Reconstruction / Improvement of Multipurpose Building, Atang Dela Rama, Manila City	DPWH - NMDEO	NO	Public Bidding	1-31-19	2-21-19	5-21-19	5-29-19	F.Y. 2019	P 4,899,845.89		P 4,899,845.89	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building
300109200262000.PC	19OE0079: Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Concreting / Upgrading and Drainage Improvement of Roads and pathways, Brgy. 147 Zone 13 to Brgy. 267 Zone 24, Manila	DPWH - NMDEO	NO	Public Bidding	1-31-19	3-12-19	6-19-19	6-25-19	F.Y. 2019	P 9,899,981.69		P 9,899,981.69	Drainage Improvement and rehabilitation of Roads
300102200211000.PC	19OE0080: Local Program - Local Infrastructure Program - Buildings and Other structures: School Buildings - Construction / Improvement of School Building, Antonio Maceda Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	2-9-19	3-13-19	5-21-19	5-30-19	F.Y. 2019	P 1,979,970.83		P 1,979,970.83	Construction / Improvement of School Building
300104205937000.PC	19OE0082: Local Program - Local Infrastructure Program - Buildings and Other structures: Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Covered Court of Barangay 37, Zone 3, Manila	DPWH - NMDEO	NO	Public Bidding	2-9-19	3-1-19	6-19-19	6-25-19	F.Y. 2019	2,969,192.81		2,969,192.81	Rehabilitation / Reconstruction / Improvement of Multipurpose Building



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117202424000.PC	19OE0083: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Roads and Pathways, Zone 10-12, Barangay 124 - 146, Manila	DPWH - NMDEO	NO	Public Bidding	2-9-19	3-1-19	5-23-19	6-3-19	F.Y. 2019	P 5,939,936.00		P 5,939,936.00	Concreting of Roads and Pathways
310106100237000.PC	19OE0084: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Algeiras St. - K0006 + - 602.50 - K0006 + -069	DPWH - NMDEO	NO	Public Bidding	2-9-19	3-14-19	6-19-19	6-25-19	F.Y. 2019	P 6,914,662.51		P 6,914,662.51	Rehab. Of Concrete Road
300102200211000.PC	19OE0086: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School Building , Trinidad Tecson Elementary School, Barangay 412 Manila	DPWH - NMDEO	NO	Public Bidding	2-12-19	3-5-19	5-21-19	5-30-19	F.Y. 2019	P 1,979,659.94		P 1,979,659.94	Construction / Improvement of School Building
300102200215000.PC	19OE0087: Local Program - Local Infrastructure Program Building and Other Structures - School Building - Construction / Improvement of School Building, Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	NO	Public Bidding	2-12-19	3-5-19	5-21-19	5-30-19	F.Y. 2019	P 1,979,693.39		P 1,979,693.39	Construction / Improvement of School Building
300102200218000.PC	19OE0088: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School Building Gen. Miguel Malvar Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	2-12-19	3-5-19	5-24-19	6-3-19	F.Y. 2019	P 1,979,804.43		P 1,979,804.43	Construction / Improvement of School Building
310103100248000.PC	19OE0089: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - C. Palanca St. - K003 + (-906.25) - K0003 + (-548.80), K0003 + (-548.80) - K0003 + (-478)	DPWH - NMDEO	NO	Public Bidding	2-15-19	3-12-19	6-19-19	6-25-19	F.Y. 2019	P 17,964,144.74		P 17,964,144.74	Asphalt Overlay

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200826000.PC	19OE0090: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi- Purpose Facilities - Construction of Female Barracks, Presidential Security Group (PSG), Manila	DPWH - NMDEO	NO	Public Bidding	2-15-19	3-14-19	6-19-19	6-25-19	F.Y. 2019	P 34,299,085.96		P 34,299,085.96	Const. / Repair / Rehabilitaition
300102200212000.PC	19OE0091: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School Building, Antonio Maceda High School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	5-21-19	5-29-19	F.Y. 2019	P 1,978,907.63		P 1,978,907.63	Construction / Improvement of School Building
300102200213000.PC	19OE0092: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School Building, Claro M. Recto High School, Barangay 412, Manila City	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	5-23-19	6-3-19	F.Y. 2019	P 1,979,206.40		P 1,979,206.40	Construction / Improvement of School Building
300102200214000.PC	19OE0093: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School Building, Dr. Alejandro Albert Elementary School, Brgy. 520, Manila	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	5-21-19	5-30-19	F.Y. 2019	P 1,979,861.88		P 1,979,861.88	Construction / Improvement of School Building
310106100239000.PC	19OE0094: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction Upgrading of Damaged Paved Roads - Tertiary Roads - VG Cruz - K0005 + 361.7 - K0005 + 461.20	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-19-19	6-25-19	F.Y. 2019	P 2,931,692.25		P 2,931,692.25	Rehab. Of Concrete Road
300104205942000.PC	19OE0095: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Center of Barangay 103, Zone 8, Manila	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-20-19	6-26-19	F.Y. 2019	2,969,867.13		2,969,867.13	Rehabilitation / Repair of multipurpose Buildings
300104205940000.PC	19OE0096: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multipurpose Building of Barangay 286, Zone 26, Manila	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-21-19	6-27-19	F.Y. 2019	2,969,937.80		2,969,937.80	Rehabilitation / Repair of multipurpose Buildings



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100213000.PC	19OE0097: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction Upgrading of Damaged Paved Roads - Secondary Roads - Legarda St. - K0003 + 218.80 - K0003 + 364.60	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-19-19	6-25-19	F.Y. 2019	4,497,051.22		4,497,051.22	Rehab. Of Concrete Road
310106100238000.PC	19OE0098: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction /Upgrading of Damaged Paved Roads - Tertiary Roads Santol (SO2426LZ) Chainage 0 - Chainage 543	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-20-19	6-26-19	F.Y. 2019	P 7,778,247.90		P 7,778,247.90	Rehab. Of Concrete Road
300116201497000.PC	19OE0099: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay including sidewalk along J. Fajardo Street From A.H. Lacson to Earnshaw, Manila City	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	6-28-19	7-8-19	F.Y. 2019	P 9,799,853.70		P 9,799,853.70	Asphalt Overlay
300116201499000.PC	19OE0100: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay with Concrete Reblocking along Dapitan Street from Chainage 704.0 to Chainage 1119.50, Manila City	DPWH - NMDEO	NO	Public Bidding	2-18-19	3-12-19	10-8-19	10-14-19	F.Y. 2019	P 13,719,715.03		P 13,719,715.03	Asphalt Overlay
300102200210000.PC	19OE0101: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Repair / Rehabilitation of School Building AC Herrera Elementary School, Barrio Obrero, Manila	DPWH - NMDEO	NO	Public Bidding	2-21-19	3-14-19	6-19-19	6-25-19	F.Y. 2019	P 14,849,805.88		P 14,849,805.88	Repair / Rehabilitation of School
310105100212000.PC	19OE0103: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction /Upgrading of Damaged Paved Roads - Tertiary Roads JA Santos Ave. K0004 + 302 - K0004 + 1102	DPWH - NMDEO	NO	Public Bidding	2-21-19	5-07-19	6-21-19	7-1-19	F.Y. 2019	P 36,727,451.82		P 36,727,451.82	Rehabilitation of Asphalt with Drainage



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201504000.PC	19OE0104: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement / Rehabilitation with Drainage Improvement of Roads / Alleys, Zone 27, 28 and 29, Manila City	DPWH - NMDEO	NO	Public Bidding	2-21-19	3-14-19	5-23-19	6-3-19	F.Y. 2019	P 39,199,350.52		P 39,199,350.52	Concreting with Drainage
3101021002540000.PC	19OE0105: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Legarda Fly-Over (S02369LZ) Chainage 0 - Chainage 44, Chainage 319 - Chainage 417	DPWH - NMDEO	NO	Public Bidding	2-23-19	5-7-19	6-20-19	6-26-19	F.Y. 2019	P 1,558,003.64		P 1,558,003.64	Asphalt Overlay
310102100255000.PC	19OE0106: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Legarda Fly-Over (S02370LZ) Chainage 0- Chainage 98, Chainage 354.50 - Chainage 417	DPWH - NMDEO	NO	Public Bidding	2-23-19	5-7-19	6-19-19	6-25-19	F.Y. 2019	P 1,760,966.53		P 1,760,966.53	Asphalt Overlay
300103200830000.PC	19OE0107: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Barangay 618, Zone 61, Bacood, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	5-31-19	6-10-19	F.Y. 2019	P 1,979,634.78		P 1,979,634.78	Improvement of Barangay Hall
300104205948000.PC	19OE0108: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Barangay 606, Zone 60, Bacood, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	6-19-19	6-25-19	F.Y. 2019	P 1,978,862.34		P 1,978,862.34	Improvement of Barangay Hall
300104205950000.PC	19OE0109: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Barangay 640, Zone 65, San Miguel, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	5-21-19	6-21-19	7-1-19	F.Y. 2019	P 1,979,858.63		P 1,979,858.63	Improvement of Barangay Hall
300104205944000.PC	19OE0110: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement (Completion) of Multi-Purpose Building, Barangay 599, Zone 59, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	6-19-19	6-25-19	F.Y. 2019	P 1,979,957.92		P 1,979,957.92	Completion of Barangay Hall

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100252000.PC	19OE0111: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Moriones - (S002276LZ) Chainage 009.30 - Chainage 089.60	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	6-19-19	6-25-19	F.Y. 2019	P 2,152,016.32		P 2,152,016.32	Reblocking
310103100253000.PC	19OE0112: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Moriones - (S02344LZ) K0004 + 789 - K0005 + 080.30	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	6-19-19	6-25-19	F.Y. 2019	P 2,616,587.77		P 2,616,587.77	Construction of Multi- Purpose Building
300104205927000.PC	19OE0113: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Covered Court), Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	7-26-19	8-1-19	F.Y. 2019	P 4,949,328.44		P 4,949,328.44	Construction of Multi- Purpose Building
310103100256000.PC	19OE0114: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Velasquez - K0005 +-128 - K0006 + 113	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	5-24-19	6-3-19	F.Y. 2019	P 9,118,875.01		P 9,118,875.01	Reblocking
300104205928000.PC	19OE0115: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction / Rehabilitation of Multi-Purpose Building (Covered Court), Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	7-26-19	8-1-19	F.Y. 2019	P 9,899,724.10		P 9,899,724.10	Construction of Multi- Purpose Building
300116201498000.PC	19OE0116: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay along Dimasalang Street from Retiro to Blumentritt, Manila City	DPWH - NMDEO	NO	Public Bidding	2-23-19	5-15-19	6-20-19	6-26-19	F.Y. 2019	P 10,779,377.49		P 10,779,377.49	Asphalt Overlay
310103100251000.PC	19OE0117: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance Tertiary Roads - Juan Luna St. K0004 + 090 to K0004 + 800	DPWH - NMDEO	NO	Public Bidding	2-23-19	3-15-19	6-20-19	6-26-19	F.Y. 2019	P 11,836,429.90		P 11,836,429.90	Asphalt Overlay



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100250000.PC	19OE0118: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Fajardo Street – (S02409LZ) Chainage 0 – Chainage 118	DPWH - NMDEO	NO	Public Bidding	2-27-19	3-19-19	5-23-19	6-3-19	F.Y. 2019	P 0,979,955.90		P 0,979,955.90	Concrete Reblocking
310103100247000.PC	19OE0119: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Buenos Aires Street Chainage 171.10 – Chainage 225.10, Manila City	DPWH - NMDEO	NO	Public Bidding	2-27-19	3-19-19	6-19-19	6-25-19	F.Y. 2019	P 1,072,934.98		P 1,072,934.98	Concrete Reblocking
300104205946000.PC	19OE0121: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Improvement of Multi – Purpose Building, Barangay 592, Zone 58, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-27-19	3-19-19	6-20-19	6-26-19	F.Y. 2019	P 1,979,991.09		P 1,979,991.09	Improvement of Multi- Purpose Building
300104205934000.PC	19OE0122: Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose / Facilities – Construction / Rehabilitation of Multipurpose Building, Brgy. 522 Zone 52, District 4, Manila	DPWH - NMDEO	NO	Public Bidding	2-27-19	3-19-19	6-20-19	6-26-19	F.Y. 2019	P 2,968,381.22		P 2,968,381.22	Construction / Rehabilitation
310102100250000.PC	19OE0125: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – CM Recto K0005 + -252 – K0005 + 057	DPWH - NMDEO	NO	Public Bidding	2-27-19	5-7-19	6-20-19	6-26-19	F.Y. 2019	P 5,022,492.82		P 5,022,492.82	Asphalt Overlay
300116201496000.PC	19OE0128: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads & Bridges – Local Roads – Asphalt Overlay along Dipitan Street from A. Mendoza to A.H. Lacson, Manila City	DPWH - NMDEO	NO	Public Bidding	2-27-19	5-15-19	6-10-19	6-17-19	F.Y. 2019	P 11,759,937.11		P 11,759,937.11	Asphalt Overlay



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201500000.PC	19OE0129: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges – Local Roads – Asphalt Overlay with Concrete Reblocking along Laon –Laan from A. Mendoza to Dos Castillas, Manila City	DPWH - NMDEO	NO	Public Bidding	2-27-19	5-15-19	7-11-19	7-18-19	F.Y. 2019	P 12,739,385.29		P 12,739,385.29	Asphalt Overlay / Concrete Reblocking
300104205962000.PC	19OE0130: Local Program – Local Infrastructure Program – Buildings and other Structures – Multipurpose / Facilities – Rehabilitation of Multipurpose Building, Brgy. 634, Zone 64, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-13-19	6-19-19	F.Y. 2019	P 0,999,989.61		P 0,999,989.61	Rehabilitation of Multi-Purpose Building
300102200219000.PC	19OE0131: Local Program – Local Infrastructure Program – Buildings and Other Structures – School Buildings – Construction / Improvement of School Building, Graciano Lopez Jaena Elementary School, Brgy. 537, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-13-19	6-19-19	F.Y. 2019	P 1,979,646.25		P 1,979,646.25	Construction / Improvement of School Building
300104205947000.PC	19OE0132: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Improvement of Multi –Purpose Building, Brgy. 595, Zone 59, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-25-19	7-1-19	F.Y. 2019	P 1,979,674.89		P 1,979,674.89	Construction / Improvement of Multi-Purpose Building
300104205924000.PC	19OE0133: Local Program – Local Infrastructure Program – Buildings and Other Structures Multi-Purpose / Facilities – Construction (Completion) of Multi – Purpose Building, Barangay 638, Zone 65 San Miguel, Manila City	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-13-19	6-19-19	F.Y. 2019	P 2,474,838.16		P 2,474,838.16	Construction of Multi-Purpose Building
300104205941000.PC	19OE0134: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction / Repair / Rehabilitation of Multi – Purpose Center of Brgy. 377, Zone 38, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	6-20-19	7-11-19	7-16-19	F.Y. 2019	P 2,474,983.75		P 2,474,983.75	Construction of Multi-Purpose Building
300117202428000.PC	19OE0135: Local Program –Local Infrastructure Program –Local Roads and Bridges – Local Roads – Improvement of Roads / Drainage Barangay 101, Zone 8, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-21-19	7-1-19	F.Y. 2019	P 2,969,980.68		P 2,969,980.68	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104205951000.PC	19OE0136: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi- Purpose / Facilities – Improvement of Multi – Purpose Building, Brgy. 648, Zone 67, San Miguel, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-25-19	7-1-19	F.Y. 2019	P 3,959,936.31		P 3,959,936.31	Construction of Multi-Purpose Building
300104205949000.PC	19OE0137: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose / Facilities – Improvement of Multi – Purpose Building, Brgy. 621, Zone 62, Bacood, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-16-19	6-21-19	7-1-19	F.Y. 2019	P 4,899,833.18		P 4,899,833.18	Rehabilitation / Repair of Multi-Purpose Building
300104205926000.PC	19OE0140: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi – Purpose Building (Covered Court), Zone 1-3, Barangay 1- 47, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	3-29-19	7-26-19	8-1-19	F.Y. 2019	P 9,899,971.72		P 9,899,971.72	Construction of Multi-Purpose Building
310304100326000.PC	19OE0142: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation / Major Repair of Permanent Bridges – Arlegui Br. 1 (B02622LZ) along Arlegui St.	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-7-19	6-21-19	7-1-19	F.Y. 2019	P 11,876,894.71		P 11,876,894.71	Rehabilitation / Major Repair of permanent Bridges
300117202427000.PC	19OE0143: Local Program –Local Infrastructure Program–Local Roads and Bridges - Local Roads - Concreting of Roads and Pathways, Zone 8-9, Barangay 91 – 123, Manila	DPWH - NMDEO	NO	Public Bidding	2-28-19	3-29-19	5-21-19	5-29-19	F.Y. 2019	P 13,859,923.54		P 13,859,923.54	Construction of Concrete Roads
310102100256000.PC	19OE0144: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Secondary Roads – Nagtahan Bridge / Fly- Over (S02413LZ) Ch. 647.5 – Ch 1262, (S02414LZ) Ch. 1147.6 – Ch. 1272	DPWH - NMDEO	NO	Public Bidding	2-28-19	5-15-19	6-21-19	7-1-19	F.Y. 2019	P 18,266,549.45		P 18,266,549.45	Asphalt Overlay
300103200829000.PC	19OE0145: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Buildings and Other Structures –Multipurpose / Facilities – Construction / Improvement of Multipurpose Building, Zone 1-12, District 1, Manila City	DPWH - NMDEO	NO	Public Bidding	2-28-19	3-20-19	5-21-19	5-30-19	F.Y. 2019	P 29,399,548.44		P 29,399,548.44	Construction of Multi-Purpose Building



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200827000.PC	19OE0147: Local Program – Construction / Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities – Construction of Multipurpose Building Brgy. 645, Zone 67, San Miguel, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-15-19	7-16-19	8-1-19	F.Y. 2019	P 0,999,963.48		P 0,999,963.48	Construction of Multi-Purpose Building
300104205938000.PC	19OE0152: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction / Repair / Rehabilitation of Covered Court of Barangay 94, Zone 8, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-15-19	6-21-19	7-1-19	F.Y. 2019	P 2,969,922.97		P 2,969,922.97	Construction of Multi-Purpose Building
300104205945000.PC	19OE0155: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi - Purpose / Facilities – Improvement of Multi-Purpose Building, Barangay 587 - A, Zone 58, Sta. Mesa Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-16-19	6-25-19	7-1-19	F.Y. 2019	P 3,960,100.70		P 3,960,100.70	Rehabilitation of Multi-Purpose Building
31.0102100251000.PC	19OE0156: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Dimasalang St. – K0005 + - 172 – K0005 + 139	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-7-19	6-6-19	6-13-19	F.Y. 2019	P 4,869,601.53		P 4,869,601.53	Asphalt Overlay

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104205925000.PC	19OE0157: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Multi-Purpose Building, (Covered Court), Zone 10-12, Barangay 124-126, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-16-19	6-6-19	6-13-19	F.Y. 2019	P 4,948,094.58		P 4,948,094.58	Rehabilitation of Multi-Purpose Building
300117202425000.PC	19OE0160: Local Program – Local Infrastructure Program – Local Roads and Bridges Local Roads – Concreting of Roads and Pathways, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-21-19	6-13-19	6-18-19	F.Y. 2019	P 9,899,928.12		P 9,899,928.12	Concreting of Roads
300117202426000.PC	19OE0161: Local Program – Local Infrastructure Program – Local Roads and Bridges Local Roads – Concreting of Roads and Pathways, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	3-29-19	5-23-19	6-3-19	F.Y. 2019	P 9,899,956.54		P 9,899,956.54	Concreting of Roads
310302100121000.PC	19OE0162: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Domingo Santiago Br. (BO1722LZ) along Domingo Santiago St.	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-29-19	6-13-19	6-18-19	F.Y. 2019	P 14,698,986.43		P 14,698,986.43	Rehabilitation of Weak Bridges
300104205936000.PC	19OE0164: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-Purpose / Facilities – Construction / Rehabilitation / Repair / Improvement of Multi-Purpose Building Zone 41-57, Manila	DPWH - NMDEO	NO	Public Bidding	3-1-19	5-15-19	6-14-19	6-20-19	F.Y. 2019	P 35,639,830.85		P 35,639,830.85	Rehabilitation of Multi-Purpose Building
3001042055943000.PC	19OE0168: Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose / Facilities – Construction / Repair /Rehabilitation of Multipurpose Center of Barangay 242, Zone 22, Manila	DPWH - NMDEO	NO	Public Bidding	3-5-19	5-16-19	6-21-19	6-27-19	F.Y. 2019	P 2,474,954.26		P 2,474,954.26	Rehabilitation / Reconstruction / Improvement of Multipurpose Building



CODE (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200825000.PC	19OE0169: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects: Buildings and other Structures - Multipurpose / Facilities - Construction (Completion) Of Multipurpose Building at A.V. Hernandez, Manila City	DPWH - NMDEO	NO	Public Bidding	3-5-19	5-16-19	6-14-19	6-19-19	F.Y. 2019	P 9,797,294.99		P 9,797,294.99	Rehabilitation / Reconstruction / Improvement of Multipurpose Building
300104205569000.PC	19OE0177: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi - Purpose / Facilities - Construction of Multipurpose Building (Covered Court/ Day Care Center), Zone 13, Barangay 147 to Zone 24 Barangay 267, Manila	DPWH - NMDEO	NO	Public Bidding	3-8-19	5-21-19	6-13-19	6-18-19	F.Y. 2019	P 54,449,694.18		P 54,449,694.18	New Construction
300104205958000.PC	19OE0178: Local Program - Local Infrastructure Program - Buildings and Other Structures Multipurpose / Facilities - Construction / Repair / Rehabilitation of Multipurpose Building, Barangay 172, Zone 15, Manila	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 1,979,894.25		P 1,979,894.25	Repair / Rehabilitation of School
300104205952000.PC	19OE0179: Local Program - Local Infrastructure Program - Buildings and Other Structures- Multi - Purpose / Facilities - Rehab. / Repair of the FTHS Library of Torres High School, Gagalangin, Tondo, Manila	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 4,949,404.16		P 4,949,404.16	Rehabilitation / Reconstruction of Multipurpose Building
300111200078000.PC	19OE0180: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Rehabilitation / Reconstruction / Upgrading of Dagupan St. (Phase II), Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 9,798,982.65		P 9,798,982.65	Rehabilitation / Reconstruction of Roads
310103100254000.PC	19OE0181: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Maintenance Tertiary Roads - T. Mapua St. - K0004 + -780.00 to K0004 + -088.40, K0004 + 339.50 to K0004 + 459.50	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 19,552,050.96		P 19,552,050.96	Asphalt Overlay

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102942000.PC	19OE0182: Organizational Outcome 2 -Protect Lives and Properties Against Major Floods – Flood Management Program -Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures and Drainage Systems along Sobriedad, Algeciras and J. Fajardo St., Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 19,599,524.05		P 19,599,524.05	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
300103200828000.PC	19OE0183: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Buildings and Other Structures – Multi – Purpose / Facilities – Construction / Rehabilitation of Multipurpose Building / Day Care Center, Brgy. 147 to 267, Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-25-19	7-1-19	F.Y. 2019	P 19,599,556.32		P 19,599,556.32	Rehabilitation Reconstruction of of Multipurpose Building
300104205935000.PC	19OE0184: Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose / Facilities – Construction / Rehabilitation of Multipurpose Building, Brgy. 147 Zone 13 to Brgy. 267 Zone 24, Manila	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-25-19	7-1-19	F.Y. 2019	P 19,799,556.32		P 19,799,556.32	Rehabilitation Reconstruction of of Multipurpose Building
300106200181000.PC	19OE0185: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Flood Control and Drainage – Flood Control Structures / Facilities – Construction of Diversion Structure along Rizal Avenue and Bank Improvement along Estero – De Maypajo (Discharge Point), Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 29,399,724.29		P 29,399,724.29	Construction /Repair / Rehabilitation
300111200079000.PC	19OE0186: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – National Roads and Bridges – National Road – Rehabilitation / Reconstruction / Upgrading of Rizal Ave. Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 39,199,987.41		P 39,199,987.41	Construction /Repair / Rehabilitation



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200833000.PC	19OE0187: Local Program – Construction / Repair / Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Buildings and Other Structures – Multi – Purpose / Facilities – Rehabilitation / Reconstruction / Improvement of Patricia Paraiso Complex, Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	8-6-19	8-19-19	8-27-19	F.Y. 2019	P 48,999,757.48		P 48,999,757.48	Construction /Repair / Rehabilitation
300107200265000.PC	19OE0188: Local Program - Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures / Facilities – Bank Improvement and Desilting of Estero de Sunog Apog, Manila	DPWH - NMDEO	NO	Public Bidding	5-15-19	7-16-19	6-21-19	7-1-19	F.Y. 2019	P 49,499,954.99		P 49,499,954.99	Bank Improvement and Desilting of Estero
3001033200666000.PC / 300103200666000.EAO	19OE0189: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Buildings and Other Structures – Multipurpose / Facilities – Rehabilitation / Reconstruction/ Improvement of Multipurpose Building, Barangay 259, Zone 23, Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	7-11-19	7-16-19	F.Y. 2019	P 73,494,075.04		P 73,494,075.04	Construction / Repair / Rehabilitation
300103200664000.PC / 300103200664000.EAO	19OE0190: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Rehabilitation /Reconstruction / Improvement Of Multipurpose Building, Barangay 147 to 267, Manila City	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-21-19	8-5-19	8-9-19	F.Y. 2019	P 73,499,766.94		P 73,499,766.94	Rehabilitation / Reconstruction of Multipurpose Building
300104205939000.PC	19OE0191: Local Program – Local Infrastructure Program – Buildings and other Structures – Multipurpose / Facilities – Construction / Repair / Rehabilitation of Cover Court of Barangay 315, Zone 32, Manila	DPWH - NMDEO	NO	Public Bidding	5-15-19	6-5-19	6-21-19	7-1-19	F.Y. 2019	P 2,969,672.57		P 2,969,672.57	Rehabilitation of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104205953000.PC	19OE0192: Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities / Rehabilitation of Multipurpose Building (Brgy. Hall) in Brgy. 513, Zone 53, Sampaloc, Manila City	DPWH - NMDEO	NO	Public Bidding	5-30-19	6-20-19	7-18-19	7-23-19	F.Y. 2019	P 4,948,218.67		P 4,948,218.67	Rehabilitation / Repair of Multi-Purpose Building
300108200098000.PC	19OE0193: Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Flood Control and Drainage – Drainage / Protection Works – Construction / Improvement of Malacaniang Drainage System, Manila	DPWH - NMDEO	NO	Public Bidding	5-31-19	6-21-19	7-12-19	7-17-19	F.Y. 2019	P 12,552,617.53		P 12,552,617.53	Construction / Improvement of Malacaniang Drainage System
300104205933000.PC	19OE0194: Local Program – Local Infrastructure Program – Buildings and Other Structures - Multipurpose / Facilities – Construction / Repair / Rehabilitation of Multi-Purpose Building, Barangay 378, Zone 38, District 3, Manila	DPWH - NMDEO	NO	Public Bidding	6-4-19	6-25-19	7-11-19	7-17-19	F.Y. 2019	P 2,969,993.43		P 2,969,993.43	Construction of Multi-Purpose Building
300117202429000.PC	19OE0195: Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Improvement of Alleys from Zone 32 to Zone 36, District 3, Manila	DPWH - NMDEO	NO	Public Bidding	6-4-19	6-25-19	7-11-19	7-17-19	F.Y. 2019	P 4,949,893.13		P 4,949,893.13	Construction / Improvement of Roads
300101200001000.PC	19OE0198: Construction of Four (4) Storey Twelve (12) Classroom School Building at P. Gomez Elementary School (Based on 2017 Plan, Revised 3-24-2017)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	8-13-19	8-20-19	BEFF (2019)	P 51,945,912.66		P 51,945,912.66	New Construction
300101200001000.PC	19OE0199: Construction of Four (4) Storey Twelve (12) Classroom School Building at A. Bonifacio Elementary School (Based on 2017 Plan, Revised 3-24-2017)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-18-19	7-25-19	BEFF (2019)	P 54,010,480.35		P 54,010,480.35	New Construction



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC	19OE0200: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Isabelo delos Reyes Elementary School (Based on 2017 Plan, Revised 3-24-2017)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-24-19	7-29-19	BEFF (2019)	P 57,012,753.39		P 57,012,753.39	New Construction
300104205931000.PC	19OE0201: Local Program – Local Infrastructure Program – Building and other Structures- Multipurpose / Facilities – Construction / Repair/ Rehabilitatipn of Brgy. 332, Brgy. 333, Bonifacio Elementary School & PNP Precint 3, Manila City	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-18-19	7-23-19	F.Y. 2019	P 61,378,363.02		P 61,378,363.02	Construction / Rehabilitation of Multipurpose Building
300101200001000.PC	19OE0202: Construction of Four (4) Storey Twelve (12) Classroom School Building at Cayetano Arellano High School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-22-19	7-29-19	BEFF (2019)	P 65,707,898.82		P 65,707,898.82	New Construction
300101200001000.PC	19OE0203: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Jose Abad Santos High School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-22-19	7-29-19	BEFF (2019)	P 83,248,539.37		P 83,248,539.37	New Construction
300101200001000.PC	19OE0204: Construction of 2 Units Four (4) Storey Twelve (12) Classroom School Building At Manuel L. Quezon Elementary School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	NO	Public Bidding	6-7-19	6-27-19	7-22-19	7-29-19	BEFF (2019)	P 98,701,871.20		P 98,701,871.20	New Construction
300107200264000.PC	19OE0205: Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Retention / Detention Basin Adjacent to Booster Pump, Estero de Sampaloc, Manila	DPWH - NMDEO	NO	Public Bidding	6-28-19	7-19-19	7-30-19	8-1-19	F.Y. 2019	P 49,493,341.72		P 49,493,341.72	Flood Control And Drainage
300104205956000.PC	19OE0206: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Improvement / Rehabilitation of Multi - Purpose Buildings / Facilities of Zone 25-40, Manila	DPWH - NMDEO	NO	Public Bidding	6-28-19	7-19-19	8-1-19	8-7-19	F.Y. 2019	P 49,497,595.92		P 49,497,595.92	Construction / Improvement of Multi- Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200263000.PC	19OE0207: Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Bank Improvement along Estero de Vitas, Sta. 0+380.25 to Sta. 0+422, Sta. 0+907.20 to Sta. 0+995.50, Manila City	DPWH - NMDEO	NO	Public Bidding	6-28-19	7-30-19	8-3-19	8-6-19	F.Y. 2019	P 49,499,576.49		P 49,499,576.49	Construction of Tretarding Pond / Revetment and Riverwall
300104205957000.PC	19OE0210: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation of Multi - Purpose Building, Brgy. 59, Zone 5, Manila	DPWH - NMDEO	NO	Public Bidding	7-6-19	7-26-19	8-8-19	8-15-19	F.Y. 2019	P 1,979,571.50		P 1,979,571.50	Construction Improvement of Multipurpose Building
300104205961000.PC	19OE0212: Local Program - Local Infrastructure Program - Multi - Purpose / Facilities - Construction of Barangay Hall in Brgy. 585, Zone 57, District IV, Manila	DPWH - NMDEO	NO	Public Bidding	7-6-19	8-2-19	8-15-19	8-20-19	F.Y. 2019	P 2,969,955.28		P 2,969,955.28	Construction Improvement of Multipurpose Building
300104205955000.PC	19OE0215: Emergency Routine Maintenance (41X) by Reblocking along Aurora Blvd. and C.M. Recto Avenue, Manila City	DPWH - NMDEO	NO	Public Bidding	8-3-19	8-27-19	9-9-19	9-12-19	F.Y. 2019	P 0,999,724.13		P 0,999,724.13	Construction Improvement of Multipurpose Building
300104205954000.PC	19OE0216: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Improvement of Multipurpose Building Brgy. 637, Sta. Mesa, Manila City	DPWH - NMDEO	NO	Public Bidding	8-3-19	8-27-19	9-9-19	9-12-19	F.Y. 2019	P 0,999,790.05		P 0,999,790.05	Construction Improvement of Multipurpose Building
300104205959000.PC	19OE0217: Local Program - Local Infrastructure Program - Buildings and other Structures-Multipurpose / Facilities - Construction / Repair/ Rehabilitation of Multi-Purpose Building, Barangay 58, Zone 5, Manila	DPWH - NMDEO	NO	Public Bidding	8-3-19	8-27-19	9-9-19	9-10-19	F.Y. 2019	P 2,969,723.75		P 2,969,723.75	Construction Improvement of Multipurpose Building



CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100022000	19OE0219: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities -Flood Control and Drainage Systems, Structures and Related Facilities Nationwide – Esteros and Creeks Maintenance in Metro Manila for the; 1. Deepening / Dredging of Estero de Valencia, Manila City; Php.9,783,984.16 2. Deepening / Dredging of Estero dela Reina District I, Tondo Manila; Php. 9,788,990.06 3. Deepening / Dredging of Estero de Sampaloc, District IV, Sampaloc Manila Php. 9,779,877.30	DPWH - NMDEO	NO	Public Bidding	8-3-19	8-27-19	9-9-19	9-11-19	MOOE 2019	P 29,352,851.52	P 29,352,851.52		Flood Control and Drainage Systems / Deepening / Dredging / of Estero
200000100020000	19OE0223: MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair / Rehabilitation Of Slope Protection along Pasig River, Sta. 5 + 043.00 to Sta. 5 + 018.00, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	8-14-20	9-3-19	9-12-19	9-16-19	MOOE 2019	P 19,598,659.54	P 19,598,659.54		Repair / Rehabilitation of Flood Control and Drainage Systems
3110103100249000.PC	19OE0224: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Program - Preventive Maintenance - Tertiary Roads - Delpan Service Road (SO2266LZ) Chainage 0-Chainage 156	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	F.Y. 2019	P 1,146,377.52		P 1,146,377.52	Reblocking
300205100002000 P.C	19OE0225: Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors – Rain Water Collector System – Construction of 18 Units Rainwater Collection System (RWCS)	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-22-19	10-24-19	F.Y. 2019	P 3,768,813.15		P 3,768,813.15	Contruction of Stainless Water Tank

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100253000.PC	19OE0226: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Program - Preventive Maintenance - Secondary Roads - J. Rizal Ave. - K0003 + 884 to K0004 + 000; K0005 + 439 to K0005 + 636, K0003 + 000 to K0003 + 194	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	F.Y. 2019	P 3,853,106.09		P 3,853,106.09	Concreting of Pavement
310102100252000.PC	19OE0227: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Program - Preventive Maintenance - Secondary Roads - Dimasalang St. K0005 + 356 - K0005 + 927	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	F.Y. 2019	P 4,195,336.54		P 4,195,336.54	Concreting of Pavement
300104205960000.PC	19OE0228: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Improvement of Multi-purpose building, Brgy. 388, Manila	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	F.Y. 2019	P 4,949,952.65		P 4,949,952.65	Construction / Improvement of Multi-Purpose Building
200000100019000	19OE0229: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Public Buildings - Repair / Maintenance of DPWH Building 1. Maintenance Building North Manila DEO 2. Main Building North Manila DEO	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	MOOE 2019	P 6,871,753.91	P 6,871,753.91		Repair / Improvement
200000100020000	19OE0230: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and related Facilities - Repair / Maintenance of Flood Mitigation Structures and Drainage Systems of Bank Improvement along: a) Estero dela Riena Brgy. 56, Manila City Sta. 0+571.60 - Sta. 0+702 b) Estero dela Reina Brgy. 56, Brgy. 58 and Brgy. 51 Manila City Sta. 0+702 - Sta.0+767.20	DPWH - NMDEO	NO	Public Bidding	9-18-19	10-8-19	10-11-19	10-15-19	MOOE 2019	P 39,199,161.90	P 39,199,161.90		Repair / Maintenance of flood Mitigation





CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.P.C	19OE0231: Construction of Four (4) Storey Twenty (20) Classroom School Building (Special Design) at G. Lopez Jaena Elementary School (Based on 2018 Plan)	DPWH - NMDEO	NO	Public Bidding	9-19-19	10-8-19	10-23-19	10-25-19	BEFF (2019)	P 56,258,189.49		P 56,258,189.49	New Construction
200000100289000	19OE0234: Pilot Trial on the use of Polyethylene Terephthalate (PET) Polymer Waste (Plastic Bottles) as Additive / Modifier in Hot Mix Asphalt (HMA) (First Small – Scale Pilot Trial) along Alfonso Mendoza Street	DPWH - NMDEO	NO	Public Bidding	10-14-19	11-15-19	11-21-19	11-25-19	F.Y. 2019	P 6,124,153.71		P 6,124,153.71	Asphalt Overlay
200000100289000	19OE0235: Pilot Trial on the use of Reclaimed Asphalt Pavement (RAP) (Second Small – Scale Pilot Trial) along R. Magsaysay Blvd. K0004 + 065.60 To K0004 + 327.50	DPWH - NMDEO	NO	Public Bidding	10-14-19	11-5-19	11-21-19	11-25-19	F.Y. 2019	P 6,124,919.97		P 6,124,919.97	Asphalt Overlay
300101200001000.PC	19OE0237: Construction of Four (4) Storey Twenty (20) Classroom School Building at Manuel L. Quezon Elementary School (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	NO	Public Bidding	10-30-19	11-19-19	11-25-19	11-27-19	BEFF (2019)	P 68,027,616.64		P 68,027,616.64	New Construction
300101200001000.PC	19OE0238: Construction of Four (4) Storey Sixteen (16) Classroom School Building at T. Paez Integrated School (Elem.) (Based on 2018 Plan)	DPWH - NMDEO	NO	Public Bidding	10-30-19	11-19-19	11-25-19	11-26-19	BEFF (2019)	P 68,027,938.85		P 68,027,938.85	New Construction
300101200001000.PC	19OE0239: Construction of Four (4) Storey Twelve(12) Classroom School Building at P. Guevarra Elementary School, Manila City (Based on 2017 Plan, Revised 3-24-17)	DPWH - NMDEO	NO	Public Bidding	11-20-19	12-12-19	12-17-19	12-18-19	BEFF (2019)	P 42,585,969.79		P 42,585,969.79	Dimolition amd Bored Piles
300103200026000.PC	19OE0240: Retrofitting / Structural Improvement of Polytechnic University of the Philippines (PUP) – Main Academic Building, Sta. Mesa, Manila	DPWH - NMDEO	NO	Public Bidding	11-20-19	12-12-19	12-26-19	12-26-19	F.Y. 2019	P 97,999,689.19		P 97,999,689.19	Retrofitting / Improvement
300206100001000.PC	19OE0241: Construction / Rehabilitation of Accessibility Facilities for Physically Challenged Persons at R. Magsaysay Blvd., Manila – (K0004 + -200.50) – (K0004 + 188.60)	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-20-'20	12-20-'20	F.Y. 2019	P 4,824,974.75		P 4,824,974.75	Construction / Rehab.

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NCR-NM-20-01-003 (DENR)	19OE0242: Clearing, Grubbing, Desilting, Removal and Hauling of Submerge Garbage from Priority Esteros, Estero de Aviles	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-27-19	1-7-'20	DENR	P 5,570,860.25		P 5,570,860.25	Clearing / Grubbing, / Desilting,
310104100022000.PC	19OE0243: Rehabilitation of M. Earnshaw St. including Drainage System, Manila City	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-20-19	12-20-19	F.Y. 2019	P 11,098,428.01		P 11,098,428.01	Rehabilitation including Drainage System
NCR-NM-20-01-002 (DENR)	19OE0244: Clearing, Grubbing, Desilting, Removal and Hauling of Submerge Garbage from Priority Esteros, Estero de Uli-Uli	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-27-19	1-7-'20	DENR	P 12,039,229.57		P 12,039,229.57	Clearing / Grubbing, / Desilting,
NCR-NM-20-01-004 (DENR)	19OE0245: Clearing, Grubbing, Desilting, Removal and Hauling of Submerge Garbage from Priority Esteros, Estero de Magdalena	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-27-19	1-7-'20	DENR	P 19,699,950.19		P 19,699,950.19	Clearing / Grubbing, / Desilting,
NCR-NM-20-01-005 (DENR)	19OE0246: Clearing, Grubbing, Desilting, Removal and Hauling of Submerge Garbage from Priority Esteros, Estero de Magdalena	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-26-19	1-7-'20	DENR	P 21,590,463.55		P 21,590,463.55	Clearing / Grubbing, / Desilting,
310104100022000.PC	19OE0247: Rehabilitation of G. Tuazon St. including Drainage System, Manila City, C 000.00 to C290.00 and C 451.30 to C 525.90 (S02392LZ)	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-20-19	12-20-19	F.Y. 2019	P 22,098,874.18		P 22,098,874.18	Rehabilitation including Drainage System
310104100022000.PC	19OE0248: Rehabilitation of R. Magsaysay Blvd. and R. Magsaysay Service Road including Drainage System, Manila City, C 712.00 to C 1097.00 and C 783.80 to C 1077.00	DPWH - NMDEO	NO	Public Bidding	11-27-19	12-18-19	12-20-19	12-20-19	F.Y. 2019	P 24,754,310.05		P 24,754,310.05	Rehabilitation including Drainage System




CODE (PAP)	Procurement Project (Contract name)	BMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NCR-NM-20-01-001 (DENR)	19OE0249: Clearing, Grubbing, Desilting, Removal and Hauling of Submerge Garbage from Priority Esteros, Estero de San Miguel	DPWH - NMDEO	NO	Public Bidding	11-29-19	12-18-19	12-27-19	1-7-'20	DENR	P 31,639,890.44		P 31,639,890.44	Clearing / Grubbing, / Desilting,
310104100022000 PC.	19OE0250: Rehabilitation of Oroquieta St. Including Drainage System, C 164.50 to C 439.80 (S02422LZ), Sampaloc, Manila City	DPWH - NMDEO	NO	Public Bidding	11-29-19	12-19-19	12-23-19	12-26-19	F.Y. 2019	P 36,621,254.13		P 36,621,254.13	Rehabilitation of Drainage
300103200157000 PC	19OE0251: Completion of Presidential Security Group (PSG) Training School including Firing Range	DPWH - NMDEO	NO	Public Bidding	11-29-19	12-19-19	12-27-19	1-2-'20	F.Y. 2019	P 52,419,796.32		P 52,419,796.32	Construction of Firing Range w/ Competition of Training School

  
HERMINIA L. DIAZ  
HEAD, BAC SECRETARIAT

  
TIBURCIO L. MAGTOTO, Ph.D.  
Assistant District Engineer  
BAC Chairperson

Date: \_\_\_\_\_

  
GERARD P. OPUENCIA  
District Engineer

Date: \_\_\_\_\_