

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAB	Procurement Program/Project	PPIO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion		Total	MOOE	CO	
18BC0001	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abulug River Control Luchan, Abulug, Cagayan	Construction Section	Public Bidding	10/27-11/2/17	15/Nov/17	19/Jan/18	1/24-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	49,000,000.00		49,000,000.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0002	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Cabicungan River Flood Control, San Antonio-Capanickian-Tabugan, Claveria, Cagayan	Construction Section	Public Bidding	10/27-11/2/17	15/Nov/17	19/Jan/18	1/24-2/6/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	53,075,000.00		53,075,000.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0003	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control along Abulug River, Sta. Rosa, Abulug, Cagayan	Construction Section	Public Bidding	10/27-11/2/17	15/Nov/17	19/Jan/18	1/24-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	42,942,500.00		42,942,500.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0004	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Magsidel Road leading to Bataw Falls and Lusok Cave Brgy. Magsidel, Calayan, Cagayan	Construction Section	Public Bidding	11/2-8/17	21/Nov/17	19/Jan/18	1/25-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	14,700,000.00		14,700,000.00	RCP-Roads-Construction- PCCP

Prepared by:

Submitted by:

Approved:


JULIAN B. CASTRO, JR.
Engineer III
Head, Procurement Unit


RELLIE SIMBELER
Asst. District Engineer
BAC-CPN


LORENZA B. ASUSTIN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAB	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
188C0005	Local Infrastructure Program - Local Roads and Bridges - Construction of Concrete Road, Mabini St., Brgy. Cabulan East, Ballesteros, Cagayan	Planning & Design Section	Public Bidding	11/2-8/17	21/Nov/17	19/jan/18	1/25-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Project)	2,970,000.00		2,970,000.00	RCP:Roads-Construction- RCCP
188C0006	Local Infrastructure Program - Local Roads and Bridges - Construction of Concrete Road, Bonifacio Cortez St., Brgy. Sta. Cruz, Ballesteros, Cagayan	Planning & Design Section	Public Bidding	11/2-8/17	21/Nov/17	19/jan/18	1/24-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Project)	2,970,000.00		2,970,000.00	RCP:Roads-Construction- RCCP
188C0007	Local Infrastructure Program - Local Roads and Bridges - Construction of Concrete Road, Brgy. Maguiling, Plac, Cagayan	Planning & Design Section	Public Bidding	11/2-8/17	21/Nov/17	19/jan/18	1/24-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Project)	1,980,000.00		1,980,000.00	RCP:Roads-Construction- RCCP
188C0008	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sanchez Mira River Basin, Nangoluan, Sanchez Mira, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/jan/18	1/24-2/8/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	57,900,000.00		57,900,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
188C0009	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Dugo Flood Control Project, Abulug, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/jan/18	1/24-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	43,610,000.00		43,610,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
188C0010	Network Development Program- Road Widening- Bangag Magapit Rd - K0691+981 - K0693 + 747, K0695 + 000- K0695+284, K0695-305 K0695+847, K0695+878-K0696+009, Allacapan, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/jan/18	1/24-2/8/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	57,042,115.000		57,042,115.00	RCP:Roads-Construction- RCCP

Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


REXELLE STANLEY-JULES
Asst. District Engineer
BAC-CPE


LORNA B. ASUTEM
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/ End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
				Advs/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion		Acceptance/	Total	MOOE	
18BC0011	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Manila North Rd - K0607 + 000 - K0608 + 408, Claveria, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	44,334,220.00		44,334,220.00	RCP:Roads-Construction- PCCP
18BC0012	Construction of By-Pass and Diversion Roads- Abulug Bypass Road, STA. 0+000-STA. 2+000), Abulug, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP:Roads-Construction- PCCP
18BC0013	Construction/ Improvement of Access Roads leading to Seaports-Access Road leading to Camiguin Port, Camiguin, Calayan, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP:Roads-Construction- PCCP
18BC0014	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Access Road leading to Squash Noodles Processing Area in support of Squash Noodles, Canayun, Abulug, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP:Roads-Construction- PCCP
18BC0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Malagabay Falls, Masi, Pamplona, Cagayan	Construction Section	Public Bidding	11/7-13/17	04/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP:Roads-Construction- PCCP
18BC0016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Abulug-Ballesteros Beach Resorts, Abulug, Cagayan	Construction Section	Public Bidding	11/14-20/17	06/Dec/17	19/Jan/18	1/24/-2/5/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP:Roads-Construction- PCCP

Prepared by:

Submitted by:

Approved:


JULIAN S. CASTRO, JR.
Engineer III
Head, Procurement Unit


RETELLE STINDE-UTEP
Asst. District Engineer
BAC-CP


LORNA B. ASUTEM
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
18BC0017	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Chico River Control, Sto Niño, Cagayan	Planning & Design Section	Public Bidding	11/14-20/17	06/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00	FCSPs-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0018	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Chico River Flood Control, Maguiling, Piat, Cagayan	Planning & Design Section	Public Bidding	11/14-20/17	06/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00	FCSPs-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0019	Construction/ Improvement of Access Roads leading to Airports-Access Road leading to Calayan Airport, Calayan, Cagayan	Construction Section	Public Bidding	11/14-20/17	06/Dec/17	20/Feb/18	2/20-3/7/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00	RCP:Roads-Construction- PCCP (short of award-waiting for the approval of request for a data change in the CMA)
18BC0020	Off-Carriageway Improvement-Claveria-Diablo-Luzon-Cagayan Bdry Rd K0619+601-K0619+761, Claveria, Cagayan	Construction Section	Public Bidding	11/14-20/17	06/Dec/17	20/Feb/18	2/20-3/7/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	2,360,820.00		2,360,820.00	RCP:Roads-Construction- PCCP (short of award-requested for modification)
18BC0021	Construction (Completion) of Multi-purpose Building, Bryn, Calog Norte, Abulug, Cagayan	Construction Section	Public Bidding	11/14-20/17	06/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	700,000.00		700,000.00	Buildings: Construction-without Pilas-Low Rise-Concrete (Frame) (1 to 5 storeys)
18BC0022	Off-Carriageway Improvement-Jat Logistic-Lasam Gagabulan Rd +K0722 + 529-K0723+787, K0723+787-K0724+808	Construction Section	Public Bidding	11/16-22/17	08/Dec/17	20/Feb/18	2/20-3/7/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	37,308,600.00		37,308,600.00	RCP:Roads-Construction- PCCP (short of award-waiting for the approval of request for a data change in the CMA)
18BC0023	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abulug Flood Control, Dana-Ili, Abulug, Cagayan	Construction Section	Public Bidding	11/16-22/17	08/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	53,075,000.00		53,075,000.00	FCSPs-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)

Prepared by:

Submitted by:

Approved:


JULETA CASTRO, JR.
Engineer III
Head, Procurement Unit


RELLE STINE-JALE
Asst. District Engineer
BAC Chairman


LORNA B. ASUTIM
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
18BC0024	Retrofitting/ Strengthening of Permanent Bridges-Mauanan Br. 1 (B01067L2) along Cagayan-Apayao Rd (Tuao-Rizal Sect)	Plannin & Design Section	Public Bidding	11/16-22/17	08/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	8,330,000.00		8,330,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
18BC0025	Retrofitting/ Strengthening of Permanent Bridges-Mauanan Br. 2 (B01068L2) along Cagayan-Apayao Rd (Tuao-Rizal Sect)	Plannin & Design Section	Public Bidding	11/16-22/17	08/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	8,330,000.00		8,330,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
18BC0026	Retrofitting/ Strengthening of Permanent Bridges-Gaddangao Br. (B01066L2) along Cagayan-Apayao Rd (Tuao-Rizal Sect)	Plannin & Design Section	Public Bidding	11/16-22/17	08/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	4,900,000.00		4,900,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
18BC0027	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abulug River Control Libertad, Abulug, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	49,000,000.00		49,000,000.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mast-Abangkuran Flood Control Project Pamplona, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	43,610,000.00		43,610,000.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0029	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Sanchez Mira River Control Centro Sanchez Mira, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	28,910,000.00		28,910,000.00	FCSFS-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Access Road connecting Villa Pagasa Sugarcane Area and Factory Site in support of Sugar Milling Industry Maguiling and Sto. Domingo, Plat, Cagayan	Plannin & Design Section	Public Bidding	11/29-12/5/17	15/Jan/18	29/Jan/18	1/31-2/12/2018			GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP-Roads-Construction- PCCP

Prepared by:

Submitted by:

Approved:


JUANITO CASTRO, JR.
Engineer III
Heavy, Procurement Unit


RELLIE SYRRE-JULEP
Asst. District Engineer
BAC-C-1


LORNA B. ASUTEN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
18BC0031	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Mabucay-Silagan Road leading to Silagan Falls and Caves Bryg, Silagan, Allacapan, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP-Roads-Construction- PCCP
18BC0032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Concreting of Access road leading to Beach Resort Bryg, Bagu, Abulug, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP-Roads-Construction- PCCP
18BC0033	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting in front of Cagayan State University Road and Maguiling Sugar Cane Area and Factory Site in support of Sugar Milling Industry Maguiling and Sto. Domingo, Plat, Cagayan	Planning & Design Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP-Roads-Construction- PCCP
18BC0034	Rehabilitation/ Major Repair of Permanent Bridges-Alannay Br. (B01061L2) along Jct Logac-Lasam-Gagabutan Rd-Alannay Br. (B01061L2) along Jct Logac-Lasam-Gagabutan Rd Lasam, Cagayan	Planning & Design Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	7,840,000.00		7,840,000.00	Bridges: Rehabilitation - Concrete-(Superstructure) - without Piles
18BC0035	Retrofitting/ Strengthening of Permanent Bridges-Cadongdongan Br. (B01043L2) along Caddad-Kabugao Rd Sta. Praxedes, Cagayan	Planning & Design Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	4,900,000.00		4,900,000.00	Bridges: Retrofitting-Concrete-(Superstructure) - without piles
18BC0036	Local Infrastructure Program-Local Roads and Bridges-Construction of Concrete Road Sitio Kikling, Bryg, Centro I, Lasam, Cagayan	Construction Section	Public Bidding	11/29-12/5/17	20/Dec/17	19/Jan/18	1/24/-2/5/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	1,980,000.00		1,980,000.00	RCP-Roads-Construction- PCCP


Prepared by:

Submitted by:

Approved:


JULIAN G. CASTRO, JR.
Engineer III
Head, Procurement Unit


REILITE SIMBUE-JULEP
Asst. District Engineer
BAC-Cagayan


JORNA P. ASUTEN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code P&P	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion		Acceptance/	Total	MOOE	
18BC0037	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Cagayan River Control Caliao Sur, Lasam, Cagayan	Construction Section	Public Bidding	12/8-14/17	28/Dec/17	19/Jan/18	1/24/-2/8/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	57,900,000.00		57,900,000.00	FCSP5-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0038	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Zimundungan River Control Centro, Lasam, Cagayan	Construction Section	Public Bidding	12/8-14/17	28/Dec/17	19/Jan/18	1/24/-2/5/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00	FCSP5-Flood Control: Construction-Slope Protection using Structural Measures(e.g. Revetment, Protection using Retaining structures Wirenet)
18BC0039	Paving of Unpaved Roads- Ayaga-Sta. Marcela-Flor-Lasam Rd - S0080112 Chainage 3472 - Chainage 4059.4, Chainage 4359.4 - Chainage 5580 Lasam, Cagayan	Construction Section	Public Bidding	12/8-14/17	28/Dec/17	19/Jan/18	1/24/-2/5/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	60,085,725.00		60,085,725.00	RCP-Roads-Construction- RCCP
18BC0040	Retrofitting/ Strengthening of Permanent Bridges- Peru Br. 1 (B01062L2) along Jct Logac-Lasam-Gagabutan Rd Lasam, Cagayan	Construction Section	Public Bidding	12/8-14/17	28/Dec/17	19/Jan/18	1/24/-2/5/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	4,900,000.00		4,900,000.00	Bridges: Retrofitting-Concrete-(Superstructure) - without piles
18BC0041	Local Infrastructure Program-Buildings And Other Structures- Construction of Multi-purpose Building Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	12/8-14/17	28/Dec/17	19/Jan/18	1/24/-2/5/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	4,950,000.00		4,950,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)


Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


RELLIE S. SISON
Asst. District Engineer
BAC-CP/CPN


LORENA B. ASUTREN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
188C0042	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Sitio Malasat Sugarcane Area and Factory Site in support of Sugar Milling Industry Maguiling and Sto. Domingo, Plat, Cagayan	Plannin & Design Section	Public Bidding	12/15-21/17	04/Jan/18	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP-Roads-Construction- PCCP
188C0043	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Our Lady of Plat Shrine leading to Cagayan State University Plat Campus Integrated Agri-Ecotourism Park Bryg, Baung, Plat, Cagayan	Plannin & Design Section	Public Bidding	12/15-21/17	04/Jan/18	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	14,700,000.00		14,700,000.00	RCP-Roads-Construction- PCCP
188C0044	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations -Jct. CVR-Sto. Niño-Plat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries Sto. Niño-Plat, Cagayan	Plannin & Design Section	Public Bidding	12/15-21/17	04/Jan/18	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	9,800,000.00		9,800,000.00	RCP-Roads-Construction- PCCP
188C0045	Centro 2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP: Roads-Construction-PCCP
188C0046	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abulug River Control, Simayung, Abulug, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures

Prepared by:

Submitted by:

Approved:


JULIAN D. CASTRO, JR.
Engineer III
Head, Procurement Unit


RUELLE STINE J. LER
Asst. District Engineer
BAC-Cagayan


LORNA B. ASUTEN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/ End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Paf)			Remarks (Brief Description of program project)	
				Adse/post of 1AEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Delivery/ Completion Acceptance/	Total	MOOE		CO
18BC0047	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Peace-Dalayap Road leading to Dalayap Falls Brgy Dalayap, Alilcapan, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)		21,560,000.00		21,560,000.00	RCP: Roads-Construction-PCCP
18BC0048	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries Sta. Rosa, Abulug, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)		39,200,000.00		39,200,000.00	RCP: Roads-Construction-PCCP
18BC0049	Construction (Completion) of Multi-purpose Building, Brgy. Sto. Tomas, Abulug, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)		700,000.00		700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18BC0050	Construction (Completion) of Multi-Purpose Building Brgy. Latbac, Sto. Niño, Cagayan	Planning & Design Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)		700,000.00		700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18BC0051	Concreting of Calapangan Norte Road Brgy. Calapangan Norte, Lasam, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)		2,178,000.00		2,178,000.00	RCP: Roads Construction-PCCP
18BC0052	Construction (Completion) of Naminucayan Integrated School Building Sto. Niño, Cagayan	Planning & Design Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)		700,000.00		700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)


Prepared by:

Submitted by:

Approved:


JULIAN O. CASTREJON, JR.
Engineer III
Head, Procurement Unit


RODERIC S. SIME
Asst. District Engineer
BAC Chairman


LORNA A. ASUTAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
18BC0053	Construction (Completion) of Two Storey DPWH Building Libertad, Abulug, Cagayan	Construction Section	Public Bidding	12/21-27/17	09/Jan/17	29/Jan/18	1/31-2/12/2018			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	9,706,950.00		9,706,950.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18BC0054	Network Development Program-Road Widening-Manila North Rd - K0657+000 - K0660+600 Sta. Cruz, Pamplona, Cagayan	Construction Section	Public Bidding	1/12-18/18	31/Jan/18	21/Feb/18	2/23-3/8/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	70,386,135.00		70,386,135.00	RCP: Roads-Construction-PCCP
18BC0055	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Port-Calayen Poblation-Sibang Cove Road, Calayen, Cagayan leading to Sibang Cove, Caranangan Cave, Sibang Cave, Cababaan Cave, Bataraw Fall at Calayen, Cagayan	Planning & Design Section	Public Bidding	1/12-18/18	31/Jan/18	21/Feb/18	2/23-3/6/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP: Roads-Construction-PCCP
18BC0056	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Pata Lighthouse Brgy. Pata, Claveria, Cagayan	Construction Section	Public Bidding	1/12-18/18	31/Jan/18	21/Feb/18	2/23-3/6/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP: Roads-Construction-PCCP
18BC0057	Concreting of Road at Bacsay, Mapulpula, Claveria, Cagayan	Construction Section	Public Bidding	1/12-18/18	31/Jan/18	21/Feb/18	2/23-3/6/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	RCP: Roads-Construction-PCCP
18BC0058	Concreting of Calapangan Sur Road at Brgy. Calapangan Sur, Lasam, Cagayan	Construction Section	Public Bidding	1/12-18/18	31/Jan/18	21/Feb/18	2/23-3/6/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,970,000.00		2,970,000.00	RCP: Roads-Construction-PCCP


Prepared by:

Submitted by:

Approved:


JULIAN P. CASTRO, JR.
Engineer III
Head, Procurement Unit


RETHELLE SIMBELA
Asst. District Engineer
BAC-CL


LORNA B. ASUTREN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Pnp)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Delivery/ Completion	Acceptance/	Total	
188C0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Cagayan-Apayao Rd (Tuaa-Rizal Sect) - K0537 + 123 - K0537 + 373, K0537 + 540 - K0537 + 615 Rizal, Cagayan	Plannin & Design Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	44,576,280.00		44,576,280.00	FCSPS-Flood Control: Construction-Slope Protection using Structural Measures
188C0060	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Shrine of Our Lady of Plak to Aquib-Dugayung Bridge to Gumarueng Cagayan Apayao National Road, at Brgy. Aquib, Plak, Cagayan	Plannin & Design Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00	RCP: Roads-Construction-PCCP
188C0061	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Access Road connecting Sitio Gadut Sugarcane Area and Factory Site in support of Sugar Milling Industry at Maguiling and Sto. Domingo, Plak, Cagayan	Plannin & Design Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP: Roads-Construction-PCCP
188C0062	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry at Villarey and Sto. Domingo, Plak, Cagayan	Plannin & Design Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00	RCP: Roads-Construction-PCCP
188C0063	Concreting of Billibigio Road at Brgy. Billibigio, Claveria, Cagayan	Construction Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	RCP: Roads-Construction-PCCP
188C0064	Concreting of Santiago Road at Brgy. Santiago, Claveria, Cagayan	Construction Section	Public Bidding	1/24-30/18	13/Feb/18	01/Mar/18	3/2-13/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	RCP: Roads-Construction-PCCP


Prepared by:

Submitted by:

Approved:





JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


RELLIE SIME-ILEP
Asst. District Engineer
BAC Chairman


LORNA B. ASUTRAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAB	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (P1P)			Remarks (Brief Description of program project)		
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Delivery/ Completion	Acceptance/	Total		MOOE	CO
188C0065	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Our Lady of Piet Diversion Road Plat, Cagayan	Planning & Design Section	Public Bidding	1/30-2/6/18	20/Feb/18	08/Mar/18	3/9-19/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)			49,000,000.00		49,000,000.00	RCP: Roads-Construction-PCCP
188C0066	Construction of By-Pass and Diversion Roads-Alcala-Santo Niño-Lasam Road Sto. Niño, Cagayan	Planning & Design Section	Public Bidding	1/30-2/6/18	20/Feb/18	08/Mar/18	3/9-19/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)			49,000,000.00		49,000,000.00	RCP: Roads-Construction-PCCP
188C0067	Concreting of Pacac-Tamboil Road at Allacapan, Cagayan	Construction Section	Public Bidding	1/30-2/6/18	20/Feb/18	08/Mar/18	3/9-19/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)			4,950,000.00		4,950,000.00	RCP: Roads-Construction-PCCP
188C0068	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Binabunagan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Construction Section	Public Bidding	2/7-14/18	27/Feb/18	15/Mar/18	3/16-27/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)			29,400,000.00		29,400,000.00	RCP: Roads-Construction-PCCP
188C0069	Construction of By-Pass and Diversion Roads-Pamplona Bypass Road, Pamplona, Cagayan	Construction Section	Public Bidding	2/7-14/18	27/Feb/18	15/Mar/18	3/16-27/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)			39,200,000.00		39,200,000.00	RCP: Roads-Construction-PCCP
188C0070	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Siclao Falls, Lasam, Cagayan	Construction Section	Public Bidding	2/7-14/18	27/Feb/18	15/Mar/18	3/16-27/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)			19,600,000.00		19,600,000.00	RCP: Roads-Construction-PCCP
Prepared by:				Submitted by:				Approved:						
 JULIAN O. CASTRO, JR. Engineer III Head, Procurement Unit				 JETTER L. LUYA, Jr. Asst. District Engineer BCC-Cagayan				 LORNA B. ASUTAN District Engineer						

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion Acceptance/		Total	MOOE	CO	
18BC0071	Concreting of Road at Brgy. Alimoon, Claveria, Cagayan	Construction Section	Public Bidding	2/7-14/18	27/Feb/18	15/Mar/18	3/16-27/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	RCP: Roads-Construction-PCCP
18BC0072	Repair/Improvement of Cartegeway along Manila North Road, K0596+772.50 to K0615+(28.5) w/ exception	Maintenance Section	Public Bidding	2/7-14/18	27/Feb/18	15/Mar/18	3/16-27/18		Annual Maintenance Program FY 2018	3,131,345.00	3,131,345.00		Roads: Maintenance
18BC0073	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dibay-Dilam Road connecting the Magside-Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches, Barangay Dibay and Dilam, Cagayan, Cagayan	Construction Section	Public Bidding	2/7-14/18	27/Feb/18	13/Mar/18	3/14-27/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	9,800,000.00		9,800,000.00	RCP: Roads-Construction-PCCP
18BC0074	Construction of Municipal Gymnasium, Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	19,800,000.00		19,800,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18BC0075	Construction of Municipal Trial Court, Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	9,900,000.00		9,900,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


REILIE SIMBOLIER
Asst. District Engineer
BAC Chairman


LORNA B. ASUTEN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (PHP)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion Acceptance/		Total	MOOE	CO	
15B00014	Construction (Continuation) of Municipal Building, Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	1,980,000.00		1,980,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
15B00011	Construction/Completion of Municipal Building, Abulug, Cagayan	Construction Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	3,960,000.00		3,960,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
15B00018	Construction of Multi-purpose Building (Covered Court), Camabangan ES, Rizal, Cagayan	Planning & Design Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
15B00014	Construction of Multi-purpose Building (Covered Court), Duyan ES, Rizal, Cagayan	Planning & Design Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,475,000.00		2,475,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
15B00050	Construction of Roads, Brgy. Balambi, Sto. Niño, Cagayan	Planning & Design Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	1,980,000.00		1,980,000.00	RCP: Roads-Construction-PCCP

Prepared by:

Submitted by:

Approved:


JULIET O. CASTRO, JR.
Engineer III
Head, Procurement Unit


RETHA SIMBE-JULEP
Asst. District Engineer
BAC-Engineering


LORNA B. ASISTEN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
KBC00Y1	Const./Repair/Rehab. of Road at Sitio Pureg, Cailungan, Sanchez Mira, Cagayan	Construction Section	Public Bidding	2/14-21/18	06/Mar/18	20/Mar/18	3/21-4/2/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	2,970,000.00		2,970,000.00	RCP: Roads-Construction-PCCP
KBC00Z2	Construction of Bridge, Brgy. Nagbapacan, Pamplona, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	3,960,000.00		3,960,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
KBC00Z3	Construction of Bridge, Brgy. Mapuro-Capanikian Sur, Alacapan, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	5,940,000.00		5,940,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
KBC00Z4	Construction of Bridge, Brgy. Campo, Sta. Niño, Cagayan	Planning & Design Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	6,930,000.00		6,930,000.00	Bridges: Retrofitting-concrete-(Superstructure) - without piles
KBC00Z5	Construction of Spillway, Brgy. Tupanna, Pamplona, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	7,920,000.00		7,920,000.00	Flood Control-Construction-Dams
KBC00Z6	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Cataratan Falls, Brgy. Cataratan, Alacapan, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18			GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	53,075,000.00		53,075,000.00	RCP: Roads-Construction-PCCP


Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


RETHELLE S. ULEP
Asst. District Engineer
BAC Chairman


LEANNA B. ASUTAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES						Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion	Acceptance/		Total	MOOE	CO	
KBC0057	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedas, Cagayan	Planning & Design Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	19,600,000.00		19,600,000.00		RCP: Roads-Construction-PCCP
ISPC0036	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Jct. Centro Lasam-Sp. Niño- Flat Road leading to Basilia Minor of Our Lady of Fiat, Lasam, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	39,200,000.00		39,200,000.00		RCP: Roads-Construction-PCCP
IBPC0059	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Pacac-Binubongan Road leading to Pader Falls, Incl. Bridge, Brgy. Binubongan, Alacapan, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00		RCP: Roads-Construction-PCCP
KBC0090	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Alacapan, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	29,400,000.00		29,400,000.00		RCP: Roads-Construction-PCCP
IBPC0091	Construction of Municipal Health Center, Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		GOP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	14,850,000.00		14,850,000.00		Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
IBPC0092	Repair/Maintenance of Carriageway along MNR, Pamplona Section	Maintenance Section	Public Bidding	2/20-27/18	13/Mar/18	27/Mar/18	3/28-4/9/18		Annual Maintenance Program FY 2018	2,947,923.00	2,947,923.00			Roads: Maintenance

Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit


RELLE SIMBELER
Asst. District Engineer
Procurement Unit


LORNA B. ASUTER
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAF	Procurement Program/Project	PMO/ End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES				Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
				Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval		Delivery/ Completion	Acceptance/	Total	
18B0073	Construction of Multi-purpose Building (Municipal Gymnasium), Abulug, Cagayan	Construction Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	4,950,000.00		4,950,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18B0084	Construction (Continuation) of Municipal Hall, Brgy. Libertad, Abulug, Cagayan	Construction Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Local Infrastructure Program)	12,870,000.00		12,870,000.00	Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18B0095	Construction of Calayan Port, Calayan , Cagayan	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	72,375,000.00		72,375,000.00	Ports/Harbors-Construction-Causeway/Wharf- Cast in-place
18B0096	Construction of By-Pass and Diversion Roads-Claveria Bypass Road, Incl. Bridge, Cagayan	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	96,500,000.00		96,500,000.00	RCP: Roads-Construction-PCCP
18B0097	Construction of By-Pass and Diversion Roads-Sanchez Mira Bypass Road, Incl. Bridge, Cagayan	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18	GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	96,500,000.00		96,500,000.00	RCP: Roads-Construction-PCCP

Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III
Head, Procurement Unit



RELIE SIME-JUAP
Asst. District Engineer
BAC-Admin



LORNA B. ASUTER
District Engineer


Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	SCHEDULE OF PROCUREMENT ACTIVITIES					Source of Funds	ABC (Php)		Remarks (Brief Description of program project)	
				Ads/post of LAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	Delivery/ Completion Acceptance/		Total	MOOE		CO
18C-00348	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide-Manila North Rd - K0590 + (-422) - K0590 + (-379), K0590 + (-322) - K0590 + (-289), K0590 + (-144) - K0590 + (-110), K0590 + (-080) - K0590 + (-058), K0590 + 348 - K0590 + 379, K0590 + 512 - K0590 + 554, K0590 + 710 - K0590 + 730, K0591 + 171 - K0591 + 215, K0591 + 526 - K0591 + 708, K0591 + 814 - K0591 + 890, K0591 + 1006 - K0592 + 044, K0592 + 098 - K0592 + 118, K0592 + 134 - K0592 + 226, K0592 + 420 - K0592 + 512	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	49,000,000.00		49,000,000.00	Roads: Maintenance
18D-00294	Widening of Permanent Bridges-Langagan Br. (B01011L2) along Manila North Rd	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	15,680,000.00		15,680,000.00	Bridges: Rehabilitation-concrete (Superstructure) with Driven Piles
18D-00300	Widening of Permanent Bridges-Nagrandayan Br. (B01009L2) along Manila North Rd	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	30,380,000.00		30,380,000.00	Bridges: Rehabilitation-concrete (Superstructure) with Driven Piles
18D-00301	Widening of Permanent Bridges-Panluan Br. (B01032L2) along Manila North Rd	Planning & Design Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18		GDP-General Appropriations Act (GAA) CY 2018 (DPWH-Regular Infrastructure Program)	15,680,000.00		15,680,000.00	Bridges: Rehabilitation-concrete (Superstructure) with Driven Piles

Prepared by: 

Prepared by:

JULIANO CASTRO, JR.
Engineer III
Head, Procurement Unit

Submitted by:

RUTH S. SANTIAGO
Asst. District Engineer
BAC Chairman

Approved:

LORNA B. ASUTAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan


FINAL ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE CY 2018


Code PAB	Procurement Program/Project	PMO/End User	Mode of Procurement	Ads/post of IAEB	Sub/Open of Bids	Notice of Award	Contract Preparation /Signing/ Approval	SCHEDULE OF PROCUREMENT ACTIVITIES		Source of Funds	ABC (Php)			Remarks (Brief Description of program project)
								Delivery/ Completion	Acceptance/		Total	MOOE	CO	
18P0101	Repair/Maintenance of Carriageway along MNR, Balaleseros Section	Maintenance Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18			Annual Maintenance Program FY 2018	1,948,000.00	1,948,000.00		Roads: Maintenance
18P0103	Repair/Maintenance of Carriageway along MNR, Apoyao West Section	Maintenance Section	Public Bidding	2/27-3/6/18	20/Mar/18	03/Apr/18	4/4-16/18			Annual Maintenance Program FY 2018	650,000.00	650,000.00		Roads: Maintenance
18P0104	Repair/Maintenance of Carriageway along MNR, Bangay-Magapit Road-Alliceapan Section	Maintenance Section	Public Bidding	3/27-4/3/18	17/Apr/18	02/May/18	5/3-15/18			Annual Maintenance Program FY 2018	950,000.00	950,000.00		Roads: Maintenance
18P0105	Repair/Maintenance of Carriageway along MNR, Cagayan Apayao Road (Rural Section)	Maintenance Section	Public Bidding	3/27-4/3/18	17/Apr/18	02/May/18	5/3-15/18			Annual Maintenance Program FY 2018	2,253,835.00	2,253,835.00		Roads: Maintenance
18P0106	Repair/Maintenance of Carriageway along MNR, Jct. Logoc-Lasam-Gagabudan Road (ALLGS) Lasam Section	Maintenance Section	Public Bidding	3/27-4/3/18	17/Apr/18	02/May/18	5/3-15/18			Annual Maintenance Program FY 2018	2,858,750.00	2,858,750.00		Roads: Maintenance
18P0107	Resurfacing of Unpaved Shoulder- Within the District	Maintenance Section	Public Bidding	9/25-10/2/18	16/Oct/18	31/Oct/18	11/3-14/18			Annual Maintenance Program FY 2018	2,500,000.00	2,500,000.00		Roads: Maintenance
18P0108	Repair/Maintenance of Eroded Shoulder on Bridge Approaches-Peru br. # 1, Lasam, Cagayan	Maintenance Section	Public Bidding	9/25-10/2/18	16/Oct/18	31/Oct/18	11/3-14/18			Annual Maintenance Program FY 2018	890,000.00	890,000.00		Bridges: Maintenance
18P0109	Resurfacing of Unpaved Shoulder- Within the District	Maintenance Section	Public Bidding	9/25-10/2/18	16/Oct/18	31/Oct/18	11/3-14/18			Annual Maintenance Program FY 2018	2,500,000.00	2,500,000.00		Roads: Maintenance
18P0110	Repair/Maintenance of Carriageway along COLDRR	Maintenance Section	Public Bidding	9/25-10/2/18	16/Oct/18	31/Oct/18	11/3-14/18			Annual Maintenance Program FY 2018	2,509,000.00	2,509,000.00		Roads: Maintenance


Prepared by:

Submitted by:

Approved:


JULIAN Q. CASTRO, JR.
Engineer III
Head, Procurement Unit


REILIE SIMBE-JULEP
Asst. District Engineer
Procurement Unit


LORNA E. ASUTEN
District Engineer