

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21IE0001 320101107011000	Construction of Flood Control, Barangay Toodoc, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	9,799,997.63		9,505,995.20	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0002 320101107009000	Construction of Flood Control, Brgy. Macupa, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	9,799,991.76		9,555,097.92	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0003 320101107012000	Construction of Flood Control, Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	9,799,989.39		9,554,937.17	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0004 310203100484000	Network Development Program Road Widening-Tertiary Roads, Sto. Rosario-Villaba Rd., K1004+456-K1004+813, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	9,799,978.06		9,797,020.57	Network Development Program - Road Widening - Tertiary Roads
21IE0005 320101107017000	Construction of Seawall, Barangay Ferdinand E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	7,839,997.39		7,657,568.35	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0006 300116204421000	Construction of Local Roads , Brgy. Cahigan-Barangay Matatlo, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	6,748,367.55		6,748,367.55	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0007 310102100735000	Asset Preservation-Preventive Maintenance-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K1003+811-K1003+840, K1003+855-K1004+100, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	5,403,576.54		5,267,215.08	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0008 320101107016000	Construction of Seawall, Barangay Don Luis, Calubian, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	4,899,991.43		4,803,340.61	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0009 320101107014000	Construction of Flood Control, Sitio Purok 3, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	March 2, 2021	March 4, 2021		GoP	4,899,990.33		4,777,490.57	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0010 300117209883000	Construction of Local Roads , Brgy. Silad, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 1, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	4,949,981.88		4,949,981.88	Local Roads and Bridges
21IE0011 320101107010000	Construction of Flood Control, Barangay Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021		GoP	4,899,977.10		4,801,883.61	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0012 300116204418000	Construction of Local Roads , Sitio Danao, Duyan-Duyan, Barangay Basud, San Isidro, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	3,959,930.06		3,959,930.06	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0013 300117209882000	Construction of Local Roads , Brgy. Paril, San Isidro, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021		GoP	3,959,940.12		3,860,938.85	Local Roads and Bridges
21IE0014 300117209881000	Construction of Local Roads, Brgy. Linao, San Isidro, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	March 2, 2021	March 4, 2021		GoP	3,959,919.52		3,860,921.53	Local Roads and Bridges
21IE0015 300117209879000	Construction of Local Roads, Sitio Libas, Barangay Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	1,979,948.68		1,979,948.68	Local Roads and Bridges
21IE0016 300117209877000	Construction of Local Roads, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	1,979,960.43		1,979,960.43	Local Roads and Bridges
21IE0017 300116204420000	Construction of Local Roads, Sitio Obo-ob, Barangay Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	989,945.48		989,945.48	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0018 300117209880000	Construction of Local Roads, Palid I-Palid II, Leyte, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	2,969,979.86		2,969,979.86	Local Roads and Bridges
21IE0019 300117209878000	Construction of Local Roads, Brgy. Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	November 10-16, 2020	December 2, 2020	Awaiting for availability of Funds for CY 2021	-		GoP	1,979,972.33		1,979,972.33	Local Roads and Bridges

21IE0020 300116204419000	Construction of Local Roads, JNR (DPWH)-Silad, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	9,899,991.04	9,899,991.04	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0021 320101107008000	Construction of Flood Control, Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	7,839,989.28	7,643,978.08	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0022 320101107013000	Construction of Flood Control, Sitio Cabibian, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,998.94	4,777,496.74	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0023 320101107015000	Construction of Flood Control, Sitio Sonlogon Barangay Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,996.87	4,777,496.30	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0024 310203100483000	Network Development Program Road Widening-Tertiary Roads, San Isidro-Diag Rd., K1018+770-K1018+959, San Isidro, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	9,799,996.89	9,505,898.97	Network Development Program - Road Widening - Tertiary Roads
21IE0025 300106200743000	Construction of Caigt Flood Control, Caigt, Villaba, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	19,599,996.69	19,599,996.69	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0026 320101107018000	Construction of Seawall, Pobacion, Calubian, Leyte	Construction Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,665,813.75	47,210,731.58	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0027 300211100186000	Preventive Maintenance Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1056+150-K1058+355, Villaba, Leyte	Maintenance Section	Competitive Bidding	November 13-19, 2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,999,963.10	48,308,662.22	Convergence and Special Support Program - Special Road Fund - MVUC
21IE0028 320101107019000	Construction of Seawall, Pobacion, Tabango, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	48,665,817.77	46,719,008.90	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0029 310202100882000	Network Development Program Road Widening-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1007+513-K1008+069, Calubian, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	14,699,973.14	14,258,941.92	Network Development Program - Road Widening - Secondary Roads
21IE0030 300107201284000	Construction of Flood Control, Barangay Maanda, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,989.83	1,910,987.45	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0031 300107201285000	Construction of Flood Control, Barangay Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,997.34	1,910,995.14	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0032 300107201286000	Construction of Seawall (Repair), Barangay Culasy, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,994.83	1,910,978.46	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0033 300107201289000	Construction of Seawall, Barangay Culasi, Leyte, Leyte	Construction Section	Competitive Bidding	November 24-30, 2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,991.00	1,910,989.53	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0034 310204101360000	Construction of By-Pass and Diversion Roads, Caliguit-Cabugaan Diversion Road, Leyte, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	March 4, 2021	March 8, 2021	GoP	34,649,974.40	34,276,016.16	Network Development Program - Construction of By-Pass and Diversion Roads
21IE0035 300106200745000	Construction of Tide Embankment Protection, Barangay Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	29,399,995.42	29,399,995.42	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0036 310109100700000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide-Tertiary Roads, Sto. Rosario-Villaba Rd., K1008+720-K1008+825, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	19,599,998.46	19,109,989.77	Asset Preservation Program- Preventive Maintenance - Tertiary Roads
21IE0037 300116204415000	Construction of Villaba-Cabugos-Iligay-Tabunok Road, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	9,899,964.28	9,899,964.28	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0038 300106200744000	Construction of Pobacion Del Norte Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	5,879,991.94	5,879,991.94	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0039 300109201058000	Construction of Box Culvert Spillway, Barangay Cahigan, Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	3,919,984.95	3,862,728.45	Local Infrastructure Program - Flood Control and Drainage

21IE0040	300107201283000	Construction of Riprap, Sitio Kawayan, Barangay Sta. Rosa, Tabango, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,999.40		2,939,999.40	LP - Building and Other Structures- Flood Control Structures/Facilities
21IE0041	300107201288000	Construction of Barangay A, Tumamak Flood Control, (Villaba Comprehensive National High School), Villaba, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,974.66		2,939,974.66	LP - Building and Other Structures- Flood Control Structures/Facilities
21IE0042	300107201287000	Construction of Flood Control, Barangay Inangalan, Tabango, Leyte	Construction Section	Competitive Bidding	December 3-9 ,2020	December 23, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,959,977.81		1,959,977.81	LP - Building and Other Structures- Flood Control Structures/Facilities
21IE0043	300104224306000	Construction of Multipurpose Building, Brgy. Villalon, Calubian, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,959,633.36	Local Infrastructure Program - Building and Other Structures
21IE0044	300104224285000	Construction of Multi-Purpose Building (Phase 2), Barangay Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,959.00		1,940,356.27	Local Infrastructure Program - Building and Other Structures
21IE0045	300104224291000	Construction of Multipurpose Building, Brgy. Busay, San Isidro, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,940,055.55	Local Infrastructure Program - Building and Other Structures
21IE0046	300104224303000	Construction of Multipurpose Building, Brgy. Calbugos, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	Awaiting for availability of Funds for CY 2021	-	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0047	300104224286000	Construction of Multi-Purpose Building (Phase 2), Barangay Tugos, Tabango, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,677.06		1,940,080.09	Local Infrastructure Program - Building and Other Structures
21IE0048	300104224283000	Construction of Multi-Purpose Building (Phase 2), Barangay Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,905.11		1,940,299.26	Local Infrastructure Program - Building and Other Structures
21IE0049	300104224279000	Construction of Multi-Purpose Building (Phase 2), Barangay Castillon, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,974.78		1,934,056.90	Local Infrastructure Program - Building and Other Structures
21IE0050	300104224284000	Construction of Multi-Purpose Building (Phase 2), Barangay Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,798.13		1,940,198.78	Local Infrastructure Program - Building and Other Structures
21IE0051	300104224281000	Construction of Multi-Purpose Building (Phase 2), Barangay New Balanac, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,944.33		1,940,345.42	Local Infrastructure Program - Building and Other Structures
21IE0052	300104224280000	Construction of Multi-Purpose Building (Phase 2), Barangay Fatima, Villaba, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,865.72		1,940,250.86	Local Infrastructure Program - Building and Other Structures
21IE0053	300104224308000	Construction of Multipurpose Building, Sitio Palaypay Barangay Poblacon, Leyte, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,940,055.55	Local Infrastructure Program - Building and Other Structures
21IE0054	310109100701000	Asset Preservation/Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Tabango-Catmon-La Fortuna-Maniwaan-Gimarco Rd., K1039+020-K1039+300, Tabango, Leyte	Construction Section	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	19,599,530.95		19,373,661.07	Asset Preservation Program- Preventive Maintenance - Tertiary Roads
21IE0055	300104224289000	Construction of Multipurpose Building, Brgy. Guadalupe, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0056	300104224285000	Construction of Multipurpose Building, Brgy. Agas, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0057	300104224304000	Construction of Multipurpose Building, Brgy. Bachao, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0058	300104224307000	Construction of Multipurpose Building, Brgy. Tinodugan, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,940,049.35	Local Infrastructure Program - Building and Other Structures
21IE0059	300104224283000	Construction of Multipurpose Building, Brgy. Jusun, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0060	300104224310000	Construction of Multipurpose Building, Brgy. Ul-og, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0061	300104224289000	Construction of Multipurpose Building, Barangay Inalad, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,954,537.83	Local Infrastructure Program - Building and Other Structures
21IE0062	300104224294000	Construction of Multipurpose Building, Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,940,055.56	Local Infrastructure Program - Building and Other Structures

21IE0063 300104224297000	Construction of Multipurpose Building, Brgy. Cabalhin, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0064 300104224296000	Construction of Multipurpose Building, Brgy. Anisagan, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 11, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0065 300104224301000	Construction of Multipurpose Building, Brgy. Villahermosa, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0066 300104224292000	Construction of Multipurpose Building, Barangay Cantonghae, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54	1,940,055.57	Local Infrastructure Program - Building and Other Structures
21IE0067 300104224309000	Construction of Multipurpose Building, Brgy. Ugbon, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0068 300104224299000	Construction of Multipurpose Building, Brgy. Iyang, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0069 300104224300000	Construction of Multipurpose Building, Brgy. Palid I, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0070 300104224302000	Construction of Multipurpose Building, Brgy. Laray, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0071 300104224305000	Construction of Multipurpose Building, Brgy. Kawayan, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,979,648.54	1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0072 300104224288000	Construction of Multi-Purpose Building, Barangay Baco, Leyte, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,984.77	1,920,780.94	Local Infrastructure Program - Building and Other Structures
21IE0073 300104224278000	Construction of Multi-Purpose Building (Barangay Hall), Butason II, Brgy. Butason II, Tabango, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,989.41	1,920,789.62	Local Infrastructure Program - Building and Other Structures
21IE0074 300104224289000	Construction of Multi-Purpose Building, Brgy. Poblacion, Calubian, Leyte	Construction Section	Competitive Bidding	December 22-28 ,2020	January 12, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	1,959,940.99	1,959,940.99	Local Infrastructure Program - Building and Other Structures
21IE0075 310204101361000	Construction of By-Pass and Diversion Roads, Sto. Rosario-Villaba Diversion Road, Leyte, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	34,299,107.80	33,443,630.11	Network Development Program - Construction of By-Pass and Diversion Roads
21IE0076 310305101392000	Widening of Permanent Bridge Abo-Abo Br. (B00087L.T), along Lemon-Leyte-Biliran Rd., Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	33,319,991.36	32,486,900.00	Bridge Program - Widening of Permanent Bridges
21IE0077 310108100696000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-San Isidro Tabango-Villaba-Palompon Rd, K1010+757 – K1010+857, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	29,534,375.09	28,943,680.48	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0078 310109100699000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide-Tertiary Roads, Cabugaa-an-Tabunok-Consuegra Rd, K1017+706 – K1018+010, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	19,599,729.22	19,207,677.96	Asset Preservation Program- Preventive Maintenance - Tertiary Roads
21IE0079 310202100883000	Network Development Program Road Widening-Secondary Roads, Lemon-Leyte-Biliran Rd., K0981+056-K0981+576, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	10,822,114.48	10,602,818.74	Network Development Program - Road Widening - Secondary Roads
21IE0080 300116204413000	Construction of Calubian-Jubay-Daja Road, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,996.97	9,799,996.97	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0081 300116204412000	Concreting of Road along Junction National Road, Brgy. Libas Road, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	9,799,991.22	9,799,991.22	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads


211E0082 300116204411000	Concreting of Road along Brgy. Dalupines-Brgy. Jubay Road, Calubian, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,967.18		9,799,967.18	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0083 300114200014000	Retrofitting/Strengthening of Permanent Bridge, Imbomai Bridge (B00132LT), San Isidro, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,995.45		9,603,992.68	National Roads and Bridges
211E0084 310202100884000	Network Development Program Road Widening-Secondary Roads, Sanbuiwan Jct.-Calaguise-Calubian Rd., K09866+1000 – K0987+559, Leyte, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,936.75		9,603,934.55	Network Development Program - Road Widening - Secondary Roads
211E0085 300116204414000	Construction of Villaba-Abjao-Jalas-Buga-Buga Road, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,977.04		9,799,977.04	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0086 300203101826000	Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Access Road Leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	December 23-29 ,2020	January 13, 2021	March 9, 2021	March 11, 2021	GoP	6,820,993.64		6,684,573.76	Const./Imprvt. of Access Roads leading to Declared Tourism Destinations
211E0087 300116204410000	Concreting of Road, Barangay Calaguise to Silito Karawisan, Leyte, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	13,327,990.60		13,327,990.60	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0088 300117209876000	Repair/Rehab. Of Road Slip along Cabungaan to Consuegra Road Calbugos Section, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,337.63		9,799,337.63	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0089 300117209873000	Concreting of Road, Brgy. Beien to Brgy. Silito Pandacan, Leyte, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,948.40		9,799,948.40	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0090 300117209871000	Concreting of Road, Brgy. Cahigan, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,963.69		9,799,963.69	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0091 300117209874000	Concreting of Road, Brgy. Petrokyo to Brgy. Villanueva, Calubian, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,969.59		9,799,969.59	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0092 300117209872000	Concreting of Road, Brgy. New Balanac, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	4,899,943.56		4,899,943.56	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0093 300117209875000	Concreting of Road, Brgy. Hinabuyan to Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	4,899,962.15		4,899,962.15	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
CID NO. 211E0094 300121201246000	Construction of Water System, Barangay Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	January 6-12, 2021	January 26, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	1,979,761.62		1,979,761.62	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
211E0095 300116204416000	Rehabilitation/Upgrading of Roads, Barangay A. TumamakDumpsite-Municipal Cemetery	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	19,599,968.56		19,599,968.56	Rehab./Upgrading of Roads
211E0096 310203100482000	Network Development Program Road Widening-Tertiary Roads, Capunga-an-Taunok-Consuegra Rd., K1019+969-K1020+307, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	9,799,930.31		9,604,619.72	Network Development Program - Road Widening - Tertiary Roads
211E0097 300117209870000	Concreting of Road, Brgy. Cahigan to Brgy. San Francisco, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	Awaiting for availability of Funds for CV 2021	-	GoP	9,799,992.81		9,799,992.81	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
211E0098 300104224311000	Rehabilitation of Multi-Purpose Building (Sports Complex), Pobacion, Calubian, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	2,449,346.61		2,388,112.50	Local Infrastructure Program - Building and Other Structures
211E0099 300121201245000	Construction of Level 2 Water System, Brgy. Cabungahan, Villaba, Leyte	Construction Section	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	1,977,618.72		1,938,262.23	Const./Maint. Of Flood Mitigation Structure and Drainage Systems

21IE0100 300116204417000	Construction of Local Access Road in Brgy. Libas, Leyte, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	3,959,985.04		3,959,985.04	Const./Repair/Rehab./Impr't. of Various Infrastructure including Local Projects - Local Roads
21IE0101 300104224287000	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	8,819,951.73		8,599,227.64	Local Infrastructure Program - Building and Other Structures
21IE0102 300104224282000	Construction of Multi-Purpose Building, Brgy. Buga-buga, Villaba, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	Awaiting for availability of Funds for CY 2021	-	GoP	2,939,936.56		2,939,936.56	Local Infrastructure Program - Building and Other Structures
21IE0103 300104224277000	Construction (Completion) of Multi-Purpose Building (Barangay Health Station), Jubay, Calubian, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50		1,440,517.94	Local Infrastructure Program - Building and Other Structures
21IE0104 300104224275000	Construction (Completion) of Multipurpose Building (Barangay Health Station), Blasong, San Isidro, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50		1,440,523.06	Local Infrastructure Program - Building and Other Structures
21IE0105 300104224276000	Construction (Completion) of Multipurpose Building (Barangay Health Station), Catmon, Tabango, Leyte	Construction Section	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50		1,440,514.32	Local Infrastructure Program - Building and Other Structures
21IE0106	Repair/Maintenance of Hacienda Maria Flood Control, Brgy. Hacienda Maria, San Isidro, Leyte	Maintenance Section	Competitive Bidding	June 10-17, 2021	June 30, 2021	-	-	GoP	1,959,969.30		1,959,969.30	Flood Control - Maintenance
21IE0107	Repair/Maintenance of Hamindangan Flood Control, Brgy. Suba, Villaba, Leyte	Maintenance Section	Competitive Bidding	June 10-17, 2021	June 30, 2021	-	-	GoP	1,469,960.08		1,469,960.08	Flood Control - Maintenance
21IE0108	Repair/Maintenance of DPWH Building, Administrative Building, Leyte 3rd District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	Competitive Bidding	June 10-17, 2021	June 30, 2021	-	-	GoP	979,938.83		979,938.83	Building Repair
21IE0109	Repair/Maintenance of DPWH Building, Covered Court, Leyte 3rd District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	Competitive Bidding	June 10-17, 2021	June 30, 2021	-	-	GoP	979,927.04		979,927.04	Building Repair
21IE0110	Concreting of Brgy. Abanilla to Brgy. Tuburan FMR, Brgy. Abanilla and Brgy. Tuburan, Calubian, Leyte	Construction Section	Competitive Bidding	-	-	-	-	GoP	12,934,946.80		12,934,946.80	Concreting of Farm to Market Road
	Concreting of Brgy. Sta. Cruz FMR, Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	-	-	-	-	GoP	12,000,000.00		-	Concreting of Farm to Market Road
C. Y. 2021 CONSULTANCY												
21CSIE-01	Consultancy Services for the Conduct of Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities JNR Abiao-Jalas-Bugabuga-JNR Sto. Rosario-Villaba Road, Villaba, Leyte for Data Gathering, Surveys and Investigation for the Feasibility Study of Proposed Road Project.	Planning & Design Section	Competitive Bidding	April 7-14, 2021	May 24, 2021	June 8, 2021	June 10, 2021	GoP	9,699,999.60		9,699,200.00	Feasibility Study
21CSIE-02	Consultancy Services for the Conduct of Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities JNR Crossing-Cagnocot-Iligay Road, Villaba, Leyte for Data Gathering, Surveys and Investigation for the Feasibility Study of Proposed Road Project.	Planning & Design Section	Competitive Bidding	April 7-14, 2021	May 24, 2021	June 8, 2021	June 10, 2021	GoP	8,600,010.00		8,582,500.00	Feasibility Study


Prepared by:


RAINIER T. AHBADBAD
 OIC - Head of Procurement Office

Recommended by:


IMELDA V. DE CLARO
 BAC-Chairman

Approved by:


CESAR V. MAKABENTA
 Caretaker - Office of the District Engineer