

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSDG-01	Negotiated Procurement (Small Value Procurement) for Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities of various Construction of Multi-purpose Buildings; Project I.D. # 20-CSDG-01	Cavite II DEO	No	Negotiated Procurement (Small Value Procurement)	Jan. 27, 2020	Feb. 05, 2020	Feb. 10, 2020	Feb. 11, 2020	GOP	650,218.20	0.00	650,218.20	Geotechnical Investigation (Boring Holes) for Buildings Structures (15-meter depth)
20-CSDG-02	Consultancy Services for the Conduct of Parcellary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱3,000,000.00	0.00	3,000,000.00	
20-CSDG-03	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱5,000,000.00	0.00	5,000,000.00	
20-CSDG-04	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱3,140,000.00	0.00	3,140,000.00	
20-CSDG-05	Consultancy Services for the Conduct of Survey Activities for various Road Network Development, Bridge Projects and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱1,610,000.00	0.00	1,610,000.00	
20-CSDG-06	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for Bridge Projects, Flood Control Structures and Public Buildings	Cavite II DEO	No	Competitive Bidding	Jul 31, 2020	Aug 24, 2020	Aug 31, 2020	Sep 10, 2020	GOP	₱3,150,000.00	0.00	3,150,000.00	
TOTAL										12,900,000.00	0.00	12,900,000.00	

**MARY JANET L. NUNGA**  
Engineer  
Head, Procurement Unit

**REYDANTE D. PENUS**  
Chief, Maintenance Section  
BAC Chairperson

**ARTHUR D. PASCUAL, JR.**  
District Engineer  
Head of Procuring Entity

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSDG-01	Negotiated Procurement (Small Value Procurement) for Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities of various Construction of Multi-purpose Buildings; Project I.D. # 20-CSDG-01	Cavite II DEO	No	Negotiated Procurement (Small Value Procurement)	Jan. 27, 2020	Feb. 05, 2020	Feb. 10, 2020	Feb. 11, 2020	GOP	650,218.20	0.00	650,218.20	Geotechnical Investigation (Boring Holes) for Buildings Structures (15-meter depth)
20-CSDG-02	Consultancy Services for the Conduct of Parcelary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱3,000,000.00	0.00	3,000,000.00	
20-CSDG-03	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱5,000,000.00	0.00	5,000,000.00	
20-CSDG-04	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱3,140,000.00	0.00	3,140,000.00	
20-CSDG-05	Consultancy Services for the Conduct of Survey Activities for various Road Network Development, Bridge Projects and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱1,610,000.00	0.00	1,610,000.00	
20-CSDG-06	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for Bridge Projects, Flood Control Structures and Public Buildings	Cavite II DEO	No	Competitive Bidding	Jul 31, 2020	Aug 24, 2020	Aug 31, 2020	Sep 10, 2020	GOP	₱3,150,000.00	0.00	3,150,000.00	
TOTAL										12,900,000.00	0.00	12,900,000.00	

**MARY JANE ARANGA**  
Engineer III  
Head, Procurement Unit

**REYDANTE D. PENUS**  
Chief, Maintenance Section  
BAC Chairperson

**ARTHUR D. PASCUAL, JR.**  
District Engineer  
Head of Procuring Entity