

Republic of the Philippines
Department of Public Works and Highways
LEYTE FIFTH
DISTRICT ENGINEERING OFFICE
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

March 24, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

ATTENTION : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

SUBJECT: Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services Non CSE and Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE.

In response to the Memorandum of ARDELIZA R. MEDENILLA, MNSA, CESO I, dated December 28, 2020. Respectfully submitting the Approved Updated Final Annual Procurement Plan (APP) for FY 2020 for Civil Works, Consulting Services and Goods & Services Non CSE and Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE using the prescribed and updated format.

Hope you find everything in order.


EUSEBIO T. CUIAS
District Engineer

cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Deputy Executive Director IV, ELMIRA S. CRUZ – CAISIDO
Government Procurement Policy Board (GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center Pasig City

Encls: 1. Approved Updated FY 2020 APP-Non CSE
2. Approved Final FY 2021 APP-Non CSE

RO8.14.5 ccd/MLBS/ETC

DPWH-Leyte 5th District Engineering Office

Final Annual Procurement Plan (APP) for FY 2021 for Civil Works, Consulting Services and Goods & Services Non CSE

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 INFRASTRUCTURE PROJECTS													
310201100780000	Network Development – Road Widening – Primary Road – Daang Maharlika (LT) – K0971+796-K0972+373, Abuyog, Leyte, CID # 21IG0001	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	17,174,500.00	-	17,174,500.00	Road Widening
310204101362000	Network Development Program – Construction of By-Pass and Diversion Roads – Abuyog By-Pass Road, Leyte, Abuyog, Leyte, CID # 21IG0002	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	14,210,000.00	-	14,210,000.00	Construction of By-Pass and Diversion Roads
310201100782000	Network Development – Road Widening – Primary Road – Tacloban-Baybay South Rd. – K1001+000-K1001+475, Baybay City, Leyte, CID # 21IG0003	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	14,700,000.00	-	14,700,000.00	Road Widening
310201100781000	Network Development – Road Widening – Primary Roads – Ormoc-Baybay Southern Leyte Bdry. Road – K1054+337-K1054+836, Baybay City, Leyte, CID # 21IG0004	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	14,700,000.00	-	14,700,000.00	Road Widening
310202100889000	Network Development – Road Widening – Secondary Roads – Ormoc-Baybay Southern Leyte Bdry. Road – K1066+000-K1066+367, Baybay City, Leyte, CID # 21IG0005	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Road Widening
310202100888000	Network Development – Road Widening – Secondary Roads – Bato-Bontoc Rd.-K1120+000-K1120+335, Bato, Leyte, CID # 21IG0006	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Road Widening
300117209919000	Construction of Road, Brgy. Tejero and Campina, Hilongos, Leyte, CID # 21IG0007	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	9,900,000.00	-	9,900,000.00	Construction of Road
310104100320000	Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Tacloban – Baybay – South Rd – K0992+306.70-K0993+000, Baybay City, Leyte, CID # 21IG0008	Construction Section	Yes	Competitive Bidding	November 12-18, 2020	December 02, 2020	Upon receipt of FY 2021 GAA		GoP	9,885,260.00	-	9,885,260.00	Asset Preservation – Rehabilitation/Reconstru ction/ Upgrading of Damaged Paved Roads
310204101363000	Network Development Program – Construction of By-Pass and Diversion Roads – Bato By-Pass Road, Leyte, Bato, Leyte, CID # 21IG0009	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	48,020,000.00	-	48,020,000.00	Construction of By-Pass and Diversion Roads
	Asphalt Overlay along National Road: Ormoc-Baybay-Southern Leyte Boundary Road, K1117+985-K1119+000, K1120+000-K1120+857, K1120+866-K1121+672, Matalom, Leyte, CID # 21IG0010	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	38,600,000.00	-	38,600,000.00	Asphalt Overlay
310201100779000	Network Development – Road Widening – Primary Roads – Daang Maharlika (LT) – K0961+200-K0961+858, K0961+953-K0962+548, Abuyog, Leyte, CID # 21IG0011	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	29,400,000.00	-	29,400,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asphalt Overlay along National Road: Ormoc-Baybay-Southern Leyte Boundary Road, K1053+151-K1053+315, K1053+887-K1055+511, Baybay City, Leyte, CID # 21IG0012	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	23,160,000.00	-	23,160,000.00	Asphalt Overlay
310108 100699 000	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Bato – Bontoc Rd. – K1113+830-K1114+225, K1116+700-K1116+800, K1117+270-K1117+440, Bato, Leyte, CID # 21IG0013	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	15,582,000.00	-	15,582,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310305 101400 000	Bridge – Widening of Permanent Bridges – Lourdes Br. (B00543LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0014	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	14,798,000.00	-	14,798,000.00	Bridge – Widening
310204 101364 000	Network Development Program – Construction of By-Pass and Diversion Roads – Hindang By-Pass Road, Leyte, Hindang, Leyte, CID # 21IG0015	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	14,210,000.00	-	14,210,000.00	Construction of By-Pass and Diversion Roads
310202 100887 000	Network Development – Road Widening – Secondary Roads – Abuyog-Silago Rd-K0968+341-K0968+968, Abuyog, Leyte, CID # 21IG0016	Construction Section	Yes	Competitive Bidding	November 13-19, 2020	December 03, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Road Widening
320101 107024 000	Construction of Dungca-an Flood Control Structures (Pagbanganan Section), Baybay City, Leyte, CID # 21IG0017	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	39,590,040.00	-	39,590,040.00	Construction Flood Control Structures
300106 200747 000	Construction of Flood Mitigation Structures, Brgy. Sto. Rosario, Baybay City, Leyte, CID # 21IG0018	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structures
320101 107022 000	Construction of Bito Flood Control Structures, Brgy. Picas, Javier, Leyte, CID # 21IG0019	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures
320101 107021 000	Construction of Bangkerohan Flood Control Structures, Brgy. Cantandog, Hilongos, Leyte, CID # 21IG0020	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures
320101 107023 000	Construction of Cadac-an Flood Control Structures, Abuyog, Leyte, CID # 21IG0021	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	39,200,000.00	-	39,200,000.00	Construction Flood Control Structures
	Asphalt Overlay along National Road: Abuyog – Silago Road, K0972+308-K0973+000, K0978+000-K0978+136, K0978+161-K0979+000, K0984+000-K0984+487, K0984+513-K0984+908, Abuyog, Leyte, CID # 21IG0022	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	34,740,000.00	-	34,740,000.00	Asphalt Overlay
300106 200746 000	Construction of Bito Flood Control Structures, Brgy. Odiong, Javier, Leyte, CID # 21IG0023	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	29,400,000.00	-	29,400,000.00	Construction Flood Control Structures

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101 107025 000	Construction Flood Control Structures in Baybay, Leyte, CID # 21IG0024	Construction Section	Yes	Competitive Bidding	November 19-25, 2020	December 09, 2020	Upon receipt of FY 2021 GAA		GoP	29,400,000.00	-	29,400,000.00	Construction Flood Control Structures
310305 101398 000	Bridge-Widening of Permanent Bridges – Bagalongon Br. (B00542LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0025	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	37,436,000.00	-	37,436,000.00	Bridge-Widening
310305 101401 000	Bridge-Widening of Permanent Bridges – Pangasugan Br. (B00247LT) along Ormoc-Baybay-Southern Leyte Boundary Rd., Baybay City, Leyte, CID # 21IG0026	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	28,910,000.00	-	28,910,000.00	Bridge-Widening
310305 101399 000	Bridge-Widening of Permanent Bridges – Cagnonoc Br. (B00250LT) along Ormoc-Baybay-Southern Leyte Rd., Baybay City, Leyte, CID # 21IG0027	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	22,344,000.00	-	22,344,000.00	Bridge-Widening
310305 101402 000	Bridge-Widening of Permanent Bridges – Tabog Br. (B00540LT) along Daang Maharlika (LT), Abuyog, Leyte, CID # 21IG0028	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	15,925,000.00	-	15,925,000.00	Bridge-Widening
310104 100319 000	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads –Daang Maharlika (LT) – K0974+000-K0974+716, Abuyog, Leyte, CID # 21IG0029	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
300117 209897 000	Concreting of Roads, Brgy. Ambacan/Butigan, Baybay City, Leyte, CID # 21IG0031	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209906 000	Concreting of Roads, Barangay Libertad, Abuyog, Leyte, CID # 21IG0032	Construction Section	Yes	Competitive Bidding	November 20 to November 26, 2020	December 10, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300116 204427 000	Rehabilitation/Improvement of Road along JNR-Hilongos Liberty-Concepcion-Bagumbayan-Hampangan-Cacao-Utanan Road Section, Leyte, Hilongos, Leyte, CID # 21IG0033	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	32,416,560.00	-	32,416,560.00	Rehabilitation/Improvement of Road along JNR
300117 209901 000	Concreting of Roads, Barangay Buli, Bato, Leyte, CID # 21IG0034	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209916 000	Concreting of Roads, Brgy. Tabunok, Bato, Leyte, CID # 21IG0035	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209899 000	Concreting of Roads, Barangay Bantigue, Hilongos, Leyte, CID # 21IG0036	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117 209907 000	Concreting of Roads, Barangay Liberty, Hilongos, Leyte, CID # 21IG0037	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300121 201249 000	Construction of Water System (Barangay San Jaun, Barangay San Antonio, Barangay Bon-ot, Barangay Agutayan), Hilongos, Leyte, CID # 21IG0038	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,485,000.00	-	1,485,000.00	Construction of Water System
300121 201247 000	Construction of Water System (Barangay Anibungon, Barangay Kikilo), Abuyog, Leyte, CID # 21IG0039	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Construction of Water System
300121 201251 000	Concreting of Water System, Barangay Tinago, Inopacan, Leyte, CID # 21IG0040	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Construction of Water System
300104 224344 000	Rehabilitation of Multi-Purpose Building (Session Hall), Brgy. Kabungaan, Baybay City, Leyte, CID # 21IG0041	Construction Section	Yes	Competitive Bidding	November 24 to November 30, 2020	December 15, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
300121 201250 000	Construction of Water System, Barangay Pinamonoan, Mahaplag, Leyte, CID # 21IG0042 (Read)	Construction Section	Yes	Competitive Bidding	December 22 to December 28, 2020	January 12, 2021	Upon receipt of FY 2021 GAA		GoP	500,000.00	-	500,000.00	Construction of Water System,
310207 100155 000	Network Development Program – Off Carriageway Improvement – Primary Roads – Ormoc – Baybay – Southern Leyte Bdry. Rd – K1038+(-732)-K1038+(-332), Baybay City, Leyte, CID # 21IG0043	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	3,528,000.00	-	3,528,000.00	Network Development Program – Off Carriageway Improvement
300117 209917 000	Concreting of Roads, Barangay Villa Mag-aso, Baybay City, Leyte, CID # 21IG0044	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209892 000	Concreting of Roads (Barangay Andres Bonifacio, Barangay Talisayan), Javier, Leyte, CID # 21IG0045	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209900 000	Concreting of Roads, Barangay Binulho, Javier, Leyte, CID # 21IG0046	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209902 000	Concreting of Roads, Barangay Cahagna, Matalom, Leyte, CID # 21IG0047	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209904 000	Concreting of Roads, Barangay Eastern Poblacion, Hilongos, Leyte, CID # 21IG0048	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117 209915 000	Concreting of Roads, Barangay San Juan, Hilongos, Leyte, CID # 21IG0049	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209918 000	Concreting of Roads, Zone 1, Baybay City, Leyte, CID # 21IG0050	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209914 000	Concreting of Roads, Barangay Revilla, Bato, Leyte, CID # 21IG0051	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209920 000	Rehabilitation of Barangay Road, Barangay Hinabay, Inopacan, Leyte, CID # 21IG0052	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Barangay Road
300104 224343 000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Zone 17, Baybay City, Leyte, CID # 21IG0053	Construction Section	Yes	Competitive Bidding	November 25 to December 1, 2020	December 16, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
300117 209898 000	Concreting of Roads, Barangay Anahaw, Hindang, Leyte, CID # 21IG0054	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	3,960,000.00	-	3,960,000.00	Concreting of Roads
300117 209911 000	Concreting of Roads, Barangay Mapgap, Baybay City, Leyte, CID # 21IG0055	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209895 000	Concreting of Roads (Barangay Magnangoy, Barangay Tagnate, Barangay Hitudpan), Hilongos, Leyte, CID # 21IG0056	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	2,970,000.00	-	2,970,000.00	Concreting of Roads
300117 209909 000	Concreting of Roads, Barangay Maitum, Abuyog, Leyte, CID # 21IG0057	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209903 000	Concreting of Roads, Barangay Capilian, Abuyog, Leyte, CID # 21IG0058	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209908 000	Concreting of Roads, Brgy. Linao, Inopacan, Leyte, CID # 21IG0059	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300104 217252 000	Concreting of Roads, Barangay Pinocawan, Javier, Leyte, CID # 21IG0060	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117 209896 000	Concreting of Roads (Barangay Pangasugan, Barangay Caridad), Baybay City, Leyte, CID # 21IG0061	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,980,000.00	-	1,980,000.00	Concreting of Roads
300117 209893 000	Concreting of Roads (Barangay Hampipila, Barangay Burubud-an, Barangay Mag-atubang), Abuyog, Leyte, CID # 21IG0062	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,485,000.00	-	1,485,000.00	Concreting of Roads
300117 209905 000	Concreting of Roads, Barangay Guadalupe, Baybay City, Leyte, CID # 21IG0063	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
300117 209912 000	Concreting of Roads, Barangay Maslug, Baybay City, Leyte, CID # 21IG0064	Construction Section	Yes	Competitive Bidding	November 26 to December 2, 2020	December 17, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
300203 101831 000	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Jct. Abuyog-Silago Road – Cadac-an-Malaguicay Road leading to Malaguicay Falls, Abuyog, Leyte, CID # 21IG0066	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	40,147,660.00	-	40,147,660.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
310107 100263 000	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide – Primary Roads – Tacloban- Baybay South Rd. – K0986+457 – K0986+587, K0986+607 – K0986+752, Baybay City, Leyte, CID # 21IG0067	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	39,200,000.00	-	39,200,000.00	Asset Preservation – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapses, and Landslide
300120 200344 000	Upgrading of Water Supply System, Baybay City, Leyte, CID # 21IG0069	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	19,600,000.00	-	19,600,000.00	Upgrading of Water Supply System
300203 101830 000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) – Access Road Leading to Karapagan Falls, Brgy. Elevado, Matalom, Leyte Package II, CID # 21IG0070	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	11,074,000.00	-	11,074,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
300202 100217 000	Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles, at Daungan Program – Katuparan)- Concreting of Road Leading to Port Baybay City, Leyte, CID # 21IG0071	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Roads Leading to Seaports
300203 101832 000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) – Jct. Lintaon Road Leading to Shrine of St. Anthony de Padua, Baybay City, Leyte, CID # 21IG0072	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations
300203 101833 000	Construction/Improvement of Access Roads Leading to Seaports Tourism Destinations (Tourism Road Infrastructure Program – TRIP) NJR to Lintaon Road Leading to Lintaon Peak, Baybay City, Leyte, CID # 21IG0073	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road leading to Declared Tourism Destinations


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104 224339 000	Construction of Multi-Purpose Building, (Barangay Sta. Fe, Barangay Templanza, Barangay San Isidro, Barangay Tigbao, Barangay San Vicente, Barangay Calumpang, Barangay Cahagnaan, Barangay Sto. Niño, Barangay Tag-os, Barangay Caridad Sur, Barangay Agbanga), Matalom, Leyte, CID # 21IG0074	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300104 224332 000	Construction (Completion) of Multi-Purpose Building, Guintagbucan, Abuyog Leyte, CID # 21IG0075	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction (Completion) of Multi-Purpose Building
300104 224336 000	Construction of Multi-Purpose Building, (Barangay Comatin, Barangay San Sotero, Barangay Caranhug, Barangay Batug, Barangay Malitbogay, Barangay Binulho, Barangay Uhay, Barangay Rizal), Javier, Leyte, CID # 21IG0076	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300104 224338 000	Construction of Multi-Purpose Building, (Barangay Plaridel, Barangay San Agustin, Barangay Kantagnos, Barangay Maypatag, Barangay Villa Solidaridad, Barangay Gabas, Barangay Gacat, Barangay Ciabo), Baybay City, Leyte, CID # 21IG0077	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	6,435,000.00	-	6,435,000.00	Construction of Multi-Purpose Building
300104 224341 000	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Kalanggaman, Barangay Dolho, Barangay Marcelo, Barangay Tugan, Barangay Alejos, Barangay Himamaa, Barangay Daan Lungsod, Barangay Alegria, Barangay Osmeña) Bato, Leyte, CID # 21IG0078	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
300104 224335 000	Construction of Multi-Purpose Building, (Barangay Cabulisan, Barangay Maljo, Barangay Poblacion, Barangay De Los Santos, Barangay Guinsanga-an, Barangay Macagoco), Inopacan, Leyte, CID # 21IG0079	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
300104 224337 000	Construction of Multi-Purpose Building, (Barangay Doos Del Norte, Barangay Tabok, Barangay Doos Del Sur, Barangay Bontoc, Barangay Himokilan Island, Barangay San Vicente), Hindang, Leyte, CID # 21IG0080	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
310110 100235 000	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road – Primary Roads – Daang Maharlika (LT) – K0975+200 – K0980+981, K984+300 – K0994+300, Abuyog, Leyte and Mahaplag, Leyte, CID # 21IG0081	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	5,684,000.00	-	5,684,000.00	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104 224342 000	Construction of Multi-Purpose Building, (Barangay Union, Barangay Liberacion, Barangay Mabunga, Barangay Malinao, Barangay Palaňogan, Barangay Polahongon, Barangay Himamara, Barangay Mabuhay, Barangay Paril), Mahaplag, Leyte, CID # 21IG0082	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	5,445,000.00	-	5,445,000.00	Construction of Multi-Purpose Building
300104 224333 000	Construction of Multi-Purpose Building (Baybay Integrated Center), Barangay Poblacion, Baybay City, Leyte, CID # 21IG0083	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300104 224334 000	Construction of Multi-Purpose Building, Brgy. Buaya, Brgy. Balinsasayao, Brgy. Libertad, Brgy. Katipunan, Brgy. Can-uguib, Brgy. Balocawe, Abuyog, Leyte, CID # 21IG0084	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	4,455,000.00	-	4,455,000.00	Construction of Multi-Purpose Building
300104 224340 000	Construction of Multi-Purpose Building, (Barangay Tabunok, Barangay Atabay, Barangay Campina, Barangay Cantandog II, Barangay Cantandog I, Barangay Lamak), Hilongos, Leyte, CID # 21IG0085	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	4,455,000.00	-	4,455,000.00	Construction of Multi-Purpose Building
310110 100236 000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads- Ormoc-Baybay-Southern Leyte Rd K1041+399.32-K1041+732, Baybay City, Leyte, CID # 21IG0086	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	3,415,300.00	-	3,415,300.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
300117 209910 000	Concreting of Roads, Barangay Malipoon, Mahaplag, Leyte, CID # 21IG0087	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	2,970,000.00	-	2,970,000.00	Concreting of Roads
310110 100237 000	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road – Primary Roads – Ormoc-Baybay-Southern Leyte Bdry Rd – K1059+817-K1060+019, Brgy. Libertad, Abuyog, Leyte, CID # 21IG0088	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	1,646,400.00	-	1,646,400.00	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Road
300121 201248 000	Construction of Water System, (Barangay Bunga, Barangay Maganhan, Barangay Bitanahuan), Baybay City, Leyte, CID # 21IG0089	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	1,485,000.00	-	1,485,000.00	Construction of Water System
300117 209894 000	Concreting of Roads (Barangay Hilusig, Barangay Hinaguimitan), Mahaplag, Leyte, CID # 21IG0090	Construction Section	Yes	Competitive Bidding	December 9 to December 15, 2020	December 29, 2020	Upon receipt of FY 2021 GAA		GoP	1,000,000.00	-	1,000,000.00	Concreting of Roads
310304 100817 000	Bridge- Rehabilitation/Major Repair of Permanent Bridges – Layog Br. (B00551LT) along Daang Maharlika (LT), Mahaplag, Leyte, CID # 21IG0091	Construction Section	Yes	Competitive Bidding	January 19 to January 25, 2021	February 09, 2021	Upon receipt of FY 2021 GAA		GoP	5,880,000.00	-	5,880,000.00	Bridge- Rehabilitation/Major Repair of Permanent Bridges
300107 201290 000	Construction of Flood Control, Brgy. Union, Mahaplag, Leyte, CID # 21IG0092	Construction Section	Yes	Competitive Bidding	February 4 to February 10, 2021	February 24, 2021	Upon receipt of FY 2021 GAA		GoP	12,375,000.00	-	12,375,000.00	Construction of Flood Control


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117 209890 000	Concreting of Brgy. Road, Brgy. Bago, Bato, Leyte, CID # 21IG0093	Construction Section	Yes	Competitive Bidding	February 4 to February 10, 2021	February 24, 2021	Upon receipt of FY 2021 GAA		GoP	12,375,000.00	-	12,375,000.00	Concreting of Brgy. Road
300117 209891 000	Concreting of Road along Brgy. Magnangoy – Sta. Cruz – Bung-aw Road, Hilongos, Leyte, CID # 21IG0094	Construction Section	Yes	Competitive Bidding	February 4 to February 10, 2021	February 24, 2021	Upon receipt of FY 2021 GAA		GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
300103 203053 000	Construction of Septage and Sewer System, Baybay City, Leyte, CID # 21IG0095	Construction Section	Yes	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	Upon receipt of FY 2021 GAA		GoP	67,550,000.00	-	67,550,000.00	Construction of Septage and Sewer System
300103 203019 000	Construction of Multi-Purpose Building (Sports Complex), Baybay City, Leyte, CID # 21IG0096	Construction Section	Yes	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	Upon receipt of FY 2021 GAA		GoP	48,250,000.00	-	48,250,000.00	Construction of Multi-Purpose Building (Sports Complex)
300103 203015 000	Construction of Multi-Purpose Building (Convention Center), Baybay City, Leyte, CID # 21IG0097	Construction Section	Yes	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	Upon receipt of FY 2021 GAA		GoP	27,020,000.00	-	27,020,000.00	Construction of Multi-Purpose Building (Convention Center)
Total		94 Projects								1,193,401,720.00			

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 CONSULTING SERVICES PROJECTS														
Total		0 Projects												
FY 2021 GOODS AND SERVICES PROJECTS														
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Daang Maharlika, K0959+(-205)+K1003+972, CID # 21GIG0001	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	GoP	2,973,810.00	2,973,810.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Tacloban-Baybay-South Rd., K0985+(-255) to K1007+783, CID # 21GIG0002	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	GoP	1,566,830.00	1,566,830.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Lapaz-Javier-Bito Rd., K0962+000 to K0971+524, CID # 21GIG0003	Maintenance Section	No	Competitive Bidding	March 4 to March 10, 2021	March 25, 2021	April 06, 2021	April 08, 2021	GoP	1,472,650.00	1,472,650.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Ormoc-Baybay-Southern Leyte Bdry. Rd., K1060+(-421) to K1123+094, CID # 21GIG0004	Maintenance Section	No	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	April 14, 2021	April 16, 2021	GoP	4,482,180.00	4,482,180.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Abuyog-Silago Rd., K0968+(-269) to K0995+170, CID # 21GIG0005	Maintenance Section	No	Competitive Bidding	March 16 to March 22, 2021	April 06, 2021	April 14, 2021	April 16, 2021	GoP	1,566,830.00	1,566,830.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Ormoc-Baybay-Southern Leyte Bdry. Rd., K1038+(-732) to K1060+570, CID # 21GIG0006	Maintenance Section	No	Competitive Bidding	March 23 to March 29, 2021	April 13, 2021	April 21, 2021	April 23, 2021	GoP	1,571,660.00	1,571,660.00	-	Maintenance Equipment	
200000 100017 000	Procurement of Various Materials and Equipment for Maintenance of National Roads and Bridges along Bato-Bontoc Rd., K1006+(-1154) to K1121+170, CID # 21GIG0007	Maintenance Section	No	Competitive Bidding	March 23 to March 29, 2021	April 13, 2021	April 21, 2021	April 23, 2021	GoP	1,404,020.00	1,404,020.00	-	Maintenance Equipment	
Total		7 Projects												
											15,037,980.00			


Prepared by:


EMMANUEL MARI D. SACRO
 Head, BAC Secretariat

Submitted by:


DEOLINDA C. PALMA
 BAC Chairperson

Approved by:


EDSEBIO T. CULAS
 District Engineer