



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/IU/ End-User	Is This Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DC0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/21/2021 - 9/28/2021	9/21/2021 - 10/12/2021	1/24/2022	1/31/2022	GoP	44,100,000.00		44,100,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads L= 3.266 lane km.
22DC0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Balete Road	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/21/2021 - 9/28/2021	9/21/2021 - 10/12/2021	1/24/2022	1/31/2022	GoP	39,200,000.00		39,200,000.00	Road Widening L= 1.545 lane km.
22DC0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/21/2021 - 9/28/2021	9/21/2021 - 10/12/2021	1/24/2022	1/31/2022	GoP	19,643,120.00		19,643,120.00	Preventive Maintenance Asphalt Overlay L = 1.772 lane km.
22DC0004	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas	Batangas 3rd District	Yes	Competitive Bidding	9/21/2021 - 9/28/2021	9/21/2021 - 10/12/2021	1/24/2022	1/31/2022	GoP	19,600,000.00		19,600,000.00	Construction/Improvement of Access Roads L = 1.270 lane km.
22DC0005	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Talisay-Laurel-Agoncillo Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/21/2021 - 9/28/2021	9/21/2021 - 10/12/2021	1/24/2022	1/31/2022	GoP	10,094,000.00		10,094,000.00	Preventive Maintenance Asphalt Overlay L = 2.012 lane km.
22DC0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	29,400,000.00		29,400,000.00	Asphalt Overlay with In-depth Correction L = 1.580 lane km.
22DC0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Palico-Balayon-Batangas Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	24,500,000.00		24,500,000.00	Road Widening L = 1.456 lane km.
22DC0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	12,454,820.00		12,454,820.00	Asphalt Overlay with In-depth Correction L = 0.576 lane km.
22DC0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila-Batangas Div Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	11,760,000.00		11,760,000.00	Reconstruction of Outer Lanes with Asphalt Overlay L = 0.839 lane km.
22DC0010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Manila-Batangas Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	9,092,440.00		9,092,440.00	Asphalt Overlay with Correction L = 1.324 lane km.
22DC0011	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	9/28/2021 - 10/5/2021	9/28/2021 - 10/19/2021	1/24/2022	1/31/2022	GoP	8,278,060.00		8,278,060.00	Asphalt Overlay with In-depth Correction L = 0.460 lane km.
22DC0012	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Improvement of Road, Barangay San Miguel, Santo Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/5/2021 - 10/12/2021	10/5/2021 - 10/26/2021	1/25/2022	2/1/2022	GoP	4,950,000.00		4,950,000.00	Improvement of Road L = 0.694 lane km.
22DC0013	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bagumbayan, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/5/2021 - 10/12/2021	10/5/2021 - 10/26/2021	1/25/2022	2/1/2022	GoP	4,950,000.00		4,950,000.00	Construction of MPB
22DC0014	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road in Barangay Magapil, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/5/2021 - 10/12/2021	10/5/2021 - 10/26/2021	1/25/2022	2/1/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road L = 0.402 lane km.
22DC0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	34,300,000.00		34,300,000.00	Road Widening L = 1.054 lane km.
22DC0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	24,500,000.00		24,500,000.00	Asphalt Overlay with Reblocking L = 4.024 lane km.
22DC0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance, Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	23,348,500.00		23,348,500.00	Asphalt Overlay with Correction L = 4.280 lane km.
22DC0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Tanauan-Talisay-Tagaytay Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	21,495,320.00		21,495,320.00	Asphalt Overlay with Correction L = 2.402 lane km.
22DC0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	4,960,760.00		4,960,760.00	Asphalt Overlay with In-depth Correction L = 0.320 lane km.
22DC0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Daang Maharlika (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/7/2021 - 10/14/2021	10/7/2021 - 11/2/2021	1/25/2022	2/1/2022	GoP	2,780,260.00		2,780,260.00	Asphalt Overlay with In-depth Correction L = 0.164 lane km.
22DC0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/19/2021 - 10/26/2021	10/19/2021 - 11/9/2021	1/26/2022	2/2/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Local Road L = 1.552 lane km.

22DC0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Drainage Structure, Barangay San Bartolome, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/19/2021 - 10/26/2021	10/19/2021 - 11/9/2021	1/26/2022	2/2/2022	GoP	4,950,000.00		4,950,000.00	Construction of Drainage Structure L = 380.50 lane km.
22DC0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay Darasa, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/19/2021 - 10/26/2021	10/19/2021 - 11/9/2021	1/26/2022	2/2/2022	GoP	4,950,000.00		4,950,000.00	Construction of Evacuation Center
22DC0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/21/2021 - 10/28/2021	10/21/2021 - 11/11/2021	1/26/2022	2/2/2022	GoP	34,300,000.00		34,300,000.00	Road Widening L = 1.328 lane km.
22DC0026	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Off-Carriageway Improvement - Secondary Roads, Tanauan-Talisay-Tagaytay Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/21/2021 - 10/28/2021	10/21/2021 - 11/11/2021	1/26/2022	2/2/2022	GoP	28,529,760.00		28,529,760.00	Off-Carriageway Improvement A = 3,217.14 aq.m.
22DC0027	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lake Taal-Tagaytay Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/21/2021 - 10/28/2021	10/21/2021 - 11/11/2021	1/26/2022	2/2/2022	GoP	24,500,000.00		24,500,000.00	Asphalt Overlay L = 2.742 lane km.
22DC0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2021 - 11/4/2021	10/28/2021 - 11/19/2021	2/2/2022	2/9/2022	GoP	9,900,000.00		9,900,000.00	Road Widening L = 1.496 lane km.
22DC0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities, Rehabilitation of Line Canal in Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2021 - 11/4/2021	10/28/2021 - 11/19/2021	2/2/2022	2/9/2022	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Line Canal L = 798.00 lm.
22DC0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road in the Municipality of Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2021 - 11/4/2021	10/28/2021 - 11/19/2021	2/2/2022	2/9/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Concrete Road L = 0.932 lane km.
22DC0031	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Alaminos Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/3/2021 - 11/10/2021	11/3/2021 - 11/23/2021	2/2/2022	2/9/2022	GoP	29,400,000.00		29,400,000.00	Road Widening with Drainage L = 1.114 lane km.
22DC0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of As-is - Niyugan Ecotourism Road leading to Laurel Tourism Spots and Taal Volcano, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/3/2021 - 11/10/2021	11/3/2021 - 11/23/2021	2/2/2022	2/9/2022	GoP	19,600,000.00		19,600,000.00	Road Widening with Slope Protection L = 0.932 lane km.
22DC0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Talisay-Laurel-Agoncillo Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/3/2021 - 11/10/2021	11/3/2021 - 11/23/2021	2/2/2022	2/9/2022	GoP	12,184,340.00		12,184,340.00	Asphalt Overlay L = 2.128 lane km.
22DC0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Road in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/4/2021 - 11/11/2021	11/4/2021 - 11/25/2021	2/8/2022	2/15/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Road Sta. Maria L = 1.026 lane km. San Gregorio L = 0.948 lane km. Total L = 1.974 lane km.
22DC0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay III, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/4/2021 - 11/11/2021	11/4/2021 - 11/25/2021	2/8/2022	2/15/2022	GoP	4,950,000.00		4,950,000.00	Construction of Evacuation Centers
22DC0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/4/2021 - 11/11/2021	11/4/2021 - 11/25/2021	2/8/2022	2/15/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Poblacion Barangay 6, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/4/2021 - 11/11/2021	11/4/2021 - 11/25/2021	2/8/2022	2/15/2022	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
22DC0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road Poblacion Calumala leading to Taal Lake Circumferential Road, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/9/2021 - 11/16/2021	11/9/2021 - 12/1/2021	2/8/2022	2/15/2022	GoP	34,300,000.00		34,300,000.00	Construction of Access Road L = 1.518 lane km.
22DC0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (San Nicolas Section), San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/9/2021 - 11/16/2021	11/9/2021 - 12/1/2021	2/8/2022	2/15/2022	GoP	14,700,000.00		14,700,000.00	Construction of Taal Lake Circumferential Road (San Nicolas Section) L = 0.077 lane km.
22DC0040	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlikas (L2)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/9/2021 - 11/16/2021	11/9/2021 - 12/1/2021	2/8/2022	2/15/2022	GoP	10,463,460.00		10,463,460.00	Asphalt Overlay with In=depth Correction L = 0.692 lane km.
22DC0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road in Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	6,930,000.00		6,930,000.00	Rehabilitation of Road L = 0.464 lane km.
22DC0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage Structure at Purok 3, Barangay San Rafael, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Construction of Drainage Structure L = 510.00 lm
22DC0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Rehabilitation of Water Supply System, Barangay San Joaquin, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Water Supply System

22DC0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III), Rehabilitation of Water Supply System, Barangay San Francisco, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Water Supply System
22DC0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Road in the Municipality of Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/12/2021 - 11/19/2021	11/12/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road L = 0.750 lane km.
22DC0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Flood Control System in Barangay Pacifico, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/17/2021 - 11/24/2021	11/17/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Construction of Flood Control System L = 174.00 Im.
22DC0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/17/2021 - 11/24/2021	11/17/2021 - 12/7/2021	2/15/2022	2/22/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road L = 0.362 lane km.
22DC0049	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Pansipit River, Agoncillo-San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/18/2021 - 11/26/2021	11/18/2021 - 12/9/2021	2/21/2022	2/28/2022	GoP	77,200,000.00		77,200,000.00	Construction of Riverbank Protection along Pansipit River L = 1,299.00 Im.
22DC0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/18/2021 - 11/26/2021	11/18/2021 - 12/9/2021	2/21/2022	2/28/2022	GoP	39,200,000.00		39,200,000.00	Construction of Taal Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas L = 0.980 lane km.
22DC0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Mataas na Kahoy Section), Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/18/2021 - 11/26/2021	11/18/2021 - 12/9/2021	2/21/2022	2/28/2022	GoP	34,300,000.00		34,300,000.00	Construction of Taal Lake Circumferential Road (Mataas na Kahoy Section), L = 1.27 lane km.
22DC0052	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along San Juan River, Tanauan - Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure L = 1,123.00 Im.
22DC0053	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Lipa-Alaminos Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	41,160,000.00		41,160,000.00	Road Widening with Drainage L = 1.572 lane km.
22DC0054	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	38,952,060.00		38,952,060.00	Construction of Flood Mitigation Structure L = 287.00 Im.
22DC0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Construction of Taal Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	34,300,000.00		34,300,000.00	Construction of Road L = 1.438 lane km.
22DC0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Bugaan - Gulod - Buso-Buso Road leading to Taal Lake Circumferential, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	19,600,000.00		19,600,000.00	Construction of Road L = 1.400 lane Im.
22DC0057	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	14,700,000.00		14,700,000.00	Road Widening with Drainage L = 1.124 lane km.
22DC0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings / Facilities to Support Social Service, Rehabilitation of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
22DC0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Service, Rehabilitation of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Looc, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2021 - 12/3/2021	11/26/2021 - 12/17/2021	2/21/2022	2/28/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Malvar - Balete Diversion Road	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	96,500,000.00		96,500,000.00	Construction of Road / Road Widening L = 5.764 lane km.

22DC0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Local Roads in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	9,900,000.00		9,900,000.00	Construction of Local Roads Calingatan L = 0.828 lan km. Nangkaan L = 0.274 lane km.
22DC0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in the Municipality of Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Road I = 0.818 lane km.
22DC0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in the Municipality of Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Road L = 0.794 lane km.
22DC0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Roads in Brgy. Bayorbor to Lupang Lipa, Mun. of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Road I = 0.462 lane km.
22DC0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Roads in Brgy. Miranda, Mun. of Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Road I = 0.814 lane km.
22DC0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Road I = 0.860 lane km.
22DC0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water Supply System in Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2021 - 12/10/2021	12/3/2021 - 12/23/2021	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
22DC0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Dinoin Road leading to Binukalan Shrine, Poblacion West, Allactiao, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	29,400,000.00		29,400,000.00	Construction of Road with Slope Protection L = 2.027 lane km.
22DC0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM , Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	15,840,000.00		15,840,000.00	Rehabilitation of Local Roads L = 1.790 lane km.
22DC0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Local Roads in Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Local Roads L = 1.181 lane km.
22DC0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Construction of Water System
22DC0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Service, Construction of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
22DC0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
22DC0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Line Canal in the Municipality of Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	4,950,000.00		4,950,000.00	Construction of Line Canal L = 912.00 Im.
22DC0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Berinawan, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/17/2021 - 12/24/2021	12/17/2021 - 1/6/2022	2/25/2022	3/4/2022	GoP	4,900,000.00		4,900,000.00	Construction of Water System and Facilities
22DC0079	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Tanauan City - Sto. Tomas Diversion Road via Sampalocan Road, Package I, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	86,500,000.00		86,500,000.00	CW1: Construction of Bridge; CW2: Road widening with Reconstruction of Existing Concrete Road; CW3:RRROW Acquisition L = 0.812 lane km. Road
22DC0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Local Roads Ableo: L = 0.267 lane km. Balete: L = 0.856 lane km.
22DC0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-purpose Building in the Municipality of Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	5,940,000.00		5,940,000.00	Completion of Multi-purpose Building
22DC0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Multi-purpose Building in the Municipality of Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building
22DC0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building

22DC0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in the Municipality of San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building
22DC0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Local Roads in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Roads L = 0.768 lane km.
22DC0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Rehabilitation of Road in the Municipality of Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Local Roads L = 0.8302 lane km.
22DC0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Local Roads in the Municipality of Allitaga, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2021 - 12/29/2021	12/22/2021 - 1/11/2022	2/28/2022	3/7/2022	GoP	4,950,000.00		4,950,000.00	Construction of Local Roads L = 0.766 lane km.
22DC0088	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Mahariklas (LZ) – K0060 + 78 - K0060 + 800	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	66,866,780.00		66,866,780.00	Asphalt Overlay with In-depth Corrrction L = 5.776 lane km.
22DC0089	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Package 1, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	53,075,000.00		53,075,000.00	Construction of Bridge; A = 211.593 sq.m. Construction of Road; L = 0.444 lane km.
22DC0090	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Package 2, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	53,075,000.00		53,075,000.00	Construction of Bridge; A = 211.59 sq.m. Construction of Road; L = 0.753 lane km.
22DC0091	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	44,287,180.00		44,287,180.00	Construction of Road L = 0.7149 lane km.
22DC0092	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures (Outfall) along Bugaan East, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structures (Outfall) L = 1,531.00 Im.
22DC0093	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Construction /Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Tanauan-Talisay-Tagatay Rd - K0064 + (-391) - K0064 + (-111)	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/11/2022 - 1/18/2022	1/11/2022 - 2/2/2022	2/28/2022	3/7/2022	GoP	4,900,000.00		4,900,000.00	Rehabilitation of Drainage Along National Roads L = 280.0 Im.
22DC0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay Sta. Cruz, City Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	9,900,000.00		9,900,000.00	Construction of Water Supply System
22DC0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building in Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	8,910,000.00		8,910,000.00	Rehabilitation of Multi-Purpose Building a. Darasa b. Poblacion 4
22DC0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Poblacion 1, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	7,250,000.00		7,250,000.00	Construction of Multi-Purpose Building
22DC0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	5,940,000.00		5,940,000.00	Completion of Multi-Purpose Building a. Makina b. Palsara
22DC0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	5,940,000.00		5,940,000.00	Completion of Multi-Purpose Building
22DC0099	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi-Purpose Building in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	5,940,000.00		5,940,000.00	Completion of Multi-Purpose Building
22DC0100	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-purpose Building
22DC0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building (Municipal Hall) in the Municipality of Allitaga, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	4,950,000.00		4,950,000.00	Completion of Multi-Purpose Building
22DC0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in the Municipality of Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	4,950,000.00		4,950,000.00	Completion of Multi-Purpose Building
22DC0103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road on Brov. Malaking Pulo, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/13/2022 - 1/20/2022	1/13/2022 - 2/4/2022	3/1/2022	3/8/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road L = 1.126 lane km.
22DC0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Bihis, Taal - Poblacion, San Nicolas Road, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	39,600,000.00		39,600,000.00	Rehabilitation of Road L = 2.6936 lane km.
22DC0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building in Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-purpose Building

22DC0106	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Service, Completion of Multi-Purpose Building in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	5,940,000.00		5,940,000.00	Completion of Multi-Purpose Building
22DC0107	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, <u>Baray, Emmanuel Cuencio, Batangas</u>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road L = 0.974 lane km.
22DC0108	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, <u>Baray Poblacion III, Sta Teresita, Batangas</u>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road L = 0.782 lane km.
22DC0109	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Lipa-Sto. Tomas Road, <u>Batangas</u>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road L = 2.158 lane km.
22DC0110	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lake Wall, Barangay Lumanglipa, <u>Mataasnakahov, Batangas</u>	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/18/2022 - 1/25/2022	1/18/2022 - 8/2/2022	3/3/2022	3/10/2022	GoP	9,900,000.00		9,900,000.00	Construction of Lake Wall L = 312.0 lm.

Submitted by:


AM ELITA G. ABENILLA
BAC Head Secretary

Recommended by:


MARIVIC M. ROLDAN
BAC Chairman

Approved by:


CAROLINA D. PASTRANA
OIC-District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

January 20, 2022

CERTIFICATION

To Whom It May Concern:

This is to certify that Batangas III District Engineering Office has no Consulting Services Projects for FY 2022 as of this date.


CAROLINA D. PASTRANA
OIC-District Engineer 

R4A.11.5 RJGC/AGA

DPWH Batangas III District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

[illegible]

	Common Janitorial Supplies									143,590.00	143,590.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	70,650.00	70,650.00	-	
	Second Quarter	Batangas III DEO	-	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	4,330.00	4,330.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	68,610.00	68,610.00	-	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Office Equipment and Accessories									77,680.00	77,680.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	31,590.00	31,590.00	-	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	10,000.00	10,000.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	26,090.00	26,090.00	-	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 03, 2022	Feb. 24, 2022	Mar. 17, 2022	Mar. 24, 2022	GOP	10,000.00	10,000.00	-	
	Office Supplies									1,592,290.60	0.00	1,592,290.60	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	313,194.40	-	313,194.40	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	454,675.00	-	454,675.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	428,696.20	-	428,696.20	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	395,725.00	-	395,725.00	
	Audio and visual presentation and composing equipment									0.00	0.00	0.00	
	First Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Photographic or filming or video equipment									229,000.00	229,000.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	229,000.00	229,000.00	-	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	

	Cleaning Equipment and Supplies									147,200.00	0.00	147,200.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	48,100.00	-	48,100.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	13,650.00	-	13,650.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	52,850.00	-	52,850.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 07, 2022	Feb. 28, 2022	Mar. 21, 2022	Mar. 28, 2022	GOP	32,600.00	-	32,600.00	
	Paper Materials and Products									242,053.40	0.00	242,053.40	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	62,369.90	-	62,369.90	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	55,031.86	-	55,031.86	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	54,319.14	-	54,319.14	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	70,332.50	-	70,332.50	
	Lighting and fixtures and accessories									124,625.00	0.00	124,625.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	80,115.00	-	80,115.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	24,750.00	-	24,750.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	19,760.00	-	19,760.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Electrical equipment and components and supplies									57,176.00	0.00	57,176.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	21,976.00	-	21,976.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	35,200.00	-	35,200.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 09, 2022	Mar. 02, 2022	Mar. 23, 2022	Mar. 30, 2022	GOP	0.00	-	0.00	
	Computer Supplies									6,677,615.00	6,677,615.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 11, 2022	Mar. 04, 2022	Mar. 25, 2022	Apr. 01, 2022	GOP	3,383,400.00	3,383,400.00	-	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 11, 2022	Mar. 04, 2022	Mar. 25, 2022	Apr. 01, 2022	GOP	2,265,425.00	2,265,425.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 11, 2022	Mar. 04, 2022	Mar. 25, 2022	Apr. 01, 2022	GOP	988,290.00	988,290.00	-	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 11, 2022	Mar. 04, 2022	Mar. 25, 2022	Apr. 01, 2022	GOP	40,500.00	40,500.00	-	

	Common ICT Equipment									0.00	0.00	0.00	
	First Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	OTHER SOFTWARE									0.00	0.00	0.00	
	First Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Consumables									10,212,829.00	0.00	10,212,829.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 14, 2022	Mar. 07, 2022	Mar. 28, 2022	Apr. 04, 2022	GOP	1,912,116.00	-	1,912,116.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 14, 2022	Mar. 07, 2022	Mar. 28, 2022	Apr. 04, 2022	GOP	3,640,671.00	-	3,640,671.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 14, 2022	Mar. 07, 2022	Mar. 28, 2022	Apr. 04, 2022	GOP	4,314,766.00	-	4,314,766.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 14, 2022	Mar. 07, 2022	Mar. 28, 2022	Apr. 04, 2022	GOP	345,276.00	-	345,276.00	
	Other Categories									113,421,461.80	0.00	113,421,461.80	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 16, 2022	Mar. 09, 2022	Mar. 30, 2022	Apr. 06, 2022	GOP	3,929,852.00	-	3,929,852.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 16, 2022	Mar. 09, 2022	Mar. 30, 2022	Apr. 06, 2022	GOP	107,678,809.80	-	107,678,809.80	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 16, 2022	Mar. 09, 2022	Mar. 30, 2022	Apr. 06, 2022	GOP	1,135,200.00	-	1,135,200.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 16, 2022	Mar. 09, 2022	Mar. 30, 2022	Apr. 06, 2022	GOP	677,600.00	-	677,600.00	
TOTAL										143,898,745.16	7,127,885.00	136,770,860.16	


Submitted by:


AMELITA G. ABANILLA
 Engineer I
 Head, BAC Secretariat

Recommended by:


MARIVIC M. ROLDAN
 Assistant District Engineer
 BAC Chairman

Approved by:


CAROLANA D. PASTRANA
 OIC-District Engineer