

## DPWH Nueva Ecija 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2022

Code (PA#)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Asset Preservation Program Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0101 + 303 - K0101 + 742, K0105 + 000 - K0105 + 400, K0105 + 700 - K0106 + 000, K0108 + 200 - K0108 + 378	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	18,682,000.00	-	18,682,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
2	Asset Preservation Program Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - K0112 + 000 - K0112 + 844, K0113 + 000 - K0113 + 300	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	12,510,000.00	-	12,510,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
3	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Gapan-Fort Magsaysay Rd - K0094 + (-215) - K0094 + 460.30, K0096 + 802 - K0096 + 931, K0102 + 811.70 - K0102 + 944.20, K0103 + 000 - K0104 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	14,943,000.00	-	14,943,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads

4	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Gapan-Fort Magsaysay Rd - K0094 + 460.30 - K0095 + 000, K0096 + 000 - K0096 + 604, K0111 + 614.90 - K0112 + 910.80	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	21,919,000.00	-	21,919,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
5	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0108 + 378 - K0108 + 587.50	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	6,863,000.00	-	6,863,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
6	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0108 + 587.50 - K0108 + 828	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	7,878,000.00	-	7,878,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
7	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0102 + 014.40 - K0103 + 506.70, K0105 + 1008.50 - K0106 + 548.50, K0105 + 997.50 - K0105 + 1008.50, K0106 + 548.50 - K0107 + 000, K0107 + 591.15 - K0107 + 805, K0110 + 679 - K0110 + 836.90	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	45,000,000.00	-	45,000,000.00	Network Development Program - Road Widening - Primary Roads

8	Network Development Program - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0095 + 283	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	5,000,000.00	-	5,000,000.00	Network Development Program - Off-Carriageway Improvement
9	Network Development Program - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0102 + 494 - K0103 + 717	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	100,000,000.00	-	100,000,000.00	Network Development Program - Off-Carriageway Improvement
10	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Cabiao Viaduct (B04667LZ) along Jose Abad Santos Ave (JASA)	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	15,000,000.00	-	15,000,000.00	Major Repair of Permanent Bridges
11	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Tabuating Creek, Barangay Tabuating, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
12	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure in Barangay Buliran, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



13	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Peñaranda River, Sta. 22+276.60 - Sta. 22+569.00, Brgy. Callos, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
14	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pampanga River Control, Sta. 0+000 - Sta. 0+520, Brgy. San Anton, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	77,128,000.00	-	77,128,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
15	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pampanga River Flood Control, Sta. 39+912.78 - Sta. 40+739.58, Tambo Adorable, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	100,000,000.00	-	100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
16	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Peñaranda River Control, Brgy. Burgos, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

17	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Minalungao National Park, San Leonardo & Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	18,925,000.00	-	18,925,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Pulo-Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	17,500,000.00	-	17,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
19	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Leonardo-Jaen-San Isidro Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	17,500,000.00	-	17,500,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) - K0100 + 675 - K0101 + 672	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/20-26/21	11/08/2021	02/21/2022	03/02/2022	GoP	20,000,000.00	-	20,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
21	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structures along Peñaranda River in Barangay Rio Chico, Gen. Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities

22	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	9,000,000.00	-	9,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Gapan, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	10,000,000.00	-	10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Jaen, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	13,000,000.00	-	13,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	9,000,000.00	-	9,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
26	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	8,000,000.00	-	8,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
27	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



28	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Peñaranda, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	8,000,000.00	-	8,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
29	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Cabaio, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	7,000,000.00	-	7,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
30	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, General Tinio, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	10,000,000.00	-	10,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
31	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Jaen, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/26-12/3/21	12/15/2021	03/17/2022	03/28/2022	GoP	6,000,000.00	-	6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
32	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	9,000,000.00	-	9,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
33	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, San Isidro, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	12,000,000.00	-	12,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
34	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/23-29/21	11/13/2021	02/28/2022	03/09/2022	GoP	13,000,000.00	-	13,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

35	Asset Preservation Program Preventive Maintenance - Primary Roads - Sta Rosa- Tarlac Rd - K0109 + 507 - K0110 + 000, K0112 + 200 - K0113 + 000, K0117 + 650 - K0117 + 724	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-24/21	12/06/2021	03/14/2022	03/23/2022	GoP	9,228,000.00	-	9,228,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
36	Asset Preservation Program Preventive Maintenance - Secondary Roads - Nueva Ecija-Aurora Rd - K0121 + 300 - K0121 + 650, K0124 + 080 - K0124 + 600, K0124 + 850 - K0124 + 950	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	11,225,000.00	-	11,225,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
37	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Bangad- Fort Magsaysay Rd - K0125 + 000 - K0125 + 715, K0126 + 102 - K0126 + 432.55	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	16,082,000.00	-	16,082,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
38	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Cabanatuan City-Carmen Rd - K0123 + 000 - K0124 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	8,007,000.00	-	8,007,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
39	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Cabanatuan City-Carmen Rd - K0126 + 000 - K0126 + 1005	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	8,000,000.00	-	8,000,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
40	Asset Preservation Program Preventive Maintenance - Tertiary Roads - Valdefuente- Fortaleza Rd - K0120 + (- 857) - K0120 + 790	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	13,401,000.00	-	13,401,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads



41	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Nueva Ecija-Aurora Rd - K0126 + 000 - K0126 + 134, K0126 + 184 - K0126 + 190, K0126 + 241 - K0126 + 247	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	4,783,000.00	-	4,783,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
42	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Cabanatuan City-Carmen Rd - K0125 + 579.25 - K0126 + 000	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	15,897,000.00	-	15,897,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Tertiary Roads
43	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sta Rosa-Fort Magsaysay Rd - K0112 + 857.68 - K0113 + 033	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	5,633,000.00	-	5,633,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Tertiary Roads
44	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Valdefuente-Fortaleza Rd - K0120 + 790 - K0120 + 874.90	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	3/3/0/22	GoP	2,713,000.00	-	2,713,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Tertiary Roads

45	Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Nueva Ecija-Aurora Rd - K0118 + 564 - K0119 + 825	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	50,000,000.00	-	50,000,000.00	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
46	Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Cabanatuan City Circumferential Rd - K0113 + (-166) - K0113 + 172, K0113 + 187 - K0113 + 364, K0114 + 361 - K0115 + 541	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	65,000,000.00	-	65,000,000.00	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
47	Network Development Program - Road Widening - Secondary Roads - Nueva Ecija-Aurora Rd - K0145 + 874 - K0149 + 504.30	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	50,000,000.00	-	50,000,000.00	Network Development Program - Road Widening - Secondary Roads
48	Construction of By-Pass and Diversion Roads - Felipe Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	75,000,000.00	-	75,000,000.00	Construction of By-Pass and Diversion Roads
49	Construction of By-Pass and Diversion Roads - Sta. Rosa-Cesar Angeles-Emilio Vergara Bypass Road, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	90,000,000.00	-	90,000,000.00	Construction of By-Pass and Diversion Roads
50	Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0104 + 740	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	03/30/2022	GoP	5,000,000.00	-	5,000,000.00	Off-Carriageway Improvement - Primary Roads

51	Off-Carriageway Improvement - Secondary Roads - Jct Tablang-Gabaldon Rd - K0137 + 811 - K0138 + 173, K0138 + 271 - K0139 + 994, K0140 + 678 - K0140 + 684, K0146 + 075 - K0147 + 305	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	03/30/2022	GoP	22,726,000.00	-	22,726,000.00	Off-Carriageway Improvement - Secondary Roads
52	Off-Carriageway Improvement - Secondary Roads - Nueva Ecija-Aurora Rd - K0117 + (-799) - K0118 + 564	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/29-11/4/21	12/16/2021	03/21/2022	03/30/2022	GoP	8,987,000.00	-	8,987,000.00	Off-Carriageway Improvement - Secondary Roads
53	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Atate Br. (B00115LZ) along Nueva Ecija-Aurora Rd	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	1,000,000.00	-	1,000,000.00	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges
54	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Labi Br. (B05024LZ) along Nueva Ecija-Aurora Rd	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/18-21/21	12/06/2021	03/14/2022	03/23/2022	GoP	17,340,000.00	-	17,340,000.00	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges
55	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures, Bugnan, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	85,000,000.00	-	85,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
56	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Digmala River Control, Brgy. Tugatog, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	85,000,000.00	-	85,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



57	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Digmala River, Brgy. Ariendo, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	85,000,000.00	-	85,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
58	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Protection Dike along Pampanga River, Brgy. Samon, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	85,306,000.00	-	85,306,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
59	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/ Rehabilitation/ Improvement along Daang Maharlika (LZ) - K0106 + 812 - K0107 + 807	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	22,168,000.00	-	22,168,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
60	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Ligaya, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	10/27-11/3/21	11/15/2021	03/02/2022	03/11/2022	GoP	7,000,000.00	-	7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
61	Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Barangay Plaza, Barangay Bagong Sikat, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building

62	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
63	Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System, Barangay Magsaysay Sur, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
64	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cojuanco, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
65	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Municipality of Laur, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
66	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Samon, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

67	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sapang Bato, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
68	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sapsap, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
69	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sto. Rosario, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
70	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Buklod Palad National High School, Barangay Doña Josefa, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
71	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Light Reaction Regiment, Philippine Army, Fort Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
72	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, San Josep National High School, Barangay San Josep, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/10/2022	03/21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



73	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, TABASAKA CIS Irrigators Farmers Association Inc., Barangay Camachile, Gabaldon, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/10/2022	03/21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
74	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Belen, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	7,000,000.00	-	7,000,000.00	Construction of Evacuation Center
75	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Curva, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	7,000,000.00	-	7,000,000.00	Construction of Evacuation Center
76	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center, Barangay Pulong Singkamas, General Mamerto Natividad, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/12-18/21	11/30/2021	03/07/2022	03/16/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Evacuation Center
77	Multipurpose / Facilities - Construction of Metal Casting Center, Nueva Ecija University of Science and Technology NEUST Sumacab Campus, Cabanatuan City, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Metal Casting Center

78	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure (Concrete River Wall) along Peñaranda River (San Leonardo Section), Barangay San Roque, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/18-25/21	11/03/2021	02/24/2022	03/07/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
79	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of 1st Multiple Launch Rocket System Battery Basing Facilities, Army Aviation Regiment (AAR), PA, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
80	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of 7ID Center, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
81	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of 7ID Grandstand, Fort Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security

82	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Air Operations Parachute Shaking and Rigging Area, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
83	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Artillery Spares Warehouse, Army Aviation Regiment (AAR), Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
84	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of ATS Classroom, Army Aviation Regiment (AAR), Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security



85	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Enlisted Personnel Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
86	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of HHQ's Battery, HAAR- Philippine Army, Fort Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
87	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Officers Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	25,000,000.00	-	25,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
88	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Officer's Quarters and Enlisted Personnel Barracks, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security

89	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Training Barracks, HAAR- Philippine Army, Fort Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
90	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Improvement of Bleacher and Kill House Perimeter Fence, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
91	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Improvement of Light Reaction Regiment (LRR) Supply Compound, Fort Ramon Magsaysay, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security
92	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Renovation of Personnel Transient Quarters, Bongabon, Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	11/8-15/21	11/29/2021	03/10/2022	03/21/2022	GoP	10,000,000.00	-	10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security

93	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Evacuation Center), Barangay Diversion, San Leonardo, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
94	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Sta. Ines, Cabiao, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
95	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Barangay Soledad, Santa Rosa, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
96	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Mautat, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
97	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Panabingan, San Antonio, Nueva Ecija	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/10-19/21	11/03/2021	03/04/2022	03/14/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
98	Sub-Surface Exploration/Geotechnical Survey for FY2023 various Building Projects within 3rd & 4th District of Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/08-14/2021	12/27/2021	03/30/2022	04/08/2022	GoP	2,000,000.00	-	2,000,000.00	Sub-Surface Exploration/Geote chnical Survey



99	Sub-Surface Exploration/Geotechnical Survey for FY2023 various Flood Control Projects within 3rd & 4th District of Nueva Ecija	Nueva Ecija 2nd DEO	YES	Competitive Bidding	12/08-14/2021	12/27/2021	03/30/2022	04/08/2022	GoP	1,500,000.00	-	1,500,000.00	Sub-Surface Exploration/Geotechnical Survey
100	COMMON OFFICE SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	225,607.82	-	225,607.82	Office Supplies
101	COMMON OFFICE SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	884,249.37	499,497.12	384,752.25	Office Supplies
102	COMMON OFFICE SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	913,251.66	416,720.02	496,531.64	Office Supplies
103	COMMON OFFICE SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	613,515.39	226,170.02	387,345.37	Office Supplies
104	COMMON OFFICE DEVICES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	4,831.75	-	4,831.75	Office Devices
105	COMMON OFFICE DEVICES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	9,909.41	1,275.71	8,633.70	Office Devices
106	COMMON OFFICE DEVICES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	11,525.15	1,658.00	9,867.15	Office Devices
107	COMMON OFFICE DEVICES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	10,388.63	1,658.00	8,730.63	Office Devices
108	COMMON JANITORIAL SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	46,978.52	-	46,978.52	Janitorial Supplies
109	COMMON JANITORIAL SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	62,227.06	8,316.40	53,910.66	Janitorial Supplies
110	COMMON JANITORIAL SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	64,523.92	8,601.36	55,922.56	Janitorial Supplies

111	COMMON JANITORIAL SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	62,403.69	8,601.36	53,802.33	Janitorial Supplies
112	COMMON OFFICE EQUIPMENT 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	1,053.49	1,053.49	-	Office Equipment
113	COMMON OFFICE EQUIPMENT 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	50,156.38	11,650.00	38,506.38	Office Equipment
114	COMMON OFFICE EQUIPMENT 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	6,878.49	6,878.49	-	Office Equipment
115	COMMON ELECTRICAL SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	6,094.45	-	6,094.45	Electrical Supplies
116	COMMON ELECTRICAL SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	6,149.15	-	6,149.15	Electrical Supplies
117	COMMON ELECTRICAL SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	11,523.39	-	11,523.39	Electrical Supplies
118	COMMON ELECTRICAL SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	4,416.66	-	4,416.66	Electrical Supplies
119	COMMON COMPUTER SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	347,954.70	-	347,954.70	Computer Supplies
120	COMMON COMPUTER SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	752,328.92	162,892.52	589,436.40	Computer Supplies
121	COMMON COMPUTER SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	900,684.64	87,091.68	813,592.96	Computer Supplies
122	COMMON COMPUTER SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	670,719.42	128,160.08	542,559.34	Computer Supplies



123	OFFICE FURNITURE 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	13,400.00	-	13,400.00	Office Furniture
124	OFFICE FURNITURE 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	50,000.00	-	50,000.00	Office Furniture
125	CONST. MATERIALS AND SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	1,385,680.00	1,385,680.00	-	Const. Materials and Supplies
126	CONST. MATERIALS AND SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	15,912,860.00	15,912,860.00	-	Const. Materials and Supplies
127	CONST. MATERIALS AND SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	15,392,355.00	15,392,355.00	-	Const. Materials and Supplies
128	CONST. MATERIALS AND SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	14,314,115.00	14,314,115.00	-	Const. Materials and Supplies
129	REPAIR & MAINT. OF OFFICE EQUIPMENT 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	20,000.00	-	20,000.00	Repair & Maint. Of Office Equipment
130	REPAIR & MAINT. OF OFFICE EQUIPMENT 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	20,000.00	-	20,000.00	Repair & Maint. Of Office Equipment
131	REPAIR & MAINT. OF OFFICE EQUIPMENT 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	20,000.00	-	20,000.00	Repair & Maint. Of Office Equipment
132	REPAIR & MAINT. OF OFFICE EQUIPMENT 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	20,000.00	-	20,000.00	Repair & Maint. Of Office Equipment
133	INVENTORY/COMMON OFFICE SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	647,331.40	-	647,331.40	Office Supplies
134	INVENTORY/COMMON OFFICE SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	869,823.09	221,350.00	648,473.09	Office Supplies



135	INVENTORY/COMMON OFFICE SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	1,003,020.09	139,855.00	863,165.09	Office Supplies
136	INVENTORY/COMMON OFFICE SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	863,599.30	139,855.00	723,744.30	Office Supplies
137	INVENTORY/COMMON OFFICE DEVICES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	8,260.00	1,440.00	6,820.00	Office Devices
138	INVENTORY/COMMON OFFICE DEVICES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	5,040.00	1,440.00	3,600.00	Office Devices
139	INVENTORY/COMMON OFFICE DEVICES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	1,440.00	1,440.00	-	Office Devices
140	INVENTORY/COMMON JANITORIAL SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	60,730.80	-	60,730.80	Janitorial Supplies
141	INVENTORY/COMMON JANITORIAL SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	68,983.40	8,800.00	60,183.40	Janitorial Supplies
142	INVENTORY/COMMON JANITORIAL SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	119,634.80	5,250.00	114,384.80	Janitorial Supplies
143	INVENTORY/COMMON JANITORIAL SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	75,517.20	5,250.00	70,267.20	Janitorial Supplies
144	OFFICE EQUIPMENT 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	415,488.20	274,288.20	141,200.00	Office Equipment
145	OFFICE EQUIPMENT 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	101,853.95	78,914.00	22,939.95	Office Equipment
146	OFFICE EQUIPMENT 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	274,288.20	274,288.20	-	Office Equipment

147	Health-Medical Equipment and Supplies 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	89,488.20	-	89,488.20	Medical Equip. and Supplies
148	Health-Medical Equipment and Supplies 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	109,835.60	-	109,835.60	Medical Equip. and Supplies
149	Health-Medical Equipment and Supplies 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	109,357.40	-	109,357.40	Medical Equip. and Supplies
150	Health-Medical Equipment and Supplies 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	110,813.80	-	110,813.80	Medical Equip. and Supplies
151	FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	2,225,737.75	1,523,337.75	702,400.00	Gasoline, Oil and Lubricants
152	FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	2,128,805.05	1,516,405.05	612,400.00	Gasoline, Oil and Lubricants
153	FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	2,275,105.05	1,516,405.05	758,700.00	Gasoline, Oil and Lubricants
154	FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	2,309,105.05	1,516,405.05	792,700.00	Gasoline, Oil and Lubricants
155	VEHICLE PARTS & ACCESSORIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	42,000.00	-	42,000.00	Vehicle Parts & Access.
156	VEHICLE PARTS & ACCESSORIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	42,000.00	-	42,000.00	Vehicle Parts & Access.
157	VEHICLE PARTS & ACCESSORIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	48,413.00	-	48,413.00	Vehicle Parts & Access.
158	VEHICLE PARTS & ACCESSORIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	42,000.00	-	42,000.00	Vehicle Parts & Access.



159	INFORMATION TECHNOLOGY 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	245,000.00	236,000.00	9,000.00	Information Technology Equipment
160	INFORMATION TECHNOLOGY 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	599,000.00	236,000.00	363,000.00	Information Technology Equipment
161	INFORMATION TECHNOLOGY 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	339,000.00	236,000.00	103,000.00	Information Technology Equipment
162	AIRCONDITIONING MAINT. SERVICES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	25,000.00	-	25,000.00	Maint. Of Aircon.
163	AIRCONDITIONING MAINT. SERVICES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	55,000.00	20,000.00	35,000.00	Maint. Of Aircon.
164	AIRCONDITIONING MAINT. SERVICES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	45,000.00	20,000.00	25,000.00	Maint. Of Aircon.
165	AIRCONDITIONING MAINT. SERVICES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	55,000.00	20,000.00	35,000.00	Maint. Of Aircon.
166	PRINTING SERVICES 1st Quarter	Nueva Ecija 2nd DEO	YES	Shopping	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	120,000.00	-	120,000.00	Printing Services
167	PRINTING SERVICES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Shopping	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	121,560.00	1,560.00	120,000.00	Printing Services
168	PRINTING SERVICES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Shopping	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	121,560.00	1,560.00	120,000.00	Printing Services
169	PRINTING SERVICES 4th Quarter	Nueva Ecija 2nd DEO	YES	Shopping	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	122,340.00	2,340.00	120,000.00	Printing Services
170	HARDWARE & CONST. SUPPLIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	281,200.00	-	281,200.00	Hardware & Const. Supplies



171	HARDWARE & CONST. SUPPLIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	191,675.00	37,250.00	154,425.00	Hardware & Const. Supplies
172	HARDWARE & CONST. SUPPLIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	158,050.00	-	158,050.00	Hardware & Const. Supplies
173	HARDWARE & CONST. SUPPLIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	296,000.00	32,900.00	263,100.00	Hardware & Const. Supplies
174	GSIS INSURANCE OF MOTOR VEHICLES 1st Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	42,000.00	-	42,000.00	Insurance of various Motor Vehicles
175	GSIS INSURANCE OF MOTOR VEHICLES 2nd Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	204,770.13	-	204,770.13	Insurance of various Motor Vehicles
176	GSIS INSURANCE OF MOTOR VEHICLES 3rd Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	42,000.00	-	42,000.00	Insurance of various Motor Vehicles
177	GSIS INSURANCE OF MOTOR VEHICLES 4th Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	38,500.00	-	38,500.00	Insurance of various Motor Vehicles
178	MOTOR VEHICLE REPAIR & MAINTENANCE 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	702,664.50	502,664.50	200,000.00	Repair & Maint. Of Motor Vehicles
179	MOTOR VEHICLE REPAIR & MAINTENANCE 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	702,664.50	502,664.50	200,000.00	Repair & Maint. Of Motor Vehicles
180	MOTOR VEHICLE REPAIR & MAINTENANCE 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	574,664.50	502,664.50	72,000.00	Repair & Maint. Of Motor Vehicles
181	MOTOR VEHICLE REPAIR & MAINTENANCE 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	574,664.50	502,664.50	72,000.00	Repair & Maint. Of Motor Vehicles
182	IT PARTS AND PERIPHERALS 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	36,320.35	-	36,320.35	IT Parts and Peripherals

183	IT PARTS AND PERIPHERALS 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	99,948.15	59,000.00	40,948.15	IT Parts and Peripherals
184	IT PARTS AND PERIPHERALS 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	141,375.95	57,800.00	83,575.95	IT Parts and Peripherals
185	IT PARTS AND PERIPHERALS 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	51,220.35	29,900.00	21,320.35	IT Parts and Peripherals
186	COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	1,909,870.78	-	1,909,870.78	Office Equipment Supplies & Consumables
187	COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	1,544,434.00	-	1,544,434.00	Office Equipment Supplies & Consumables
188	COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	1,598,585.98	-	1,598,585.98	Office Equipment Supplies & Consumables
189	COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	2,291,715.30	-	2,291,715.30	Office Equipment Supplies & Consumables
190	OFFICE EQUIPMENT PARTS AND ACCESSORIES 1st Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	2/1-3/22	2/06/22	2/07/22	2/17/22	GoP	37,898.00	-	37,898.00	Off. Equip. parts & access.
191	OFFICE EQUIPMENT PARTS AND ACCESSORIES 2nd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	4/3-9/22	4/19/22	4/20/22	4/30/22	GoP	6,000.00	-	6,000.00	Off. Equip. parts & access.
192	OFFICE EQUIPMENT PARTS AND ACCESSORIES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	53,784.00	-	53,784.00	Off. Equip. parts & access.
193	OFFICE EQUIPMENT PARTS AND ACCESSORIES 4th Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	10/2-4/22	10/07/22	10/08/22	10/18/22	GoP	53,784.00	-	53,784.00	Off. Equip. parts & access.

194	LTO REGISTRATION 1st Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	GoP	52,000.00	-	52,000.00	Registration of various Motor Vehicles
195	LTO REGISTRATION 2nd Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	GoP	102,000.00	-	102,000.00	Registration of various Motor Vehicles
196	LTO REGISTRATION 3rd Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	GoP	52,000.00	-	52,000.00	Registration of various Motor Vehicles
197	LTO REGISTRATION 4th Quarter	Nueva Ecija 2nd DEO	YES	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	GoP	45,500.00	-	45,500.00	Registration of various Motor Vehicles
198	SECURITY SERVICES 3rd Quarter	Nueva Ecija 2nd DEO	YES	Competitive Bidding	7/3-5/22	7/08/22	7/09/22	7/19/22	GoP	712,832.16	-	712,832.16	Security Services

Prepared by:

  
**ROWENA B. DANIPOG**  
 BAC Secretariat

Recommended for Approval by:

  
**RICARDO B. FERNANDEZ**  
 BAC Chairperson

Approved by:

  
**EDUARDO V. DE GUZMAN**  
 Office of the District Engineer  
 (Concurrent)