



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ILOCOS NORTE**  
**SECOND DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE I  
San Pablo, San Nicolas, Ilocos Norte

IN2-Prj-002-0013  
DPWH-INSDEO, RMU, HRAS  
DATE: 1/27/2020  
FILE NO.: 920-10

January 27, 2020

**MEMORANDUM**

**FOR**

**: RONNEL M. TAN , CESO IV**  
Regional Director  
DPWH, Regional Office I  
City of San Fernando, La Union

**SUBJECT**

**: Submission of Approved and Final Annual Procurement Plan (APP) CY 2020 for Infrastructure Projects, Good & Services and Consulting Services**

Respectfully submitted is the Approved and Final Annual Procurement Plan (APP) CY 2020 for Infrastructure Projects, Good & Services and Consulting Services, this district.

For your information and guidance.

**MATHIAS L. MALENAB**

District Engineer

ROI.10 MVU/RVM



**ORIGINAL COPY**

**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**

**Name of Agency:** Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

**Final Annual Procurement Plan for Infrastructure Projects CY 2020**

Code (PAP)	Procurement program	PMO/ END User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Adm/Posing of (B/EI)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A90001	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATA-ESPIRITU (BANNA) RD - K0472 + 416 - K0473 + 000, K0473 + 427 - K0473 + 535	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90002	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATA-PINIL VIA MAIPALIG RD - K0472 + (-1163) - K0472 + (-883)	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90003	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOS OLD RD - K0507 + 000 - K0507 + 280	INSDEO	YES	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	1/29/2020	1/30/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS = 0.500 Lane Km.
20A90004	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0499 + 000 - K0499 + 280, K0488 + 636 - K0488 + 916	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90005	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0464 + 000 - K0464 + 360	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	13,532,820.00		13,532,820.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90006	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATA-ESPIRITU (BANNA) RD - K0480 + 560 - K0480 + 625	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	2,871,400.00		2,871,400.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90008	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0532 + 332 - K0532 + 440	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	48,999,991.44		48,999,991.44	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20A90009	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD, K0532+600- K0532+710; K0533+091-K0533+111	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	21,069,991.56		21,069,991.56	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20A90010	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0538 + 152 - K0538 + 210, K0538 + 528 - K0538 + 560	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	21,951,966.91		21,951,966.91	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20A90011	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0525 + 500 - K0525 + 689	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	14,700,000.00		14,700,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20A90012	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0528 + 330 - K0528 + 443	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20A90013	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0462 + 844 - K0463 + 000, K0463 + 298 - K0463 + 424, K0463 + 425 - K0463 + 475, K0463 + 634 - K0463 + 675	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	18,816,000.00		18,816,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE



20AB0015	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0469 + 497.15 - K0470 + 008, K0470 + 042.21 - K0470 + 489	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	33,320,000.00		33,320,000.00	ROAD WIDENING
20AB0016	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0478 + 271 - K0478 + 846	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	ROAD WIDENING
20AB0017	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0478 + 976 - K0479 + 825	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,536,220.00		29,536,220.00	ROAD WIDENING
20AB0018	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0505 + 381 - K0506 + 340	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	7,135,380.00		7,135,380.00	OFF-CARRIAGEWAY IMPROVEMENT
20AB0019	REPLACEMENT OF PERMANENT WEAK BRIDGES, BACSIL BR. (B00560LZ) ALONG PIAS-CURRIMAO-BALACCAD RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	12,936,000.00		12,936,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
20AB0022	WIDENING OF PERMANENT BRIDGES, BANAS BR. (B00563LZ) ALONG MANILA NORTH RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,400,000.00		29,400,000.00	WIDENING OF PERMANENT BRIDGES
20AB0023	WIDENING OF PERMANENT BRIDGES, GARASGAS BR. (B00573LZ) ALONG MANILA NORTH RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT BRIDGES
20AB0024	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADOZ RIVER, BRGY. BANBANGA, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0025	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO AND GADGADAWAN-MARAGAYAMAN RIVERS, BRGY. MACAYEPYEP-BRGY. BALIOEG, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,400,000.00		29,400,000.00	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0026	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. GUERRERO-DANCEL, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,399,997.50		29,399,997.50	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0028	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ILOCOS NORTE-APAYAO ROAD, K0503+034-K0503+967, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,305,016.66		19,305,016.66	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0029	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF BONGO RIVER FLOOD CONTROL, BRGY. POBLACION, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	39,199,998.32		39,199,998.32	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0030	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION OF THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT DONGDONG RIVER FLOOD CONTROL, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	39,199,996.35		39,199,996.35	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

20AB0031	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT ALONG LADING RIVER, BRGY. CABITTAURAN, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	41,159,998.17		41,159,998.17	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
20AB0032	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAAAN, BRGY. CAMANDINGAN, BATAAC, ILOCOS NORTE	Cancelled											
20AB0033	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM AT BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,400,000.00		29,400,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0034	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, BRGY DAQUIOAG, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	24,500,000.00		24,500,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0035	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0036	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, BRGY POBLACION, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	34,299,994.40		34,299,994.40	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0038	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAY ROAD FROM BATAAC-BANNA NATIONAL ROAD TO SESAME PROCESSING CENTER IN SUPPORT OF SESAME SEED SWEET BARS AND CANDIES PRODUCTION, BRGY. CAPACUAN, BATAAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	15,680,000.00		15,680,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0039	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAY ROAD FROM BATAAC-PINILI NATIONAL ROAD TO MABALENG BAMBOO CRAFTS MAKING, BRGY. MABALENG IN SUPPORT OF PRODUCTION AND MARKETING OF BAMBOO CRAFTS, BATAAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	11,760,000.00		11,760,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0041	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF ACCESS ROAD LEADING TO BARONG NATIONAL HIGH SCHOOL, BRGY. BARONG, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE
20AB0042	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (A), BRGY. 3, SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0043	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (B), BRGY. 3, SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0044	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 17, SANTA ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING



20AB0045	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 18, SAN PEDRO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0046	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 22, SAN GUILLERMO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0047	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 23, SANTA CECILIA, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0048	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. 3, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/29/2019 - 12/5/2019	12/19/2019	1/29/2020	1/30/2020	GAA CY-2020	3,959,993.83		3,959,993.83	Construction of MPB = 1 STOREY.
20AB0049	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARANGOBONG, NUEVA ERA, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0050	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARESBES, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0051	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARONG, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0052	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CATANGARAN, SOLSONA, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0053	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GARNADEN, NUEVA ERA, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0054	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GARRETA, BADOZ, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0055	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HILARIO, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0056	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. IMELDA, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0057	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MABUSAG SUR, BADOZ, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters

20AB0058	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MADUPAYAS, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0059	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGNUANG, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0060	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NALASIN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/28/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0061	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NALASIN, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0062	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAGSANAHAN, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0063	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PALONG-PONG, BATAK CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0064	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PURUGANAN, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,919.25		1,979,919.25	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0065	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN SIMEON, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/28/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0067	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAUD, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/28/2019	1/29/2020	1/30/2020	GAA CY-2020	1,979,992.01		1,979,992.01	Construction of MPB = 90 Sq.m.
20AB0068	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. 21, SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0069	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. 22, SAN GUILLERMO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/28/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0070	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. BUGAYONG, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0071	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. GARNADEN, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS



20AB0072	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. KARINGKING, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0073	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. MACAYEPYEP TO BRGY. BANGSAR, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0075	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, NUEVA ERA TO BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0076	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LANG-AYAN, CURRIMAO, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	3,464,974.73		3,464,974.73	CONSTRUCTION OF MPB = 320 Square Meters
20AB0077	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LYDIA, MARCOS, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0078	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGDILAO, PINILI, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0079	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, MARCOS, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0080	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUYO, DINGRAS, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	2,969,880.71		2,969,880.71	CONSTRUCTION OF MPB
20AB0081	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING/COVERED COURT (B), BRGY. SUYO, DINGRAS, ILOCOS NORTE	IN2DEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	2,969,880.71		2,969,880.71	CONSTRUCTION OF MPB
20AB0082	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	2,970,000.00		2,970,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
20AB0083	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	990,000.00		990,000.00	CONCRETING OF ROADS
20AB0084	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	1/30/2020	GAA CY-2020	2,277,000.00		2,277,000.00	CONCRETING OF ROADS
20AB0085	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS, LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, K0510+(-290)	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	2,940,000.00		2,940,000.00	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE
20AB0086	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. CARIBQUIB & TABTABAGAN, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	32,340,000.00		32,340,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS


20AB0087	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0486+165 - K0486+445	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
20AB0088	OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS, PINILI-NUOVA ERA ROAD, K0454+432 - K0454+932	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	7,350,000.00		7,350,000.00	OFF-CARRIAGEWAY IMPROVEMENT
20AB0089	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. PERALTA, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	14,699,995.45		14,699,995.45	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0090	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. ESCODA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	29,399,994.95		29,399,994.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0091	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER (LEFT BANK), MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	25,969,998.30		25,969,998.30	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0092	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/8-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.392 Lane Km.
20AB0093	CONSTRUCTION/UPGRADING /REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-PRIMARY ROADS, MANILA NORTH ROAD - K0484+480 - K0484+897	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/7/2019	1/29/2020	1/30/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/UPGRADING /REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS
20AB0094	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/8-12/19	11/26/2019	1/29/2020	1/30/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0095	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAAN, BRGY. CAMANDINGAN, BATAV, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/10/2019 - 11/25/2019	12/10/2019	1/29/2020	1/30/2020	GAA CY-2020	34,300,000.00		34,300,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 3.00 Lane Km.
20AB0096	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BRGY. BADIO, PINILI, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.300 Lane Km



20AB0097	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BRGY. CAMANGA, BADO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.300 Lane Km
20AB0098	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, TABUCBUC ELEMENTARY SCHOOL (100158), MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,362,165.82		16,362,165.82	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0099	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, PALTIT ELEMENTARY SCHOOL (100037), BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,483,046.78		16,483,046.78	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0100	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, BANGSAR ELEMENTARY SCHOOL (100058), BANNA (ESPIRITU), ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,483,741.50		16,483,741.50	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0101	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, UGUIS INTEGRATED SCHOOL (500594), NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,314,580.37		16,314,580.37	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0102	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, BARABAR ELEMENTARY SCHOOL (100252), SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,120,132.30		16,120,132.30	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0103	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING, DINGRAS CENTRAL ELEMENTARY SCHOOL (100120), DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/5 - 11/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	16,362,920.18		16,362,920.18	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL BUILDING
20AB0104	CONSTRUCTION OF GAANG RIVER FLOOD CONTROL, BRGY. GAANG, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	14,850,000.00		14,850,000.00	CONSTRUCTION OF RIVER FLOOD CONTROL = 147.00 Ln.M.
20AB0105	UPGRADING/IMPROVEMENT OF LOCAL ROAD, BRGY. SANTIAGO, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	14,850,000.00		14,850,000.00	UPGRADING/IMPROVEMENT OF LOCAL ROAD = 2.400 Lane.km.
20AB0106	REPAIR/REHABILITATION OF PROVINCIAL ROAD ALONG PALTIT-BALBALDEZ INTERMITTENT SECTION, BRGY. PALTIT & BALBALDEZ, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	19,800,000.00		19,800,000.00	REPAIR/REHABILITATION OF PROVINCIAL ROAD = 3.080 Lane.km.
20AB0107 Package 1	REPAIR/MAINTENANCE OF PCCP ALONG: 1. DINGRAS-MARCOS OLD ROAD K0508+800 (INTERMITTENT SECTION) AND ILOCOS NORTE -ABRA ROAD K0511+300, K0511+350, K0510+900 (INTERMITTENT SECTION) 2. PINILI-NUEVA ERA ROAD AT K0470+000 TO K0473+000 (INTERMITTENT SECTION) 3. BATAAC-PINILI VIA. MAIPALIG RD. KO 479+300-KO484+200 (INTERMITTENT SECTION) AND BATAAC-BANNA ROAD K0477+500 - K0480+500 (INTERMITTENT SECTION) 4. PIAS-CURRIMAO-PACAY-BALACAD ROAD AT K0479+000 TO K0479+250	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	1/29/2020	1/30/2020	GAA CY-2020	10,333,549.46		10,333,549.46	REPAIR/REHABILITATION OF PROVINCIAL ROAD = 3.080 Lane.km.

20AB0108	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS - CONSTRUCTION OF DRAINAGE ALONG NATIONAL HIGHWAY, BRGY. XII, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	3,960,000.00	3,960,000.00	FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS
20AB0109	LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF COVERED COURT AT BRGY. JUAN, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	2,969,880.71	2,969,880.71	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0110	LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF COVERED COURT, BRGY. MAGLACI SUR, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	4,652,991.14	4,652,991.14	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0111	LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF COVERED COURT, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	4,652,991.14	4,652,991.14	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0112	LOCAL ROADS AND BRIDGES, LOCAL ROADS - CONCRETING LOCAL ROAD AT SITIO 4, BRGY. TABUCTABUC, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	2,970,000.00	2,970,000.00	CONCRETING LOCAL ROAD
20AB0113	LOCAL ROADS AND BRIDGES, LOCAL ROADS - CONCRETING OF ROAD BRGY. UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	2/28/2020	2/28/2020	GAA CY-2020	1,980,000.00	1,980,000.00	CONCRETING OF ROAD
<b>Total</b>										<b>1,194,360,653.00</b>	<b>1,194,360,653.00</b>	

Prepared by:

  
**ROLANDO V. MIGUEL**  
 Engineer III  
 Head, Procurement Unit

Recommending Approval:

  
**SHE. BEA L. PE BENITO**  
 BAC Chairman

Approved:

  
**MATHIAS L. MALENAB**  
 District Engineer



## DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

**Name of Agency:** Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

### Final Annual Procurement Plan (Goods & Services) for FY 2020

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>1</b>	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40) for use within 2nd District of Ilocos Norte												
20GAB0001	1st Quarter - 2nd Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	3,500,000.00		3,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
20GAB0034	3rd Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	3,500,000.00		3,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
<b>2</b>	Supply & Delivery of Asphalt Cement Penetration Grade 60-70 for use within 2nd District of Ilocos Norte												
20GAB0002	1st Quarter - 2nd Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	3,500,000.00		3,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
20GAB0035	3rd Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	3,500,000.00		3,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
<b>3</b>	Supply & Delivery of Reflectorized Traffic Paint (White) for use in the Repainting of Guardrail and Lane Line Repainting along National Roads & Bridges within 2nd District of Ilocos Norte												
20GAB0003	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Reflectorized Traffic Paint (White)
20GAB0025	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Reflectorized Traffic Paint (White)
20GAB0033	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Reflectorized Traffic Paint (White)
20GAB0044	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Reflectorized Traffic Paint (White)
<b>4</b>	Purchase of Paint "International Orange" Code CMYK (0,72,77,24) for use in the repainting of Bridge within 2nd District of Ilocos Norte												
20GAB0004	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0026	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0034	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0045	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)

5	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte												
20GAB0005	1st Quarter - 2nd Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads
20GAB0035	3rd Quarter - 4th Quarter	IN2DEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads
6	Supply & Delivery of Cold Mix for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte												
20GAB0006	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Cold Mix
20GAB0027	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Cold Mix
20GAB0036	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Cold Mix
20GAB0046	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Cold Mix
7	Supply & Delivery of Advance Warning Signs, Informative Signs, Directional Signs and Bridge Name for use along National Roads within 2nd District of Ilocos Norte												
20GAB0007	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0028	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0037	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0047	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
9	Supply & Delivery of Gloss Latex White for use in Repainting of Bridges and Parapets of Roads within 2nd District of Ilocos Norte												
20GAB0008	1st Quarter - 2nd Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Gloss Latex White
20GAB0038	3rd Quarter - 4th Quarter	IN2DEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Gloss Latex White
10	Supply & Delivery of Chevron Directional Sign 3mm thick Aluminum Sheet and Post: 3m x 2" Diam. Schedule 40 Golden Yellow Galvanized Iron Post within 2nd District of Ilocos Norte												
20GAB0009	1st Quarter - 4th Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	3,800,000.00		3,800,000.00	Supply & Delivery of Chevron Directional Sign 3mm thick Aluminum Sheet and Post: 3m x 2" Diam. Schedule 40 Golden Yellow Galvanized Iron Post



11	Supply & Delivery of Asphalt Emulsified Cationic SS1 for use within Ilocos Norte 2nd District												
20GAB0010	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
20GAB0029	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
20GAB0039	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
20GAB0048	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
12	Supply & Delivery of Reflectorized Traffic Paint Yellow for use in Laneline Repainting within 2nd District of Ilocos Norte												
20GAB0011	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Reflectorized Traffic Paint Yellow
20GAB0030	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Reflectorized Traffic Paint Yellow
20GAB0040	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Reflectorized Traffic Paint Yellow
20GAB0049	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Reflectorized Traffic Paint Yellow
13	Supply & Delivery of Thermoplastic Paint (White) for use in Pavement Markings within 2nd District of Ilocos Norte												
20GAB0012	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB003	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB0041	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB0050	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (White)
14	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings within 2nd District of Ilocos Norte												
20GAB0013	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0032	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0042	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0051	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings

15	Supply & Delivery of Protective gears , raincoats, First Aide Kits, shoes, longe sleeves and other accessories for use of DPWH-Personnel at DPWH-IN2ndDEO												
20GAB0014	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)/ EAO	12,000,000.00		12,000,000.00	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes and other accessories
16	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories for use at DPWH-IN2ndDEO												
20GAB0015	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO	1,123,937.45		1,123,937.45	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories
17	Supply & Delivery of Laboratory Equipment & Accessories Chemical Solutions for use at DPWH-IN2ndDEO												
AB-2020-0001	1st Quarter - 4th Quarter	IN2DEO	No	SVP	as need arises				EAO	540,000.00		540,000.00	Supply & Delivery of Laboratory Equipment & Accessories
18	Supply & Delivery of IT Equipment, computer supplies/consumables and softwares, accessories and peripherals for use at DPWH-IN2ndDEO, San Pablo, San Nicolas, Ilocos Norte												
20GAB0016	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	EAO/PDE	10,982,829.80		10,982,829.80	Supply & Delivery of IT Equipment, computer supplies/consumables and softwares, accessories and peripherals
19	Supply & Delivery of Fuel, Oils & Lubricants, gasul supplies/materials & refill for use at DPWH-IN2ndDEO, San Pablo, San Nicolas, Ilocos Norte												
20GAB0017	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				(Routine Maint.)/ EAO	7,165,680.00		7,165,680.00	Supply & Delivery of Fuel, Oils & Lubricants
20	Supply & delivery of various materials for the Repair & Maintenance of Office Equipment at DPWH-IN2ndDEO												
AB-2020-0001	1st Quarter - 4th Quarter	IN2DEO		Competitive Bidding	as need arises				EAO	700,000.00		700,000.00	Supply & delivery of various materials for the Repair & Maintenance of Office Equipment
21	Supply & Delivery of Guardrails and Accessories including G.I. post for use at 2nd District of Ilocos Norte		No										
20GAB0018	1st Quarter - 4th Quarter	IN2DEO		Competitive Bidding	as need arises				(Routine Maint.)	3,000,000.00		3,000,000.00	Supply & Delivery of Guardrails and Accessories including G.I. post
22	Supply & Delivery of various office supplies, accessories and other categories for use at 2nd District of Ilocos Norte												
20GAB0019	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO/PDE	8,011,773.43		8,011,773.43	Supply & Delivery of various office supplies, accessories and other categories
23	Supply & Delivery of Office Equipment, office fixtures, furnitures & accessories , stickers, bed liner, canopy for use at 2nd District of Ilocos Norte												
20GAB0020	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO	2,500,000.00		2,500,000.00	Supply & Delivery of Office Equipment, office fixtures, furnitures & accessories , stickers, bed liner, canopy



24	Supply & Delivery of various spare parts/baterries/tires/accessories/oil lubricats supplies for use at 2nd District of Ilocos Norte												
20GAB0021	1st Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO/Routi ne Miant.	8,011,773.43		8,011,773.43	Supply & Delivery of various spare parts/baterries/tires/accessories/oil lubricats supplies
25	Supply & Delivery of janitorial supplies and medical supplies/apparatus for use at 2nd District of Ilocos Norte												
20GAB0022	1st Quarter - 4thQuarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	EAO/PDE	1,010,557.84		1,010,557.84	Supply & Delivery of janitorial supplies and medical supplies/apparatus
26	Supply & Delivery of engineering equipment and accessories for use at 2nd District of Ilocos Norte												
20GAB0023	3rd Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO/PDE	22,000,000.00		22,000,000.00	Supply & Delivery of engineering equipment
27	Supply & Delivery of Construction Materials for use at within 2nd District of Ilocos Norte												
20GAB0024	3rd Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	as need arises				EAO	5,000,000.00		5,000,000.00	Supply & Delivery of engineering equipment
TOTAL										158,846,551.95		158,846,551.95	

Prepared by:

**ROLANDO V. MIGUEL**  
Engineer III  
Head, Procurement Unit

Recommending Approval;

**SHERALYN P. BENITO**  
BAC Chairman

Approved:

**MATHIAS L. MALENAB**  
District Engineer

# DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

## Final Annual Procurement Plan for Consulting Services CY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAB01 Pacakge 1	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED SLOPE PROTECTION WITHIN 2ND DISTRICT OF ILOCOS NORTE	IN2DEO	No	Competitive Bidding	9/18-24/20	10/20&21/20	10/30/20	11/04/20	EAO 2020	382,000.00		382,000.00	Conduct Soil Testing/Exploration for the Proposed Slope Protection
20CSAB02 Pacakge 2	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED BRIDGE REPLACEMENT/WIDENING, BACSIL BRIDGE ALONG PIAS-CURRIMAO-BALACCAD ROAD AND BANAS BRIDGE, GARASGAS BRIDGE ALONG MANILA NORTH ROAD	IN2DEO	No	Competitive Bidding	9/18-24/19	10/20&21/19	10/30/19	11/04/19	EAO 2020	771,000.00		771,000.00	Conduct Soil Testing/Exploration for the Proposed Bridge Replacement/Widening
20CSAB03 Pacakge 3	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS, BADOC, BANNA, DINGRAS & NUEVA ERA, ILOCOS NORTE	IN2DEO	No	Competitive Bidding	9/18-24/19	10/20&21/19	10/30/19	11/04/19	EAO 2020	275,000.00		275,000.00	Conduct Soil Testing/Exploration for the Proposed Flood Control Project
TOTAL										1,428,000.00		1,428,000.00	

Prepared by:

**ROLANDO V. MIGUEL**  
Engineer III  
Head, Procurement Unit

Recommending Approval:

**SHEILA PE BENITO**  
BAC Chairman

Approved:

**MATHIAS L. MALENAB**  
District Engineer