

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0237+374 - K0238+000	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	8,178,100.00		8,178,100.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0241 + 231 - K0243 + 000	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	22,666,420.00		22,666,420.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0252 + 041 - K0252 + 606	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	7,175,560.00		7,175,560.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, A Castañeda--Ma Aurora-Sn Luis Rd - K0207 + 000 - K0207 + 147, K0207 + 417 - K0208 + 000, K0209 + 726 - K0209 + 835	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	10,501,680.00		10,501,680.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Baler-Cemento via Dicaloyungan - K0231 + (-441) - K0231 + 471	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	11,582,620.00		11,582,620.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Baler-Cemento via Dicaloyungan - K0234 + 323 - K0234 + 650, K0234 + 695 - K0235 + 000	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	5,166,560.00		5,166,560.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Baler-Cemento via Dicaloyungan - K0238 + 520 - K0239 + 000, K0239 + 519 - K0240 + 056	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	8,244,740.00		8,244,740.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Nueva Ecija-Aurora Rd (Baler-Cemento Sect) - K0231 + (-152) - K0231 + (-020)	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	2,059,960.00		2,059,960.00	Preventive Maintenance
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0240 + 000 - K0241 + 231	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	36,971,480.00		36,971,480.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Baler-Cemento via Dicaloyungan - K0231 + 471 - K0231 + 623	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	4,753,980.00		4,753,980.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Nueva Ecija-Aurora Rd (Baler-Cemento Sect) - K0231 + (-020) - K0231 + 199	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	6,850,200.00		6,850,200.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0277 + 420 - K0277 + 435, K0278 + 400 - K0278 + 415, K0278 + 800 - K0278 + 815, K0279 + 700 - K0279 + 721, K0280 + 050 - K0280 + 071, K0283 + 200 - K0283 + 225	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	3,743,600.00		3,743,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Madella-Dinadiawan Rd - K0409 + 150 - K0409 + 215, K0409 + 300 - K0409 + 350, K0409 + 750 - K0409 + 830, K0410 + 050 - K0410 + 080, K0410 + 150 - K0410 + 165, K0410 + 600 - K0410 + 700, K0418 + 920 - K0418 + 950, K0419 + 050 - K0419 + 080, K0419 + 100 - K0419 + 115, K0419 + 400 - K0419 + 460, K0419 + 500 - K0419 + 536	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	19,430,460.00		19,430,460.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd - K0171 + 200 - K0171 + 800	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	81,722,955.00		81,722,955.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Rd - K0178 + 450 - K0178 + 475, K0179 + 475 - K0179 + 540, K0185 + 300 - K0185 + 315, K0187 + 600 - K0187 + 605, K0192 + 100 - K0192 + 110, K0192 + 200 - K0192 + 210, K0192 + 950 - K0192 + 962, K0198 + 410 - K0198 + 430, K0199 + 150 - K0199 + 215, K0212 + 500 - K0212 + 560	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	38,675,700.00		38,675,700.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, A Castañeda--Ma Aurora-Sn Luis Rd - K0198 + 500 - K0198 + 570, K0198 + 600 - K0198 + 610, K0198 + 950 - K0198 + 980, K0210 + 100 - K0210 + 110	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	3,909,220.00		3,909,220.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0238 + 259 - K0238 + 267	Construction Section	YES	Competitive Bidding	10/06/2021 - 10/12/2021	10/26/2021	01/04/2022	01/14/2022	FY 2022	9,800,000.00		9,800,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0242 + 305 - K0242 + 870, K0245 + 669 - K0245 + 877, K0249 + 194 - K0249 + 544, K0252 + 444 - K0252 + 768	Construction Section	YES	Competitive Bidding	10/27/2021 - 11/02/2021	11/16/2021	01/17/2022	01/27/2022	FY 2022	13,818,000.00		13,818,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Nueva Ecija-Aurora Rd - K0176 + 753 - K0176 + 779	Construction Section	YES	Competitive Bidding	10/27/2021 - 11/02/2021	11/16/2021	01/17/2022	01/27/2022	FY 2022	10,780,000.00		10,780,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Nueva Ecija-Aurora Rd - K0223 + 800 - K0224 + 800	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	14,700,000.00		14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0276 + 000 - K0277 + 954	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	16,729,580.00		16,729,580.00	Network Development Program - Off-Carriageway Improvement
	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Baler-Dinadiawan) - K0281 + 000 - K0281 + 136, K0281 + 1033 - K0283 + 059, K0281 + 136 - K0281 + 1033, K0283 + 059 - K0284 + 511, K0284 + 628 - K0285 + 674, K0285 + 735 - K0286 + 717, K0286 + 991 - K0287 + 753	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	41,514,760.00		41,514,760.00	Network Development Program - Off-Carriageway Improvement
	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0339 + 275 - K0339 + 431, K0339 + 606 - K0340 + 023, K0340 + 845 - K0341 + 560	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	13,047,720.00		13,047,720.00	Network Development Program - Off-Carriageway Improvement
	Retrofitting/ Strengthening of Permanent Bridges, Ditale Br. (B03416LZ) along Baler-Casiguran Rd (Baler-Dinadiawan)	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	4,900,000.00		4,900,000.00	Retrofitting/ Strengthening of Permanent Bridges
	Retrofitting/ Strengthening of Permanent Bridges, Lipit Br. (B03016LZ) along Baler-Casiguran Rd (Baler-Dinadiawan)	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	10,412,500.00		10,412,500.00	Retrofitting/ Strengthening of Permanent Bridges
	Construction of Flood Control, Ma.Aurora Main Creek, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	91,675,000.00		91,675,000.00	Construction of Flood Control
	Construction of Kabatangan River Control, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	91,675,000.00		91,675,000.00	Construction of Flood Control
	Rehabilitation of Balitwak-San Isidro Flood Control, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	91,675,000.00		91,675,000.00	Rehabilitation of Flood Control

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Duongan River Control, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	91,675,000.00		91,675,000.00	Rehabilitation of Flood Control
	Construction of Aguang River Control, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	92,840,720.00		92,840,720.00	Construction of Flood Control
	Construction of Malupa-Dian-Aguang River Control, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	91,675,000.00		91,675,000.00	Construction of Flood Control
	Rehabilitation of Diteki-Aguang River Control, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	92,640,000.00		92,640,000.00	Rehabilitation of Flood Control
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to declared Tourism Destination, Brgy. Cozo, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	4,900,000.00		4,900,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Calabgan to Bianoan Road connecting to Aurora Pacific Economic Zone (APECO) and Baler-Casiguran National Road in support of APECO Locators and SSF Corperator, SME & Beneficiaries, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	4,900,000.00		4,900,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction of Flood Control Facility, Brgy. Umiray, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	91,283,210.00		91,283,210.00	Construction of Flood Control
	Construction of Flood Mitigation Structures and Drainage System, Diteki-Aguang River Improvement Project, Baler and San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Flood Mitigation Structures and Drainage System, Malupa-Dian-Aguang River Improvement Project, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction (Completion) of Multi- Purpose Building (So. Vietnam), Barangay Sabang, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Cabituculan East, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dilaguidi, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Diniog, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Diteki Elementary School), Barangay Diteki, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 1, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 3, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/09/2021 - 12/15/2021	12/29/2021	01/17/2022	01/27/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 3, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 8, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dibacong, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Lual, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/01/2021 - 10/07/2021	10/21/2021	01/04/2022	01/14/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Maligaya, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Paleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Maria Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sto. Cristo, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tabas, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Zarah, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Zone II, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Calantas, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ramada National High School, Barangay Ramada, Maria Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Juan Elementary School, Barangay San Juan, Maria, Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System (So. Maligaya), Barangay Tabas, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Water System
	Construction (Completion) of DPWH Aurora DEO Annex Building, Brgy. Reserva, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building
	Construction of Flood Mitigation Structure and Drainage System, Balitwak-San Isidro River Improvement Project, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Flood Mitigation Structure and Drainage System, Diteki River (Left Side) Improvement Project, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Flood Mitigation Structure and Drainage System, Diteki-Aguang River Improvement Project, Baler and San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Flood Mitigation Structure and Drainage System, Malupa-Dian-Aguang River Improvement Project, Baler, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Water Supply System, Brgy. Dianed, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Water Supply System
	Construction of Water Supply System, Brgy. Lawang, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Water Supply System
	Construction of Water Supply System, Brgy. Zabali, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/05/2021 - 10/11/2021	10/25/2021	01/06/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Water Supply System
	Construction of Bicalat Bridge, Brgy. Zarah, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	57,900,000.00		57,900,000.00	Construction of Bridge
	Construction of Road (Baler-San Luis-Dingalan), San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	96,500,000.00		96,500,000.00	Construction of Road
	Construction of Road, Brgy. 01, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Road
	Construction of Road, Brgy. 04, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Bacong, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Bayabas, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Road
	Construction of Road, Brgy. Calabuanan, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	34,300,000.00		34,300,000.00	Construction of Road
	Construction of Road, Brgy. Calantas, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Brgy. Debucao, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/15/2021 - 10/21/2021	11/04/2021	01/12/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Decoliat, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Detailen, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	29,400,000.00		29,400,000.00	Construction of Road
	Construction of Road, Brgy. Dibaraybay, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	39,200,000.00		39,200,000.00	Construction of Road
	Construction of Road, Brgy. Dibutunan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Road
	Construction of Road, Brgy. Dicabasan, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Road
	Construction of Road, Brgy. Dimabuno, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Road
	Construction of Road, Brgy. Ditawini, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Ibona, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	15,680,000.00		15,680,000.00	Construction of Road
	Construction of Road, Brgy. Maligaya, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Matawe, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Nonong, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Road
	Construction of Road, Brgy. North Poblacion, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Paltic, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Road
	Construction of Road, Brgy. Punglo, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Road
	Construction of Road, Brgy. San Isidro, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. San Jose, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. San Leonardo, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Brgy. South Poblacion, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/27/2021 - 11/02/2021	11/16/2021	01/17/2022	01/27/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Construction of Road, Brgy. Tanawan, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/27/2021 - 11/02/2021	11/16/2021	01/17/2022	01/27/2022	FY 2022	3,920,000.00		3,920,000.00	Construction of Road
	Construction of Road, Sitio Dipasaleng, Brgy. Diniog, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Road
	Construction of Road, So. Maligya, Brgy. Tabas, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Road
	Improvement of Road, JCAMHS-Dibaraybay, Brgy. Dibaraybay, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	4,900,000.00		4,900,000.00	Improvement of Road
	Construction of Box Culvert, Brgy. Abuleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Box Culvert
	Construction of Box Culvert, Brgy. Mijares, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Box Culvert
	Construction of Drainage Canal (Phase II), Brgy. Quirino, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	39,200,000.00		39,200,000.00	Construction of Drainage Canal
	Construction of Drainage Canal, Brgy. 1, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/17/2021 - 11/23/2021	12/07/2021	01/12/2022	01/24/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Drainage Canal
	Construction of Drainage Canal, Phase II, Brgy. Reserva, Baler, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	29,400,000.00		29,400,000.00	Construction of Drainage Canal
	Construction of Flood Control Structure, Brgy. Aplaya, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Borlongan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Cabituculan East, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	19,600,000.00		19,600,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Calaoan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Diarasabasin, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Dinadiawan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Ditala, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Lobbot, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	19,600,000.00		19,600,000.00	Construction of Flood Control

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure, Brgy. Real, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/23/2021 - 11/29/2021	12/13/2021	01/19/2022	01/28/2022	FY 2022	29,400,000.00		29,400,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Salay, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/23/2021 - 11/29/2021	12/13/2021	01/19/2022	01/28/2022	FY 2022	34,300,000.00		34,300,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Sapangkawayan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Toytoyán, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	19,600,000.00		19,600,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Brgy. Zarah, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	29,400,000.00		29,400,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Sitio Dipasaleng Creek, Brgy. Diniog, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	11/13/2020 - 11/19/2020	12/03/2020	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Flood Control
	Construction of Flood Control Structure, Sitio Tagbak, Brgy. Ura, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Flood Control
	Construction of Seawall, Brgy. Abuleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Seawall
	Construction of Seawall, Brgy. Diagyan, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	19,600,000.00		19,600,000.00	Construction of Seawall
	Construction of Seawall, Brgy. Sabang, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	49,000,000.00		49,000,000.00	Construction of Seawall
	Construction of Seawall, Brgy. Simbahan, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Seawall
	Construction (Completion) of Convention Center, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. 03, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Aplaya, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Pingit, Baler, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Abuleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Butas na Bato, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Dikapinisan, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/08/2021 - 12/14/2021	12/28/2021	01/21/2022	01/31/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ditale, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ditawini, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Mapalad, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Matawe, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Nipoo, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Paleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	10/22/2021 - 10/28/2021	11/11/2021	01/13/2022	01/24/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Simbahan, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/12/2021 - 11/18/2021	12/02/2021	01/10/2022	01/20/2022	FY 2022	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Health Facility), Baler, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	14,700,000.00		14,700,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Municipal Abattoir), AGDEC, Brgy. Paleg, Dinalungan, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bianoan Elementary School, Brgy. Bianoan, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	12/01/2021 - 12/07/2021	12/21/2021	01/19/2022	01/28/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. 1, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. 4, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/12/2021 - 10/18/2021	11/03/2021	01/07/2022	01/17/2022	FY 2022	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Buenavista, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Calabuanan, Baler, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Dinadiawan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/09/2021 - 11/15/2021	11/29/2021	01/18/2022	01/28/2022	FY 2022	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Esperanza, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	11/23/2021 - 11/29/2021	12/13/2021	01/19/2022	01/28/2022	FY 2022	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. L. Pimentel, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/23/2021 - 11/29/2021	12/13/2021	01/19/2022	01/28/2022	FY 2022	29,400,000.00		29,400,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Malasin, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/27/2020 - 11/02/2020	11/16/2020	01/18/2022	01/28/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. North Poblacion, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/27/2020 - 11/02/2020	11/16/2020	01/18/2022	01/28/2022	FY 2022	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/27/2020 - 11/02/2020	11/16/2020	01/18/2022	01/28/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Tinib, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Dimaseset Elementary School, Brgy. Dimaseset, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/19/2021 - 10/25/2021	11/08/2021	01/11/2022	01/21/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ramada Elementary School, Brgy. Ramada, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Leonardo Elementary School, Brgy. San Leonardo, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	5,390,000.00		5,390,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Alasanay, Brgy. Dimanayat, San Luis, Aurora	Construction Section	YES	Competitive Bidding	12/03/2021 - 12/09/2021	12/23/2021	01/21/2022	01/31/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Sport Complex), Baler, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	24,500,000.00		24,500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Suklayin, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	9,800,000.00		9,800,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Flood Control Structure along Riverside of Sitio Vietnam, Barangay Sabang, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/08/2021 - 10/14/2021	10/28/2021	01/07/2022	01/17/2022	FY 2022	4,900,000.00		4,900,000.00	Construction of Flood Control

page 11/11

Prepared by:

ESTRELLA R. NOHAY
Engineer III
Head, Procurement Unit

Recommended by:

EMERSON T. ABELLA
OIC Assistant District Engineer
BAC Chairperson

Approved:

RODERICK A. ANDAL
District Engineer