

DPWH-Tacloban City District Engineering Office
Indicative Annual Procurement Plan FY 2021 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds
				Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	
CID No. 21IM0001	Construction of Flood Control Structure, Ridge View Park 1-2, Tacloban City, Leyte	Construction	Competitive Bidding	10/16/2020	11/6/2020	1/5/2021	1/15/2021	GoP
CID No. 21IM0002	Construction of Flood Control Structure, New Hope Village, Tacloban City, Leyte	Construction	Competitive Bidding	10/16/2020	11/6/2020	1/5/2021	1/15/2021	GoP
CID No. 21IM0003	Construction of Evacuation Center, Barangay New Kawayan, Tacloban City	Construction	Competitive Bidding	10/16/2020	11/6/2020	1/5/2021	1/15/2021	GoP
CID No. 21IM0004	Construction of Flood Control Structure, Villa Diana, Tacloban City, Leyte	Construction	Competitive Bidding	10/16/2020	11/6/2020	1/5/2021	1/15/2021	GoP
CID No. 21IM0005	Construction of Multi-Purpose Building (Tacloban City Convention Center), Tacloban City	Construction	Competitive Bidding	10/16/2020	11/6/2020	1/5/2021	1/15/2021	GoP
CID No. 21IM0006	Road Widening-Tigbao Sta. Fe-Sn Miguel Rd- K0903+641-K0904+195, K0907+209-K0907+581	Construction	Competitive Bidding	10/22/2020	11/11/2020	1/11/2021	1/21/2021	GoP
CID No. 21IM0007	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Burgos St - (S00031LT) Chainage 000- Chainage 845	Construction	Competitive Bidding	10/22/2020	11/11/2020	1/11/2021	1/21/2021	GoP

Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
Total	MOOE	CO	
50,000,000.00	0	50,000,000.00	Construction of Flood Control Structure
40,000,000.00	0	40,000,000.00	Construction of Flood Control Structure
36,000,000.00	0	36,000,000.00	Construction of Evacuation Center
30,000,000.00	0	30,000,000.00	Construction of Flood Control Structure
40,000,000.00	0	40,000,000.00	Construction of Multi-Purpose Building
27,386,000.00	0	27,386,000.00	Road Widening
23,000,000.00	0	23,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads

CID No. 211M0008	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Justice Romualdez St - (S00005LT) Chainage 200- Chainage 554	Construction	Competitive Bidding	10/22/2020	11/11/2020	1/11/2021	1/21/2021	GoP
CID No. 211M0009	Construction/Improvement of Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City	Construction	Competitive Bidding	10/22/2020	11/11/2020	1/11/2021	1/21/2021	GoP
CID No. 211M0010	Preventive Maintenance - Tacloban Baybay South Rd- K0912+562- K0912+673, K0913+000- K0913+796	Construction	Competitive Bidding	10/22/2020	11/11/2020	1/11/2021	1/21/2021	GoP
CID No. 211M0011	Construction of Battalion Office and Officers Quarters Building, Kuta Kankabato, San Jose, Tacloban City, Leyte	Construction	Competitive Bidding	10/27/2020	11/16/2020	1/15/2021	1/25/2021	GoP
CID No. 211M0012	Construction of Senior NCO Barracks, Kuta Kankabato, San Jose, Tacloban City, Leyte	Construction	Competitive Bidding	10/27/2020	11/16/2020	1/15/2021	1/25/2021	GoP
CID No. 211M0013	Construction of COMELEC Regional Office 8 Building (Phasse 3), Tacloban City, Leyte	Construction	Competitive Bidding	10/27/2020	11/16/2020	1/15/2021	1/25/2021	GoP
CID No. 211M0014	Rehabilitation of NBI Regional Office 8 Building, Tacloban City, Leyte	Construction	Competitive Bidding	10/27/2020	11/16/2020	1/15/2021	1/25/2021	GoP
CID No. 211M0015	Construction (Completion) of Multi- Purpose Building (Barangay Hall), Barangay 84, San Jose, Tacloban City	Construction	Competitive Bidding	10/27/2020	11/16/2020	1/15/2021	1/25/2021	GoP
CID No. 211M0016	Construction (Completion) of Multi- Purpose Building, City Health Office/District Health Center, Tacloban City	Construction	Competitive Bidding	11/5/2020	11/25/2020	1/19/2021	1/29/2021	GoP

20,000,000.00	0	20,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
28,667,000.00	0	28,667,000.00	Construction/Improvement of Access Road
19,521,000.00	0	19,521,000.00	Preventive Maintenance
24,300,000.00	0	24,300,000.00	Construction of Batallon Office and Officers Quarter Building
24,300,000.00	0	24,300,000.00	Construction of Senior NCO Barracks
10,000,000.00	0	10,000,000.00	Construction of COMELEC Regional Office 8 Building (Phase 3)
2,000,000.00	0	2,000,000.00	Rehabilitation of NBI Regional Office 8 Building
2,000,000.00	0	2,000,000.00	Construction (Completion) of Multi-Purpose Building
15,000,000.00	0	15,000,000.00	Construction of Multi-Purpose Building

CID No. 21IM0017	Construction of Multi-Purpose Building, Barangay 79, Marasbaras, Tacloban City	Construction	Competitive Bidding	11/5/2020	11/25/2020	1/19/2021	1/29/2021	GoP
CID No. 21IM0018	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) Barangay 92 Apitong, Tacloban City	Construction	Competitive Bidding	11/5/2020	11/25/2020	1/19/2021	1/29/2021	GoP
CID No. 21IM0019	Construction/Rehabilitation of Multi-Purpose Building (Covered Court) Marasbaras National High School, Tacloban City	Construction	Competitive Bidding	11/5/2020	11/25/2020	1/19/2021	1/29/2021	GoP
CID No. 21IM0020	Construction/Rehabilitation of Multi-Purpose Building (Covered Court) Sto. Niño Sped Center, Tacloban City	Construction	Competitive Bidding	11/5/2020	11/25/2020	1/19/2021	1/29/2021	GoP
CID No. 21IM0021	Rehabilitation of Multi- of Purpose Building (Covered Court), Barangay 107 Sta. Elena, Tacloban City	Construction	Competitive Bidding	11/11/2020	12/1/2020	1/22/2021	2/1/2021	GoP
CID No. 21IM0022	Rehabilitation of Multi- of Purpose Building (Covered Court), Barangay 86, San Jose, Tacloban City	Construction	Competitive Bidding	11/11/2020	12/1/2020	1/22/2021	2/1/2021	GoP
CID No. 21IM0023	Rehabilitation of Sto. Niño Shrine de Leyte, Tacloban City	Construction	Competitive Bidding	11/11/2020	12/1/2020	1/22/2021	2/1/2021	GoP
CID No. 21IM0024	Construction of Flood Control Structure, Barangay 62-B Kalipayan, Tacloban City	Construction	Competitive Bidding	11/11/2020	12/1/2020	1/22/2021	2/1/2021	GoP
CID No. 21IM0025	Construction of Damaged Paved Roads, Barangay 109-A, V & G Subdivision, Phase Extension (San Francisco-Los Angeles-London-Ireland Streets), Tacloban City	Construction	Competitive Bidding	11/11/2020	12/1/2020	1/22/2021	2/1/2021	GoP
CID No. 21IM0026	Construction of Drainage System along Lopez Jaena to Drainage Outfall, Tacloban City	Construction	Competitive Bidding	11/16/2020	12/7/2020	1/26/2021	2/5/2021	GoP

3,000,000.00	0	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
2,500,000.00	0	2,500,000.00	Construction/Rehabilitation of Multi-Purpose Building
6,000,000.00	0	6,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
5,000,000.00	0	5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
6,000,000.00	0	6,000,000.00	Rehabilitation of Multi- of Purpose Building (Covered Court)
2,000,000.00	0	2,000,000.00	Rehabilitation of Multi- of Purpose Building (Covered Court)
25,000,000.00	0	25,000,000.00	Rehabilitation of Sto. Niño Shrine de Leyte
2,000,000.00	0	2,000,000.00	Construction of Flood Control Structure
20,000,000.00	0	20,000,000.00	Construction of Damaged Paved Roads
6,500,000.00	0	6,500,000.00	Construction of Drainage System

CID No. 211M0027	Construction (Completion) of Multi-Purpose Building, Brgy. 62, Sagkahan, Tacloban City, Leyte	Construction	Competitive Bidding	11/16/2020	12/7/2020	1/26/2021	2/5/2021	GoP
CID No. 211M0028	Rehabilitation of Tacloban Women's Club Birthing Home and Puriculture Center, Tacloban City, Leyte	Construction	Competitive Bidding	11/16/2020	12/7/2020	1/26/2021	2/5/2021	GoP
CID No. 211M0029	Preventive Maintenance - Picas-Sn Jose DZR Airport Rd- K0911+835-K0912+127	Construction	Competitive Bidding	11/16/2020	12/7/2020	1/26/2021	2/5/2021	GoP
CID No. 211M0030	Preventive Maintenance - Rizal Avenida Ext Rd- K0905+(-440)-K0905+(-182), K0905+(-836)-K0905+(-440)	Construction	Competitive Bidding	11/16/2020	12/7/2020	1/26/2021	2/5/2021	GoP
CID No. 211M0031	Preventive Maintenance - Apitong-Paterno Rd- K0908+(-015)-K0908+000, K0908+(-017)-K0908+(-015), K0908+(-350)-K0908+(-017), K0908+(-915)-K0908+(-896), K0908+(-922)-K0908+(-915), K0908+000-K0908+058	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/29/2021	2/8/2021	GoP
CID No. 211M0032	Preventive Maintenance - Burgos St- (S00008LT) Chainage 0-Chainage 450	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/29/2021	2/8/2021	GoP
CID No. 211M0033	Preventive Maintenance -Leyte Samar Rd (via Guintigui-an)- K0899+048-K0899+434, K0899+466-K0899+555	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/29/2021	2/8/2021	GoP
CID No. 211M0034	Preventive Maintenance -Sn Jose-Manlurip-MacArthur Park Rd- K0912+(-266)-K0912+117	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/29/2021	2/8/2021	GoP
CID No. 211M0035	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Avenida Veteranos St - (SC0003LT) Chainage 393-Chainage 641	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/29/2021	2/8/2021	GoP

5,000,000.00	0	5,000,000.00	Construction (Completion) of Multi-Purpose Building
3,000,000.00	0	3,000,000.00	Rehabilitation of Tacloban Women's Club Birthing Home and Puriculture Center
6,984,000.00	0	6,984,000.00	Preventive Maintenance
15,000,000.00	0	15,000,000.00	Preventive Maintenance
9,801,000.00	0	9,801,000.00	Preventive Maintenance
10,033,000.00	0	10,033,000.00	Preventive Maintenance
10,839,000.00	0	10,839,000.00	Preventive Maintenance
8,780,000.00	0	8,780,000.00	Preventive Maintenance
11,276,000.00	0	11,276,000.00	Preventive Maintenance

CID No. 211M0036	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Gov Benjamin "Kokoy" T Romualdez Div Rd-(S00254LT) Chainage 0-Chainage 55	Construction	Competitive Bidding	11/24/2020	12/14/2020	2/2/2021	2/12/2021	GoP
CID No. 211M0037	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Picas-Sn Jose DZR Airport Rd-(S00258LT) Chainage 0-Chainage 94	Construction	Competitive Bidding	11/24/2020	12/14/2020	2/2/2021	2/12/2021	GoP
CID No. 211M0038	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tacloban-Baybay South Rd-(S00247LT) Chainage 0-Chainage 76	Construction	Competitive Bidding	11/24/2020	12/14/2020	2/2/2021	2/12/2021	GoP
CID No. 211M0039	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Daang Maharlika (LT)-K0905+077-K0905+423, K0905+453-K0905+982, K0906+000-K0906+261, K0909+333-K0909+371	Construction	Competitive Bidding	11/24/2020	12/14/2020	2/2/2021	2/12/2021	GoP
CID No. 211M0040	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Daang Maharlika (LT)-K0908+(797)-K0908+(-515)	Construction	Competitive Bidding	11/24/2020	12/14/2020	2/2/2021	2/12/2021	GoP
CID No. 211M0041	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tacloban Baybay South Rd-K0911+000-K0911+185	Construction	Competitive Bidding	11/27/2020	12/17/2020	2/5/2021	2/15/2021	GoP
CID No. 211M0042	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Avenida Veteranos St-(S00003LT) Chainage 000-Chainage 110	Construction	Competitive Bidding	11/27/2020	12/17/2020	2/5/2021	2/15/2021	GoP

2,501,000.00	0	2,501,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
4,274,000.00	0	4,274,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
3,456,000.00	0	3,456,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
12,096,000.00	0	12,096,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
8,000,000.00	0	8,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
5,000,000.00	0	5,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
2,671,000.00	0	2,671,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads

CID No. 211M0043	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Avenida Veteranos St-(S00004LT) Chainage 000-Chainage 123	Construction	Competitive Bidding	11/27/2020	12/17/2020	2/5/2021	2/15/2021	GoP
CID No. 211M0044	Road Widening-Daang Maharlika (LT)- K0906+941-K0907+173	Construction	Competitive Bidding	11/27/2020	12/17/2020	2/5/2021	2/15/2021	GoP
CID No. 211M0045	Road Widening-Leyte-Samar Rd (via Guintigui-an)- K0899+555- K0899+682, K0899+790-K0900+000	Construction	Competitive Bidding	11/27/2020	12/17/2020	2/5/2021	2/15/2021	GoP
CID No. 211M0046	Off-Carriageway Improvement- Daang Maharlika (LT)-K0903+958	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
CID No. 211M0047	Replacement of Permanent Weak Bridges-Mangonbangon Br. 1 (B00294LT) along Naga-Naga Anibong Rd	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
CID No. 211M0048	Rehabilitation/Major Repair of Permanant Bridges-Barugan Br. (B00019LT) along Leyte Samar Rd (via Guintigui-an)	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
CID No. 211M0049	Construction/Improvement of Access Roads-Diit San Roque Road leading to La Villa Francisco Mountain Resort (Phase 2), Tacloban City	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
CID No. 211M0050	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Leyte Samar Rd (via Guintigui-an)- K0904+467-K0904+603	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
CID No. 211M0051	Construction of Storm Surge Protection Structure: Wave Wall, Section 3.1, Sta+000-Sta 0+250, Barangay 88, Tacloban City, Leyte	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP

5,000,000.00	0	5,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
8,200,000.00	0	8,200,000.00	Road Widening
15,000,000.00	0	15,000,000.00	Road Widening
10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement
38,000,000.00	0	38,000,000.00	Replacement of Permanent Weak Bridges
3,500,000.00	0	3,500,000.00	Rehabilitation/Major Repair of Permanaent Bridges
10,000,000.00	0	10,000,000.00	Construction/Improvement of Access Roads
5,000,000.00	0	5,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
17,803,000.00	0	17,803,000.00	Construction of Storm Surge Protection Structure

CID No. 211M0052	Installation of Road Stud (Solar), Tacloban City, Leyte	Construction	Competitive Bidding	12/2/2020	12/22/2020	2/8/2021	2/18/2021	GoP
---------------------	--	--------------	---------------------	-----------	------------	----------	-----------	-----

Prepared by:

Submitted by:

Approved by:


LORDES P. PEÑAFLOR
BAC Secretariat


REBECCA G. YUSE
BAC Chairman



ARNALDO R. BONIFACIO
District Engineer

80,000,000.00	0	80,000,000.00	Installation of Road Stud
---------------	---	---------------	---------------------------

DPWH-Tacloban City District Engineering Office
Indicative Annual Procurement Plan FY 2021 for Consultancy

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds
				Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	
20CSIM01	Subsurface Exploration/Geotechnical Investigation for the Replacement/Widening of Permanent Bridge-Mangonbangon Br. 1 (B00294LT) K0906+1493, Tacloban City	Planning & Design	Negotiated Procurement –Small Value Procurement	7/22/2020	7/29/2020	8/19/2020	8/28/2020	GoP
20CSIM02	Subsurface Exploration/Geotechnical Investigation for Proposed School Site- CRS Anibong Resettlement Area & St. Francis Village, Tacloban City	Planning & Design	Negotiated Procurement –Small Value Procurement	9/18/2020	9/25/2020	10/13/2020	10/23/2020	GoP
20CSIM0001	Subsurface Exploration/Geotechnical Investigation for the Construction of Flood Control Structure/Revetment- Brgy. San Jose, Phase 2, Tigbao River, Brgy. Suhi, Diit River, Kawayan River, Brgy. Kawayan, Baruguan River, Brgy. Cabalawan Brgy. Diit, Tacloban City	Planning & Design	Competitive Bidding	9/21/2020	10/21/2020	11/6/2020	11/16/2020	GoP

Prepared by:


LOURDES P. PEÑAFLOR
 BAC Secretariat

Submitted by:


REBECCA G. YUSE
 BAC Chairman

Approved by:


ARNALDO R. BONIFACIO
 District Engineer

Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
Total	MOOE	CO	
388,729.70	0	388,729.70	Subsurface Exploration/Geotechnical Investigation
300,000.00	0	300,000.00	Subsurface Exploration/Geotechnical Investigation
3,752,240.63	0	3,752,240.63	Subsurface Exploration/Geotechnical Investigation

DPWH-Tacloban City District Engineering Office
Approved Indicative Annual Procurement Plan CY 2021 for Goods

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Est
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total
CID No. 21GIM0001	Supply/Procurement of Occupational Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section/Maintenance Section	Competitive Bidding	3/1/2021	3/22/2021	4/27/2021	5/7/2021	GoP	1,047,640.00
CID No. 21GIM0002	Supply/Procurement of Information Technology Equipment and Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Information Technology Section	Competitive Bidding	3/1/2021	3/22/2021	4/27/2021	5/7/2021	GoP	4,861,509.44
CID No. 21GIM0003	Supply/Procurement of Office Supplies, Equipment and Consumables (1st Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	Competitive Bidding	3/1/2021	3/22/2021	4/27/2021	5/7/2021	GoP	7,300,863.11
CID No. 21GIM0004	Supply/Procurement of Office Supplies, Equipment and Consumables (2nd Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	Competitive Bidding	7/1/2021	7/21/2021	8/26/2021	9/6/2021	GoP	1,824,870.41
CID No. 21GIM0005	Procurement of Fuel and Lubricant (1st Semester), DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	Competitive Bidding	3/1/2021	3/22/2021	4/27/2021	5/7/2021	GoP	2,567,900.00

Estimated Budget (PhP)		Remarks (brief description of Program/Activity/Project)
MOOE	CO	
0	1,047,640.00	Occupational Supplies/Personal Protective Equipment
0	4,861,509.44	Information Technology Equipment and Supplies
0	7,300,863.11	Office Supplies, Equipment and Consumables
0	1,824,870.41	Office Supplies, Equipment and Consumables
2,567,900.00	0	Diesel Fuel, Unleaded Gasoline & 2T Oil


CID No. 21GIM0006	Procurement of Various Materials for Use in the Repair and Maintenance along National Road, Tacloban City	Planning & Design Section/Maintenance Section	Competitive Bidding	3/1/2021	3/22/2021	4/27/2021	5/7/2021	GoP	15,817,767.50
RFQ- 21GIM0001	Supply/Procurement of Office Furniture & Fixtures Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	668,000.00
RFQ- 21GIM0002	Supply/Procurement of Office Heavy/Light Equipment, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section & Administrative Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	148,770.00
RFQ- 21GIM0003	Supply/Procurement of Office Construction Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section/Administrative Section/Maintenance Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	414,610.00
RFQ- 21GIM0004	Supply/Procurement of Office Electrical Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	416,160.00
RFQ- 21GIM0005	Supply/Procurement of Spare Parts and Accessories for Grasscutter, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	497,561.00
RFQ- 21GIM0006	Supply/Procurement of Copying Machine & Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design Section/Administrative Section	NP-53.9 - Small Value Procurement	3/1/2021	3/4/2021	3/15/2021	3/18/2021	GoP	116,500.00

0	15,817,767.50	Various Materials for use in the Repair and Maintenance along National Road: Premix Patching of Bituminous Pavement, Cracks Sealing of Bituminous Pavement, Patching Concrete Pavement, Caracks and Joint Sealing of Concrete Pavement & Other Traffic Services
0	668,000.00	Various Office Furniture & Fixtures
0	148,770.00	Various Office Heavy/Light Equipment used at Maintenance Section in the Repair/Maintenance of National Roads and Bridges and Administrative Section
0	414,610.00	Office Construction Supplies
0	416,160.00	Various Office Electrical Supplies
497,561.00	0	Spare Parts and Accessories for Grasscutter
0	116,500.00	Heavy Duty Colored Photocopier & Accessories

Prepared by:


MARITES P. BAQUILID
Head, BAC Secretariat

Submitted by:


REBECCA G. YUSE
BAC Chairman

Approved by:


ARNALDO R. BONIFACIO
District Engineer