



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200B0084	Rehabilitation of East Bank Road Open Channel Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	9,649,823.54		9,649,823.54	Rehabilitation of East Bank Road Open Channel
200B0085	Rehabilitation of Hakkaban Creek, Pasig City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	4,824,941.90		4,824,941.90	Rehabilitation
200B0088	Widening/Construction of Slope Protection along East Bank Road, Manggahan Floodway Rosario Pasig City (Package 1)	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	48,249,951.61		48,249,951.61	Widening/Construction of Slope Protection
200B0089	Widening/Construction of Slope Protection along East Bank Road, Manggahan Floodway Rosario Pasig City (Package 2)	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	48,249,555.93		48,249,555.93	Widening/Construction of Slope Protection
200B0154	Construction of Gravity Wall along Nangka River, Brgy. Fortune, Marikina City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	33,774,932.00		33,774,932.00	Construction of Gravity Wall
200B0155	Improvement of Slope Protection along Nangka River, Brgy. Parang, Marikina City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	33,774,983.61		33,774,983.61	Improvement of Slope Protection
200B0156	Improvement of Slope Protection along Nangka River, Libya Extension, Marikina City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	38,599,993.65		38,599,993.65	Improvement of Slope Protection
200B0157	Rehabilitation of Slope Protection along Nangka River, Brgy. Nangka, Marikina City	Construction	Public Bidding	10/18/2019	11/07/2019	01/15/2020	01/24/2020	GAA 2020	38,599,993.65		38,599,993.65	Rehabilitation of Slope Protection
200B0132	Construction of Academic Building (Phase 2), PAICOE, Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	55,439,748.64		55,439,748.64	Construction of Academic Building
200B0152	Rehabilitation of Tañong Creek Including site development, Barangay Tañong, Marikina City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	4,949,480.99		4,949,480.99	Rehabilitation of Tañong Creek Including site development
200B0165	Rehabilitation of Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	3,955,478.91		3,955,478.91	Rehabilitation of Road Network
200B0166	Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	5,939,681.67		5,939,681.67	Rehabilitation of Road Network
200B0167	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	7,916,011.26		7,916,011.26	Rehabilitation of Road Network
200B0112	Asphalting / Road Reblocking at Palar Area, Pinagsama, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	16,829,628.33		16,829,628.33	Asphalting / Road
200B0124	Cuasay Avenue/Bayani Road Extension to C6, Hagonoy/New Lower Bicutan Boundary, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	25,343,428.29		25,343,428.29	Cuasay Avenue/Bayani Road Extension
200B0136	Improvement of Barangay Roads, central Signal, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	9,899,208.12		9,899,208.12	Improvement of Barangay Roads
200B0137	Improvement of Barangay Roads, South Signal, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	9,899,783.23		9,899,783.23	Improvement of Barangay Roads
200B0138	Improvement of Barangay Roads, Western Bicutan, Taguig City	Construction	Public Bidding	10/23/2019	11/13/2019	01/15/2020	01/24/2020	GAA 2020	29,699,608.18		29,699,608.18	Improvement of Barangay Roads
200B0017	A Bonifacio-A Luna Rd - K0009 + (-807) - K0009 + 000	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	6,196,428.88		6,196,428.88	preventive maintenance
200B0028	Completion of Multi-Purpose Building (Sanctuary Center), Welfareville Compound, Brgy. Addition Hills, Mandaluyong	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	9,799,971.79		9,799,971.79	Completion of Multi-Purpose Building
200B0048	Rehabilitation of Infirmary at National Center for Mental Health at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	1,959,992.54		1,959,992.54	Rehabilitation
200B0056	Rehabilitation of Multi Purpose Building at Felimon Javier Elementary School, Mandaluyong City	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	979,980.23		979,980.23	Rehabilitation of Multi Purpose Building
200B0091	Construction of 4 Storey Multi-purpose Building at F. Legaspi Memorial School, Barangay Ugong, Pasig City	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	29,399,838.98		29,399,838.98	Construction of 4 Storey Multi-purpose Building
200B0151	Construction of Multi-purpose Building, Minahan along Kabayani St., Barangay Malanday, Marikina City	Construction	Public Bidding	11/05/2019	11/26/2019	01/24/2020	01/27/2020	GAA 2020	4,796,474.70		4,796,474.70	Construction of Multi-purpose Building
200B0090	Construction (Completion) of Two (2) Storey Multi-Purpose Building (Earthquake Resilient) Phase II, NEDA-CO, Ortigas Center, Pasig City	Construction	Public Bidding	11/08/2019	11/28/2019	01/24/2020	01/27/2020	GAA 2020	41,575,010.77		41,575,010.77	Construction (Completion) Multi-Purpose Building

200B0029	Construction (Completion) of Mandaluyong City College Gymnasium at Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	24,499,972.64		24,499,972.64	Construction (Completion) College Gymnasium
200B0032	Construction (Completion) of Multipurpose Building at Rizal Technological University, Mandaluyong City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	4,899,859.94		4,899,859.94	Construction (Completion) of Multipurpose Building
200B0033	Construction (Completion) of Multi-Purpose Building, City of Mandaluyong Science High School, Barangay Hulo, Mandaluyong City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	6,859,990.13		6,859,990.13	Construction (Completion) of Multipurpose Building
200B0036	Construction of Multi Purpose Building (Covered Court) at Sanctuary at Barangay Addition Hills, Including Facilities and Site Development, Mandaluyong City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	19,599,998.19		19,599,998.19	Construction of Multi Purpose Building
200B0081	Construction (Completion) of Multi-Purpose Building, Isaac Lopez Integrated School, Barangay Isaac Lopez, Mandaluyong City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	4,899,942.97		4,899,942.97	Construction (Completion) of Multipurpose Building
200B0169	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	11/13/2019	12/03/2020	01/24/2020	01/27/2020	GAA 2020	4,949,544.86		4,949,544.86	Rehabilitation of Road Network
200B0009	Construction of Multi-Purpose Building, San Juan Elementary School, San Juan City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	14,699,681.86		14,699,681.86	Construction of Multi-Purpose Building
200B0025	Rehabilitation of Drainage at NCMH Barangay Mauway, Mandaluyong City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	2,939,887.51		2,939,887.51	Rehabilitation of Drainage
200B0034	Construction (Completion) of National Center for Mental Health at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	4,899,977.51		4,899,977.51	Construction (Completion)
200B0049	Rehabilitation of Mandaluyong Justice Hall at Barangay Plainview, Mandaluyong City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	4,899,978.01		4,899,978.01	Rehabilitation
200B0055	Rehabilitation of Multi Purpose Building at E. Rodriguez Integrated School, Mandaluyong City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	1,959,946.59		1,959,946.59	Rehabilitation of Multi Purpose Building
200B0161	Construction of Multi-purpose Building, including site development, Barangay Fortune, Marikina City	Construction	Public Bidding	11/21/2019	12/10/2019	01/24/2020	01/27/2020	GAA 2020	9,898,137.48		9,898,137.48	Construction of Multi-purpose Building
200B0011	Construction(Completion) of Multi-Purpose Building, Brgy. Salapan, San Juan City	Construction	Public Bidding	11/22/2019	12/12/2019	01/24/2020	01/27/2020	GAA 2020	34,299,344.62		34,299,344.62	Construction(Completion) of Multi-Purpose Building
200B0030	Construction (Completion) of Justice Hall Annex at Barangay Plainview, Mandaluyong City	Construction	Public Bidding	11/27/2019	12/18/2019	01/24/2020	01/27/2020	GAA 2020	9,799,952.53		9,799,952.53	Construction (Completion)
200B0012	Rehabilitation of F. Manalo Street/Extension, Drainage, Curbs & Gutter, and Sidewalks, San Juan City	Construction	Public Bidding	11/27/2019	12/18/2019	01/24/2020	01/27/2020	GAA 2020	6,754,728.71		6,754,728.71	Rehabilitation
200B0053	Rehabilitation of Multi Purpose Building at Dona Basilisa Yangco Elementary School, Mandaluyong City	Construction	Public Bidding	11/27/2019	12/18/2019	01/24/2020	01/27/2020	GAA 2020	979,999.94		979,999.94	Rehabilitation of Multi Purpose Building
200B0054	Rehabilitation of Multi Purpose Building at Dona Pilar Gonzaga Elementary School, Mandaluyong City	Construction	Public Bidding	11/27/2019	12/18/2019	01/24/2020	01/27/2020	GAA 2020	1,959,957.73		1,959,957.73	Rehabilitation of Multi Purpose Building
200B0083	Rehabilitation of Drainage System Including Curbs & Gutter, Amang Rodriguez Ave., Pasig City	Construction	Public Bidding	11/27/2019	12/18/2019	01/24/2020	01/27/2020	GAA 2020	9,799,697.31		9,799,697.31	Rehabilitation
200B0016	Construction of Three (3) Storey Multi-purpose Building (Covered Court), Barangay Kabayanan, San Juan City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	68,599,960.49		68,599,960.49	Construction of Three (3) Storey Multi-purpose Building
200B0109	Construction of Multi-Purpose Building, Barangay Wawa, Taguig City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	49,499,793.73		49,499,793.73	Construction of Multi-Purpose Building
200B0150	Construction of Multi-purpose Building, Barangay Barangka, Marikina City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	9,899,907.22		9,899,907.22	Construction of Multi-Purpose Building
200B0171	Construction of Four (4) Storey Twelve (12) Classroom with Roof Deck, Enlisted Men's Signal Village Elementary School, Taguig City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	38,947,357.61		38,947,357.61	Construction
200B0172	Construction of Four (4) Storey Twelve (12) Classroom with Roof Deck, Gat. Andres Bonifacio Elementary School, Taguig City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	45,964,876.11		45,964,876.11	Construction
200B0173	Construction of Four (4) Storey Eight (8) Classroom with Roof Deck, Taguig Science High School, Taguig City	Construction	Public Bidding	11/29/2019	12/19/2019	01/24/2020	01/27/2020	GAA 2020	34,937,335.24		34,937,335.24	Construction
200B0096	Bank Improvement / Protection along Pateros River (Phase IX) Brgy. Martinez, Pateros Metro Manila	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	38,599,915.78		38,599,915.78	Bank Improvement / Protection
200B0160	Construction of Multi-purpose Building, including site development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	4,943,749.97		4,943,749.97	Construction of Multi-purpose Building
200B0018	EDSA/Ortigas Flyover (B03314LZ) along EDSA/Ortigas Flyover	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	4,824,970.68		4,824,970.68	Retrofitting/strengthening
200B0019	EDSA/Ortigas Flyover (B03315LZ) along EDSA/Ortigas Flyover	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	4,824,970.68		4,824,970.68	Retrofitting/strengthening
200B0020	EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	3,859,978.98		3,859,978.98	Retrofitting/strengthening
200B0039	Construction of Multi Purpose Building at Jose Fabella Center, Barangay Addition Hills, Mandaluyong	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	24,499,999.95		24,499,999.95	Construction of Multi Purpose Building
200B0042	Construction of Multi Purpose Building including site development at National Center for Mental Health, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	29,399,957.15		29,399,957.15	Construction of Multi Purpose Building
200B0045	Construction of Multi-Purpose Building including site development at Mataas	Construction	Public Bidding									Construction of Multi Purpose

200B0093	Hagonoy Br. (B01881LZ) along PPTA Rd	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	1,157,979.71	1,157,979.71	Retrofitting/strengthening
200B0094	Mabato Br. (B01884LZ) along PPTA Rd	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	964,999.02	964,999.02	Retrofitting/strengthening
200B0135	Construction of Multi-purpose Building, Barangay Pinagsama, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	19,799,708.91	19,799,708.91	Construction of Multi Purpose Building
200B0139	Barangca Viaduct(Flyover) (B01720LZ) along A Bonifacio Ave	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	9,649,963.80	9,649,963.80	Rehabilitation/ Major Repair
200B0163	Construction of Multi-purpose Building, including site development, Barangay Nanoka, Marikina City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	6,929,927.83	6,929,927.83	Construction of Multi Purpose Building
200B0164	Construction of Multi-purpose Building, including site development, Barangay Tumana, Marikina City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	5,758,541.82	5,758,541.82	Construction of Multi Purpose Building
200B0170	Construction of Slope Protection along Taguig River, (Taguig Bridge) Phase V, Brgy. Ususan, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	28,949,466.74	28,949,466.74	Construction of Slope Protection
200B0175	Rehabilitation/Construction of Slope Protection along Lakeshore Park (Phase II) Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	28,949,256.74	28,949,256.74	Rehabilitation/Construction of Slope Protection
200B0176	Construction of Slope Protection Including Bank Improvement of Taguig Linear Park/Jogging Lane along Laguna Lakeshore, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	28,949,991.74	28,949,991.74	Construction of Slope Protection Including Bank Improvement
200B0179	Construction of Slope Protection along Taguig river going M.L. Quezon Bridge, Brgy. Ususan Side, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	17,369,722.88	17,369,722.88	Construction of Slope Protection
200B0180	Construction of Slope Protection along Taguig River going M.L. Quezon Bridge, Tuktukan Side, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	28,949,466.74	28,949,466.74	Construction of Slope Protection
200B0185	Rehabilitation/Improvement of Roads, F. Blumentritt – F. Manalo and A. Bonifacio St., San Juan City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	9,995,969.85	9,995,969.85	Rehabilitation/Improvement of Roads
200B0190	Construction/Rehabilitation of Multi-Purpose Building, Fire Station, PCP-10 Brgy. Bagong Ilog, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	5,048,964.26	5,048,964.26	Construction/Rehabilitation of Multi-Purpose Building
200B0191	Repair/Rehabilitation of 4-Storey Multi-Purpose Building at Brgy. Sagad, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	4,899,970.09		Repair/Rehabilitation of 4-Storey Multi-Purpose Building
200B0192	Construction of Multi-Purpose Building at Villa Gloria HOA, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	7,839,910.99	7,839,910.99	Construction of Multi-Purpose Building
200B0193	Construction of Multi-Purpose Building at Brgy. Sumilang, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	14,699,198.89	14,699,198.89	Construction of Multi-Purpose Building
200B0194	Construction of Multi-Purpose Building at Barangay Sto. Tomas, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	11,759,998.17	11,759,998.17	Construction of Multi-Purpose Building
200B0196	Completion of Box Culvert along Kalawaan Creek, Brgy. Kalawaan, Pasig City Sta 0+244.20 – Sta. 0+270	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	2,893,033.06	2,893,033.06	Completion of Box Culvert
200B0197	Rehabilitation of Drainage System at Karangalan Village Brgy. Manggahan, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	24,499,960.91	24,499,960.91	Rehabilitation of Drainage System
200B0198	Improvement of Drainage System at F. Andres Street, Brgy. Rosario, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	5,246,898.46	5,246,898.46	Improvement of Drainage System
200B0199	Improvement of Drainage System at F. Manalo Street Brgy. Sto. Tomas, Pasig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	3,919,978.15	3,919,978.15	Improvement of Drainage System
200B0204	Rehabilitation of Roads at Brgy. Napindan, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	19,799,916.89	19,799,916.89	Rehabilitation of Roads
200B0205	Rehabilitation of Roads, Brgy. Ibayo, Tipas, Taguig City	Construction	Public Bidding	12/03/2019	12/27/2019	01/24/2020	01/27/2020	GAA 2020	25,739,492.44	25,739,492.44	Rehabilitation of Roads
200B0174	Construction of Slope Protection along Taguig River going to M.L. Quezon Bridge Eastside, Brgy. Tuktukan, Taguig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	32,230,266.59	32,230,266.59	Construction of Slope Protection
200B0177	Construction of Slope Protection along Taguig River East Bank (Facing Down Stream) Taguig City (Phase III)	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	32,230,791.59	32,230,791.59	Construction of Slope Protection
200B0178	Construction of Slope Protection along Taguig River going M.L. Quezon Bridge, West Side, Brgy Ususan Side, Taguig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	31,844,747.76	31,844,747.76	Construction of Slope Protection
200B0189	Rehabilitation of Dona Julia Vargas Avenue, Pasig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	48,999,986.56	48,999,986.56	Rehabilitation
200B0195	Construction of Napindan River Drainage Outfall, Brgy. Pinagbuhatan Pasig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	53,899,291.27	53,899,291.27	Construction
200B0202	Rehabilitation of Roads, Barangay North Cignal, Taguig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	39,599,761.39	39,599,761.39	Rehabilitation of Roads
200B0203	Rehabilitation of Roads, Barangay Central Bicutan, Taguig City	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	39,599,783.26	39,599,783.26	Rehabilitation of Roads
200B0186	Asset Preservation-Preventive Maintenance – Tertiary Roads Libingan ng mga Bayani (S03970LZ) – K0013+(-1062) to K0013+237, (S03969LZ) - K0013+ (-237) to K0013 + 1062	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	48,249,778.94	48,249,778.94	Asset Preservation-Preventive Maintenance
200B0187	Asset Preservation-Preventive Maintenance-Primary Roads C-5 Road – K0015 + (-2094) to K0015+(-234)	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	23,559,045.95	23,559,045.95	Asset Preservation-Preventive Maintenance
200B0188	Asset Preservation-Preventive Maintenance-Primary Roads C-5 Service Road – Chainage 0 to 344	Construction	Public Bidding	12/03/2019	12/28/2019	01/24/2020	01/27/2020	GAA 2020	5,390,364.08	5,390,364.08	Asset Preservation-Preventive Maintenance
200B0052	Rehabilitation of Multi Purpose Building at Bonifacio Javier Integrated School, Marikina City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	1,070,200.56	1,070,200.56	Rehabilitation of Multi Purpose

200B0057	Rehabilitation of Multi Purpose Building at Highway Hills Integrated School, Mandaluyong City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	1,979,038.56	1,979,038.56	Rehabilitation of Multi Purpose Building
200B0206	Repair/Rehabilitation of Police Station, C. Raymundo, Pasig City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	4,899,994.70	4,899,994.70	Repair/Rehabilitation
200B0208	Rehabilitation of Roads, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	16,829,124.86	16,829,124.86	Rehabilitation of Roads
200B0209	Rehabilitation of Road at Cayetano Boulevard, Taguig City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	19,799,060.24	19,799,060.24	Rehabilitation of Roads
200B0210	Rehabilitation of Roads, Barangay Tuktukan, Taguig City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	19,799,922.75	19,799,922.75	Rehabilitation of Roads
200B0211	Construction of Pio Felipe St., leading to C-6, Taguig City	Construction	Public Bidding	12/27/2019	01/16/2020	02/07/2020	02/14/2020	GAA 2020	49,499,657.85	49,499,657.85	Construction
200B0051	Rehabilitation of Multi Purpose Building at Andres Bonifacio Integrated School, Mandaluyong City	Construction	Public Bidding	01/10/2020	01/30/2020	02/19/2020	02/28/2020	GAA 2020	1,959,929.80	1,959,929.80	Rehabilitation of Multi Purpose Building
200B0058	Rehabilitation of Multi Purpose Building at Mandaluyong City Science High School, Mandaluyong City	Construction	Public Bidding	01/10/2020	01/30/2020	02/19/2020	02/28/2020	GAA 2020	1,959,981.25	1,959,981.25	Rehabilitation of Multi Purpose Building
200B0212	Construction of Multi-Purpose Building at Rosario 5 & 6, Brgy. Sta. Lucia, Pasig City	Construction	Public Bidding	01/10/2020	01/30/2020	02/19/2020	02/28/2020	GAA 2020	15,679,998.80	15,679,998.80	Construction of Multi-Purpose Building
200B0213	Rehabilitation of Multi-Purpose Building at Brgy. Buting, Pasig City	Construction	Public Bidding	01/10/2020	01/30/2020	02/19/2020	02/28/2020	GAA 2020	3,919,851.17	3,919,851.17	Rehabilitation of Multi Purpose Building
200B0214	Construction/Rehabilitation of Multi-Purpose Building at Villa Alegre, Brgy. Pinagbuhatan, Pasig City	Construction	Public Bidding	01/10/2020	01/30/2020	02/19/2020	02/28/2020	GAA 2020	3,919,822.06	3,919,822.06	Construction/Rehabilitation of Multi-Purpose Building
200B0097	Bank Improvement / Protection along Pateros River (Phase VI) Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	01/21/2020	02/11/2020	02/19/2020	02/28/2020	GAA 2020	32,230,628.23	32,230,628.23	Bank Improvement / Protection
200B0098	Bank Improvement / Protection along Pateros River (Phase VII) Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	32,230,523.23	32,230,523.23	Bank Improvement / Protection
200B0216	Rehabilitation of Roads at Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	49,499,469.01	49,499,469.01	Rehabilitation
200B0217	Rehabilitation of Roads at Brgy. Western Bicutan, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	98,999,500.59	98,999,500.59	Rehabilitation
200B0218	Rehabilitation of Roads, Barangay Hagonoy, Taguig City	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	34,649,730.94	34,649,730.94	Rehabilitation
200B0219	Rehabilitation of Roads at Brgy. Maharlika, Taguig City	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	49,499,781.01	49,499,781.01	Rehabilitation
200B0220	Rehabilitation of Road along Cayetano Boulevard, Taguig City	Construction	Public Bidding	12/27/2019	02/11/2020	02/19/2020	02/28/2020	GAA 2020	49,499,657.37	49,499,657.37	Rehabilitation
200B0095	Bank Improvement / Protection along Pateros River (Phase IX) Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	30,000,000.00	30,000,000.00	Bank Improvement / Protection
200B0099	Bank Improvement / Protection along Pateros River (Phase VIII) Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	30,000,000.00	30,000,000.00	Bank Improvement / Protection
200B0100	Bank Improvement / Protection along Pateros River (Phase X) Brgy. Martirez, Pateros, Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	30,000,000.00	30,000,000.00	Bank Improvement / Protection
200B0101	Bank Improvement / Protection along Pateros River (Phase XI) Brgy. Martirez, Pateros, Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	33,000,000.00	33,000,000.00	Bank Improvement / Protection
200B0102	Bank Improvement / Protection along Pateros River (Phase XII) Brgy. Martirez, Pateros, Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	18,000,000.00	18,000,000.00	Bank Improvement / Protection
200B0103	Bank Improvement / Protection along Pateros River Brgy. Sto. Rosario - Kanluran, (Phase IV), Pateros Metro Manila	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	30,000,000.00	30,000,000.00	Bank Improvement / Protection
200B0215	Rehabilitation of Road Network, Second District, Marikina City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	6,000,000.00	6,000,000.00	Rehabilitation
200B0221	Rehabilitation of Roads at Barangay Calzada, Tipas, Taguig City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	10,000,000.00	10,000,000.00	Rehabilitation
200B0222	Construction (Completion) of Multi-Purpose Building (Puericulture Center), Brgy. Onse, San Juan City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	3,500,000.00	3,500,000.00	Construction (Completion)
200B0223	Rehabilitation / Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Onse, San Juan City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	3,000,000.00	3,000,000.00	Rehabilitation
200B0224	Construction (Completion) of 4- Storey, Multi-Purpose Building (Front), Barangay Hagdan Bato Itas including site development, Mandaluyong City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction (Completion)
200B0227	Rehabilitation of Multi-Purpose Building (Covered Court) at San Jose, Brgy. Hulo, Mandaluyong City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	2,939,967.98	2,939,967.98	Rehabilitation of Multi-Purpose Building
200B0228	Construction of Multi-Purpose Building at Sanctuary Center, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	01/23/2020	02/13/2020	03/06/2020	03/13/2020	GAA 2020	28,419,988.95	28,419,988.95	Construction of Multi-Purpose Building
200B0005	Construction of Multi-Purpose Building, Phase I, St. Joseph, San Juan City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0006	Construction of Multi-Purpose Building, Phase II, St. Joseph, San Juan City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0007	Construction of Multi-Purpose Building, Phase III, St. Joseph, San Juan City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0201	Construction of Multi-Purpose Building at Government Center (Package 4), Brgy. St. Joseph, San Juan City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0234	Construction of 6-Storey Multi-Purpose Building (Government Center),	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building

200B0035	Construction of Multi - Purpose Building at National Center for Mental Health (Hospital) - Package 1, Mandaluyong City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0264	Construction of Multi - Purpose Building at National Center for Mental Health, Package 2, Brgy. Mauway, Mandaluyong City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0279	Construction of Multi-Purpose Building, Brgy. Wack Wack, Mandaluyong City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0311	Construction of Multi - Purpose Building (STP), Mandaluyong City Hall Complex, Barangay Plainview, Mandaluyong City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0059	Improvement/Widening of Pantaleon Street (Conorodo Street to EDSA), Mandaluyong City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	66,498,000.00	66,498,000.00	Improvement/Widening
200B0382	Rehabilitation of Roads, Brgy. North Daanghari, Taguig City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	35,000,000.00	35,000,000.00	Rehabilitation of Roads
200B0383	Rehabilitation of Roads, Barangay Santa Ana, Taguig City	Construction	Public Bidding	01/29/2020	02/18/2020	03/12/2020	03/20/2020	GAA 2020	40,000,000.00	40,000,000.00	Rehabilitation of Roads
200B0313	Rehabilitation of Slope Protection/ Perimeter Wall along Arkong Bato, Brgy. Kapitolyo, Pasig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	5,000,000.00	5,000,000.00	Rehabilitation of Slope Protection/ Perimeter Wall
200B0314	Construction of 4-Storey 8 Classroom Building with roofdeck including site development in Barangay Dela Paz Elementary School, Barangay Dela Paz, Pasig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction of 4-Storey 8 Classroom Building
200B0376	Rehabilitation of Roads at Brgy. North Signal, Brgy. North Signal, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0377	Rehabilitation of Roads at Brgy. Pinagsama, Brgy. Pinagsama, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	100,000,000.00	100,000,000.00	Rehabilitation of Roads
200B0378	Rehabilitation of Roads at Brgy. South Daanghari, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0379	Rehabilitation of Roads at Brgy. South Signal, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0131	MRT Avenue (Cuasay Ave. /Bayani Road Extension to C-6) (ACCESS ROAD LINKING C6 TO C5 /SLEX), Hagonoy, New Lower Bicutan Boundary	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	
200B0133	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	37,744,000.00	37,744,000.00	Construction of Security and Escort Battalion Administration Building
200B0134	Construction of Staff Officers Quarters with parking area at the basement and ground development at HPA, Fort Bonifacio, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Staff Officers Quarters
200B0385	Improvement/ Rehabilitation of Roads including Waiting Shed, Brgy. Western Bicutan, Brgy. Pinagsama and Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Improvement/ Rehabilitation of Roads
200B0393	Improvement of Amang Rodriguez Memorial Medical Center, Marikina City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	50,000,000.00	50,000,000.00	Improvement
200B0394	Rehabilitation/ Improvement of Marikina City Public Market, Marikina City	Construction	Public Bidding	01/31/2020	02/20/2020	03/16/2020	03/24/2020	GAA 2020	100,000,000.00	100,000,000.00	Rehabilitation/ Improvement
200B0400	Construction/Rehabilitation of Slope Protection, Second District, Marikina City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	10,000,000.00	10,000,000.00	Construction/Rehabilitation of Slope Protection
200B0339	Construction of Multi-Purpose Building, Brgy. Bagong Tanyag, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0340	Construction of Multi-Purpose Building, Brgy. Central Signal, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0341	Construction of Multi-Purpose Building, Brgy. Pinagsama, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
200B0342	Construction of Multi-Purpose Building, Brgy. San Roque, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction of Multi-Purpose Building
200B0380	Rehabilitation of Roads, Barangay Bagumbayan, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	35,000,000.00	35,000,000.00	Rehabilitation of Roads
200B0381	Rehabilitation of Roads, Barangay Bambang, Taguig City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	30,000,000.00	30,000,000.00	Rehabilitation of Roads
200B0386	Construction of Box Culvert, Balanti Creek along Katipunan Extension St., Marikina City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	40,000,000.00	40,000,000.00	Construction of Box Culvert
200B0387	Construction of Drainage System, Jacamar St., Marikina City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	69,607,000.00	69,607,000.00	Construction of Drainage System
200B0388	Construction of Flood Mitigation Mitigation Structure along Sapang Baho, Marikina City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction of Flood Mitigation
200B0389	Improvement of Iwahig Creek, Barangay Tumana, Marikina City	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	15,410,000.00	15,410,000.00	Improvement of Iwahig Creek
200B0182	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package 1)	Construction	Public Bidding	02/05/2020	02/25/2020	03/19/2020	03/27/2020	GAA 2020	85,000,000.00	85,000,000.00	River Improvement
200B0200	Construction of Multi-Purpose Building at Government Center (Package 5), Brgy. St. Joseph, San Juan City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction of Multi-Purpose

200B0225	Construction of Multi-Purpose Building, Brgy. Ermitaño, San Juan City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
200B0233	Construction of Three (3) Storey-Multi-Purpose Building, San Juan Elementary School, Brgy. Rivera, San Juan City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
200B0010	Construction (Completion) of Multi-Purpose Building including Facilities, Brgy. West Crame, San Juan City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction (Completion) of Multi-Purpose Building
200B0235	Construction (Completion) of 6 - Storey, 18 Classroom School Building at Mandaluyong High School, Barangay Poblacion, Mandaluyong City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction (Completion) of School Building
200B0236	Construction (Completion) of Multi-Purpose Building, Mataas na Paaralang Neptali A. Gonzales Building, Mandaluyong City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction (Completion)
200B0237	Construction of 9-Classroom School Building at Senate President Neptali A. Gonzales Integrated School, Barangay Mauway, Mandaluyong City, Metro Manila	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of School Building
200B0027	Completion of Multi Purpose Building and other facilities at Highway Hills Integrated School, Mandaluyong	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	30,000,000.00		30,000,000.00	Completion of Multi Purpose Building
200B0312	Construction of Multi-Purpose Building, Barangay Old Zang, Mandaluyong City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	60,000,000.00		60,000,000.00	Completion of Multi Purpose Building
200B0183	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package II)	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	85,000,000.00		85,000,000.00	River Improvement
200B0184	River Improvement along Marikina River, Brgy. Jesus Dela Pena, Marikina City (Package III)	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	80,000,000.00		80,000,000.00	River Improvement
200B0419	Construction/Rehabilitation of Fortune-Modesta Bridge, Brgy. Fortune, Marikina City	Construction	Public Bidding	02/07/2020	02/27/2020	03/19/2020	03/27/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction/Rehabilitation
200B0239	Construction (Completion) of Mandaluyong City College Complex, Mandaluyong City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction (Completion)
200B0041	Construction of Multi Purpose Building including site development at Mandaluyong City College Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
200B0325	Construction of Multi-level Multi-Purpose Building, Brgy. San Roque, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
200B0326	Construction of Multi-Level Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Multi Purpose Building
200B0327	Construction of Multi-Purpose Building (Public Market), Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
200B0328	Construction of Multi-Purpose Building (Senior Citizen's Center), Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Multi Purpose Building
200B0329	Construction of Multi-Purpose Building and Site Development (SPED Center), Brgy. Calzada Tipas, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi Purpose Building
200B0330	Construction of Multi-Purpose Building and Site Development, Brgy. Bambang, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	60,000,000.00		60,000,000.00	Construction of Multi Purpose Building
200B0331	Construction of Multi-Purpose Building and Site Development, Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
200B0390	Construction of Bypass Road, Marcos Highway to J.P. Rizal St., Brgy. Kalumpang, Marikina City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Bypass Road
200B0398	Construction of Justice Hall, Marikina City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Justice Hall
200B0399	Construction/Rehabilitation of Multi-Purpose Building, Including Site Development, Marikina City	Construction	Public Bidding	02/12/2020	03/03/2020	03/26/2020	04/03/2020	GAA 2020	18,000,000.00		18,000,000.00	Construction/Rehabilitation
200B0275	Construction of Multi-Purpose Building, Brgy. Mabini-J. Rizal, Mandaluyong City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
200B0276	Construction of Multi-Purpose Building, Brgy. Old Zang, Mandaluyong City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
200B0277	Construction of Multi-Purpose Building, Brgy. Plainview, Including site development, Mandaluyong City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
200B0318	Construction (Completion) of Multi-purpose Building (TUP Hostel), Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-purpose Building
200B0319	Construction (Completion) of Multi-Purpose Building, Brgy. Maharlika, Taguig City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-purpose Building
200B0320	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Taguig City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-purpose Building
200B0324	Construction of Multi-level Multi-Purpose Building, Brgy. Aguho, Pateros	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
200B0367	Improvement/Rehabilitation of Roads including Waiting Shed, Brgy. Tukukan to Brgy. Ususan, Taguig City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00		50,000,000.00	Improvement/Rehabilitation of Roads

200B0368	Preventive Maintenance of Cuasay/ Bayani Road, Brgy. Central Signal to Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	67,200,000.00	67,200,000.00	Preventive Maintenance
200B0408	Improvement of Marikina River from Taling, J. Dela Peña to Barangka, Marikina City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	66,000,000.00	66,000,000.00	Improvement
200B0159	Construction of Katipunan Avenue Extension Road Project, Marikina City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction
200B0409	Rehabilitation of Road Network including Laterals, 2nd District, Marikina City	Construction	Public Bidding	02/14/2020	03/05/2020	03/26/2020	04/03/2020	GAA 2020	29,000,000.00	29,000,000.00	Rehabilitation of Road Network
200B0344	Construction of Multi-Purpose Building, Brgy. Tabacalera, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	70,000,000.00	70,000,000.00	Construction of Multi-Purpose Building
200B0345	Construction of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	70,000,000.00	70,000,000.00	Construction of Multi-Purpose Building
200B0346	Construction of New Brgy. Hall, Brgy. Pinagsama, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	30,000,000.00	30,000,000.00	Construction of New Brgy. Hall
200B0347	Construction of SPED Facilities, Brgy. Calzada, Tipas, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction of SPED Facilities
200B0348	Construction/Rehabilitation of Multi-Purpose Building at Brgy. Bagumbayan, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	50,000,000.00	50,000,000.00	Construction/Rehabilitation
200B0349	Rehabilitation of Maharlika Trade Center including site development, Brgy. Maharlika, Taguig City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	30,000,000.00	30,000,000.00	Rehabilitation
200B0258	Construction of Multi-Purpose Building at Hulo Integrated School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
200B0259	Construction of Multi-Purpose Building at Ilaya Barangka Integrated School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
200B0260	Construction of Multi-Purpose Building at Isaac Lopez Integrated School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
200B0261	Construction of Multi-Purpose Building at Jose Fabella Memorial School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
200B0262	Construction of Multi-Purpose Building at Mandaluyong Elementary School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
200B0263	Construction of Multi-Purpose Building at Mandaluyong High School, Mandaluyong City	Construction	Public Bidding	02/19/2020	03/10/2020	04/02/2020	04/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
200B0232	Construction of Multi-Purpose Building, Brgy. Rivera, San Juan City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	23,500,000.00	23,500,000.00	Construction of Multi-Purpose Building
200B0371	Rehabilitation of Roads at Brgy. Bagong Tanyag, Taguig City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	30,000,000.00	30,000,000.00	Rehabilitation of Roads
200B0372	Rehabilitation of Roads at Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0373	Rehabilitation of Roads at Brgy. Central Signal, Taguig City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0374	Rehabilitation of Roads at Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	10,000,000.00	10,000,000.00	Rehabilitation of Roads
200B0375	Rehabilitation of Roads at Brgy. Katuparan, Taguig City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	50,000,000.00	50,000,000.00	Rehabilitation of Roads
200B0252	Construction of Multi-Purpose Building at Andres Bonifacio Integrated School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
200B0253	Construction of Multi-Purpose Building at Bonifacio Javier National High School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
200B0254	Construction of Multi-Purpose Building at Dona Basilisa Yangco Elementary School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	15,000,000.00	15,000,000.00	Construction of Multi-Purpose Building
200B0255	Construction of Multi Purpose Building at Dona Pilar Gonzaga Elementary School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	15,000,000.00	15,000,000.00	Construction of Multi-Purpose Building
200B0256	Construction of Multi Purpose Building at E. Rodriguez Integrated School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
200B0257	Construction of Multi Purpose Building at Filemon Javier Elementary School, Mandaluyong City	Construction	Public Bidding	02/21/2020	03/12/2020	04/02/2020	04/10/2020	GAA 2020	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
200B0230	Construction (Completion) of Multi-purpose Building, Brgy. Corazon De Jesus, San Juan City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	30,000,000.00	30,000,000.00	Construction (Completion) of Multi-purpose Building
200B0384	Rehabilitation of Roads, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	40,000,000.00	40,000,000.00	Rehabilitation of Roads
200B0360	Construction (Completion) of Road Networks and Drainage System, Brgy. Silangan, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	25,000,000.00	25,000,000.00	Construction (Completion)
200B0361	Construction of Interchange Along C5 Road via Cayetano Blvd, taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	57,500,000.00	57,500,000.00	Construction of Interchange
200B0337	Construction of Multi-Purpose and Site Development, Brgy. Wawa, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction (Completion) of Multi-purpose Building
200B0338	Construction of Multi-Purpose Building with Site Development, Brgy. Napindan, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	20,000,000.00	20,000,000.00	Construction (Completion) of Multi-purpose Building

200B0106	Construction of Multi-Purpose Building, Barangay Central Ognal, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-purpose Building
200B0107	Construction of Multi-Purpose Building, Barangay Maharlika, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-purpose Building
200B0108	Construction of Multi-Purpose Building, Barangay Napindan, Taguig City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-purpose Building
200B0392	Construction/Rehabilitation of Tumana Multi-Purpose Building, Brgy. Tumana, Marikina City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Rehabilitation
200B0153	Construction/Rehabilitation of Road Network at Barangay Malanday, Marikina City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction/Rehabilitation
200B0396	Repair/Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	02/26/2020	03/17/2020	04/09/2020	04/17/2020	GAA 2020	15,000,000.00		15,000,000.00	Repair/Rehabilitation
200B0043	Construction of Multi Purpose Building including site development at Sen. Neptali Gonzales Integrated School, Barangay Mauway, Mandaluyong City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
200B0044	Construction of Multi Purpose Building including site development of Mandaluyong City Jail at Barangay Plainview, Mandaluyong City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
200B0031	Construction (Completion) of Mandaluyong City College, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction (Completion)
200B0240	Construction (Completion) of Mandaluyong City Jail (Security & Automation), Mandaluyong City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction (Completion)
200B0332	Construction of Multi-Purpose Building and Site Development, Brgy. Ibayo - Tipas, Taguig City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
200B0333	Construction of Multi-Purpose Building and Site Development, Brgy. Ligid - Tipas, Taguig City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
200B0334	Construction of Multi-Purpose Building and Site Development, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi-Purpose Building
200B0335	Construction of Multi-Purpose Building and Site Development, Brgy. Maharlika, Taguig City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
200B0336	Construction of Multi-Purpose and Site Development, Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	45,000,000.00		45,000,000.00	Construction of Multi-Purpose Building
200B0401	Rehabilitation of Drainage System including Laterals, Barangay Nangka, Marikina City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
200B0402	Rehabilitation/ Improvement of Slope Protection along Nangka River, Modesta, Barangay Fortune, Marikina City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	40,000,000.00		40,000,000.00	Rehabilitation/ Improvement of Slope Protection
200B0407	Construction/Rehabilitation of Box Culvert, Second District, Marikina City	Construction	Public Bidding	02/28/2020	03/19/2020	04/09/2020	04/17/2020	GAA 2020	17,000,000.00		17,000,000.00	Construction/Rehabilitation
200B0350	Construction of Box Culvert and Site Development, Brgy. Hagonoy, Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Box Culvert
200B0351	Construction of Box Culvert at Calzada River, Brgy. Calzada Tipas, (Phase II), Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	15,400,000.00		15,400,000.00	Construction of Box Culvert
200B0352	Construction of Drainage Outfall including Laterals, Pateros River, Brgy. San Pedro, Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Outfall
200B0353	Construction of Drainage Outfall including Laterals, Pateros River, Brgy. Tabacalera, Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Outfall
200B0354	Construction of Drainage Outfall including Laterals, Sta. Ana River, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Drainage Outfall
200B0355	Construction of Drainage System and Laterals, Brgy. Katuparan, Taguig City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Drainage System
200B0243	Construction (Completion) of Multi-purpose Building, Barangay Mauway, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction (Completion)
200B0248	Construction of Multi-Purpose Building (Covered Court) at DOH NCR, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
200B0249	Construction of Multi-Purpose Building (Fire Station) at Block 40, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0250	Construction of Multi-Purpose Building (Warehouse) at DOH NCR, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0251	Construction of Multi-Purpose Building at A. T. Reyes Elementary School, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0272	Construction of Multi-Purpose Building at Senate President Neptali A. Gonzalez Integrated School, Barangay Mauway, including site development, Mandaluyong City	Construction	Public Bidding	03/04/2020	03/24/2020	04/16/2020	04/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
200B0266	Construction of Multi-Purpose Building at Nayan ng Kabataan (Male	Construction	Public Bidding									Construction of Multi-Purpose Building

200B0267	Construction of Multi-Purpose Building at Nueve de Pebrero Elementary School, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
200B0268	Construction of Multi-Purpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
200B0269	Construction of Multi-Purpose Building at Plainview Elementary School, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
200B0270	Construction of Multi-Purpose Building at Pleasant Hills Elementary School, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0271	Construction of Multi-Purpose Building at Renato Lopez Elementary School, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0282	Rehabilitation of Multi-Purpose Building (Old Building) at Rizal Technological University, Mandaluyong City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building
200B0356	Construction of Drainage System at Barangay Katuparan, Taguig City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	19,000,000.00		19,000,000.00	Construction of Drainage System
200B0357	Construction of Drainage System, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Drainage System
200B0358	Rehabilitation of Drainage System along S. Tuazon St., Brgy. Poblacion, Taguig City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
200B0359	Rehabilitation of Drainage, Brgy. Bagong Tanyag, Taguig City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	30,000,000.00		30,000,000.00	Rehabilitation of Drainage
200B0366	Improvement of Roads, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	03/06/2020	03/26/2020	04/16/2020	04/24/2020	GAA 2020	30,000,000.00		30,000,000.00	Improvement of Roads
200B0046	Construction of Multi-Purpose Building, Barangay Barangka Ilaya, Mandaluyong City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
200B0273	Construction of Multi-Purpose Building, Block 12, Barangay Additon Hills, Mandaluyong City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
200B0274	Construction of Multi-Purpose Building, Brgy. Barangka Drive, Mandaluyong City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
200B0280	Construction of Multi-Purpose Building, City of Mandaluyong Science High School, Mandaluyong City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
200B0281	Construction of Multi-Purpose Building, Highway Hills Integrated School, Mandaluyong City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
200B0321	Construction (Completion) of Multi-Purpose Building, Brgy. Aguho, Taguig City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction (Completion)
200B0322	Construction (Completion) of Pateros Sports Complex, Brgy. San Pedro, Taguig City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction (Completion)
200B0323	Construction (Completion) of Pateros Sports Complex, Barangay San Pedro, Taguig City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction (Completion)
200B0404	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Rehabilitation
200B0405	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Second District, Marikina City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Rehabilitation
200B0406	Construction/Rehabilitation of Multi-Purpose Building, Second District, Marikina City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Rehabilitation
200B0413	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Buildings, Marikina City	Construction	Public Bidding	03/11/2020	03/31/2020	04/23/2020	04/30/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Rehabilitation
200B0244	Construction of Mandaluyong City College (Academic Building), Mandaluyong City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction
200B0245	Construction of Mandaluyong City College (Administrative Building), Mandaluyong City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction
200B0038	Construction of Multi Purpose Building at Barangay Vergara Including Completion of Facilities, - Package 2 Mandaluyong City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	12,370,000.00		12,370,000.00	Construction of Multi Purpose Building
200B0362	Improvement of Road Networks with Drainage System, Brgy. Aguho, Pateros	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Improvement of Road Networks
200B0363	Improvement of Road Networks with Drainage System, Brgy. Tabacalera, Pateros	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Improvement of Road Networks
200B0364	Improvement of Road Networks, Brgy. Poblacion, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	20,000,000.00		20,000,000.00	Improvement of Road Networks
200B0365	Improvement of Roads and Drainage System, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	15,000,000.00		15,000,000.00	Improvement of Roads and Drainage System
200B0369	Preventive Maintenance of Road in Katipunan Village, Brgy. Western Bicutan, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	17,000,000.00		17,000,000.00	Preventive Maintenance
200B0370	Preventive Maintenance of Road in Palar Village, Brgy. Pinagsama, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	17,000,000.00		17,000,000.00	Preventive Maintenance
200B0371	Construction of Multi-purpose Building, Baranov Lower Bicutan, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	17,000,000.00		17,000,000.00	Preventive Maintenance


200B0128	Construction of Multi-purpose Building, Barangay Sto. Rosario Silangan, Pateros	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
200B0129	Improvement of Barangay Roads, Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	03/13/2020	04/02/2020	04/23/2020	04/30/2020	GAA 2020	10,000,000.00		10,000,000.00	Improvement of Barangay Roads
200B0395	Construction of Box Culvert along General Ordoñez, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Box Culvert
200B0149	Construction of Multi-purpose Building including site development at Barangka Elementary School, Barangay Barangka, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-purpose Building
200B0397	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tumana, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction/Rehabilitation
200B0415	Construction/Rehabilitation of Multi-Purpose Building Second District, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction/Rehabilitation
200B0416	Rehabilitation of Road Network, Barangay Tumana, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
200B0418	Repair/Rehabilitation of Road Network, Second District, Marikina City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	15,000,000.00		15,000,000.00	Repair/Rehabilitation of Road Network
200B0229	Construction (Completion) of Multi-purpose Building, Brgy. Addition Hills, San Juan City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	2,000,000.00		2,000,000.00	Construction (Completion)
200B0231	Construction (Completion) of Multi-Purpose Hall, Brgy. Salapan, San Juan City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction (Completion)
200B0343	Construction of Multi-Purpose Building, Brgy. Sta. Ana, Taguig City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
200B0315	Completion of Multi-Purpose Building (Health Center) at Barangay Ligid Tipas, Taguig City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
200B0316	Completion of Multi-Purpose Building at Brgy. Aguho, Taguig City	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-purpose Building
200B0317	Construction (Completion) of Agrifino Manalo National High School Covered Court, Brgy. Aguho, Pateros, Metro Manila	Construction	Public Bidding	03/18/2020	04/07/2020	04/30/2020	05/08/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction (Completion)
200B0238	Construction (Completion) of 4-Storey Multi-Purpose Building (Middle), Brgy. Hagdan Bato Itaas, Including site development, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction (Completion)
200B0241	Construction (Completion) of Multi-Purpose Building (National Center for Mental Health) at Barangay Mauway, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction (Completion)
200B0242	Construction (Completion) of Multi-purpose Building at Saniboy Health Center, Brgy. Hulo, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	7,000,000.00		7,000,000.00	Construction (Completion)
200B0265	Construction of Multi-Purpose Building at Nasyon ng Kabataan (Female Dormitory), Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
200B0278	Construction of Multi-Purpose Building at Barangay Vergara, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
200B0310	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction and/or Repair/Rehabilitation
200B0082	Rehabilitation of Multi-Purpose Building, Mandaluyong Justice Hall, Barangay Mandaluyong Justice Hall, Mandaluyong City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
200B0410	Construction of Multi-purpose Building, Including site development, Barangay Nangka, Marikina City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
200B0411	Construction of Multi-purpose Building, Brgy. Fortune, Marikina City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
200B0412	Construction of Multi-Purpose Building Including Site Development, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-purpose Building
200B0403	Construction/Rehabilitation of Concepcion Dos Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction/Rehabilitation
200B0391	Construction of Multi-purpose Building, Brgy. Tumana, Marikina City	Construction	Public Bidding	03/20/2020	04/09/2020	04/30/2020	05/08/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
200B0414	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction/Rehabilitation
200B0417	Repair/Rehabilitation of Road Network, Barangay Parang, Marikina City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Repair/Rehabilitation of Road Network
200B0246	Construction of Multi-Purpose Building (Canopy) at Addition Hills Integrated School, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
200B0247	Construction of Multi-Purpose Building (Canopy) at Andres Bonifacio Integrated School Annex, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
200B0050	Rehabilitation of Multi Purpose Building at Addition Hills Integrated School, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
200B0002	Rehabilitation of Multi-Purpose Building (Covered Court) at Block 3B, Brgy. ...											

200B0284	Rehabilitation of Multi-Purpose Building (Covered Court) at Block 39, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi Purpose Building
200B0285	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Bagong Silang, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
200B0286	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Buayang Bato, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi Purpose Building
200B0287	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Daang Bakal, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi Purpose Building
200B0288	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Ilaya, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi Purpose Building
200B0289	Rehabilitation of Multi-Purpose Building (Phase 1), Block 34, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/25/2020	04/14/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi Purpose Building
200B0290	Rehabilitation of Multi-Purpose Building (Phase 2), Block 34, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
200B0291	Rehabilitation of Multi-Purpose Building at Block 39, Brgy. Addition Hills, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0292	Rehabilitation of Multi-Purpose Building at Filemon Javier Elementary School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
200B0293	Rehabilitation of Multi-Purpose Building at Hulo Integrated School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0294	Rehabilitation of Multi-Purpose Building at Ilaya Barangka Integrated School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building
200B0295	Rehabilitation of Multi-Purpose Building at Isaac Lopez Integrated School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0296	Rehabilitation of Multi-Purpose Building at Jose Fabella Memorial High School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0297	Rehabilitation of Multi-Purpose Building at Mandaluyong Elementary School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0298	Rehabilitation of Multi-Purpose Building at Mandaluyong High School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0299	Rehabilitation of Multi-Purpose Building at Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0300	Rehabilitation of Multi-Purpose Building at Nueve de Pebrero Elementary School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
200B0301	Rehabilitation of Multi-Purpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Public Bidding	03/27/2020	04/16/2020	05/07/2020	05/15/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0302	Rehabilitation of Multi-Purpose Building at Plainview Elementary School, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0303	Rehabilitation of Multi-Purpose Building at Pleasant Hills Elementary School, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
200B0304	Rehabilitation of Multi-Purpose Building at Renato Lopez Elementary School, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0305	Rehabilitation of Multi-Purpose Building at Sanctuary, Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
200B0306	Rehabilitation of Multi-Purpose Building, Brgy. Barangka Drive, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
200B0307	Rehabilitation of Multi-Purpose Building, Brgy. Buayang Bato, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200B0308	Rehabilitation of Multi-Purpose Building at Barangay Hagdan Bato Libis, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	3,502,000.00		3,502,000.00	Rehabilitation of Multi-Purpose Building
200B0309	Rehabilitation of Multi-Purpose Building, Brgy. Pag-asá, Mandaluyong City	Construction	Public Bidding	04/01/2020	04/21/2020	05/14/2020	05/22/2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building


Prepared By:


RODEL A. SANTOS
 OIC- Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
 BAC Chairman

Approved By:


RODEL F. CHUA
 District Engineer