



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)

1 of 7

Code (PAP)	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0001 Asset Preservation Program Preventive Maintenance- Primary Roads Oroquieta City-Plaridel-Calamba- Sapang Dalaga Road K1744+002-K1744+092; K1759+000-K1759+359; K1760+237-K1760+305; K1761+000-K1761+009; K1762+000-K1763+000; K1764+000-K1764+078; K1764+078-K1764+268; K1765+000-K1765+100; K1767+539-K1769+000; K1776+000-K1776+228; K1785+308-K1785+543; K1785+800-K1786+000	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	2020 (GAA) Regular Infra	93,258,565.00		93,258,565.00	Preventive Maintenance-Primary Roads
	CONTRACT ID: 20KI0002 Asset Preservation-Preventive Maintenance- Secondary Roads Oroquieta City-Calamba Mt. Road, K1743+084-K1743+570	Construction Section	Yes	Public Bidding	11/14/2019 to 11/20/2019	12/05/2019	01/14/2020	01/21/2020	FY 2020 Regular Infra	10,997,560.00		10,997,560.00	Preventive Maintenance-Secondary Roads
	CONTRACT ID: 20KI0003 Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along National Roads- Primary Roads Oroquieta City-Plaridel-Calamba- Sapang Dalaga Road, K1773+000-K1775+780	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Regular Infra	31,360,000.00		31,360,000.00	Construction of Drainage Structure along Road
	CONTRACT ID: 20KI0004 Asset Preservation Program-Construction / Upgrading / Rehabilitation of Drainage along National Roads- Primary Roads Ozamiz City-Oroquieta City Road, K1733+670-K1733+906, K1734+038-K1734+780, K1734+941-K1737+107	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Regular Infra	38,891,300.00		38,891,300.00	Construction of Drainage Structure along Road
	CONTRACT ID: 20KI0005 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads Calamba-Baliang Road, K1781+299-K1785+086	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Regular Infra	45,472,000.00		45,472,000.00	Construction of Drainage Structure along Road
	CONTRACT ID: 20KI0006 Road Widening Primary Roads Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1743+(-1006)-K1743+466	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Regular Infra	45,472,000.00		45,472,000.00	Construction of Drainage Structure along Road

Prepared by:

Recommending Approval:

Approved by:

GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat

CHARITO S. MADULA
Assistant District Engineer
BAC Chairman

OMAR P. BIRON
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)


2 of 7


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0007 Network Development-Road Widening-Primary Roads Oroquieta City-Plandel-Calamba-Sapang Dalaga Road, K1787+280-K1788+854, K1789+000-K1789+415, K1789+474-K1789+500, K1790+750-K1791+000	Construction Section	Yes	Public Bidding	11/26/2019 to 12/02/2019	12/27/2019	01/23/2020	01/31/2020	FY 2020 Regular Infra	96,500,000.00		96,500,000.00	Road Widening
	CONTRACT ID: 20KI0009 Network Development-Road Widening-Secondary Roads Calamba-Baliangao Road, K1782+379-K1785+086	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Regular Infra	96,007,850.00		96,007,850.00	Road Widening
	CONTRACT ID: 20KI0010 Network Development Program-Road Widening Secondary Roads Calamba-Baliangao Road, K1785+086-K1787+000	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Regular Infra	60,875,095.00		60,875,095.00	Road Widening
	CONTRACT ID: 20KI0011 Network Development Program-Road Widening-Secondary Roads Oroquieta City-Calamba Mt. Road, K1747+474-K1750+000	Construction Section	Yes	Public Bidding	11/28/2019 to 12/04/2019	12/20/2019	01/24/2020	02/03/2020	FY 2020 Regular Infra Program	91,444,365.00		91,444,365.00	Road Widening
	CONTRACT ID: 20KI0012 Network Development Program-Road Widening-Secondary Roads Oroquieta City-Calamba Mt. Road, K1774+000-K1775+100	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Regular Infra	45,766,000.00		45,766,000.00	Road Widening
	CONTRACT ID: 20KI0013 Widening of Permanent Bridges Tipan Bridge along Oroquieta City-Plandel-Calamba-Sapang Dalaga Road (Phase II) Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Regular Infra	17,640,000.00		17,640,000.00	Widening of Bridge
	CONTRACT ID: 20KI0014 Construction of New Bridge Sibula Bridge along Oroquieta City-Plandel-Calamba-Sapang Dalaga Road	Construction Section	Yes	Public Bidding	01/02/2020 to 01/08/2020	01/23/2020	02/28/2020	03/05/2020	FY 2020 Regular Infra Program	34,300,000.00		34,300,000.00	Construction of Bridge
	CONTRACT ID: 20KI0015 Construction/Improvement of Access Roads leading to Seaport Access Road from National Highway leading to San Vicente Bajo Port, Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/14/2019 to 11/20/2019	12/05/2019	01/14/2020	01/21/2020	FY 2020 LP	4,950,000.00		4,950,000.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approved by:


GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat


CHARITO E. MADULA
Assistant District Engineer
BAC Chairman


OMAR A. MIRON
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)


3 of 7

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of B/R/ET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0016 Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Ambak Ambak Falls Brgy. Binuangan, Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Convergence and Special Support Program (CSSP)	49,000,000.00		49,000,000.00	Construction of Concrete Road
	CONTRACT ID: 20KI0017 Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Baliangao Protected Landscape and Seascape (BPLS) Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Convergence and Special Support Program (CSSP)	39,200,000.00		39,200,000.00	Construction of Concrete Road
	CONTRACT ID: 20KI0018 Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Guiban Falls Brgy. Guiban, Concepcion, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/28/2019 to 12/04/2019	12/20/2019	01/24/2020	02/03/2020	FY 2020 Convergence and Special Support Program (CSSP)	26,898,060.00		26,898,060.00	Construction of Concrete Road
	CONTRACT ID: 20KI0019 Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Libadatama Dam, P. Brgy. Talic, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/27/2019 to 12/03/2019	12/19/2019	01/23/2020	01/31/2020	FY 2020 Convergence and Special Support Program (CSSP)	49,000,000.00		49,000,000.00	Construction of Concrete Road
	CONTRACT ID: 20KI0020 Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mobod Marine and Shellfish Sanctuary Brgy. Mobod, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/19/2019 to 11/25/2019	12/11/2019	01/15/2020	01/22/2020	FY 2020 Convergence and Special Support Program (CSSP)	9,851,940.00		9,851,940.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approved by:


GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


OMAR A. BIRON
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)

4 of 7

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0021 Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Oro Zipline Brgy. Dolipos Bajo-Buntawan, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Convergence and Special Support Program (CSSP)	41,650,000.00		41,650,000.00	Construction of Concrete Road
	CONTRACT ID: 20KI0022 Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to White Sand Beaches (TAMBAN) Balangao, Misamis Occidental	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	FY 2020 Convergence and Special Support Program (CSSP)	34,300,000.00		34,300,000.00	Construction of Concrete Road
	CONTRACT ID: 20KI0023 Construction of Level III Water Supply System Panaon, Misamis Occidental	Construction Section	Yes	Public Bidding	11/27/2019 to 12/03/2019	01/21/2019	03/04/2020	04/11/2020	FY 2020 LP	24,750,000.00		24,750,000.00	Construction of Water Supply System
	CONTRACT ID: 20KI0024 Construction of Level III Water Supply System Sapang Dalaga, Misamis Occidental	Construction Section	Yes	Public Bidding	11/27/2019 to 12/03/2019	12/19/2019	01/23/2020	01/31/2020	FY 2020 LP	47,520,000.00		47,520,000.00	Construction of Water Supply System
	CONTRACT ID: 20KI0025 Construction (Completion) of Multi-Purpose Building Brgy. Danao, Plaridel, Misamis Occidental	Construction Section	Yes	Public Bidding	01/02/2020 to 01/23/2020	01/23/2019	02/28/2020	03/05/2020	FY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0026 Construction (Completion) of Multi-Purpose Building Brgy. Lao Sta. Cruz, Plaridel, Misamis Occidental	Construction Section	Yes	Public Bidding	11/07/2019 to 11/13/2019	11/28/2019	01/10/2020	01/20/2020	CY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0027 Construction (Completion) of Multi-Purpose Building Brgy. Northern Poblacion, Plaridel, Misamis Occidental	Construction Section	Yes	Public Bidding	11/26/2019 to 12/02/2019	12/18/2019	01/16/2020	01/24/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Prepared by:
Prepared by:

Recommending Approval:
Recommending Approval:

Approved by:
Approved by:

GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat

CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

OMAR P. BIRON
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)


5 of 7

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0028 Construction (Completion) of Multi-Purpose Building Brgy. Solinog, Calamba, Misamis Occidental	Construction Section	Yes	Public Bidding	11/27/2019 to 12/03/2019	12/19/2019	01/23/2020	01/31/2020	FY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0029 Construction of Multi-Purpose Building Aloran Central School, Brgy. Dalisay, Aloran, Misamis Occidental	Construction Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/10/2019	01/15/2020	01/21/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0030 Completion of Multi-Purpose Building Aloran Trade High School, Brgy. Labo, Aloran, Misamis Occidental	Construction Section	Yes	Public Bidding	11/26/2019 to 12/02/2019	12/18/2019	01/16/2020	01/24/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0031 Completion of Multi-Purpose Building Brgy. Apil, Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/28/2019 to 12/04/2019	12/20/2019	01/24/2020	02/03/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0032 Completion of Multi-Purpose Building Brgy. Butuay, Jimenez, Misamis Occidental	Construction Section	Yes	Public Bidding	11/07/2019 to 11/13/2019	11/28/2019	01/10/2020	01/20/2020	CY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0033 Completion of Multi-Purpose Building Brgy. Calaca-an, Plaridel, Misamis Occidental	Construction Section	Yes	Public Bidding	01/02/2020 to 01/23/2020	02/23/2020	03/13/2020	03/19/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0034 Completion of Multi-Purpose Building Brgy. Calaran, Calamba, Misamis Occidental	Construction Section	Yes	Public Bidding	12/16/2019 to 12/22/2019	01/07/2020	03/05/2020	03/13/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0035 Completion of Multi-Purpose Building Brgy. Canubay, Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/21/2019 to 11/27/2019	12/12/2019	01/20/2020	01/28/2020	CY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0036 Completion of Multi-Purpose Building Brgy. Eastern Poblacion, Lopez Jaena, Misamis Occidental	Construction Section	Yes	Public Bidding	11/26/2019 to 12/02/2019	12/18/2019	01/16/2020	01/24/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building


Prepared by:

Recommending Approval:

Approved by:


GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


OMAR A. BYRON
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2020 - INFRA
(FINAL)

6 of 7

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0037 Construction of Multi-Purpose Building Brgy. Landing, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/07/2019 to 11/13/2019	11/28/2019	01/10/2020	01/20/2020	CY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0038 Construction of Multi-Purpose Building Brgy. Lower Langangan, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/28/2019 to 12/04/2019	12/20/2019	01/24/2020	02/03/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0039 Construction of Multi-Purpose Building Brgy. Northern Poblacion, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/14/2019 to 11/20/2019	12/05/2019	01/14/2020	01/22/2020	FY 2020 LIP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0040 Construction of Multi-Purpose Building Brgy. Sinian, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/10/2019	01/15/2020	01/21/2020	FY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0041 Construction of Multi-Purpose Building Brgy. Southern Look, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/28/2019 to 12/04/2019	12/20/2019	01/24/2020	02/03/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0042 Construction of Multi-Purpose Building Brgy. Taboo, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/07/2019 to 11/13/2019	11/28/2019	01/10/2020	01/20/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0043 Construction of Multi-Purpose Building Brgy. Talic, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/07/2019 to 11/13/2019	11/28/2019	01/10/2020	01/20/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0044 Construction of Multi-Purpose Building Mindanao State University, Brgy. Puntod, Lopez Jaena, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2019 to 12/08/2019	12/23/2019	01/29/2020	02/06/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: 20KI0046 Construction of Road Brgy. Katipa, Lopez Jaena, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/14/2019 to 11/20/2019	12/05/2019	01/14/2020	01/22/2020	FY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Road

Prepared by:


Recommending Approval:

Approved by:

GEORGIE L. RUELAN
Engineer III
Head, BAC secretariat

CHARITO S. MADULA
Assistant District Engineer
BAC Chairman


OMAR A. BIRON
District Engineer



7 of 7

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: 20KI0047 Construction of Road Brgy. Magcamiguing, Calamba, Misamis Occidental	Construction Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/10/2019	01/15/2020	01/21/2020	CY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Road
	CONTRACT ID: 20KI0048 Construction of Road Brgy. Poblacion, Baliangao, Misamis Occidental	Construction Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/10/2019	01/15/2020	01/21/2020	FY 2020 LIP	1,980,000.00		1,980,000.00	Construction of Road
	CONTRACT ID: 20KI0049 Construction of Water Supply-Level II Baliangao, Misamis Occidental	Construction Section	Yes	Public Bidding	11/27/2019 to 12/03/2019	01/24/2020	03/06/2020	03/13/2020	FY 2020 LIP	4,950,000.00		4,950,000.00	Construction of Water Supply
	CONTRACT ID: 20KI0050 Construction of Multi-Purpose Building Brgy. Magcamiguing, Calamba, Misamis Occidental	Construction Section	Yes	Public Bidding	11/26/2019 to 12/02/2019	12/18/2019	01/16/2020	01/24/2020	FY 2020 LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building


Prepared by:


GEORGIE L. RUELAN
 Engineer III
 Head, BAC secretariat

Recommending Approval:


CHARITO E. MADULA
 Assistant District Engineer
 BAC Chairman

Approved by:


OMAR A. BIRON
 District Engineer